



CITY OF CAPE TOWN
ISIXEKO SASEKAPA
STAD KAAPSTAD

SUBCOUNCIL 09 MURP PROJECTS IMPLEMENTATION PLAN

Urban management/ MURP /19 February 2020

Making progress possible. **Together.**



CITY OF CAPE TOWN
ISIXEKO SASEKAPA
STAD KAAPSTAD

MURP AREA EAST: Development of Community Action Plan (CAP)

DATE: FEB 2020

Making progress possible. **Together.**

Activities	Time-frame	Status
Identification of Boundary	Oct 2019	Completed
Identification of Stakeholders – desktop information	November 2019	Completed
Invitation to community stakeholders through Advertisement	Feb 2020	On-going
Desktop baseline survey	Mar 2020	On-going
History of the area, Cultural mapping and Issues workshop	Mar 2020	On-going
Vision exercise	Mar 2020	On-going
Development of CAP Workshop	Apr 2020	On-going
Submission of draft CAP document	May 2020	On-going
Final submission of CAP document to Sub-Councils	May June	On-going



CITY OF CAPE TOWN
ISIXEKO SASEKAPA
STAD KAAPSTAD

MURP AREA EAST: Development of Safety Plan

DATE: FEB 2020

Presented by Thotyelwa Nzanze

Making progress possible. **Together.**

Activities	Time-frame	Status
Identification of Boundary	Oct 2019	Completed
Identification of Safety Related Stakeholders	Mar 2020	Completed
Baseline Household Survey	Mar 2020	On-going
Crime Analysis/Assessment	Apr 2020	On-going
Crime Mapping	Apr 202	On-going
Development of Safety Plan Workshop	May 2020	On-going
Submission of Draft Report	May 2020	On-going
Submission of Final Safety Plan	June 2020	On-going



CITY OF CAPE TOWN
ISIXEKO SASEKAPA
STAD KAAPSTAD

MURP AREA EAST: Development of Public Investment Framework (PIF)

DATE: FEB 2020

Making progress possible. **Together.**

Activities	Time-frame	Status
Identification of Boundary	Jul - Oct 2019	Completed
Identification of Stakeholders – desktop information	Nov 2019 – Jan 2020	Completed
PIF Concept Development	Dec 2019 – Feb 2020	On-going
Appointment of Service Provider	Feb 2020	On-going
Community engagement	Mar 2020	On-going
Development of PIF Workshop	Apr – June 2020	On-going
Submission of Draft Report	Jun 2020	On-going
Submission of Final PIF Report	Jun 2020	On-going

PROGRESS: MURP projects implementation

Deployment of 44 Safety Workers

- Ward 116 = 22 Safety Workers
- Ward 18; 87;89;90; abd 91 = 22 Safety Workers

Precinct Management

- Cleaning of Nonkqubela Precinct = 11
- Cleaning of Nolungile Precinct = 11

Total number of jobs created for
Sub-council 09 is 66



CITY OF CAPE TOWN
ISIXEKO SASEKAPA
STAD KAAPSTAD

Sub council 09

Urban management/Sub council 9/19 February 2020

Making progress possible. **Together.**

MAINTENANCE OF PUBLIC INFRASTRUCTURE: NONKQUBELA LIBRARY GUARD ROOM

Activities	Timeframe	Status
Establishing a Project Management Team	By January 2020	Completed
Determination of Specifications	By 8 February 2020	Completed
Awaiting Bill of Quantities and quotations	21 February 2020	
Submit Transversal agreement	28 February 2020	
Appointment of a contractor	6 March 2020	
Contractor commences works	16 March 2020	

Search and promotion of Local Sports Talent

Activities	Timeframe	Status
Establishing a Project Management Team	By 22 February 2020	
Determination of Specifications	By 13 February 2020	
Submit Transversal Agreement	By 13 February 2020	
Appointment of a Service Provider (SP)	16 March 2020	
Service Provider commences works	23 March 2020	

Skills Audit

Activities	Time Frames	Status
Establishing a Project Management Team	By 22 February 2020	
Determination of Specifications	By 13 February 2020	
Submit Transversal Agreement	By 13 February 2020	
Appointment of a Service Provider (SP)	16 March 2020	
Service Provider commences works	23 March 2020	



CITY OF CAPE TOWN
ISIXEKO SASEKAPA
STAD KAAPSTAD

Thank you very Much

Making progress possible. **Together.**