



**REPORT TO: HUMAN SETTLEMENTS PORTFOLIO COMMITTEE**

---

**1. ITEM NUMBER: HS 13/05/21**

**2. SUBJECT**

**HUMAN SETTLEMENTS: INFORMAL SETTLEMENTS, IMIZAMO YETHU  
EMERGENCY PROJECT - STATUS REPORT**

**MENSLIKE NEDERSETTINGS: INFORMELE NEDERSETTINGS, IMIZAMO YETHU-  
NOODPROJEK – STATUSVERSLAG**

**EZOKUHLALISWA KOLUNTU: EZAMATYOTYOMBE, IPROWUJEKTHI  
ENGXAMISEKILEYO YASE IMIZAMO YETHU – UBUME BENGXELO**

**3. DELEGATED AUTHORITY**

In terms of delegation

This report is FOR NOTING BY

- Committee name** : Human Settlements
- The Executive Mayor together with the Mayoral Committee (MAYCO)
- Council

**4. DISCUSSION**

**4.1. BACKGROUND**

The Department of Informal Settlements submitted a detailed report on the background, scope of work and the current status of the Imizamo Yethu upgrading project to the portfolio Committee in November 2020.

**4.2. PROJECT STATUS**

- Road 4 & 2 progress are as follows:

- 80% of construction related to the sewer networks, water networks and roadways are nearing completion.
- People in the way of road 2 has successfully been moved into the TRA in order for road to be completed and connected to the existing kits.
- Road 5,
  - 100% complete including a primary walkway from road 5 to Peterson including all related infrastructure.
- Installation of the gates to control vehicular access (i.e. limited to maintenance and emergency vehicles) Walkway over bulk water line will be closed off once a formal process is in place to deal with the solid waste issues.

As previously reported, our contract required an extension due to multiple delays from inception related to community and legal issues, after an initial delay during March/April in the approval of the contractor's extension of contract period we can confirm that on the 12 April 2021 the contract period was approved by the BAC and will shortly recommence on site with works as planned.

4.3. Financial Implications  None  Opex  Capex

Capex: New Projects

Capex: Existing projects requiring additional funding

Capex: Existing projects with no additional funding requirements

4.4. Policy and Strategy  Yes  No

4.5. Legislative Vetting  Yes  No

4.6. Legal Compliance

4.7. Staff Implications     Yes     No

4.8. Risk Implications     Yes     No

## 5. RECOMMENDATIONS

It is recommended that the Status Report BE NOTED.

## AANBEVELINGS

Daar word aanbeveel dat daar van die statusverslag kennis geneem word.

## IZINDULULO

Kundululwe ukuba MAKUQWALASELWE ubume bengxelo.

---

## ANNEXURES

### FOR FURTHER DETAILS CONTACT

NAME	Riana Pretorius	CONTACT NUMBER	021 400 4585
E-MAIL ADDRESS	<a href="mailto:Riana.Pretorius@capetown.gov.za">Riana.Pretorius@capetown.gov.za</a>		
DIRECTORATE	HUMAN SETTLEMENTS	FILE REF NO	«ZEA_FP_POS»

**Approval Form**  
Supported for inclusion on the agenda



**HUMAN SETTLEMENTS: INFORMAL SETTLEMENTS, IMIZAMO YETHU EMERGENCY**

**Report Reference:** 517410  
**Meeting:** Section 79 Portfolio Committee - Human Settlements  
**Meeting Date:** 06.05.2021  
**Meeting Venue:** Meeting Room A 5TH Floor Podium

**Contact Person:** Riana Pretorius  
**Contact Telephone:** 021 400 4585  
**Contact Email:** RIANA.PRETORIUS@CAPETOWN.GOV.ZA

Item	Section	Approver	Approval	Approved Date	Approver Comments
01	Author	Riana Pretorius	Approved	21.04.2021 14:13:40	
02	Director	Riana Pretorius	Approved	21.04.2021 14:16:56	
03	Executive Director	Nolwandle Gqiba	Approved	23.04.2021 15:54:18	
04	Legal Compliance	Joan Mari Holt	Approved with Comments	26.04.2021 10:19:52	For information.
05	Chairperson	BEVERLEY VAN REENEN	Approved	28.04.2021 08:36:20	

**ECS Officer: Cynthia Minnaar**