
 
 

REPORT TO:  SUBCOUNCIL 9 WARD 114 
 

 
 
1. SUBJECT   

UPGRADING OF BOSASA LINK  

 
2. PURPOSE 

The purpose of this report is for submission to the sub council.  

3. BACKGROUND 
 
The Mfuleni South-East Integration Zone is a City of Cape Town housing project that was 

initiated 4-5 years ago. The project involves the development of four sites, namely 

Shukushukuma (approx. 8.6 ha), Extension 1 (approx. 7.3 ha), Mfuleni Central (approx. 16.9 

ha) and Bosasa Link (approx. 14.3 ha) which is the subject site. The intention is to provide 

serviced sites that should be ready for occupation by March 2024. 

 

Bosasa Link is located north of Old Faure Road (M49) and west of Eersriver Way (M32) in the 

Khayelitsha Mitchells Plain and Greater Blue Downs District Municipality. The site was 

predominantly vacant. The development proposal included portions identified for community, 

business and open space use which are intended to complement the existing amenities in the 

surrounding area. The surrounding amenities include schools, supermarkets, businesses, 

social amenities and natural amenities (Driftsands Nature Reserve). 

High-level overview of the project:  

 

The Bosasa Link Project is in SC 9 and ward 114. The total land parcel under development is 

14.3 hectares which forms part of Mfuleni South-East Integration Zone Development (Mfuleni 

Ext 1 – SC 21 & ward 108, Shukushukuma SC 21 & ward 108 and Mfuleni Central Dune SC 

9 & ward 114. The planned Bosasa Link project will provide a total of 790 erven which 

comprise of 756 Residential Serviced Sites (SR2), 1 Open Space (OS2), 2 Utility ( Storm water 

pond/ Channel), 1 Community Zone 2, 24 Local Business 2 (LB2), Utility (Electrical 

Substations) and 1 Transport Zone (TR2). This project is implemented in a phased approach 

meaning that there is two phases – Phase 1 & Phase 2. 
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4. STATUS TO DATE 

 

PROGRAMME SNAPSHOT 

Programme: Phase 1 

 Description Quantity Unit %Planned % Actual 

 Clear and Grub 25 205/25 205 m.² 100% 100% 

 Removal of Topsoil 5040/5040 m³ 100% 100% 

 Removal of topsoil 

under Phase2 

1680/1680 m³ 0% 100% 

 Cut to fill 42 318/42 290 m³ 100% 100% 

 Clear and Grub 25 205/25 205 m.² 100% 100% 

 Cut To Fill 34 598/34 598 m³ 100% 100% 

 Excavations, Lay, 

Install, Backfill 160mm 

CL34 Pipe 

1 192/1 192 m 100% 100% 

 Excavations, Lay, 

Install, Backfill 110mm 

CL34 Pipe 

360/360 m 100% 100% 

 Install manholes 

complete  

43/43 No 100% 100% 

 Cut To Fill TBC m³ 100% 100% 

 Excavations, Lay, 

Install, Backfill 250mm 

CL34 Pipe 

148/177.31 m 100% 83.47%% 



 Excavations, Lay, 

Install, Backfill 160mm 

CL34 Pipe  

400/400 m 100% 100% 

 Excavations, Lay, 

Install, Backfill 160mm 

CL34 Pipe (304.41m 

Phase 2 Laid) 

304.41/304.41 m 0% 100% 

 Excavations, Lay, 

Install, Backfill 110mm 

CL34 Pipe 

1532.5/1 969 m 100% 89.79% 

 

 110mm CL34 Pipe 

installed (68 plots 

extra PHASE 2) 

40/68 No 0% 58% 

 Testing (160dia pipe 

length as reference) 

204.43/1592 m 100% 12.84% 

 Storm water:  

Setting Out Storm 

Water Lines 

687.63/687.63 m 100% 100% 

 Excavations, Lay, 

Install, Backfill 525 

Storm water line 

223.6/223.6 m 100% 100% 

 Excavations, Lay, 

Install, Backfill 450 

Storm water line 

114.38/114.38 m 0% 100% 

 Excavations, Lay, 

Install, Backfill 375 

Storm water line 

205.9/394.65 m 100% 52.17% 

 Construct Manholes 0/28 No 100% 0% 



 Construct Cath pits 0/37 No 100% 0% 

 Install Subsoil 

Drainage 

277/350 m 70% 80% 

 Connect to existing 

services 

0 No 100% 0% 

 Excavations, lay, install, 

backfill Water Lines 

110mm  

1332.7/1840 m 0% 72.43% 

 Excavations, lay, install, 

backfill House 

Connections 

354/1800 m 0% 19.67% 

 Roads 

Road cut (add 2384m2 

Phase2) 

 6 530/10 046 m.² 0% 

 

65% 

 Roadbed Preparations 6 530/10 046 m.² 0% 65% 

 Deliver and Process G7 2576/10 046 m.² 0% 25.64% 

 

Proposed local Enterprises Opportunities 

Currently two CLO’S and seventeen local labourers are appointed in phase 1. The 

number of employment opportunities will increase as the project progress. Based on 

statistical figures the CPG (Contract Participating Goals) already exceeds to 25% in 

relation to the 15% threshold. 

 

 

 

 



See below the details. 

 

 

 



Name & Surname Designation 
Nomaphelo Shayi -  Community Liaison Officer 1 
Prince Luvuyo Hans  Community Liaison Officer 2 
Ayanda Sipayile General Worker 
Andile Ngwane General Worker 
Yonela Mpane General Worker 
Nonkwenkwezi Mnqantsa General Worker 
Thembisa Rawana General Worker 
Phakama Feni General Worker 
Andiswa Napakade General Worker 
Vuyo Mdlankomo General Worker 
Lwazi Booi General Worker 
Phallang Matejoa General Worker 
Thobela Ngqase General Worker 
Siviwe Mboyiya General Worker 
Kuhle Mtsewu General Worker 
Sibongiseni Maqokolwane General Worker 
Nomandla Gladile General Worker 

 

Local Enterprise Opportunity Category 

Manholes Construction 

Catch pits Construction 

Kerbs laying  

Gabion Construction 

 

The process to procure these opportunities is underway. It should be noted that the 

threshold for Local Enterprises in this contract is 3%. When these enterprises are 

appointed this threshold increases with 5% 



 

 

 

 



5. PICTORIAL   

-



 

 

6. PROJECT ISSUES /RISKS  

Local Enterprises opportunities – PEC not satisfied with the process of verification and 

selection of these SMME’s since some of them already received opportunities. 

As you are aware, the Bosasa Link Project Contractor (Nejeni) has identified a shortlist of 

candidates to fulfil their sub-contracting needs on the project. This shortlist was circulated for 

verification on 14 February 2024 as indicated in the email below. Subsequent to this request, 

we met with the Ward Councilors of wards 108 and 114 as well as the PEC members to 

address their concerns. 

  

During this engagement, the ward councilor and the PEC members highlighted that two 

enterprises listed below namely, Twatwantshali and Projects and Dyanti and Family 

Construction and Projects (PTY) LTD, have benefited from previous projects undertaken by 

Nejeni.  After much discussion, it was agreed at the PEC that the Contractor consider the 

possibility of adding a criteria to their vetting process which would consider previous 

appointments. This was proposed to allow enterprises who qualify a chance to benefit. The 

City of Cape Town’s Project Manager and the Contractor (Nejeni) will be reviewing their 

shortlist with this lens.  It should however be noted, that Nejeni was clear that there are 



minimum requirements that need to be met by law.  Additionally, it was pointed out that 

Nejeni is a commercial enterprise, and as such, they need to select a Contractor who would 

be a “best fit” with them for delivering a quality product on time.   

  

An additional request from the Councilors and PEC members was for them to review the 

company profiles of the shortlisted candidates to verify their information and that they are 

from the Ward. As you are aware, Chand nor the Contractor are in a position to circulate 

these details in terms of compliance with POPIA.  As we understand, this verification 

process is undertaken through your office.  We will direct the PEC to you should they want to 

be involved in the verification process, as you may already have protocols in place to 

accommodate or respond to their request for details of the sub-contractors. 

  

Please find the relevant company profiles here: 

https://www.dropbox.com/scl/fo/omq75vdb9ivpyfdnw10x4/h?rlkey=f2abgmiezb7wgam

1coqh7u811&dl=0 

 

The sub council 21 manager indicated the none of the local SMME’s of ward 108 is not 

registered on the database. It is highly recommended that they do register as part of the City 

of Cape Town compliance. Furthermore no response from sub council 9 manager in this 

regard. 

 

Relocations from outside areas – The verification of beneficiaries must be similar to what is 

applied in the Mfuleni Area. No special preferences for the 350 beneficiaries.  

 

Encroachments from the abutting settlements 

 

Relocation of the Mfuleni beneficiaries: Possible land invasion on cleared land parcel should 

the relevant line departments not take ownership immediately. 

 

FOR FURTHER DETAILS, CONTACT: 

BOSASA LINK PROJECT MANAGER:  Randell Marinus;  

randell.marinus@capetown.gov.za 

 




