

Increase In Contract Sum - June 2016							
No	Tender No	Decision Reference	Description	Vendor	Date of award	Value of Decision	Percentage
1	145C/2011/12	SCMB 79/06/16	PROVISION OF PROFESSIONAL SERVICES DETAILED DESIGN, TENDER DOCUMENTS AND SUPERVISION OF CONSTRUCTION WORK FOR THE CAPE FLATS 3 BULK SEWER	Aecom (Pty) Ltd	20 June 2016	3 307 102.46	67%
2	169Q/2012/13	SCMB 95/06/16	Construction of Container Architecture Spray Park at Du Noon Sports field	Tempani Construction (Pty) Ltd	20 June 2016	6 220 129.90	57%