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PREAMBLE

WHEREAS in line with resolution SCMB 77/09/21 dated 27 September 2021, the Employer
awarded Tender 225C/2020/21 for the Provision of Professional Services in Respect pf
the Design & Construction Monitoring of Phase 2A Infrastructure: Trunk & Support
Infrastructure (East and West), to the Service Provider, from 01 February 2022 until 30
June 2031;

AND WHEREAS it is recorded that this Contract will be governed by the provisions of
the General Conditions of Contract of the Standard Professional Services Contract
(July 2009) (Edition 3 of CIDB document 1015), as published by the Construction
Industry Development Board (“GCC"), read with the Contract Specific Data as set out
in the Contract.

NOW THEREFORE THE PARTIES AGREE AS FOLLOWS:
1.  PARTIES

The Parties to this Contract are:

1.1. The City of Cape Town, a metropolitan municipality, established in terms
of the Local Government: Municipal Structures Act. 117 of 1998 read with
the Province of the Western Cape: Provincial Gazette 5588 dated 22
September 2000, as amended (“the Employer"), herein represented by
the City Manager or his nominee and duly authorised hereto;

1.2. GIBB (Pty) Lid, a private company registered in terms of the laws of the
Republic of South Africa with registration no: [ EGcIENEENzI:NGcG i its
principal place of business situated at

(the "Service Provider"), herein represented by ifs
duly authorised representative, John Hoal his capacity as Technical
Execuftive;

each a "Party” and together the "Parties”.

2.  INTERPRETATION

2.1. In the event of any conflict between the provisions of this Contract, the
GCC and any Annexure attached hereto, or any other document
incorporated by reference to this Contract, save to the extent expressly
stated to the contrary, such conflict wil be resolved by giving
precedence fo such different parts of this Contract in the following order
of precedence:

2.1.1. first, Form of Offer and Acceptance

2.1.2. second, the terms and conditions of the Contract Specific Data;
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2.1.3. third, the terms and conditions of the GCC;
2.1.4. fourth, Parts and Annexures to this Contract; and
2.1.5. fifth, any other documents incorporated by reference.

2.2. If any ambiguity or discrepancy is found in the documents, the Employer
shall issue any necessary clarification or instruction.

2.3. The provisions of this Contract supersede and replace the provisions of
any previous agreement entered into between the Parties relating to the
same subject matter.

3.  APPOINTMENT AND DURATION

3.1. The Employer hereby appoints the Service Provider to perform the Scope
of Work to the Employer from the Commencement Date.

3.2. Unless terminated earlier in accordance with the provisions as set out in
the GCC or any other provision in terms of this Contract, this Contract
shall commence on the date of commencement until 30 June 2030.

4. MUTUAL GOOD FAITH / CO-OPERATION

4.1. The Parties represent and undertake to do all such things, perform all
such acts and take all steps fo procure the doing of all such things and
the performance of all such acts, as may be necessary or incidental to
give effect to the execution of this Confract.

4.2. The Parties shall at all tfimes during the continuance of this Contract
observe the principles of good faith towards one another in the
performance of their obligations in terms of this Contract.

5. OBLIGATIONS OF THE EMPLOYER

Sy The Employer undertakes to perform its obligations in accordance with
the Contract, including but not limited to the Scope of Work (Part C3:
Scope of Work), subject to the satisfactory fulfilment of the obligations by
the Service Provider as set out in this Contract.

5.2. The Employer shall monitor and evaluate the Service Provider's
performance in respect of the Scope of Work (Part C3: Scope of Work).

6. OBLIGATIONS OF THE SERVICE PROVIDER

6.1. The Service Provider hereby agrees and undertakes to perform the
Services to the Employer as set out in Part C3: Scope of Work.

6.2. The Service Provider will perform the Works as expeditiously as possible
and furthermore agrees and undertakes to perform the services in
accordance with the operational requirements of the Employer.
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6.3. The Service Provider shall, ensure that its employees, agents,
representatives, sub-contractors and suppliers comply with this Contract
and all applicable Laws in the execution of the goods and/or Services.

6.4. The Service Provider will not conduct any activity of whatsoever nature
which may be detrimental to the Employer’s reputation and goodwill.

PRICING DATA

7.1. The Contract Pricing for the Works shall be as sef out in Part C.2: Pricing
Data.

7.2. The Service Provider shall not be entitled to any other consideration for

the rendering of the Services other than as provided for in this Contract.
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COMPULSORY ENTERPRISE QUESTIONNAIRE

[The following panmha;g must be furnighad “In the ¢ase of m jpint venture, saparale anterprise queshonnaires
| in respect of gach pariner must be comoleted and submitted

Section 1:  Name of enterprise: .. (xid, (I‘W) ] 1= - P e e Ssrt e

*Secuonz'. VATreglslralionnumber.ifm—yﬁ_... e cesas SAE e Rtisie sane o a8 o8

Section 2a: National Treasury Central Supplier Database registration numher:_ e !
Section 2b: SARS Tax Compliance Status PIN:- ............................

ISecuonS: CIDBnglstratimnumhu.lfany:.,_.-.]‘.‘.‘l..........._.‘ oo omee SORER G SHL A S MR '

Section 4: Particulars of sole propeletors and panners In pannersnms

p-'\\‘-‘\ e i ‘

|

* Camylete ordy £ sofe propaetar of pertnership an alach separale puge f mare than 3 painers

Soction5:  Particulars of companbes and close corporations
Camgany registration mimbe|

Clase carporation number Filcy

|Tax relerence mumbes

Section b: Foreign Bidding Suppliers

Is fenderer the accredited representatwe in Sauth Alnca  [AYes {(INe

|
for the Goods / Services [ Works offered? It yes. enclose proof " -
Is fenderer a forein based supplier for the Goods /  |_Yes EiNo |
Services / Works offered? If yes, answer the Queslionnaite to Bidding Foraign l
Suppliers {balow) N '
"Questionnaire to Bidding Foreign Suppliers
| nlay ‘
5715 the lenderer a resident of the Republic of South  [1Yes [Ine .
lnfriza or an entily repistered in South Afrca?
— — ! 4
B7Ts tho lenderer a resxoni of the Republic of Seutr [ 1Yes [N |
I6frica o 99 enty registered in South Africa?
) Does the tenderar have & permanent establiehment in |_|Yes i{_iNo ‘
the Ropublic nf Seuth Afrca?
snderal have any source of Incame in the [ i‘r‘~;~s _.:Nr.
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&) 15 the tenderer fable i the Republic of South Africa 1Yoz [No
for any form of taxation? I
!

' The undersignad, who warrants thal he/ she s dily suthonsed Lo de 8o on behalf of the enterprse

i) authorizes the Employer to obtain a tax clearance cerdficate from the South African Revenus Servces that
my [ our lax matiers are in order, |

i) confirms That the nelther the name of Ihe enterprise ar the name of any partner, manager, director or
olher
person, who w
Ragister of Te
Act of 2004 or Database of Restrctad Supplers

| tii) confirms that no parher, member, director or cther

| may ext . control over the enterprize appears. has within
of corruption;

iv) canfiens that | / we are not assocaled, linked or irwvolved Wwith any other tendering enbiles |
submitting tender offers and have no other relationship with any of the tenderers or those far]

| compiling the scope of work that coutd cause or be mierpreted as a confici of interest; and

{tv) confirms that the contents of this questionnaire are within iy parsonal knowiedge and are to the best of

toly or partly exercises, ©f may Qmrcise cantrol ove: the enlerprise appears on the
der Defauiiers eswablished in terms of the Prevenbor and Combating of Corrupt Actistios

rson, who whclly or parly exe

igat five yoars bteen conviced of fraud

CISes, Of

SIGNED ON BEHALF OF TENDERER
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PART C1: AGREEMENTS AND CONTRACT DATA

Part C1.1: Offer and acceptance EAST: PHILIPPI TO KHAYELITSHA
Offer

The Employer, identified in the acceplance signature block, has scliciled offers to entar mio 2 contract for the
procurerment of:

CONTRACT 225C/2020/21: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN &
CONSTRUCTION MONITORING OF PHASE 2A INFRASTRUCTURE: TRUNK & SUPPORT INFRASTRUCTURE
{EAST 8 WEST)

The tonderer. idenlifiea In the offer signature block, has examined the do cumenis listed in the 1onder data and addenda
therelo as listed in the returnable schedules, and by submilting ths offer has accapled the convitions of tender.

By the representative of the tanderer, deemed Lo De duly authorised, sining this part of this form of offer ant
acceptance, the tenderer offers to parform al of tho obligations and hiadilities of the service provider under the contract
including comphance with all e terms and conditons according to their true intent and meaning lor an amount 1o be
determined i accordance with the condilions of contract identified in the conlract catz

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:
Rang CNE HUNDRED AND FIPTY Mikions SEVEN, HWILED AND NIWETY THEEE
THOUSAND NinJ& HUNDRED AivD Syx £Ar2S A0 THEEE o

riISO 193 906 —03

.......... N Y 2 ... .{mfigurcs)

This offer may be accepted by the Emplayer by signing the aczeplante pan of this form of offer and acceptance and
reluming one copy of this document to the tenderer bakore he end of the period of valdty slaled in the tender data,
whereupon the 2on y ¢ Aany=t as tha Service Provider in the conditons of contract identtiec in the
contracl daia.

Srynaiue|s)
Name(z)
Capacity CTECeMAC Erer NIveE. .

for tha tenderer

'Name o organization/lendearer) . .

{Addrecs of orianiuﬁon-\crdercr) .

Name snd
signatire

of witness Date ...\ '\L- { (et

\ For official use.

Tender
Part T2: Returnable Documents
Relerence No. 225C12020021

I
-3

T21
wlurnable Documents
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Part C1.1: Offer and acceptance (continved)

Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts
the tenderer's offer. In consideration thereof, the Employer shall pay the service provider the
amount due in accordance with the conditions of contract identified in the contract data.
Acceptance of the tenderer's offer shall form an agreement between the Employer and the
tenderer upon the terms and conditions contained in this agreement and in the contract that is
the subject of this agreement.

The terms of the contract, are contained in:

Clause 1 to 7, and the sub-clauses, cited in pages 1 to 4 above

Part Cl: Agreemenis and confract data, (whuch includes this agreement)
Part C2:  Pricing data

Part C3: Scope of work

Part C4:  Site information

and drawings and documents or parts thereof, which may be |ncorporoied by reference into
the above listed Parts. .

Deviations from and amendments to the documents lisied in the tender data and any addenda
thereto as listed in the returnable schedules.‘as well as any chandges to the terms of the offer
agreed by the tenderer and the Employer during this process of offer and acceptance, are
contained in the schedule of devnchons attached to'and forming part of this form of offer and
acceptance. No amendments tQ or dewohons from said documents are valid unless contained
in this schedule.

The tenderer shall within two (2) weeks after receiving a completed copy of this agreement,
including the schedule of deviations'[if any), contact the Employer’s representative (whose
details are given in the contract. data) to arrange the delivery of any securities, bonds,
guarantees, proof of insurance and-any other documentation to be provided in terms of the
conditions of coniract identified:in the contract data. Failure to fulfil any of these obligations in
accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date the
parties have signed the table below and confirms receipt from the Employer of one fully
completed original copy of this agreement, including the schedule of deviations (if any). The
tenderer (now contractor) shall within five working days of the agreement coming into effect
notify the Employer in writing of any reason why he cannot accept the contents of this
agreement as a complete and accurate memorandum thereof, failing which the agreement
presented to the contractor shall constitute the binding contract between the parties.
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The Parties Employer Service Provider
Business Name C\T\/ OF CAPE To MN

Business Registration

Tax number (VAT) 4_5 6093497

Physical Address ] 0WEK@L‘7CV Clvic
CEN F
|2 Hsﬁ'rz 06 ROULEVARD
%A s, TownN
Accepted confract sum
Including fax RI150793 906 =03 |Ri150793 906 -03
Accepted contract
duration T? 50 JUNE 2630 To 3C JTUNE Z053c

Signed —who by
signature hereto warrants
authority

Name of signatory

Si d: Dat .
I w\z 12022 15/2) 2022

Signed: Location

Signed: Witness

Name of Witness

10
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Schedule of Deviations

Notes:

1. The extent of deviations from the tender documents issued by the Employer before the tender closing
date is limited to those permitted in terms of the conditions of tender.

2. A tenderer's covering lefter shall not be included in the final coniract document. Should any matter
in such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached
during the process of offer and acceptance, the outcome of such agreement shall be recorded
here.

3. Any other matter arising from the process of offer and acceptance either as a confirmation,
clarification or change to the tender documents and which it is agreed by the Parties becomes an
obligation of the contract shall also be recorded here.

4. Any change or addition to the tender documents arising from the above agreements and recorded
here, shall also be incorporated into the final draft of the Contract.

1 SUbJECt NONE iz iawi i i 86 T s daas, oo iinda e A7aa e, i {0 SR a AT 2o NeHeT 6 Srs o B S Sasea o
Details NONE. sssrisise sabar &t v a s s s aiu e misiiie s ueias s e ae el e

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to
and accept the foregoing schedule of deviations as the only deviations from and amendments to the
documents listed in the tender data and addenda thereto as listed in the returnable schedules, as well
as any confirmation, clarification or changes to the terms of the offer agreed by the tenderer and the
Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the tender documents and the receipt by the tenderer of a completed
signed copy of this agreement shall have any meaning or effect in the contract between the parties
arising from this agreement.

11
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Part C1.2: Contract Data

Part 1: Coniract Data provided by the Employer

GENERAL CONDITIONS OF CONTRACT

The General Conditions of Contract are the Standard Professional Services Contract (July 2009)
(Edition 3 of CIDB document 1015), as published by the Construction Industry Development
Board.

Copies of these General Conditions of Contract may be obtained from the Construction
Industry Development Board’s website www.cidb.org.za. Copies of the General Conditions of
Contract are also available for inspection and scrutiny at the offices of the Employer.

The pro-formas attached to the Standard Professional Services Confract (July 2009) on pages
17 to 24 shall not apply to this Contract and shall be replaced with the documentation bound
into this Contract Document.

The General Conditions of Contract make several references to the Contract Data for specific
data, which together with the standard contract collectively describe the risks, liabilities and
obligations of the contracting parties and the procedures for the administration of the
Contract. The Contract Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and the General Conditions of Contract.

The General Conditions of Contract shall be read in conjunction with the variations,
amendments and additions set out in the Contract Specific Data below. Each item of data
given below is cross-referenced to the clause in the General Conditions of Contract to which
it mainly applies.

The documents forming the Contract are to be taken as mutually explanatory of one another.
For the purposes of interpretation, the priority of the documents shall be in accordance with
the following sequence:

a) the Form of Offer and Acceptance,

b) the Contract Specific Data within the Contract Data,
c) the General Conditions of Contract

d) the Scope of Work, and

e) the Pricing Data.

If an ambiguity or discrepancy is found in the documents, the Employer shall issue any
necessary clarification or instruction.

CONTRACT SPECIFIC DATA

The following contract specific data is applicable fo this Contract:

Clause 1:
Add the following to the definition of Employer:
The Employer is the CITY OF CAPE TOWN.

Replace the definition of Key Persons with the following:
Persons who are referred to as such in the Contract Data who will be engaged in the
performance of the Services.

Add the following to the definition of Period of Performance:
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The period(s) of performance for the Services is as follows as indicated in table below:

Work Completion date required by
Package Stage 1 Stage 2: Stage 3: Stage 4 Stage 5: Stage 6:
(Inception) | Concept Detail Procurement | Execution Closure
Design
El N.A N.A N.A 29.09.2023 02 04 2026 | 02 04 2027
E2 N.A N.A N.A 01.09.2023 30 07 2026 | 30 07 2027
E3 N.A N.A N.A 30.10.2023 23 092 2025 | 23 0% 2026
E4 N.A N.A N.A 02.09.2024 3007 2026 | 30 07 2027
ES N.A N.A N.A 22.11.2023 23 09 2025 | 23 09 2026
Eé6 N.A N.A N.A 06.11.2023 05112025 [ 05112026
E7 N.A N.A N.A 20.11.2023 23 09 2025 | 23 09 2026
E9 N.A 05.04.2022 | 15.06.2023 | 1510 2024 12102026 [ 12102027
Wi N.A N.A 11052023 | 05 06 2023 22 02 2027 8
W2 N.A N.A N.A 12 102023 6 | 0503 2027
W4 N.A N.A N.A _, of|IN&KP2™ 21 01 2026 | 21 01 2027
W5 N.A N.A 410 2024 | 24042025 | 0409 2028 | 04 09 2029
Wé N.A 07 10 2024 | 22 04 2025 06 09 2027 | 06 09 2028
W7 - 11.04.2023 | 31 032025 | 24 11 2025 26 08 2027 | 26 08 2028
10.01.2023 | 29.06.2023 | 22.01.2024 | 17.07.2025 01.02.2028 | 01.02.2029

Please note that the above listed dates are correct at the time of going to tender. The dates are
however updated and amended through the overall Phase 2A project management team on
a monthly basis.

Project deliverables will be assessed on a case by case basis for each stage of every work
package. Late delivery penalties will be applied in terms of Clause 3.12.1.

Add the following to the definition of Project:

The project is the PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN &
CONSTRUCTION MONITORING OF PHASE 2A INFRASTRUCTURE: TRUNK & SUPPORT
INFRASTRUCTURE (EAST & WEST)

Add the following to the definition of Service Provider:

The contracting party may be a consortium/joint venture contracting as a formally constituted
Joint Venture Partnership, in which all parties are jointly and severally liable. In terms of this
definition, the words consortium and joint venture shall be regarded as synonymous.

Delete the definition of Services and replace with the following:
The work to be performed by the Service Provider based upon the relevant scope of
construction works as described in the Scope of Work.

Add the following to the definition of Start Date:

The Start Date is the date when the service provider confirms receipt of one fully completed
original copy of this document, including the acceptance part of the form of offer and
acceptance, and schedule of deviations (if any).

Replace the words “time for completion™ with “Period of Performance”.
Add the following definition:

Intellectual Property

Any and allintellectual property rights of any nature anywhere in the world whether registered,
registerable or otherwise, including patents, trademarks, registered designs and domain
names, applications for any of the foregoing, trade or business names, copyright and rights in
the nature of copyright, design rights, rights in databases, know-how, trade secrets and any

13
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other intellectual property rights which subsist in computer software, computer programs,
websites, documents, information, techniques, business methods, drawings, logos, instruction
manuals, lists and procedures and particulars of customers, marketing methods and
procedures and advertising literature, including the "look and feel” of any websites

Clause 3.1
Delete the heading and replace with "Governing law and policies”

Add the following new clause after clause 3.1
Clause 3.1.1

a) The parties agree that this contract shall also be subject to the Employer's Supply Chain
Management Policy ('SCM Policy') that was applicable on the date the bid was
advertised, save that if the Employer adopts a new SCM Policy which contemplates that
any clause therein would apply to the contract emanating from this tender, such clause
shall also be applicable to that contract. Please refer fo this document contained on
the CCT's website.

b) Abuse of the supply chain management system is not permitted and may result in
cancellation of the contract, restriction of the supplier, and/or the exercise by the
Employer of any other remedies available to it as described in the SCM Policy.

Clause 3.2
Replace the words “time for completion™ with “Period of Performance”.

Clause 3.4 and Clause 4.3.2:

Add the following:

The authorised and designated representative of the Employer is the Director: | N
DIRECTORATE: TRANSPORT INFRASTRUCTURE IMPLEMENTATION.

The address for receipt of communications is:
Telephone: (021) 400 1444

Facsimile:
E-mail:

Postal Address:

Physical Address:

Clause 3.4.1:

Add the following to the first senfence:

..., and may be given as set out hereunder and shall be deemed to have been received
when:

a) hand delivered — on the working day of delivery

b) sent by registered mail - five (5) working days after mailing

c) sent by email or telefax — one (1) working day after transmission

Clause 3.5:

Add the following:

The location for the performance of the Project will be the OFFICE of the service provider,
together with the site of the Phase 2A situated within the City of Cape Town Municipal area.
Key personnel will be expected to work out of the office as the exigencies of this contract
require. The address of the office will be that as indicated in Part C 1.2 Contract Data- Data

14
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provided by the Service Provider, and which will be regarded as the domicilium citandi et
executandi for the purposes of any contract arising from this tender submission

Clause 3.9.1:

Add the following after f):

g) a change in the cost of the construction works applicable to the services

Clause 3.9.2:

Replace the words "6 weeks"” with “21 days".

Add the following at the end of the clause:

Should any of the event described in clause 3.9.1 occur, the professional fees and disbursement
may be adjusted in a fair and reasonable manner. The Service Provider shall, however, not be
entitled to an adjustment to the extent that the variation is due to the negligence or default of
the Service Provider. The Service Provider is required to provide all necessary substantiating
documents required by the Employer to evaluate the request for variation.

Clause 3.9.3:

Delete the clause and replace with the following:

The Employer shall assess the changes to the Contract Price proposed by the Service Provider
on any fair and reasonable basis. The Employer may assess these changes on the effect of the
event on the Services based on the time-based fees as stated in the Pricing Data.

Clause 3.9.3:

Add the following:

The time-based fees used to determine changes to the Contract Price are as stated in the
Pricing Data.

Clause 3.12
Delete the heading and replace with “Penalfies and fines”

Clause 3.12.1

Add the following:
The penalty amount per day is as follows:
R8 000.00

The maximum penalty amount is as follows:
R240 000.00

Add the following new clause after 3.12.2

Clause 3.12.3
The Employer may impose the following additional penalties or fines:

a) Penalties for breach of conditions of granting preferences in terms of the Preference
Schedule.

b) Penalties for failure to meet targeted labour and local enterprises contract
participation goals {if applicable)

c) Any other fines or penalties levied in accordance with any of the specifications.

Clause 3.15.1:
Add the following:
The programme shall be submitted within 14 days of the Start Date.

Clause 3.16.2:
Replace the words "in which the start date falls" with “prior to the closing date of the tender".

Add the following:
15
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The indices are those contained in Table A of the PO141 Consumer Price Index for the CPI for
services published by Statistics South Africa.

Clause 3.17: Price adjustment due to content imported from outside South Africa
Add the following new clause after clause 3.16

3.17.1 General

3.17.1.1Price adjustment of any resources imported from outside the Republic of South Africa
will be permitted only in respect of the following variables:

(a) Variations in Rates of Exchange as detailed in Clause 3.17.2,

{b) Variations in Customs Surcharge and Customs Duty as detailed in Clause 3.17.3, and

(c) Labour and material cost variations in the relevant industries of the countries from
which the resources are imported as detailed in Clause 3.17.5.

3.17.1.2The value of any resources imported from outside South Africa inserted in the schedule
titled Price Basis for Imported Resources and subject to Clause 3.17.2 shall be deducted
from the total values to be adjusted by the Contract Price Adjustment Factor. Any
resources not inserted in the schedule titled Price Basis for Imported Resources shall be
deemed not to be imported into South Africa for the purposes of Contract Price
Adjustment.

3.17.2 Variations in Rates of Exchange
3.17.2.1 Adjustment for variations in rates of exchange shall be based on the following:

(a) The Tenderer shall have completed the schedule titled Price Basis for Imported
Resources for all imported resources intended to be subject to variations in rates of
exchange, subject to the following:

i.  the valuein foreign currency inserted in column (A) shall be subject to Clause
3.17.2 (e) when recalculating the Rand value,

ii. the rate of exchange inserted in column (B) shall be the closing spot selling
rate quoted by Council's main banker, Nedbank, on the Base Date, rounded
to the second decimal place, subject to sub-paragraph iii. below,

ii. ifthe rate of exchange inserted by the Tenderer differs from the Nedbank rate
referred to above, then the Nedbank rate shall apply and the Rand value in
columns (C) and (F) shall be recalculated accordingly, without altering the
price in the Pricing Schedule for the relevant items, and

iv.  if a quotation from a supplier or sub-contractor provides for variations in rates
of exchange, the Service Provider may only claim for variations in rates of
exchange if he binds the supplier or sub-contractor to the same provision to
take out forward cover as described in sub-paragraph (b) below.

(b) The Service Provider (or supplier or sub-contractor) shall within five working days from
the date of placing a firm order on an overseas supplier, cover or recover forward by
way of a contract with a bank which is an authorised foreign exchange dealer, the
foreign exchange component of the cost of any imported resources inserted by the
Tenderer in the schedule titled Price Basis for Imported Resources.

(c) When the Service Provider (or supplier or sub-contractor) so cbtains forward cover, the
Service Provider shall immediately notify the Employer of the rate obtained and furnish
the Employer with a copy of the foreign exchange contract note.

(d) Based on the evidence provided in sub-paragraph (c) above, the value in Rand
inserted in column (C) of the schedule titled Price Basis for Imported Resources
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shall be recalculated using the forward cover rate obtained, and any increase or
decrease in the Rand value defined in Clause 3.17.5 shall be adjusted accordingly,
subject to sub-paragraph (e) below.

(e) The adjustments shall be calculated upon the value in foreign currency in the Service
Provider's (or supplier's or sub-contractor's) forward cover contract, provided that,
should this value exceed the value in foreign curency inserted in column (A) of the
schedule titled Price Basis for Imported Resources, then the value in column (A) shallbe
used.

3.17.3 Variations in Customs Surcharge and Customs Duty

(a) Any increase or decrease in the Rand value between the amounts of Customs
Surcharge and Customs Duty inserfed in the schedule titled Price Basis for Imported
Resources and those amounts actually paid to the Customs and Excise Authorities,
which are due to changes in the percentage rates applicable or to the foreign
exchange rate used by the authorities, shall be adjusted accordingly.

(b) The Tenderer shall state the Customs Duty Tariff Reference applicable to eachitem and
the Service Provider shall advise the Employer of any changes which occur.

3.17.4 Value of Imported resources at Base Date

3.17.4.1The Rand value of imported resources inserfed in the schedule titled Price Basis for
Imported Resources (column (F)) shall be the value in foreign currency (column (A))
converted to South African Rand (column (C)) by using the closing spot selling rate
quoted by Council's main banker, Nedbank, on the Base Date rounded to the second
decimal place (column(B)), to which shall be added any Customs Surcharge and
Customs Duty applicable at that date (columns (D) and (E)).

3.17.5 Variation in labour and material costs of imported resources

3.17.5.1if the prices for imported resources are not fixed, the Service Provider shall in his Tender
specify the formula for calculating Contract Price Adjustments normally used in the
country of manufacture and the indices and relative proportions of labour and material
on which his Tender prices are based. Evidence of the indices applicable shall be
provided with each claim. The indices applicable 42 days before contractual dispatch
date from the factory will be used for the purposes of Contract Price Adjustment.

3.17.5.2 Failure to specify a formula in the Tender shall mean that the prices are fixed or shall
be deemed to be fixed.

Clause 4.7:

Add the following:

Payment of the tendered basic fee for normal services shall be in accordance with Clause 9 in
Part C2.1 Pricing Assumptions.

Clause 5.4.1:

Add the following:

The Service Provider is required to take out and maintain, for the full duration of the

performance of this contract, the following insurance cover:

a) Professional Indemnity (Pl) insurance providing coverin an amount of not less than R50 000
000 in respect of each and every claim during the period of insurance. Where the entity
tendering is a joint venture then the value of the Pl insurance cover required may be
shared between the joint venture partners in proportion to the percentage contribution of
each party to the joint venture.

b) Public Liability insurance with a limit of indemnity of not less than R20 000 000 for any single
claim, the number of claims to be unlimited during the coniract period.
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c) Insurance in terms of the provisions of the Compensation for Occupational Injuries and
Diseases (COID) Act No. 130 of 1993.

The Service Provider shall ensure that any sub-contractors engaged in construction activities
shall, in addition to the Public Liability and COID Insurances as described above, also take out
and maintain contractors all risks insurance to the value of the work being undertaken.

Clause 5.4.2

Add the following:

Evidence of insurance or confirmation (warranty) from a reputable Insurance Broker that the
required insurances are in place, shall be submitted within 14 days of the Start Date.

Add the following clause after Clause 5.4.2:

5.4.3 The Service Provider shall maintain the insurance policy/ies for the duration of the
liability period in terms of Clause 13.4 and shall upon request by the Employer provide
periodic proof of such insurance.

Clause 5.5:

Add the following:

The Service Provider is required to obtain the Employer's prior approval in writing before taking

any of the following actions:

a) Replacing any of the key personnel listed at the time of tender.

b} Occupying any public land or facility for any purpose that will cause disruption and or
inconvenience to the users of such land or facility in respect of any construction contract.

c) Making a material change, addition or omission from the approved designs.

d) The exercising of any discretion in terms of any terms and conditions in this contract, that
results in the utilisation of any of the contingency allowance, increasing the contract value
or awarding any additional time as detailed in the relevant contract conditions.

e) Permitting advance payment for items not listed in the Advance Payment Schedule.

f)  Nominating the Employer's Agent Representative.

g) Delegation of Employer's Agent authority in terms.

h) Granting permission to work during hon-working times.

i)  Suspend the progress of the works.

i)} Theissuing of an instruction to accelerate progress.

Clause 6.4:
Add the following new clause after Clause 6.3:

6.4 Conflict of interest
The Service Provider shall immediately disclose any potential conflict of interest or involvement
in the project other than a professional interest in terms of this Contract.

Clause 7.1.2
Add the following:
Key Persons shall be those individuals lisied under “Key personnel” in Part C3.1 Scope of Work.

Clause 7.2.1:

Add the following:

The Service Provider shall provide appropriate Personnel for such time periods as required and
shall enter all data pertaining to Personnel and Key Persons on the Personnel Schedule
(comprised of Part C3.2 - Annex 3 and Annex 5).

Clause 8.1:

Add the following:
The Service Provider is to commence the performance of the Services within 14 days of the
Start Date.
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Clause 8.4.1:

Delete “or” at the end of Clause 8.4.1(d] and add the following three clauses after Clause

8.4.1(e):

f)  if the Service Provider has failed to provide the required insurances within the prescrioed
time;

g) if the Service Provider has committed a corrupt or fraudulent act during the tender process
or the execution of the Contract;

h) if the Service Provider has benefitted from an official or other role player committing any
corrupt or fraudulent act during the tender process or in the execution of the Contract;

i) if a material iregularity vitiates the procurement process leading 1o the conclusion of the
contract, rendering the procurement process and the conclusion of the resulting contract
unfair, inequitable, non-transparent, uncompetitive or not cost-effective, provided the
Employer follows the processes as described in its SCM Policy; or

i) The implementation of the contract may result in reputational risk or harm to the City as a
result of (inter alia):

(i) reports of poor governance and/or unethical behaviour;
(i) association with known family of notorious individudls;

(i) poor performance issues, known to the Employer;

(iv) negative social media reports; or

(v) adverse assurance (e.g. due diligence) report outcomes.;

Clause 8.4.3(c):
Add the following:
The period of suspension under Clause 8.5 is not to exceed 6 months.

Clause 8.4.4:

Delete the content of this clause and repiace with the following:

Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall
remunerate the Service Provider in terms of the Contract for Services satisfactorily performed
prior o the effective date of termination and reimburse the Service Provider without adjusiment
to the agreed rates, sums or fees and without payment of any penalty or surcharge, including
any pro-rata payment for partially completed Services, except in the case of termination
pursuant fo events (c) and (d) of Clause 8.4.1.

Add the following after clause 8.4.5:
Clause 8.4.46
In addition to anything else contained in this contract, the Employer may make either of the
following elections to ensure its rights are protected and any negative impact on service
delivery is mitigated in instances where the Service Provider has been liquidated:
a) accept a confractor's proposal (via the trustee / liquidator) to render delivery utilising
the appropriate contractual mechanisms; or
b) terminate the contract, as the liquidator proposed contractor is deemed
unacceptable to the employer, at any time by giving written notice fo the contractor
(via the trustee / liquidator).

Clause 9:
Delete the clause and replace with the following:

9.1 The Service Provider acknowledges that it shall not acquire any right, title or interest in
or to the Intellectual Property of the Employer.

9.2 The Service Provider hereby assigns to the Employer, all Intellectual Property created,
developed or otherwise brought into existence by it for the purposes of
the contract, unless the Parties expressly agree otherwise in writing

93 The Service Provider shall, and warrants that it shall:
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9.3.1

93.2

9.3.3

93.4

9.3.5

9.4

9.5

9.6

9.7

9.8

Clause 11.1:
Add the following:

not be entitled to use the Employer's Intellectual Property for any purpose other than
as contemplated in this contract;

not modify, add to, change or alter the Employer's Intellectual Property, or any
information or data related thereto, nor may the Service Provider produce any product
as a result of, including and/or arising from any such information, data and Intellectual
Property, and in the event that it does produce any such product, the product shall be,
and be deemed in law to be, owned by the Employer;

not apply for or obtain registration of any domain name, frademark or design which is
similar to any Intellectual Property of the Employer;

comply with all reasonable directions or insiructions given to it by the Employer in
relation to the form and manner of use of the Employer's Intellectual Property, including
without limitation, any brand guidelines which the Employer may provide to
the Service Provider from time to time;

procure that its employees, directors, members and contractors comply strictly with the
provisions of clauses 9.3.1 to 9.3.3 above;

unless the Employer expressly agrees thereto in writing after obtaining due internal
authority.

The Service Provider represents and warrants to the Employer that, in providing goods,
services or both, as the case may be, for the duration of the contract, it will not infringe
or make unauthorised use of the Intellectual Property rights of any third party
and hereby indemnifies the Employer from any claims, liability, loss, damages, costs,
and expenses arising from the infringement or unauthorised use by the Service
Provider of any third party’s Intellectual Property rights.

In the event that the contract is cancelled, terminated, ended or is declared void, any
and all of the Employer's Intellectual Property, and any and all information and data
related thereto, shall be immediately handed over to the Employer by the Service
Provider and no copies thereof shall be retained by the Service Provider unless the
Employer expressly and in writing, after obtaining due internal authority, agrees
otherwise.

Copyright of all documents prepared for the project, and the patent rights or ownership
in any plant, machine, item, system or process designed or devised, shall be vested with
the Employer. Where copyright is vested in the Service Provider, the Employer shall be
entitled to use the documents or copy them only for the purposes for which they are
intended in regard to the Project and need not obtain the Service Provider's permission
to copy for such use. Where copyright is vested in the Employer, the Service Provider
shall not be liable in any way for the use of any of the information other than as originally
intended for the Project and the Employer hereby indemnifies the Service Provider
against any claim which may be made against him by any party arising from the use
of such documentation for other purposes.

The ownership of data and factual information collected by the Service Provider and
paid for by the Employer shall, after payment by the Employer, lie with the Employer.

The Employer shall have no right to use any documents prepared by the Service

Provider whilst the payment of any fees and expenses due o the Service Provider in
terms of the Contract is overdue.
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A Service Provider may not sub-contract any work which he has the skill and competency to
perform, unless he has the Employer's prior approval in writing.

Clause 12.1.2:
Add the following:
Interim settlement of disputes is to be by mediation.

Clause 12.2.1:

Add the following:

In the event that the parties fail to agree on a mediator, the mediator is nominated by the
President of the South African Institution of Civil Engineering.

Clause 12.2.4:
Add the following:
Final settlement is by litigation.

Clause 12.3.3:

In the event that the parties fail to agree on an adjudicator, the adjudicator is nominated by
the President of the South African Institution of Civil Engineering.

Clause 13.1:
Add the following clause after Clause 13.1.3:

13.1.4 The Employer and the Service Provider shall enter into an agreement to complete the
Services required for the Project in terms of the provisions of Section 37(2) of the
Occupational Health and Safety Act No. 85 of 1993 and the Construction Regulations,
2014 promulgated thereunder.

An agreement is included in the Contract Document (C1.3 of Contract Data) and
shall be completed and submitted to the Employer together with a letter of good
standing from the Compensation Commissioner {if not insured with a licenced
compensation insurer) within fourteen (14) days of the Start Date. The Service Provider
shall ensure that any letter of good standing shall be timeously renewed in order that it
remains in full force for the duration of the Contract.

Clause 13.4:

Delete the content of this clause and replace with the following:

Notwithstanding the terms of the Prescription Act No. 68 of 1969 (as amended) or any other
applicable statute of limitation neither the Employer nor the Service Provider shall be held
liable for any loss or damage resulting from any occurrence unless a claim is formally made
within a liability period of five years, which period shall commence on the earlier of:

(a) Final completion of the construction contract.

(b) Suspension, postponement, expiry or fermination of all construction contracts.

{c) Cancellation or termination of this Contract.

Clause 13.7.3:
Add the following clause after Clause 13.7.2:

13.7.3 The Service Provider hereby indemnifies the Employer against all claims by third
parties which arise out of or in connection with the Services rendered under this
Contract and where such claims are the consequence of breach by the Service
Provider to exercise reasonable professional skill, care and diligence in the exercising
of its obligations.

Clause 14.5:
Add the following new clause after Clauses 14.4:
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Clause 14.5: Tax Invoices

Section 20(1) of the Value Added Tax Act No. 89 of 1991 requires that a supplier (person
supplying goods or services) who is registered as a VAT vendor issue to the recipient a tax
invoice within 21 days of the date of a supply whether requested or not.

The Service Provider shall provide a tax invoice (VAT invoice) which shall be included with each
account delivered to the Employer in terms of Clause 14. Failure by the Servicer Provider to
provide a tax invoice (VAT invoice) timeously may delay payment by the Employer and no
interest shall accrue.

Clause 14.6: More frequent paymentis

The Service Provider may submit a fully motivated application regarding more frequent
payment to the Employer’s Project Manager to be submitted to the Employer for consideration.
Requests for more frequent payments will be considered at the sole discretion of the Employer
and is not a right in terms of this contract.

Clause 15:

Add the following:

The interest rate will be the prime interest rate of the Employer's Bank at the time the amount is
due.

ADDITIONAL CONDITIONS OF CONTRACT
Add the following Clauses after Clause 15:

16. Periodic review

This agreement is valid from the commencement date outlined herein and is valid until
further notice. This Agreement shall be reviewed once every three years; however, in lieu of
a review during any period specified, the current Agreement will remain in effect. The
purchaser reserves the right to reduce or increase the scope of works according to the
dictates of the budget, to terminate this contract, and/or to review and terminate this
contract as is contemplated in Section 116(1)(b) (i) of the Local Government: Municipal
Finance Management Act 56 of 2003, without adjustment to the agreed rates, sums or fees
and without payment of any penalty or surcharge in this regard. The supplier shall however
be entitled to pro-rata payment for all services carried out in terms of any adjustment to the
Scope of Work or, in the case of termination, payment for good delivered.
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Part 2: Data provided by the Service Provider

The Service Provides i — :

Postal Address

The authorised and designated representative of lhe Service Provider is!

The address for recai

Name

Address

Telephone:

Facsimile:

Email-..

SIGNED ON BEHALF OF TENDERER:
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Part C1.3: Occupational Health and Safety Agreement

AGREEMENT MADE AND ENTERED INTO BETWEEN THE CITY OF CAPE TOWN (HEREINAFTER CALLED
THE "EMPLOYER") AND

(Service Provider/Mandatary/Company/CC Name)

IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 85 OF 1993 AS
AMENDED.

linssomsacnssamsnsmnsvess vieeenen. , representing

......................... e erreresesinen e e aeneaaeeeens e OIS AN €Mployer
in its own right, do hereby undertake to ensure, as far as is reasonably practicable, that all work
will be performed, and all equipment, machinery or plant used in such a manner as fo comply
with the provisions of the Occupational Health and Safety Act (OHSA} and the Regulations
promulgated thereunder.

| furthermore confirm that | am/we are registered with the Compensation Commissioner and
that all registration and assessment monies due to the Compensation Commissioner have been
fully paid or that I/We are insured with an approved licensed compensation insurer.

COID ACT Registration Number: ... _ ..............................

OR Compensation INSUIEr: .....ccreevevunneesieceieaienn POlICY NO Sevimavmmmsmsmmpaemanssssarssseosassresiteiney

| undertake to appoint, where required, suitable competent persons, in writing, in terms of the
requirements of OHSA and the Regulations and to charge him/them with the duty of ensuring
that the provisions of OHSA and Regulations as well as the Council's Special Conditions of
Contract, Way Leave, Lock-Out and Work Permit Procedures are adhered to as far as
reasonably practicable.

| further undertake to ensure that any Subcontractors employed by me will enter into an
occupational health and safety agreement separately, and that such Subcontractors
comply with the conditions set.

| hereby declare that | have read and understand the appended Occupational Health and
Safety Conditions and undertake to comply therewith at all times.

| hereby also undertake to comply with the Occupational Health and Safety Specification
and Plan.

Signed at &5 L7 AN onthe day ofFf{gM\/ ........ QOZ.Z’

Mandatary
{ € B2

...... S

...20 ?Z"

nd oh behalf of
Cify of Cape Town

Witness
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Part C1.4: Insurance Broker's Warranty

Pro Forma

Lefterhead of Service Provider's Insurance Broker

Logo

Date

CITY OF CAPETOWN
City Manager

Civic Centre

12 Hertzog Boulevard

Cape Town

8000

Dear Sir

CONTRACT NO.: 225C/2020/21

CONTRACT TITLE: PROVISON OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN &

CONSTRUCTION MONITORING OF PHASE 2A INFRASTRUCTURE: TRUNK &
SUPPORT INFRASTRUCTURE (EAST & WEST)

NAME OF SERVICE PROVIDER:

I, the undersigned, do hereby confirm and warrant that all the insurances required in terms of
the abovementioned Contract have been issued and/or in the case of blanket/umbrella
policies, have been endorsed to reflect the interests of the CITY OF CAPE TOWN with regard
to the abovementioned Contract, and that all the insurances and endorsements, etc., are all
in accordance with the requirements of the Contract.

| furthermore confirm that all premiums in the above regard have been paid.

Yours faithfully

Signed:

For:
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PART C2: PRICING DATA

Part C2.1: Pricing Assumptions

Pricing Assumptions mean the criteria as set out below, read together with all Parts of this
contract document, which it will be assumed in the Contract that the tenderer has taken into
account when developing his prices.

1. The short descriptions given in the Activity Schedule below are brief descriptions used to
identify the activities for which prices are required. Detailed descriptions of the activities
to be priced are provided in the Scope of Work.

2. For the purpose of the Activity Schedule, the following words shall have the meanings
hereby assigned to them:

Unit: The unit of measurement for each item of work.

Quantity: The number of units of work for each item.

Rate: The agreed payment per unit of measurement.

Amount: The product of the quantity and the agreed rate for an item.

Sum: An agreed lump sum payment amount for an item, the extent of which is

described in the Scope of Work, but the quantity of work which is not
measured in any units.

Man-hours The number of man-hours worked delivering the Services per each of
the personnel

oE A rate, sum, and/or price as applicable, is to be entered against each item in the Activity
Schedule. An item against which no rate is/are entered, or if anything other than a rate
or a nil rate (for example, a zero, a dash or the word “included” or abbreviations thereof)
is entered against an item, it will also be regarded as a nil rate having been entered
against that item, i.e. that there is no charge for that item. The Tenderer may be requested
to clarify nil rates, or items regarded as having nil rates; and the Employer may also
perform a risk analysis with regard to the reasonableness of such rates.

4, The rates, sums, and prices in the Activity Schedule are to be fully inclusive prices for the
work described under the several items. Such prices and rates are to cover all costs and
expenses that may be required in and for the execution of the work described in
accordance with the provisions of the Scope of Work, and shall cover the cost of dll
general risks, liabilities, and obligations set forth orimplied in the Contract Data, as well as
overhead charges and profit. The rates, sums and prices rates shall include for all
payments to administrative, clerical and secretarial staff used to support professional and
technical staff.

5; Where quantities are given in the Activity Schedule, these are provisional and do not
necessarily represent the actual amount of work to be done. The quantities of work
accepted and certified for payment will be used for determining payments due and not
the quantities given in the Activity Schedule. In respect of time based services, the
allocation of staff must be agreed with the Employer before such services are rendered.

6. Provision for time-based services which fall beyond the scope of normal services as
described in the Scope of Work has been made in the Activity Schedule. This provision is
for services provided on instruction from the Employer and will be deducted in whole or
part if not required. The estimated period of involvement of each category of person
must be agreed with the Employer before any work in this regard commences.

7. The categories of persons (A, B, C, D) in respect of time-based fee rates for professional

26



CONTRACT NO.: TENDER 225C/2020/21
CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

12.

13.

services shall be as defined in the relevant guideline scope(s) of services (as referenced
in the Specifications).

A higher category person undertaking lower category work will be reimbursed, in respect
of time-based fees, at the lower category rate.

Tenderers are to note that only those recoverable expenses listed in the Activity Schedule
will be reimbursed to the Service Provider. No reimbursement of costs for subsistence,
typing, printing/copying (other than reports and/or tender documents), communications
or computer hardware and/or software will be made and these costs will be deemed to
be included in rates, sums, and prices for normal and additional services rendered.

ltems for printing/copying shall be for specified contract documents, reports, manuals
and drawings, excluding general correspondence, minor reports, progress reports, etc.
which shall be deemed to be included in the professional fees. Payment will only be
made for copies of reports and drawings submitted to the Employer orissued, as specified
or requested by the Employer, and all drafts shall be for the Service Provider's account.

Full time construction monitoring staff shall be reimbursed for travelling expenses, for either
the return office to site or return home to site journeys, whichever is the lesser. Part time
construction monitoring staff shall be reimbursed for either the return office to site orreturn
alternate site to site journeys, whichever is the lesser. Construction monitoring staff
engaged in work outside of normal working hours shall be reimbursed for the return home
to site journey. Staff other than construction monitoring staff shall only be reimbursed for
travelling expenses in respect of trips exceeding 40km per journey (round trip). Payment
shall only be made for that portion of the distance that exceeds 40 km.

The per kilometre rate for the reimbursement of travel expenses shall be limited to the ad-
hoc duty transportation allowance for the Employer’s own staff as adjusted from time to
time. This rate is currently R3.98/km {excluding VAT).

Tenderers are to note that the planning for this Contract is based on a three-year budget
which is subject to change. While the Employer has every intention fo complete the full
scope of works, the Employer reserves the right to reduce or increase the scope of works
according to the dictates of the budget, or to terminate this Contract, without
adjustment to the agreed rates, sums or fees and without payment of any penalty or
surcharge in this regard. The Service Provider shall however be entitled to pro-rata
payment for all services carried out in terms of any adjustment to the Scope of Work or,
in the case of termination, remuneration and/or reimbursement as described in Clause
8.4.4 of the Standard Professional Services contract as amended by the Contract Data.

All charges inrespect of attendance at meetings and the provision of secretarial services,
shall be included in the tendered basic fee for normal services.
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Part C2.2: Activity Schedule EAST: PHILIPPI TO KHAYELITSHA

Item No. 1 : Provide Multidisciplinary Services

1.1: Basic Fee for Planning, Studies, Investigations and Assessments, and Normal Services for Feeder and Support
Infrastructure

':::‘ Activity Description Unit Quantity Rate :eg. i B

Provide engineering senvices as described in the
Scope of Work in respect of:

Planning, Studies, Investigations and Assessments,
including Normal Services:

Stage 1 ~ Inception

Stage 2 — Concept and Viability

Stage 3 — Design Development

Stage 4 — Documentation and Procurement

Stage 5 — Contract Administration and Inspection
Stage 6 — Close-Out

1.1

- Category A staff hr 230 R R 253 000
- Category B staff hr 3198 R 800 | R 2 558 400
- Category C staff hr 7195 R 550 | R 3 957 250
- Category D staff hr 5276 R 30| R 1 846 600

1100

TOTAL OF ITEM No 1.1 TO SUMMARY R 8 615 250

1.2: Provision of Time-Based Fee for Services for Key Intersections, Priority Measures, Network Improvements and
other required analysis and investigations

':f:‘ Activity Description Unit Quantity Rate ° Amoun .

Provide multidisciplinary services as described in
the Scope of Work in respect of:

Planning, Studies, Investigations and Assessments,
including Normal Services to prioritise public
transport vehicles along routes:

Stage 1 — Inception

Stage 2 — Concept and Viability

Stage 3 — Design Development

1.2 |Stage 4 — Documentation and Procurement
Stage 5 — Contract Administration and Inspection
Stage 6 ~ Close-Out

- Category A staff hr 808 R 60000 | R 484 800
- Category B staff hr 11225 R 55000 R 6 173 750
- Category C staff hr 25257 R 30000| R 7 577 100
- Category D staff hr 18522 R 100.00 | R 1852 200
TOTAL OF ITEM No 1.2 TO SUMMARY R 16 087 850
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1.3: Provision of Time-Based Fee for Normal Services for detail design and implementation of Trunk Busway and
Support Infrastructure

'::;“ Activity Description Unit Quantity Rate R RO 6

Provide multidisciplinary senvices as described in
the Scope of Work in respect of:

Planning, Studies, Investigations and Assessments,
including Normal Senvices to prioritise public
transport vehicles along routes:

Stage 1 - *Inception

Stage 2 — *Concept and Viability

Stage 3 — *Design Development

Stage 4 — *Documentation and Procurement
Stage 5 — Contract Administration and Inspection

13 Stage 6 — Close-Out

- Category B staff hr 5365 R 1100| R 5901 500
- Category C staff hr 28166 R 30| R 8 449 800
- Category D staff hr 66391 R 200 R 13278200

*Previously completed work stages of trunk
busway is to be provided by the Employer.
Review thereof will be paid under 1.8.13

TOTAL OF ITEM No 1.3 TO SUMMARY R 27629 500

1.4 : Provision for Time Based Engineering Services

':f:‘ Activity Description Unit Quantity Rate ZAmOUN

Provide tme based engineering services on the
instruction from the Employer in respect of senices
that fall beyond the scope of normal services as
described in the Scope of Work:

Ly - Category A staff hr 188 R 1526 R 286 888
- Category B staff hr 1880 R 1100] R 2 068 000
- Category C staff hr 5480 R 550 R 3 014 000
- Category D staff hr 7400 R 350| R 2 590 000
TOTAL OF ITEM No 1.4 TO SUMMARY R 7 958 888
1.5 : Provision for Independent Environmental Impact Assessment Practioner
e Activity Description Unit Quantity Rate SO
No. R c
Provide strategic environmental advice to the
professional team, fulfilling statutory environmental
processes; provide planning, management and
coordination of environmental impact assessments,
environmental management plans and all other
appropriate environmental instruments introduced
through regulations. Inform and assist the design
1.5 |team through all stages of the project from inception
through to implementation.
- Inde.pendent Environmental Assessment hr 600 R 1151| R 690 480
Practitioner
- Assistant EIA Practitioner
hr 600 R 832 R 498 960
29
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1.6 : Provision for Public Participation and Communication Services

'::: Activity Description Unit Quantity Rate R ol e
Provide services on the instruction from the
Employer in respect of services that require
stakeholder engagement, public participation and
communication as required by the project:
- Environmental Assessment Praclitioner hr 616 R 1150.80| R 708 892.80
- Public participation facilitator hr 100 R 121485| R 121 485.00
16 | Assistant public participation facilitator staff hr 808 R 56280 | R 454 742.40
) 648 R 410
- Attendance by Professional Team Members:
- Category B staff hr 196 R 1100 R 215 600.00
- Category C staff hr 196 R 550 | R 107 800.00
- Category D staff hr 196 R 35| R 68 600.00
TOTAL OF ITEM No 1.6 TO SUMMARY R 1677 120.20

1.7 : Provision for Independent Road Safety Audits for each individual audit stage in-line with the
requirements of the South African Road Safety Manual, 2nd Edition, May 2012

'l‘:(')“ Activity Description Unit Quantity Rate - STCInE .

Provide services on the instruction from the
Employer to conduct independent road safety
audits for stages 2 to 5 of the project:

17 | Audit Team Leader hr 1864 R 1000| R 1 864 000
- Audit Team Member hr 1414 R 575| R 813 050
- Audit Team Observer hr 744 R 325| R 241 800
TOTAL OF ITEM No 1.7 TO SUMMARY R 2 918 850

30




CONTRACT NO.: TENDER 225C/2020/21
CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION MONITORING OF
PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

1.8 : Additional Services

tem Activity Description Unit Quantity Amount
No. Rate R c
1.8 |Additional Services pertaining to all stages of the
Project
1.8.1 | Applying for wayleave conditions and
approvals from from all services
authorities
- Category B staff hr 52 R 1100.00 | R 57 200.00
- Category C staff hr 132 R 550.00 | R 72 600.00
- Category D staff hr 296 R 350.00 | R 103 600.00
1.8.2 | Services related to targeted procurement -
- Category B staff hr 240 R 1100.00 | R 264 000.00
- Category C staff hr 120 R 550.00| R 66 000.00
- Category D staff hr 80 R 350.00 | R 28 000.00
1.8.3 | Programme of works and Project
Management
- Category B staff hr 707 R 1400.00 | R 989 800.00
1.8.4 | Geotechnical Investigations Provisional - - R 1200 000.00
Sum
1.8.4.1| Extra over item 1.8.4 % R 1200 000.00 5%| R 60 000.00
1.8.5 | Topographical Survey Provisional - - R 1200 000.00
Sum
1.8.5.1| Exira over item 1.8.5 % R 1200 000.00 5%| R 60 000.00
1.8.6 | Traffic Surveys Provisional - - R 1490 000.00
Sum
1.8.6.1| Extra over item 1.8.6 R 1 490 000.00 5%| R 74 500.00
1.8.7 | Assistance with Land Acquisition process R 460 000.00
1.8.7.1| Extra over item 1.8.7 R 460 000.00 5%| R 23 000.00
1.8.8 |Universal Access
- Category A staff hr 56 R 1300.00 | R 72 800.00
- Category B staff hr 56 R 900.00| R 50 400.00
1.8.9 | Other Specialist Studies Required
(e.g. heritage/botanical/architect/etc.)
- Category B staff hr 348 R 1100.00 | R 382 800.00
- Category C siaff hr 388 R 55000 |R 213 400.00
- Category D staff hr 248 R 35000 R 86 800.00
1.8.10| Provide a level 3 construction monitoring
service as described in the Scope of Work
- Category B staff hr 35120 R 500.00 | R 17 560 000.00
- Category C staff hr 35120 R 450.00 | R 15804 000.00
- Category D staff hr 35120 R 208.00 | R 7304 960.00
1.8.11|Act as Employers agent in terms of
the Occupational Health and Safety
Act, 1993 (Act No 85 of 1993) and
the Construction Regulations, 2014.
- Category B staff hr 401 R 78750 | R 315 787.50
- Category C staff hr 401 R 57750 | R 231 577.50
- Category D staff hr 401 R 26250 | R 105 262.50
1.8.12| Provide and independent Environmental
Officer (EO) o ensure compliance with the
Environemental Management Plan (EMP) &
Environmental Authorisation as described
in the Scope of Work
- Category B staff hr 220 R 84525|R 185 955.00
- Category C staff hr 220 R 72450 | R 159 390.00
- Category D staff hr 220 R 40850 | R 90 090.00
1.8.13| Review of Stage 2, Stage 3 & Stage 4 work Provisional R 3038 266
completed Sum
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ktem No. 2 : Landscape Architectural Services

2.1 : Provision for Time-Based Landscape Architectural Services

g Activity Description Unit Quantity Rate !
Provide time-based landscape architectural
senvices on instruction from the Employer in
respect of senices that fall beyond the scope of the
normal landscape architectural work stages as
described in the Scope of Work:
- Principal: > 10 years experience hr 288 R1058.40 | R 304 819
- Principal: < 10 years experience hr 320 R 771175 | R 246 960
- Associates and Managers. hr 800 R 580.65| R 464 520
21 - Staff with direct responsibility for activities
: related to the project. hr 1050 R 389.55| R 409 028
- Other staff performing work under direction and
control of one of the above hr 1074 R 191.10| R 205 241
TOTAL OF ITEM No. 2.1 TO SUMMARY R 1 630 568
item No. 3 : Recoverable Expenses (Disbursements) - all disciplines
item LR . Amount
No. Description Unit Quantity Rate R e
3.1 |Recoverable expenses in respect of
printing/copying as specified below.
Printing: size A0, No 800 R 58300| R 42 400.00
Printing: size A1, No 800 R 4225|R 33 800.00
Printing: size A2, No 400 R 30.00| R 12 000.00
Printing: size A3, No 400 R 428| R 1712.00
Printing/copying: size A4 (reports and tender 5000
documents only) B0 L B . R 35 360.00
Compilation and binding of. reports/tender No 50 R 25
documents, books of drawings. R 1 250.00
Electronic Data provided on Compact Disk No 300 R 1250 R 3 750.00
3.2| Recoverable expenses in respect of traveling. Prov Sum - - R 50 000.00
3.31 Other costs incurred on behalf of and with the Prov Sum ) j R 100 000.00
approval of the Employer.
332 Exira over item 3.3.1 above in respect of all other % R 100 000.00 5% R 5 000.00
costs, overhead charges and profit.
TOTAL OF ITEM No. 3.0 TO SUMMARY R 285 272.00
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PART C3: SCOPE OF WORK

Part C3.1 Scope of Work
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INTRODUCTION

The improvement of public fransport is one of eleven priorities that span five key strategic focus
areas identified by the City of Cape Town inits Integrated Development Plan (City of Cape Town,
2017 =2022) for achieving its long-term vision and developmental goals. Public fransport plays @
vital role in providing all citizens and visitors with access to opportunities and facilities, whether
for economic, education, health, recreation or social purposes.

In 2007, a project office was established fo plan an Integrated Rapid Transit (IRT) system in Cape
Town. The ferm ‘Integraied Rapid Transit’ was used rather than '‘Bus Rapid Transit' to emphasise
the need for integration with other modes, especially rail, the backbone of public fransport in
Cape Town.

This Project is consistent with national government's policy for creating ‘Integrated Rapid Public
Transport Networks' in cities. The City is receiving substantial financial support from the national
Public Transport Infrastructure and Systems Grani (PTISG) fund inifially established by National
Treasury fo improve public fransport for the 2010 FIFA World Cup, and now focussed on further
transforming public transport in South Africa.

Given the scale of this Project, the time consiraints for implementation, and the risks associated
with a single service provider having the capacity and resources to manage dll of the work
required in a single project; the city has broken the work required into two separate Projects of
approximately similar value.

Two Service Providers were appointed to commence with this Project in 2015. Their appointments
will expire in September 2021. The newly appointed Service Providers are expected to take
forward the Project to complefion.




CONTRACT NO.: TENDER 225C/2020/21
CONIRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

c3.1.2.

Professional Service Providers with the necessary resources, expertise and competence to
execute the work are invited to submit tenders for either one or both of these Project, which
comprises of an East and West component. It is the City's intention to appoint a different Service
Provider per section for the Phase 2A project.

Professional Service Providers are required to provide civil engineering expertise necessary to
increase the Employer's capacity necessary to implement this Pproject, which, in terms of the
Municipal Finance Management Act, 2003 and the Municipal Supply Chain Management
Regulations, 2005, must be procured through a competitive bidding process.

The purpose of this document is therefore to invite tenders form suitably qualified ond
experienced consulting firms for Coniract No 225C/2020/21 PROVISION OF PROFESSIONAL
SERVICES IN RESPECT OF THE DESIGN & CONSTRUCTION MONITORING OF PHASE 2A
INFRASTRUCTURE: TRUNK & SUPPORT INFRASTRUCTURE (EAST & WEST), which will be evaluated using
a financial offer and preferences, based system as described in the tender data.

BACKGROUND

Phase 2A of Cape Town's MyCili Integrated Rapid Transit (IRT) System shall hereinafter simply be
referred to as Phase 2A. Phase 2A operates along what is known as the Lansdowne-Wetion
Corridor (LWC).

Phase 2A will link the south-eastern suburbs of the Cape Town metropolitan area (known as the
Meiro-South East) with nodes along the Southemn Suburbs rail line. More specifically, Phase 2A's
two principal frunk routes will operate between Mitchells Plain and Claremont; and Knhayelitsha
and Wynberg.

Phase 2A will consist of both trunk and direct services. The primary difference between trunk and
direct services is that frunk services generdlly travel on dedicated rights of way (median busways)
while direct services generally travel in mixed traffic (kerbside lanes and stops).

This appointment deals with desigh and implementation of IRT BUS INFRASTRUCTURE (EAST &
WEST] for the above mentioned bus routes. The infrastructure for theses route primarily
encompasses but is not limited to the design and construction monitoring of the following:

- Trunk busway infrastructure; including the construction of dedicated busways,
shared mixed ftraffic lanes, grade separation and due to the re-allocation of road
space: general fraffic lanes

- Priority measures and network improvements, in the form of traffic engineering
improvements to give fravel fime advantages to those buses traveling in mixed
traffic. Priority measures could include:

l. intersection improvements
Il queue jump lanes
. access management plans
V. intersection reconfigurations, etc.

- open bus stops (kerbside and median)

- non-motorised transport [NMT) facilities & Universal Accessibility

- inter-modal fransfer facilities or Public Transport Interchanges (PTI's)

- busstaging/holding areas

- IRT Type street lighting

- hard and soft landscaping (including imigation)

- bus stop signage

- wayfinding sighage

This Employer intends to appoint fwo (2) separate service providers. A single service provider for
the East section and a single service provider for the West section of the Phase 2A coridor. The
current Phase 2A professional services commission will come to an end in September 2021. Both
the current East and West consultant teams will develop their various work packages to alogical
stage by this date. Thereafter, the new service providers will be responsible for taking these work
packages forward to completion as programmed. (Please see C1.2 Contfract Data for the stages
per work package)
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The extent of services varies between East and West and have been allocated to balance
project cost and complexity between the two as far as practically possible.

C3.1.2.1Trunk Routes
The Trunk route network plan is included in this Tender (see Appendix C4.1). This shows the frunk
route network divided into East and West per service provider. Each section is then further broken
down into work packages as tabulated below:

East Service Provider West Service Provider

E1-M9 Heinz to Sheffield W1-lmam Haron/Chichester

E2-M9 Sheffield to Intsikizi W2-Turfhall Road

E3-M9 Intsikizi fo Morning Star W4-Govan Mbeki

E4-M? Morning Star to Mew Way WS5-Ottery Road

E5-Trunk Ext: Spine to C Hani Wé-Wynberg Couplet with Hout Bay Feeder
E6-AZ Berm/Stock to Mitchells Plain Town W8-South Road

Centre

E7-M9 Mew Way to Spine

The design of the Trunk Routes may include dedicated right of way (red lanes) or general
fraffic bus way (asphalt mixed traffic) as necessary. To note that the Wé consists of a frunk
kerbside stop component with a 12m feeder bus component also with kerbside stops.

C3.1.2.2 Direct Services
Phase 2A Direct services covers numerous routes traversing suburbs adjacent fo the Phase 2A
corridor, all originating in the areas of Mitchells Plain and Khayelitsha. The work may include, but
is not limited fo, intersection improvements, open bus stop installation and locdlised road
upgrades and/or maintenance along the mixed traffic sections of the direct routes. Using and
origin based approach, all Direct services' design and implementation will be dealt with by the
East consultant only.

East Service Provider West Service Provider

E? — Direct Services None

C3.1.2.3Bus Holding Facilities, Driver Facilities and PTI's

Various locations around the Phase 2A corridor will house bus holding and staging facilities as
well as driver rest/change over facilifies. The work may include, but is not limited fo, bus access
and parking integration, driver mess and ablutions and bus staff offices.

Various existing PT| facilities have been earmarked for upgrades around the Phase 2A corridor.
Separate consultants have been appointed to lead these respective projects. The Service
Provider for this contract will be responsible for overseeing the IRT bus access and integration at
these PTI's working as part of the overall design team.

East Service Provider West Service Provider
Nolungile (Included in E4) W7-1.Bus Holding and driver facilities
2.Wynberg

3.Hanover Park
4 Claremont
5.Kenilworth Centre

Interfacing with other professional service providers under other appointments is critical. Specific
attention is drawn to the fact the design and construction of the median closed stations
adjacent to the dedicated busway will be carried out by a separate professional team who wiill
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C3.1.3.

C3.1.4.

be appointed under a separate Professional Services Tender process. Co-ordination and
communication between the two parties is required.

While this appointment is primarily focused on the geographic area surrounding Phase 2A, it shall
be noted that the work carried out by the Service Provider under this Contract may not be limited
to this geographic area due to the evolving nature of the city-wide IRT system. The Service
Provider may be called on to render services to the IRT system in other geographic areas of the

City.

All infrastructure including trunk busways and bus stops must adhere to that of typical standards
already constructed as part of Phase 1 in all respects. Elecironic copies of the record drawings
of previously consiructed infrastructure which will include information pertaining to road
pavement strategy, geometric design, bus stop details, etc. will be made available to the
successful tenderer. However; no liability will be passed to the previous designer for any and all
errors or omissions from the typical design. Value engineering exercises as well as improvement
to the design and construction may be necessary where identified. However, these and any
other improvements to the existing standards during the project may be considered, but will be
required to be motivated.

The design and construction of the IRT Phase 2A must be delivered as part of an overall milestone
delivery programme (indicatively shown below), of the City of Cape Town. The infrastructure
should be designed, constructed and operational by December 2028.

Timing and delivery of the designs is very limited to achieve the milestone date. It is envisaged
that multiple construction contracts will be required to achieve implementation fimeously as well
as to meet the client's annual budget allocations.

The appointed Service Provider will be required to provide input into a detadiled programme to
complete the design and construction of the Project which will be linked with the overall
fimeframes and deliverables of the project as stated in C.1.2 Contract data Clause 1 Period of
Performance.

EMPLOYER’S OBJECTIVE

Public fransport is @ key mechanism for achieving the City's fransport vision of providing a
universally accessible and sustainable transport system that moves all its people and goods
effectively, efficiently and safely without compromising people, the economy or fhe
environment.

The Employer's objective is to further expand the MyCiTi service through the implementafion of
the Phase 2A network, by constructing the required civil engineering and transport infrastructure.

The description of the Project as contained in this Scope of Work is merely an outline of the
Contract Works and shall not limit the work carried out by the Service Provider under this
Conftract.

DESCRIPTION OF THE SERVICES REQUIRED

The overali scope of Services to be provided by the Service Provider include Services that apply
to the construction works for the entire Project is as follows {but not limited to):

1. Trunk busway infrastructure; including the construction of dedicated busways, shared
mixed traffic lanes, grade separated structures and due to the re-allocation of road
space: general iraffic lanes
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C3.1.5.

2. Priority measures and network improvements, in the form of traffic engineering
improvements to give travel time advantages to those buses fraveling in mixed fraffic.
Priority measures could include:

. intersection improvements
Il queue jump lanes
. access management plans
V. intersection reconfigurations, etc.
3. open bus stops (kerbside and median)
4. non-motorised transport (NMT) facilities & Universal Accessibility
5. inter-modal transfer facilities
6. bus staging/holding areas
7. IRT Type street lighting
8. hard and soft landscaping (including irrigation)
9. bus stop signage
10. wayfinding signage

Over and above to the overall scope of consiruction work, specific addifional items for the
various work packages will be provided as part of the fender documentation and are indicated
in the table below:

Specific additional construction items

Work Package | Specific Additional Construction ltems

W1 Bridge Widening at Stanhope Rd (over live rail crossing)

W4 Flevated Roundabout af Intersection M? Govan Mbeki/Jan
Smufts/Strandfontein (over live traffic intersection)

W8 Road under rail structure {live rail underpass)

EXTENT OF SERVICES REQUIRED

The services to be provided in terms of this contract are inextricably linked to the Employer's
capital budget. It is the Employer's intention to appoint the Service Provider(s) for a period
spanning the Employer's 2020/2021 until the 2030/2031 financial years. This appointment is also
subject to a Section 33 process due to the envisaged project duration.

The estimated programmed construction duration with escalated cost estimates for all work
packages are as follows:

Work Extent Estimated Estimated
Package Conslruction Construction
Duration Cost ( Escalated
El M9 Govan Mbeki, Heinz Rd to Sheffield Rd 30 Months R 712 005 207
E2 M9 Govan Mbeki, Sheffield Rd 1o Infsikizi St 34 Months R 608,148,408
E3 M9 Govan Mbeki, Intsikizi Stto Moming Star 22 Months R 153,797,581
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E4 M9 Govan Mbeki, Morning Star to Mew Way 22 Months R 166,691,707

ES Spine Road to Chris Hani 22 Months R 276,797,971

E6 AZ Berman/Stock to Mitchells Plain Town 24 Months R 475,085,692
Centre

E7 M9 Govan Mbeki, Mew Way to Spine Road 22 Months R 246,393,289

E9 Mitchells Plain & Khayelitsha Direct Services 46 Months R 55136 410

All services to be provided and construction works to be executed shall therefore be
programmed in order o make full use of, but not exceed, the budget provision in any given
financial years (which run from 1 July to 30 June the following year).

The Employer intends to complete the full Scope of Work making full use of the budget allocation
and the Employer intends to employ the Service Provider for the full duration as defined above.
However it should be noted that the Employer's budget is subject to periodic review, and the
project is budget dependent.

Should it become necessary to vary the scope of work or even suspend or terminate this
contract, such variation, suspension or termination shall be dealt with in accordance with the
provisions of the Standard Professional Services Contract as amended by the Contract Data.

Should funding in any financial year not become available, the Employer reserves the right to
limit the extent of services to the current financial year only without incurring penaliies.

Should it become necessary to limit the extent of services, vary the scope of work or even
suspend or terminate this contract, such variation, suspension or termination shall be dealt with
in accordance with the provisions of the Standard Professional Services Contract as amended
by the Contract Data.

For tendering and evaluation purposes it has been assumed that any additional land to be
acquired may be obtained/transferred from existing CCT land holdings. The service provider will
also be required to assist the land acaquisition process should land be identified, which is not
under the current ownership of the CCIT.

While predominantly of an engineering nature, this project does also require the services of other
professionals.

Kassel kerbs required for the consiruction of bus stops will require manufacture and storage
thereof in advance (lead time) of the actual bus stop construction along the routes. The service
provider will be required to oversee the manufacture and quality control during this process, and
ensure adequate stock levels are maintained for construction of the bus stops.

The engineering component of the construction cost (for the purposes of adjusting the fees) shall
include a pro rata portion of the preliminary items, plus all other construction costs, excluding
itermns for street furniture (typically bollards, benches, tree surrounds buili info paving, and tree
cages) irmigation (including trenching and ducts} and soft landscaping (plants and planting
medium).

The landscape architectural component of the construction cost (for the purposes of adjusting
the fees) shallinclude a pro rata portion of the preliminary items, plus all items in respect of street
furniture, irrigation, soft landscaping and paved pedestrian areas (the paving (surface) layer
only, excluding edge restraints).

The only overlap permitted between the engineering component and landscape architectural
component will be with respect o the paving layer of paved pedestrian areas. Preliminary items
will be pro-rated according to the construction cost of each component (excluding the
preliminary items).Retaining walls are regarded as forming part of the engineering component.
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C3.1.6.

C3.1.7.

Landscape architectural input and required under item 1.1, 1.2, 1.3 and 1.4, will be paid under
that specific item.

Public and stakeholder participation will be an important part of the project, and the Service
Provider shall ensure that key personnel are available to attend and provide the necessary
information and support to community and stakeholder meetings as necessary.

Ownership of all designs and drawings produced during the various project stages during this
project will become the property of the City of Cape Town. These designs and drawings may be
used elsewhere without any further compensation to the service provider.

USE OF REASONABLE SKILL AND CARE

The Service Providers' attention is drawn to the fact that the proposed construction works will
take place on public roadways in built-up areas. Safety of persons and property is of paramount
importance, closely followed by the minimisation of disruption and inconvenience to the road
users (pedestrian and vehicular) and adjacent properfy owners.

The presence of underground and overhead services shall require special attention and care
during construction. The Service Provider is therefore required to provide all aspects of the
Services with all reasonable care, diligence and skill in accordance with generally accepted
professional techniques and standards. The Service Provider shall be paid the sum of the
products of each for the staff rates multiplied by the total staff fime appropriate to that rate
properly spent on the work in this Contract.

Access to all properties and shops adjacent to the work area must be maintained at all times.
The safe accommodation of vehicular and pedestrian traffic along the existing road network
and sidewalks must be maintained. All open trenches, services, material and machines must be
protected and clearly marked. General traffic must not be unduly delayed during construction.
Traffic management plans will be required to be submitted to the client for approval.

In order to adequately provide safety to the general public in the vicinity of the work area, and
to prevent injury to persons and damage to private property, the necessary precautions
measures (such as hoarding, baricading, temporary traffic signs and warning lights etc.) shall
be erected and maintained.

BRIEF

C3.1.7.1Terms of Reference

The purpose of this Contract is to procure the professional services necessary to implement the
Employers objective of the expansion of the MyCiTi service through the implementation of the
IRT Phase 2A route network, by constructing the required civil engineering and transport
infrastructure as well as carrying out the evaluation, review and preliminary designs of other
elements of work for future expansion and enhancement of the transport network.

The engineering Services to be provided in terms of this Confract include, inter alia, the Planning,
Studies, Investigations and Assessments, Normal Services and Additional Services as broadly
described in the relevant sections of Board Notice 243 of 2013: Guideline for defining the Scope
of Services and for determining the Professional Fees for Persons Registered in terms of the
Engineering Profession Act, 2000 (Act No. 46 of 2000), published in Government Gazette No.
37120, 04 December 2013, as amended or amplified by the specific requirements below. If there
is any conflict between the Specific Requirements and the Guideline Scope of Services
document referred to above, the Specific Requirements shall fake precedence.

The additional Services to be provided include applying for wayleave conditions and approvals
from the various service authorities, all services related to preferential/targeted procurement,
programming of the works, integration with stakeholders, acting as the leader of a professional
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team, geotechnical investigations, survey, the provision of a level 3 construction monitoring
service, undertaking the duties of the Client in terms of the Occupational Health and Safety
Act, 1993 (Act No 85 of 1993} and the Construction Regulations, 2014, and the provision of an
Environmental Officer (EO) as described below.

The landscape architectural Services to be provided include provision of all standard services
broadly described in the document entifled "Amended Landscape Architectural Work Stages —
January 2011",published by the South African Council for the Landscape Architectural Profession
(SACLAP), as amended or amplified by the specific requirements below. If there is any conflict
between the Specific Requirements and the Guideline Scope of Services document referred to
above, the Specific Requirements shall take precedence.

The Service Provider will furthermore be required to procure, on insiruction from the Employer,
any other specidlist services as may be required for the successfulimplementation of this Project,
in terms of a sub-consultancy or sub-contract agreement.

C3.1.7.2Specific Requirements

C3.1.7.2.1

Engineering Services

The provision of all services described in Clause 3.1 of Board Notice 138 of 2015: Guideline for
defining the Scope of Services and for determining the Professional Fees for Persons Registered
in terms of the Engineering Profession Act, 2000 {Act No. 46 of 2000), published in Government
Garzette No. 39480, 04 December 2015, as amended or amplified upon in the project brief below.

For pricing purposes, the basic fee tendered (item No 1.1: C2.2 Activity Schedule) shall include
for all costs in respect of Engineering Services described further below.

The Eastern Section from Khayelitsha/Mitchells Plain to Philippi commences along Jeff Masemola
Road and Govan Mbeki Roads {along the M9); from the intersection with Mew Way in the east
up to 200m east of the infersection with Heinz Road in the west. The design and construction of
this interseciion will not be included in this section, but included in Western Section.

It should however be noted that design of following section/s of roadway are currently underway
under separate professional appointments and are excluded from the scope of works from the
eastern section. The road section/s excluded is:
- Stock Road from (up to and including) the intersection with the R300 Freeway in the
south, up to 200m from the intersection with Jeff Masemolain the north.

In addition to the above-mentioned sections, it should also be noted that the current consultant
team has already progressed certain work packages to different stages of completion. The new
Professional Services Provider will confinue with the work packages and take these fo
completion. Allowance has been made for a review period to allow a new Service Provider to
scrutinise and fake on each work package. Tabulated below is the list of East work packages
with the anticipated start stage after review for the new Service Provider:

Work Anticipated end/handover stage by | Anticipated Start Phase for New Service

Package current Service Provider (30 Sept2021) | Provider (post review)

El Stage 4 -Documentation & | Stage 5- Contract Administration
Procurement

E2 Stage 4 -Documentation & | Stage 5- Contract Administration
Procurement

E3 Stage 4  —-Documentation & | Stage 5- Contract Administration
Procurement

E4 Stage 4 -Documentation & | Stage 5- Contract Administration
Procurement

ES Stage - —-Documentaiion & | Stage 5 - Contract Administration
Procurement

E6 Stage 4 -Documentation & | Stage 5- Confract Administration
Procurement
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E7 Stage 4 -Documentaiion & | Stage 5 —Contract Administration
Procurement
E? Stage 3 — Design Development Stage 4 -Documentation &
Procurement

It is reminded that co-ordination with the professional teams appointed for these road sections
will be required to ensure seamless integration of designs. The cost for project integraiion for the
duration of the project lifecycle is deemed to be included in pay items 1.1, 1.2 and 1.3.
Allowance must be made by the Service Provider within each pay item for this Service, as this
will not be paid separately.

The Service Provider should give careful consideration when pricing this secfion as it presents
various challenges of which some have been suggested, but not limited to relocation of informal
settlements and communities, land acquisition / expropriation and general access to land,
demolition of building and related structures, environmental constraints, heritage impact/s,
traffic management, management and use of local labour, close liaison with the community
and public through all stages of the project which may impact on the design and
implementation program.

However, for further clarification of ltem No.1.1, 1.2 and 1.3: C2.2, covers the various IRT Phase
2A routes as described previously in the document. The infrastructure associated with the
Phase 2A Services include, but not limited fo:

Description of work items summarised Pay item Applicable

Direct Services and Support Infrastructure:

- Design & construction of bus stop & support infrasiructure

- street lighting & general lighting improvements

- Hard and soft landscaping (including imigation)

- Non-Motorised Transport Facilities (NMT)

- Universal Accessibility {UA) along the route (within 500m)

- Intermodal transfer facilities

- Bus staging and holding facilities

- Park and ride facilities

- Wayfinding signage

- Bus stop sighage

- Response to all specialist advisors (e.g. road safety audit
reports, UA, elc.)

Item 1.1

Key Intersections, Priority Measures and Network Improvements:

- In the form of traffic engineering improvements to give travel
fime advantages to those buses fraveling in mixed traffic and
could include:

. S ltfem 1.2

l. intersection improvements

Il. queue jump lanes

lll. access management plans

IV. intersection reconfigurations

V. revised signal phasing

V1. (Other etc.)

- Street lighting where required

- Response to all specialist advisors (eg road safety audit reports,
UA, etc.)

Trunk Busway and Support Infrastructure:
- Design & construction of trunk route including dedicated
busways item 1.3
- Grade separated siructures
- general traffic lanes due to re-allocation of road space
- incl. bridge\culvert widening where required
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- associated signalization design, road marking and signage

- open/median stops along frunk route

- IRT type street lighting & general lighting improvements

- CCTV and optic fibre communications Infrastructure

- Hard and soft landscaping (including irrigation)

- Non-Motorised Transport Facilities (NMT)

- Universal Accessibility (UA) along the route (within 500m)

- Kassel kerb procurement & manufacture

- Response to all specialist advisors {eg road safety audit reports,
UA, eic.)

Integration with all City of Cape Town line departments, professional teams under appointment
by the Employer, including integrafion with the Employer's project management team, is
deemed to be included in pay items 1.1, 1.2 and 1.3. Allowance must be made by the Service
Provider within each pay item for this service, as this will not be paid separately.

Kassel kerbs required for the construction of bus stops will require each Service Provider fo
manage the procurement process for the manufacture and storage thereof in advance (lead
time) of the actual bus stop construction along the routes. The Service Provider will be required
to oversee the manufacture and quality control during this process, and ensure adequate stock
levels are maintained for construction of the bus stops and will also be paid under Ifem No.1.3.

The construction work associated with each project which is envisaged fo be administered in
several contracts over the next ten (10) financial years. The fee for normal Services shall include
for at least 7 separate procurement processes for the West project, as well as the constfruction
stage Services required to administer 7 separate contracts; and at least 10 separate
procurement processes for the East project, as well as the construction siage services required
to administer 10 separate contracts.

The following traffic engineering aspects will be required, but may not be limited to include:

(i) areview of current and historic traffic information to determine existing patterns;

(if) areview of accident records, where avcilable, to identify possible hazardous features in
the existing system being analysed;

(ii) a study to identify the current operational performance of the existing facilities so as to
identify and quanfify problems;

(iv) the generation of altemnative solufions for the improvement of existing facilities, taking
account of the requirements of all modes of fransport including buses, taxis and
pedestrians;

v) a forecast of future traffic demands placed on the alternatives considered;

(vi) an evaluation of alternatives, taking info account the fraffic, safety and economic
performance of each alternative;

(vii) the selection of the preferred alternative.

(viii) traffic management plans during construction

(ix) evaluation of LOS and delays for general fraffic and busses after construction is

complete and open for use (i.e. postimplementation study) in a formal report

The provision of landscape architectural input is envisaged to be focused around the NMT,
Busway facilities and related public transport infrastructure. It may include complimenting and
enhancing the quality of the environment alongside busway infrastructure, bus stops,
intersections, park and rides, bus staging/holding facilifies, etc. Input will be required for all stages
of the project, as well as the provision of method statements for the on-going maintenance and
management of landscaoping provided. The landscape architect will be required to enhance all
aspects of the project. Payment for this service is deemed to be included in pay items 1.1 and
1.3 Allowance must be made by the Service Provider within each pay item for this service, as this
will not be paid separately.

The objectives of the NMT component associated with the busway infrasiructure is to create a
safe and convenient environment for commuters, pedestrians and cyclists while af the same
time restructuring urban public space in a way that contributes to creating liveable and vibrant
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environments that accommodate the diversity of needs of Cape Town's multi-cultural society. It
should also ensure universal access and be designed for special needs users as to achieve more
effective non-motorized mobility.

The independent environmental assessment practitioner is expected to provide strategic
environmental advice to the professional team, fulfiling statutory environmental processes,
provide planning, management and coordination of environmental impact assessments,
environmental management plans and all other appropriate environmental instruments
infroduced through regulations. The individual will be required to inform and assist the design
team through all stages of the project from inception through to implementation. Payment for
this service will be paid separately under item 1.6. Specialist studies required to facilitate the
environmental process will be paid under 1.5.

Payment for public participation processes, communication and conflict resolution required by
the project will be paid separately underitem 1.7. Tasks such as the following, but not limited to:
« Identification of key | and AP's and compilation of I and AP database (per project)

¢ Draffing notification letters
« Facilitate public meetings
e Focus group meetings with wards councillors, residents associations (organization of
meetings, attendees, minutes o meetings, efc)
e All other required public participation processes and or communications necessary
The environmental assessment practitioner will be responsible to lead and manage this
component of the project along with a facilitation team.

The time required for the attendance of the professional team members and/or their respective
staff members at meetings or events will be paid separately under item 1.7. A written proposal
of the exient of public participation, communication and resources needed, will be required in
advance for approval by the Employer, 1o authorise expenditure under this item.

Road Safety Audits are required to be conducted by independent road safety audit teams in line with
the requirements of the South African Road Safety Audit Manual, 2n¢ Edition (or latest revision), 2012.
Each road safety audit at the respective stage, as required by the project, will be paid for under item 1.8

C3.1.7.2.2 Normal Services

C3.1.7.2.2.1 Stage 1 - Inception

The Service Provider shall provide those services as described in the relevant section of Board
Notice 201 of 2012: Guideline for defining the Scope of Services and for determining the
Professional Fees, as are necessary to establish the Employers requirements, preferences,_assess
user needs and options, appointment of necessary consultants, establish the project brief
including project objectives, priorities, constraints, assumptions, aspirations and strategies to
move the project brief forward.

The landscape architectural services to be provided include provision of all standard services
broadly described in the document entitled *Amended Landscape Architectural Work Stages —-
January 2011",published by the South African Council for the Landscape Architectural Profession
(SACLAP), as amended or amplified by the specific requirements below. If there is any conflict
between the Specific Requirements and the Guideline Scope of Services document referred to
above, the Specific Requirements shall take precedence

On-going public and stakeholder participation will be required during this stage of the Project.

C3.1.7.222 Stage 2 - Concept and Viabil Preliminary Design

The Service Provider shall, in conjunction with the Architect and Landscape Architect, provide
those Services necessary for the development of a concept design for submission to the
Employer and other relevant authorities for approval.

43



CONTRACT NO.: TENDER 225C/2020/21
CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

The preliminary proposal shall take cognisance of current and future roadway developments in
the vicinity of the Works, as well as the future development of the MyCiTi system, and shall ensure
that this project is integrated into these developments

The Service Provider shall provide those services as described in the relevant section of Board
Notice 201 of 2012: Guideline for defining the Scope of Services and for determining the
Professional Fees, as are necessary fo establish the Employers requirements, preferences, assess
user needs and options, appointment of necessary consultants, establish the project brief
including project objectives, priorities, constraints, assumptions, aspirations and strategies to
move the Project brief forward.

The landscape architectural services to be provided include provision of all standard services
broadly described in the document entitled *Amended Landscape Architectural Work Stages —
January 2011",published by the South African Council for the Landscape Architectural Profession
[SACLAP), as amended or amplified by the specific requirements below. If there is any conflict
between the Specific Requirements and the Guideline Scope of Services document referred to
above, the Specific Requirements shall take precedence

On-going public and stakeholder participation will be required during this stage of the Project.

C31.7.223 3-De velopment (Detail Design

The Service Provider shall provide those Services necessary to findlise the design, specifications,
cost plan, financial viability and programme for the Project, and shall co-ordinate the input from
all members of the professional team in this regard.

The Service Provider should refer to the relevant Roads Ordinance and investigate all services
located along the route within the area of construction, the relevant service owners, details of
relocation or protection work required and the responsibilities for such work. This information
together with appropriate drawings and copies of relevant correspondence should be included
in the Services Report to be submitted along with other design information o the Roads Design
Engineer on completion of the design. Al relevant aspects investigated and taken into
consideration during the investigation and design process must be covered in the Services
report.

The Service Provider shall be responsible for all service enquiries, wayleave applications and
obtaining the necessary authority or permission from the relevant service authorities to carry out
all work in terms of this project. All applications in this respect must be carried out fimeously.

The design development shall take cognisance of all design requirements as may be imposed
by any authority whose services are impacted upon by the proposed construction. The design
development shall consider and include public lighting on, and in the vicinity of, the proposed
construction.

A set of draft plans/drawings shall be submitted to both the Employer for comment and approval
prior to going out to tender. All plans must be thoroughly checked by the Service Provider's
project leader prior to submission. On approval of the detail design drawings, two sets of paper
prints must be submitted to the Employer for signature. One set will be kept by the Employer and
the other returned to the Service Provider. All other prints issued henceforth shall carry the words
“Initial version signed on (date)" at the signature location in the fitle block.

The Service Provider shall prepare any further plans, designs and drawings (over and above the
tender drawings), which may be necessary for the execution of the works. The preparation of
any shop drawings required for manufacture and installation, or the detailed checking of such,
where prepared and submitted by the construction contractor, shall for part of the normal
services to be provided by the Service Provider.

Details of traffic accommodation during construction should be discussed with the Directorate
Roads & Stormwater and the Distict Roads Engineer where appropriate. Proposed fraffic
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accommodation procedures should be summarised and the summary submitted in an
appropriate form to the City of Cape Town on completion of the design.

The use of proclaimed roads in the area to accommodate traffic during consfruction should be
agreed with the District Roads Engineer beforehand.

Where a bypass is to be constructed to accommodate traffic during construction, the possible
location for the bypass should be identified and the bypass designed where this is critical to the
road construction or the topography is severe. Detdils of any improvements to proclaimed roads
and of the horizontal and vertical alignment of a constructed bypass should be provided on the
drawings which accompany the Traffic Accommodation Summary.

Allowances should be made in the material quantities for the construction of bypasses and
improvements required to existing roads for fraffic accommodation.

C3.1.7.2.2.4 Stage 4 — Documentation and Procurement

The Service Provider shall provide those Services necessary for the preparation of procurement
documentation, advertising of tenders, and the evaluation of tenders received. The Service
Provider shall confirm the Employer's procurement (Supply Chain Management) policies and
procedures prior to the preparation of any procurement documentation.

The construction contract document shall be prepared in the Construction Industry
Development Board's (CIDB) format and in compliance with the City of Cape Town's Supply
Chain Management Policy. The construction contract document shall be based on the City of
Cape Town's latest example CIDB document for Civil Contracts (SCM 509), which is based on
the SAICE General Conditions of Contract for Construction Works, 3@ Edition 2015.

The Service Provider shall liaise with the Employer during the preparation of the construction
contract document to determine the applicable standard specifications, methods of
measurements, and any other specific requirements that the Employer may have in this regard.

The Service Provider shall ensure that all of the requirements, limitations and/or restrictions on
construction as may be imposed by service authorities are incorporated into the specification
and that, where necessary, tenderers are given the opportunity to price for the impact of such
requirements/limitations/restrictions.

Specifications shall include, inter alia, a Health and Safety Specification, and a Construction
Environmental Management Plan.

The Service Provider should note that it is the Employer's preference that all payment items be
measured out in the Bills of Quantities, as opposed fo the use of provisional sums or prime cost
itemns. Should provisional sums or prime cost items of greater value than R200 000 (incl. VAT) be
included in the Bills of Quantities, the Service Provider will be expected to follow an open
competitive process in respect of these items, on behalf of the contractor. This will include the
preparation of a tender document, advertising and receiving tenders, and evaluating same on
behalf of the coniractor, at no exira cost to the Employer.

It is furthermore noted that the creation of employment within the communities in the vicinity of
the proposed construction is an importani consideration and, wherever practicable, labour
intensive technologies shall be incorporated into the design and specified in the conifract
document. The Service Provider shall establish the requirements of the Employer in this regard.

The Service Provider shall attend a Bid Specification Committee meeting prior to the finalisation
of the contract document and the advertising of tenders. All comments of the committee shall
be incorporated into the final contract documents. A draft contract document shall be
submitted fo the Employer for scrutiny at least one week prior to the Bid Specification Committee
meeting taking place. ltems such as construction programme, contract duration, milestones for

45



CONTRACT NO.: TENDER 225C/2020/21
CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

phased completion and cost estimate of the work are but some of the requirements necessary
to facilitate the procurement and tender process.

Once the coniract document has been finalised, the Service Provider shall supply the Employer
with an electronic copy of the document. The Service Provider shall be responsible for providing
the Employer with the required number of copies of plans and tender documents for tender
purposes (both hard copy and on compact disc).

The Service Provider shall, during the tender period, afttend and preside over a tender
clarification meeting, and respond to all queries received during this period.

Once tenders close, the Service Provider shall evaluate all valid tenders received and shall
prepare a tender evaluation report (which shall include a recommendation) for consideration
by the Employer's
Bid Evaluation Commitiee (BEC). The Service Provider shall present his evaluation to the BEC,
respond fo any queries the commitiee may raise, and follow up on any issues requiring the
Service Provider's attention/action.

Once approved by the Employer, the Service Provider shall facilitate the signing up of the
construction contract.

C3.1.7.225 Stage 5 — Contract Administration and Inspection

The Service Provider shall provide those Services as required to manage, administer and monitor
the construction contract, including co-ordination of the inspection of the works by the other
members of the professional team as and when necessary.

should the need arise; the Service Provider shall be responsible for alf liaison and/or negotiations
with Consultants working on other projects where overlap exists with work undertaken in ferms of
this contract.

The Service to be provided shall include, where necessary the detailed checking of shop
drawings prepared by the contfractor for manufaciure and installation.

The Service Provider shall also, in particular, ensure that all payment certificates, preferential
procurement and labour retumns, and contract participation expenditure reports are timeously
submitied.

C3.1.7.2.2.6 Stage 6 - Close-Out

The Service Provider shall complete the project close-out as described in the guideline scope of
Services, and as amplified below.

As-built plans/drawings shall be submitted to the Employer in electronic format (preferably .dwg.,
otherwise .dxf) as well as one complete set of paper prints.

The Service Provider shall compile a project close-out report, hereinafterreferred 1o as a contract
report, for submission to the Employer

The purpose of the coniract report is fo record all relevant information in a convenient form so
that it is available for reference both in respect of the specific contract and as a source of
information for general use. It is a useful tool for confinuous improvement and fo highlight and
document the lessons leamt during the specific confract.

The Engineer's Representafive should be aware of the information required to complete the
contract report so that he can take notes during the currency of the contract of all relevan
events.
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The contract report should be concise but as complete as possible. Information already
provided in the documents and other reports should not be repeated, instead appropriate
references should be made.

The information to be included in the report shall include inter alia:

Locality Plan
Contract Information
o Name and number of conifract
o Contractor and sub-contractor and key staff members
o Professional Team (including consulting engineers and other members of the
Professional Team) and key staff members
o Important contractual dates; handing over site, completion dates, dates when
sections opened to traffic, maintenance periods for various sections
¢ Project Descriptfion
o Overall description of Project and main items of work
e Financial Details
o final costs should be compared with the tendered amounts for both the total
contract value, as well as for individual measurement sections in the Bill of Quantities
o significant under or over expenditure should be discussed and elaborated on
o significant differences between scheduled and actual final quantities should be
discussed and elaborated on
o Significant variations should be discussed in detail
» Technical Information
o Technical aspects and details of the project should be discussed
o Problems encountered and the solution thereof
o Any design changes, delays and the reasons thereof are fo be explained and
discussed
o Suggestions for improvements in future should be included
o Aspects which could be addressed include design, tendering, documentation,
materials and construction procedures
e  Monitoring Sections
o Where monitoring sections have been established details must be provided of the
location of the sections, as well as the performance to date
e Contractors and Subcontractors Performance
o Comments should be provided on expertise, progress, quality of work and
equipment.
o Note: Confidential information should not be included here but should be submitted
separately to the Employer
* Photographic Record
o Photographs should be included to illustrate the finished product, interesting
aspects during construction and unusual problems during consiruction.
» As-buili Drawings
o A full/comprehensive set of record/as-built drawings shall be provided in both hard
and electronic format and must accompany the contract report
o Anindex of the as-built drawings shall be contained within the report itself
Ownership of all designs and drawings produced during the various project stages during
this project will become the property of the City of Cape Town. These designs and drawings
may be used elsewhere without any further compensation to the service provider.

The contract report in draft form should be submitted to the Employer for approval within two
months of the date on which the Completion Certificate is issued. Al comments of the Employer
shall be addressed and incorporated into the final contract report. Once the contract report
has been finalised, the Service Provider shall supply the Employer with an electronic copy of the
document and two hard copies.

C3.1.7.23 Additional Services

C3.1.7.23.1 Service Enquiries / Wayleave Applications
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The Service Provider shall be responsible for all initial service enquiries / wayleave applications
from various service authorities within and outside the City of Cape Town, the requirements of
whom shall be carried through into the designs and tender documentation as necessary.

C3.1.7.2.3.2 Targeted Procurement

The Service Provider shall provide all services related to targeted procurement in respect of the
consiruction contract including, but not limited to, incorporation of targeted participation goals,
the measuring of key participation indicators, and auditing compliance by the construction
contractor (including the receiving and collation of documentary evidence submitted by ihe
Contractor in this regard).

C3.1.7.2.33 Program rks and Projec ment

The Service Provider shall be responsible for the preparation of detailed project and construction
programs, risk assessment and management, detail cost reports, the requirements of which shall
be caried through into the designs and tender documentation as necessary. The service
provider will be required to host and record the minutes of all meetings related to this project.

C3.1.7.2.34 Geotechnical Site Investiqations / Survey

The Service Provider shall carry out geotechnical site investigations and survey deemed
necessary to carry out the design. In terms of bridge work, the service provider may employ the
services of a specialist geotechnical engineer to provide expert advice fo carry out the design.

C3.1.7.2.3.5 Topographical Surveys

The Service Provider shall carry out topographical site survey deemed necessary in order fo
perform the analysis and design of the project. All surveys authorised to be in-line with TMH 11
survey and drawings standards. The Service Provider shall follow the Employers supply chain
management policy, processes and procedures during the procurement thereof.

C3.1.7.2.3.6 Traffic Surveys

The Service Provider shall carry out traffic counts and site traffic survey deemed necessary to
carry out the fraffic analysis and design, including those studies necessary for accommodation
of traffic during the construction stage.

C3.1.7.23.7 Assistance with Land Acquisition

The Service Provider shall be required fo licise with the Employers' Project Management Team
and the designated representatives of the Employers' Property Management and Human
Settlements Teams respectively. The service provider must assist with identifying the extent ofland
required where necessary.

The Service Provider shall be required to supplement and assist the City's relevant internal
Department/s in dealing with land acquisition issues. When a request to acquire a property has
been received, the relevant service department shall be provided with a standard list of
requirements {Acquisition Request) fo be provided for acquiring the property. Such fist include
the name of the project manager, ownership, location, dimensions and zoning of property(ies),
confirmation that funding is available for the acquisition, etc. The Service Provider will assist the
relevant service department in acquiring the necessary information drafting/drawings and
Acquisition Request.

After the information has been acquired and the Acquisition Request completed, the project
management of the relevant service department will confirmed and signed off the acquisition
request form. The Service Provider will log the acquisition request. The Service Provider will draft
a letter for signature by the Head: Acquisitions, to the relevant land owner informing him/her of
the City's intention to acquire land/rights in land. The Service Provider will arrange (in
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collaboration with the Head: Acquisitions) for the appointment of a land surveyor to draft survey
diagrams for the property(ies) to be acquired.

In the event that a negotiated settlement can be achieved, the Service Provider will prepare a
report to the Mayoral Committee for the authorisafion to acquire the property at the negotiated
price. On approval of the acquisition, the Service Provider will request the landowner's attorey
to initiate the conveyancing process.

The Service Provider will monitor the conveyancing process and report to the Head: Acquisitions
on progress.

Where a negotiated settlement cannot be reached, the Service Provider will prepare a report
to the Mayoral Committee for authorisation to expropriate the property. On approval by the
Mayoral Committee, the Service Provider will, in ferms of the applicable legislation institute the
necessary procedures for the expropriation of the property(ies). The Service Provider will on a
regular basis report to the Head: Acquisitions and the relevant service department on progress
either through formal meeting and reports. Similarly, the Service Provider will assist in providing
the required information to the Human Settlements Team in terms of extent of area required
including the name of the project, erf ownership, location, dimensions and zoning of
property(ies), confirmation that funding is available for the acquisition, etc. In the event of a
public consultation, technical assistance will be required from the Service Provider at such
meetings.

C3.1.7.2.3.8 Universal Accessibility Specialist

The Service Provider may be required to procure the services of a recognised specialist
knowledgedble in field of universal accessibility with respect to, public transport infrastructure
and familiar with the NDoT guidelines. The specidlist should identify and understand special
needs users as well as those with disabilities, and provided general and specific design input to
projects. The Service Provider will be required to submit fo the client the curriculum vitae, which
idenfifies the experience of the specidlist for approval before the specialist commences with any
work,

C3.1.7.2.3.9 Other Specialist/Specialist Studies

The Service Provider may be required to procure the services of recognised specialist/s other
than those already identified to conduct specialist studies, detailed analysis, design review, etc
as may be required to ensure compliance with the relevant approval authorities.

C3.1.7.2.3.10 Construction Monitoring

Construction monitoring is considered to be a vitally important part of this project, requiring the
full time input of an experienced individual (the Service Provider's Representative) on site. For
this reason it is specified that a level 3 construction monitoring service (as per the Guideline
Scope of Services document referred to above) must be provided by the Service Provider.

The Service Provider shall, when called upon to do so by the Employer, submit a fully motivated
proposal for such construction monitoring to the Employer for approval, and in respect of which
a provisional sum has been allowed in the Activity Schedule.

The proposal shall name the individual(s) proposed, provide details of their experience, the
anticipated duration of their involvement and the montnly cost in respect thereof. The cost shall
include all benefits, overnead charges and profit as well as any overtime costs, if applicable.
Consiruction monitoring staff will be paid over the year end break, if applicable.

As far as the individual(s) proposed are concerned, the Engineer's Representative shall be a
qudlified Civil Engineer / Technologist who is registered as a Professional Engineer or Professional
Engineering Technologist with the Engineering Council of South Africa (ECSA) with at least ten
(10) years verifiable post graduate experience in construction monitoring, including a minimum
of at least two contracts which have involved road construction within an urban environment.
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The Service Provider's proposal may be accepted or rejected at the sole discretion of the
Employer.

C3.1.7 1 Actasthe E * nt in terms of the Occupational Health and Safety Act

The Service Provider, in submitting a tender for this professional services contract, shall be
deemed to have acknowledged acceptance of the appointment as the client's agent in terms
of the Occupational Health and Safety Act, 1993 (Act No 85 of 1993) and the Construction
Regulations, 2014, should the Employer accept the tender. The Service Provider shall, as such,
execute all of the duties of the Employer as contemplated in the Construction Regulations.

If the Service Provider considers it necessary to employ the services of a health and safety
specialist in order to execute the abovementioned duties, the cost thereof must be included in
the fee tendered for this aspect of the Project.

The Service Provider's attention is also drawn to the new requirements of the Construction
Regulations 2014 for a baseline risk assessment and a site specific health and safety plan which
must be provided to the designer as defined in the Regulations.

The Service Provider shall, apart from conducting his own activities in compliance with the
Occupational Health and Safety Act, 1993 (Act No 85 of 1993) and Construction Regulations,
2014, ensure that any sub-consultants / sub-coniractors employed by the Service Provider also
comply with the requirements of the Act and Regulations. The Service Provider shall enter into
an agreement with the Employer in this regard before the commencement of any work related
to this Contract (Form C1.3, Part C1, refers).

1 12 Environm icer

The Service Provider shall provide from within its own organisation or, if necessary, appoint as a
sub-contractor, a suitably experienced Environmental Officer (EO) whose responsibilities shall be
as follows:

(a) to prepare/update a project specific Construction Environmental Management
Programme (specification) (C-EMP) for inclusion into the construction tender/confract
document.

(b) to assist the Engineer in ensuring that any necessary permils are obtained.

(c) toconveythe contentsof the C-EMP to the Contractor’s site feam, and discuss the contents
in detail with the Contractor, as well as to conduct induction and environmental awareness
training sessions to the Contractor's and sub-contractor's workforces, as and when
necessary.

(d) to monitor and verify that the C-EMP is adhered to at all times, and fo inform the Service
Provider if the specifications are not followed.

(e) toreview construction method statements for approval by the Engineer.

(fy to assist the Engineer and Contractor in finding environmenially responsible solutions fo
problems.

(g) to provide a report on environmental compliance issues (with photographic evidence, if
applicable) at the monthly site meetings or any other meetings that may be cadlled
regarding environmental matters.

(h) to ensure that all activities/incidents concerning the environment are recorded in the site
records, 1o monitor and review such records and advise the Engineer of any action
necessary.

(i) toinspect the site and surrounding areas with regard to compliance with the C-EMP.

(i) to advise the Engineer on the imposition of pendlties or fines specified in the C-EMP, or the
removal of person(s) and/or equipment not complying with the specifications.

The person appointed as EO may be the Engineer, Engineer's Representative, or any other

individual, provided that the person appointed has appropriate/relevant environmental training
and experience.
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The frequency of site visits/inspections shall be as and when necessary, but not less than at
monthly intervals.

C3.1.7.2.3.13 Review of Design

The Service Provider will be required to review any aspect of the design provided by the
Employer. A written proposal of the resources needed, will be required in advance for approval
by the Employer, to authorise expenditure under this item. The Service Provider is also required
to identify any item during the review that may result in a Defect. Payment for this service will be
paid separately under item under 1.8.13

C3.1.7.24 Landscape Architectural Services

The landscape architectural services required include, inrespect of the landscaping component
of this project, the provision of dll standard services described in the document entitled
“Amended Landscape Architectural Work Stages — January 2011",published by the South
African Council for the Landscape Architectural Profession (avadilable on their website
www.saclap.org.za).

C3.1.7.24.1 Stage 1 —Inception

The Services required will include establishing the requirements and preferences of the Employer
as well as user needs and options. The landscaping component of the bus stops and stations
including associated non-motorised transport (NMT) facilifies.

C3.1.7.24.2 Stage 2 - Concept and Viability (Preliminary Design)
The landscape architect shall prepare and finalise the project concept, including the
preparation, for consideratfion and approval by the Employer, of sketch plans and perspectives
indicating overall design concepts, as well as cost estimates, in respect of both the hard and soft
landscaping components of the bus stop facilifies.

C3.1.7.24.3 Stage 3 - Design Development (Detail Design)

The landscape architect shallin conjunction with the engineeting design, develop the approved
concept into a full landscaping design including, but not limited to:

(a) Planting layout/s, detailing the location and types of plants.

(b} Imigation layout and design, including the positioning of any ducts required.
(c) Paving layout/s.

(d) Plant surrounds.

(e) Tree cages (or stays).

(f) Seating structures

(g) Bollards (if required).

The landscape architect shall source and provide any samples as may be necessary for the
Employer to approve the final design.

The landscape architect shall licise directly with the relevant division of the Employers Parks
Department in respect of their approval of the hard and soft landscaping design.

The end product required is a set of plans/drawings and specifications that will be incorporated
into the contract documentation for construction purposes, as well as a final cost estimate.

C3.1.7.24.4 Stage 4 - Documentation and Procurement
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Aside from plans and drawings showing details of the hard and soft landscaping, The landscape
architect shall develop a full specification in respect of same of same, including maintenance
requirements both during and post construction (in the defects liability period).

The landscape architects shall provide comment, as appropriate, on the suitability of the
landscaping and irigation sub-contractors, or of altemnatives proposed, as part of the tender
evaluation process.

C3.1.7.24.5 Stage 5 - Contract Administration and Inspection

The landscape architect shall, insofar os the landscaping component of the construction
contract is concemed, carry out any or all (as necessary) of the services listed in the SACLAP
Amended Landscape Architectural Work Stages — January 2011 document.

The landscape architect may only issue instructions to the construction contractor through the
Engineer as defined in the construction contract.

Periodic inspections during the course of the maintenance period will be required in order to
ensure the contractor is fulfiling his landscaping maintenance obligations, the cost of which must
be included in the landscape architects tendered fee.

A method statement for the maintenance and management of the landscaping must be
prepared and submitted fo the client.

C3.1.7.24.6 Stage é = Close-Out

There are no parficular requirements over and above those services listed in the SACLAP
Amended Landscape Architectural Work Stages — January 2011 document.

C3.1.7.3Time Frames/Milestones

Milestones set by the Employer iypically revolve around budget in any given financial year, as
well as the proposed implementation dates of certain phases and sub-phases of the MyCiTi bus
system. The important milestones are therefore the financial year ends (30 June each year) and
the implementation dates to be verified by the Employer.

The Service Provider will be expected to establish a project programme, in consultation with the
Employer that takes cognisance of the budgets available and the budget cycles. Once agreed,
the Service Provider is expected to ensure that the programme is adhered to, and to intervene
timeously if necessary. The Service Provider shall submit a revised programme as and when
required by the Employer. Project deliverables will be assessed on a case by case basis for each
stage of every work package. Late delivery penalfies will be applied in terms of Clause 3.12.1 of
the Contract Data.

C3.1.7.4Places for the Performance of Specific Tasks
It is anticipated that the majority of the work involved in the reporting, preliminary design and
detail design and tender stages will be undertaken at the Service Provider's office. The
construction monitoring service will take place at the site of the project.
The Service Providers personnel may however be required to attend meetings elsewhere in the

Cape metropolitan area as and when required, and it may be necessary to carry out inspections
at the confractor's (or sub-contractor’s) yard(s) wherever they may be.

C3.1.7.5Reporting Requirements
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C3.1.8.

C3.1.9.

The Service Provider shall be required to have availability for regular report back sessions with
staff of the City of Cape Town and must make allowance for at least weekly technical review
meetings with the Employer throughout all phases of this project.

Aside from the three particular reports required in terms of the brief above (the Conceptual
Planning Report, Tender Evaluation Report and Contract Report), the Service Provider may be
required to prepare, or confribute o, ad hoc reports on specific aspects of the project. Final
reports shall be submitied in both hard copy and elecironic forms. It is anticipated that 2 hard
copies of each report will be required. The outputs may each require a brief presentation to the
relevant meeting.

The Conceptual Planning Reports shall be submitted within the fime frames agreed to by the
Employer.

The Tender Evaluation Reporis shall be submitted to the Employer within two (2] weeks of fenders
for the construction works having been received.

A draft Project Contract Report shall be submitted to the Employer within two months of the
Certificate of Completion having been issued, which shall be updated as necessary and re-
submitted within two months of the issue of the Final Approval Certificate.

Furthermore, the Service Provider shall submit monthly cost reports to the Employer showing
expenditure in respect of both the Service Provider's appoiniment and the construction
contractor's contract; together with the anticipated spend to the end of the financial year in
question.

A post implementation report, of the LOS and delays to general traffic as well as busses must be
prepared approximately six {6) weeks after completion of the works opening to traffic.

REFERENCE DATA

All relevant data completed by the current consultant teams will be made available to the
tenders in electronic format during the tender period. Up to date information the end of the
current contract will be made available to the appointed Service Providers.

Typical designs and details of the different shelter types, placements types of the open bus stops,
continuously reinforced concrete lanes and closed stations have been established and
constructed during Phase 1. It should be noted that the design and layout of the open bus stops
should largely adhere fo the diready constructed, but the design should be improved as and
where identified.

APPLICABLE NATIONAL AND INTERNATIONAL STANDARDS

The Service Provider shall ensure that cognisance of all applicable national and international
standards are taken in the execution of his/ner own work and that of his/her sub-consultants in
the design and compilation of specifications for this project. International standards should only
be used where no nationat standards exist, or where it is the norm to use or refer to international
standards.

C3.1.10. APPROVALS

The Service Provider shall be responsible for obtaining the following approvals:

(a) Approval of the implementation programme from the Employer,

(b) Approvail of the conceptual and preliminary designs from the Employer,

(c) Approval of the project from Heritage Westem Cape (if required),

{(d) Approval (authorisation) of the project from the Department of Environmental Affairs and
Development Planning (if required),

(e) Approval of the detail design, drawings and coniract document from the Employer,

() Wayleave approval from all service authorities,
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C3.1.11.

C3.1.11.

(g) Approval of the accommodation of fraffic plans from the Traffic Manager,

(h) Approval of the construction menitoring proposal from the Employer,

(i) Inrespect of time based services, approval of the allocation of staff from the Employer.
(il Approval for the employment of specidlist Subcontractors from the Employer.

Notwithstanding any approval received from the Employer, the Service Provider shall remain
responsible for all work canied out by the Service Provider and its Subconiractors in terms of this
Contract.

PROCUREMENT
1 Preferential Procurement

The Works shall be executed in accordance with the conditions associated with the granting of
preferences detailed in the Preference Schedule where preferences are granted in respect of
B-BBEE contribution.

Financial pendlties, as described in the Preference Schedule, shall be applied in the event that
the Contractor is found to have breached and of the conditions contained in the Preference
Schedule (unless proven to be beyond the control of the Contractor).

Notwithstanding the application of penalties, the Contractor's attention is drawn to other
sanctions that may be applied by the Employer (listed in the Preference Schedule) with due
consideration to the circumstances.

C3.1.11.2 Monitoring the use of Subcontractors and joint ventures

C3.1.11.

Notwithstanding the restriction on sub-contracting as described on the Preference Schedule, ii
is recognised that sub-contracting is an integral part of construction, which the conditions of
contract make provision for.

In order, however, to comply with the requirements of the Preference Schedvule, the Contractor
shall submit to the Employer's Agent, on a monthly basis, a B-BBEE Sub-contract Expenditure
Report. The format of this report is provided in Annex 2 attached.

The Service Provider shall submit o the Employer documentary evidence in accordance with
the applicable codes of good practise, of the B-BBEE status level of every Subcontractor
employed by the Service Provider. Until such time as documentary evidence as described
above has been submitted to the Employer, a Subcontractor shall be deemed to be a non-
compliant confributor.

The Service Provider shall furthermore, on the written request of the Employer, provide
documentary evidence showing the value of work sub-contracted to any or all of the
Subconfractors employed by the Service Provider.

3 Forms for confract administration

The Service Provider shall complete, sign and submit with each monthly statement for payment,
the following updated returns (the format of which are attached in C3.2 Annexes as amended
from time fo time):

e  B-BBEE Sub-contract Expenditure Report (Annex 1)
« Joint Venture Expenditure Report (Annex 2)

The B-BBEE Sub-contract Expenditure Report is required for monitoring the prime contactor's
compliance with the sub-contracting condifions of the Preference Schedule.
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The Joint Venture Expenditure Report is required for monitoring the joint venture's compliance
with the percentage contributions of the JV partners as tendered, where the joint venture has
been awarded preference points in respect of its consolidated B-BBEE scorecard.

In respect of Annexes 1 and 2, the Employer shall, in addition fo any other sanctions available to
it, apply the financial pendlties applicable to breach of preferencing conditions in the
Preference Schedule Preference Schedule in Part 2.2 Returnable Schedules. In the case of joint
ventures (Annex 2), the contractor shall prove his compliance with item 6) in Section 2 of the
Preference Schedule by providing a consolidated scorecard at his own cost on instruction from
the Employer.

C3.1.12. FORMAT OF COMMUNICATION

All requests for formal approval from the Employer, or any other body, shall be submitted in
writing in hardcopy format. Interim payment claims shall be submitted in the same format,
accompanied by an original tax invoice. Ad-hoc communication between the Employer and
the Service Provider may be conducted per facsimile or in electronic format (e-mail).

All plans and contract documents submitted for approval shall be in hardcopy format.
C3.1.13. KEY PERSONNEL

The Service Provider shall maintain the involvement of the following key personnel as the
exigencies of this contract require:

a) A Project Leader who is registered as a Professional Engineer or Professional
Engineering Technologist with the Engineering Council of South Africa (ECSA), who
has at least 10 (fen) years verifiable post graduate experience in the design of civil
engineering services OR municipal road infrastructure, and who will be responsible
for all work carried out in terms of the tender. The Project Leader must also have
acted as the “Engineer" in terms of the SAICE GCC (General Conditions of Contract)
2010 OR "Employers Agent" in terms of the SAICE GCC 2015, within the last three
years. A list of COMPLETED projects on which the Project Leader has acted as the
"Engineer / Employer Agent" must be clearly ascertainable from the curriculum vitae
submitted and must be explicitly stated as such.

b) A Project Engineer who is registered as a Professional Engineer or Professional
Engineering Technologist with the Engineering Council of South Africa (ECSA), who
has at least 8 (eight) years verifiable post graduate experience in geometric design
and associated stormwater drainage design, design of civil engineering services
within @ municipal/urban environment.

c) A Troffic Engineer who is registered as a Professional Engineer or Professional
Engineering Technologist with the Engineering Council of South Africa (ECSA), and
has at least 8 [eight] years verifiable post graduate experience in iraffic network
analysis, fransport impact assessments, intersection analysis & design, signalisation
design.

d) A Pavement Engineer who is registered as a Professional Engineer or Professional
Engineering Technologist with the Engineering Council of South Africa (ECSA), and
has at least 8 (eight) years verifiable post graduate experience in the design of
flexible and rigid pavements.

e) A Structural Engineer who is registered as a Professional Engineer or Professional
Engineering Technologist with the Engineering Council of South Africa (ECSA), and
has at least 8 (eight) years verifiable post graduate experience in the analysis and
design of structural elements associated with municipal roads environment.
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f)  An Electrical Engineer who is registered as a Professional Engineer or Professional
Engineering Technologist with the Engineering Council of South Africa (ECSA), and
has at least 8 (eight] years verifiable post graduate experience in the design of
electrical services within a municipal environment.

g) A Professional Landscape Architect who is registered as such with the South African
Council for the Landscape Architectural Profession (SACAP), with at least 8 (eight)
years verifiable post graduate experience in hard and soft landscaping within a
municipal urban environment.

h)  An Environmental Practitioner who is regisiered with the Environmental Assessment
Practitioners Association of South Africa (EAPASA). Proposed key personnel must
have at least 5 (five) years verifiable experience who has been responsible to
successful completion of at least two Environmental Assessment projects, which has
resulted in issue of a Record of Decision (ROD).

i) An Occupational Health and Safety Agent who is registered with the South African
Council for the Project and Construction Management Professions (SACPCMP) as a
Professional Construction Health and Safety Agent (Pr. CHSA). Proposed key
personnel must have at least 5 (five) years verifiable experience acting as the Clients
Agent in terms of the Consiruction Regulations, 2014.

Should it become necessary to replace any of the key personnel listed at the time of tender
during the course of this contract, they may only be replaced by individuals with similar or better
qualifications and experience, who satisfy the minimum requirements and then only with the
approval of the Employer.

C3.1.14. MANAGEMENT MEETINGS
C3.1.14.1 Management Meetings

During the initial stages of this project (Planning, Studies, Investigations and Assessments;
Inception; Concept and Viability and Design Development) the Service Provider will be
expected to attend monthly management meetings with the Employer's project management
team (PMT), convened for the purpose of managing this project. The Service Provider will present
its proposals and these meetings, and take direction from the PMT in this regard.

C3.1.14.2 Community/Stakeholder Meetings

The Service Provider will also be expected to contribute to and attend community/stakeholder
meetings, presenting proposals at these forums, and taking cognisance of input from the various
interested and affected parties in the conceptual and detail design development, where
possible. It is not anticipated that it will be necessary to continue with community/stakeholder
participation through the construction period, other than to respond to any individual
queries/concerns that may be raised.

C3.1.14.3 Supply Chain Management (SCM) Committee Meetings

During the course of the Documentation and Procurement stage, the Service Provider shall
attend and participate in the SCM Bid Specification and Bid Evaluation Commiitee meetings in
order fo present the contract document and tender evaluation report to the Employer.

C3.1.144 Site/Technical Meetings

During the Contract Administration and Inspection stage of this project, the Service Provider shall
convene and run montnly site meetings at which the Employer and contractor will be present,
as well as any technical meetings with the contractor as may be required to ensure the
successful implementation of this project.

C3.1.145 Ad-hoc Meetings
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The service Provider will be expected to attend ad hoc meetings from time to time, with the
Employer, stakeholder groups, or service or other authorities, in order to address specific issues
as and when the need arises.

C3.1.14.6 General
The Service Provider shall be represented at all meetings by at-least one of the key personnel,
preferably the project leader. The service provider shall provide secretarial services (for record

keeping purposes) at all management, site/technical, and ad-hoc meetings.

All charges in respect of attendance at meetings and the provision of secretarial services shall
be included in the tendered basic fee.
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Part C3.2 Annexes

Annex 1: B-BBEE Sub-contract Expenditure Report

Annex 2: Joint Venture Expenditure Report

Annex 3: Schedule 11 - Key Personnel

Annex 4: Schedule 12 - Support Resources

Annex 5: Schedule 18 — Personnel Schedule (Other than Key Personnel)
Annex 6: Schedule 22 — Price Basis for Imported Resources
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CONTRACT NO.: TENDER 225C/2020/21
CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION MONITORING OF
PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

ANNEX 3 - SCHEDULE 11: KEY PERSONNEL

The tenderer is referred to clause C.2.1.4.2 of the Tender Data and shall insert in the spaces provided below details of the
key personnel required to be in the employment of the tenderer or a specialist consultant/firm, in order for the tenderer to
be eligible to submit a tender for this project. The Curriculum Vitae of each individual must be appended to this schedule.

PROJECT LEADER
i | - ——
| ECSA NO. OF YEARS
NASME JOBTITLE QUALIFICATIONS | REGISTRATION SPECIFIED |
NO EXPERSENCE
- - |
PROJECT ENGINEER
‘ ECSA NO. OF YEARS
NAME JOB TITLE QUALIFICATIONS | FEGISTRATION SPECIFIED
‘ ¥ RO EXPERIENCE
- |
o . : -
TRAFFIC ENGINEER i :
«} { ECSA NO. OF YEARS
NAME XOB TITLE .‘)»‘, OLAALIFICATIONS REGISTRATION SFECIREID
5 NO EXPERIENCE
- F ";./ — —
& |
\ |
/ } i
PAVEMENT ENGINEER
: v - : =
\ ECSA NO. OF YEARS
NAME JOB TITLE QUALFICATIONS | REGISTRATION SPECIFIED
| ‘ [¥te) EXPERIENCE
— — : | i -
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CONTRACT NO.: TENDER 225C/2020/21
CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION MONITORING OF
PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

STRUCTURAL ENGINEER

ECSA NO. CF YEARS
NAME JOB TITLE QUALIFICATIONS REGISTRATION SPECIFIED
NO EXFERENCE
— ' = .
|
| B |
ELECTRICAL ENGINEER
ECSA NQ., CF YEARS
NAME JOB TITLE QUAL IFICATHONS REGISTRATION SPECIFIED
ND. EXPERIENCE

PROFESSIONAL LANDSCAPE ARCHITECT \ l

™~ SACLAP I NO. OF YEARS
NAME JOB TITLE QUL IFICATIONS REGISTRATION SPECIFIED
g | NO. EXPERIENCE

»
|

L

ENVIRONMENTAL PRACTITIONER | 7

==t P ; i
1 7/ | EAPASA ND. OF YEARE
NANE JOETITLE GUALIFICATIONS | REGISTRATION SPECFIED
NO. EXFERIENCE |
QCCUPATIONAL HEALTH AND SAFETY OFFICER
= NO. OF YEARS
NAME \ JOBMITLE QUALIFICATIONS R‘:G'SY;OR”'ON SPECIFIED
, : EXPERIENCE

SIGNED ON BEHALF OF TENDERER
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CONTRACT NO.: TENDER 225C/2020/21
CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION MONITORING OF
PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

ANNEX 4 - SCHEDULE 12: SUPPORT RESOURCES

The tenderer is referred to clause C.2.1.4.3 of the Tender Data and shall state below what structural analysis
software packages are available for use on this project and whether or not they are currently owned/licensed
by the tenderer, or are available through other means.

r ——

SOFTWARE PACKAGE/S AVAILABLE FOR USE

the contract? (yes/ no) LICENCED OR OTHER

‘ NAME OF PACKAGE Availabie for use Rhroughout CURRENTLY OWNED?
b

Projec! Management Software
‘ {Nacroson Project & MS Olce YES LICENCED

l Suile Or equivalent)

Cuwil Engineacing Dassgn . - F
Software (Civil 3D Or equivalent) y& S LICENCED

Geometnc Deswn (Cavil 3D Or

aquivalent) )le_ S { L 1C ENCED ‘
|
] ! =
| Structural Desayn {Autadesk |
| Structurs! Bridge Design Or - = -~
equivalent) l >IE A LICENCED l

' - —_— - -~ —

Draughing {Auto Cad Or

aquivalent YE, S LICENCED
‘
| (IS5 Or squiodenn Ve s LICENCTED

OTHER HARDWARE / SUPPORT RESOURCES (Reference Docs) » :

? NAME OF ITEM B Availabh for use througr:om ‘T » _CURRENTLY OVINED!/
l [ the contract? {yes! no) ElCENCEO OR OTHER

SADC RTSM (Nav1997) YES | o Tad 54_’)

SARTSM (June1002) a1 Ve § i c‘i;JN/;) N
‘}» S4 Road Salety Manua! i YE § . (4] c.o/v'f/_)_ :
| Latest version ot HEM ) 7)16 S ODINAN A D

SIGNED ON BEHALF OF TENDERER
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CONTRACT NO.: TENDER 225C/2020/21
CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION MONITORING OF
PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

ANNEX 5 - SCHEDULE 18: PERSONNEL SCHEDULE (OTHER THAN KEY PERSONNEL)

The tenderer shall indicate on the schedule below what human resources, other than the key personnel listed in
the appropriate clause(s) of the tender conditions, they have at their disposal and intend allocating fo this
project as and when required. These resources could, for example, include road/pavement engineers, a fender
documentation specidlist, cad operators/architectural draft persons/modellers, or experienced construction
monitoring staff, amongst others.

ESTIMATED

NAME NG N
TITLE JOB DESCRIPTION QUALIFICATIONS | on G AGEMENT

" ], T | {(Woeks)

SIGNED ON BEHALF OF TENDERER




CONTRACT NO.: TENDER 225C/2020/21

CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION MONITORING OF
PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

SCHEDULE 13: PERSONNEL SCHEDULE (OTHER THAN KEY PERSONNEL)

ESTIMATED
NAME TITLE JOBDESCRIPTION | QUALIFICATIONS | ERO0O
(Weeks)
Technical Exacutive g;;i”a‘w':';g'& | BSc(CM).PMP | 300
Tachnical Executive | Structural Engineer kBS;c(Civil) ' 1;)0 ;
Project éngineet Slr;adu_ml Engineer BSc((;ivil) 100 -
Associate j' ;.'.M Technaiog:s! - BTech {Cwvil) 2;)
Engineer .‘CMlegi'\e« | BSC-(CI'VI} 100_
Tacfrfok.»gysz f:lvl! Technologist I BTech(Civi)_ 7 ' 50 o
Technoiogist Ciwvil Technologist BTech (Civil} _1 ;00
Technciogist | CJvITec;mo;giu BTO;;'(CMI] ‘ 100 )
Technician | S;nn;ratsr n;xa#y:«s th; | 1[;0 1
Technician ?Cf:m‘z:;‘g_g‘"“‘ﬁ NOip | 100 ]
Enginaer Structural Engginger _BSc {Civil) | 100
Technologst ] CIVITachnt;k::gisl BTed\ (Chvil) 1(K;
Techrician ‘ ?S‘:Emofgg;‘” | NDsép %
Technologist BTech (Ci;ﬂ) 50

Gavil Technologist

68




CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

ANNEX 6 - SCHEDULE 22: PRICE BASIS FOR IMPORTED RESOURCES

CONTRACT NO.: TENDER 225C/2020/21
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CONTRACT NO.: TENDER 225C/2020/21
CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

PART C4: SITE INFORMATION

C41 Map of Ph. 2A work packages (East & West) ...........cccciiniiinnnae, 4l
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CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF PHASE 2A INFRASTRUCTURE: TRUNK AND SUPPORT INFRASTRUCTURE (EAST AND WEST)

C4.1 Map of Ph2A work packages (East & West)
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