CITY OF CAPE TOWN
ISIXEKO SASEKAPA
STAD KAAPSTAD

Making progross possible. Together.

MEMORANDUM OF AGREEMENT

FOR THE

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND
CONSTRUCTION MONITORING OF SUBSTATIONS / SWITCHING
STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND
RENOVATIONS AND OTHER DESIGN/
IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS
INCLUDING FEASIBILITY STUDIES FOR THE INSTALLATION AND
REPLACEMENT OF ELECTRICAL EQUIPMENT AND

INFRASTRUCTURE 1

MADE AND ENTERED INTO BETWEEN

CITY OF CAPE TOWN METROPOLITAN MUNICIPALITY
And

-
(RecisTRATION No. |

[MAIN SERVICE PROVIDER IN AREA EAST AND AREA SOUTH,
ALTERNATIVE SERVICE PROVIDER IN AREA NORTH]

Contract No 290C/2020/21
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PREANBLE

WHEREAS Tender 290/2020/21 was awarded to [ GcTcTcmNNNEEEEE
I N i line with resolution SCMB

13/06/22 dated 06 June 2022 for the Provision of Professional Services: Design and
Construction Monitoring of Substations / Switching Stations and Building Additions, Alterations
and Renovations and other Design/ Implementation/Management of works projects including
feasibility studies for the installation and replacement of electrical equipment and
infrastructure, for sixty (60) months from date of commencement of contract (subject to
approval of an MFMA section 33 process).

AND WHEREAS it is recorded that this Contract will be governed by the provisions of the
General Conditions of Contract, the Standard Professional Services Contract (July 2009)
(Edition 3 of CIDB document 1015), as published by the Construction Industry Development \
Board.provisions of General Conditions of Contract for the Supply of Goods and Services,

Revised July 2010 (“GCC") which can be obtained from the Construction Industry

Development Board's website www.cidb.org.za, (“GCC"), read with the Contract Specific Data ‘
(“SCC") annexed hereto marked "PART C1.2: CONTRACT DATA".

NOW THEREFORE THE PARTIES AGREE AS FOLLOWS:

1. PARTIES
The Parties to this Contract are:

1.1. The City of Cape Town, a metropolitan municipality, established in terms of the Local
Government: Municipal Structures Act, 117 of 1998 read with the Province of the
Western Cape: Provincial Gazette 5588 dated 22 September 2000, as amended (“the
Employer”), herein represented by the City Manager: City of Cape Town or his
nominee duly authorised hereto;

12. NN - oivate company registered in
terms of the laws of the Republic of South Africa with registration no:
0015/438525/07. with its principal place of business situated at |||
I, (the “Service

Provider”), herein represented by its duly authorised representative, [l
I his capacity as Technical Director.

Hereinafter, jointly referred to as “Parties” and in singular, a “Party”.

2. INTERPRETATION

2.1. In the event of any conflict between the provisions of this Contract, the GCC
and any Parts attached hereto, or any other document incorporated by
reference to this Contract, save to the extent expressly stated to the contrary,
such conflict will be resolved by giving precedence to such different parts of
this Contract in the following order of precedence:

2.1.1. first, the terms and conditions of the CSD;
2.1.2. second, the terms and conditions of the GCC;
2.1.3. third, Parts and Annexures to this Contract; and
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2.2.

2.1.4. fourth, any other documents incorporated by reference.

The provisions of this Contract supersede and replace the provisions of any
previous agreement entered into between the Parties relating to the same
subject matter.

APPOINTMENT AND DURATION

3.14.

342,

The Employer hereby appoints the Service Provider to perform the Scope of
Work for the Employer from the Date of Commencement.

Unless terminated earlier in accordance with the provisions as set out in the
GCC or any other provision in terms of this Contract, this Contract shall be for
sixty (60) months from date of commencement of contract (subject to approval
of an MFMA section 33 process).

MUTUAL GOOD FAITH / CO-OPERATION

4.1,

4.2

The Parties represent and undertake to do all such things, perform all such acts
and take all steps to procure the doing of all such things and the performance
of all such acts, as may be necessary or incidental to give effect to the
execution of this Contract.

The Parties shall at all times during the continuance of this Contract observe
the principles of good faith towards one another in the performance of their
obligations in terms of this Contract.

OBLIGATIONS OF THE EMPLOYER

5.1,

5.2.

The Employer undertakes to perform its obligations in accordance with the
Contract, including but not limited to the Scope of Work (PART C3: SCOPE OF
WORK), subject to the satisfactory fulfiment of the obligations by the
Contractor as set out in this Contract.

The Employer shall monitor and evaluate the Service Provider's performance
in respect of the Scope of Work.

OBLIGATIONS OF THE SERVICE PROVIDER

6.1.

6.2.

6.3.

The Service Provider hereby agrees and undertakes to perform the Services to
the Employer as set out in Scope of Work (PART C3: SCOPE OF WORK).

The Service Provider will perform the Works as expeditiously as possible and
furthermore agrees and undertakes to perform the services in accordance with
the operational requirements of the Employer.

The Service Provider will ensure that the Works will be of a satisfactory quality
and fit for purpose.




6.4. The Service Provider shall, ensure that its employees, agents, representatives,
sub-contractors and suppliers comply with this Contract and all applicable Laws
in the execution of the Works.

6.5. The Service Provider will not conduct any activity of whatsoever nature which
may be detrimental to the Employer's reputation and goodwill.

PRICING DATA

7.1. The Contract Price for the Works shall be as set out in the Pricing Data annexed
marked “PART C2: PRICING DATA".

7:2 The Service Provider shall not be entitled to any other consideration for the
rendering of the Works other than as provided for in this Contract.




CONMPULSORY ENTERPRISE QUESTIONNAIRE

e

CITY OF CAPE TOWN
ELECTRICITY GENERATION AND DISTRIBUTION

CONTRACT NO. 250C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MORITORING OF SUBSTATIONS /
SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER DESIGN/
I1MPLEMENTATION/MANAGEMENT OF \ORKS PROJECTS INCLUDING FEASIBILITY STUDIES FOR THE

INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND INFRASTRUGTURE

SCHEDULE 1: COMPULSORY ENTERPRISE QUESTIONNAIRE

SlHE L e e N S R R e e e ey =

The following particulars mus! te fumished. In the casa of a joint venlure, separele enterprise Guestionnaires

in rescecl of each pardner must be compleled and submilled.
Section1: Name of enterprise: i

Section2: VAT reglstration number, If any: N - Aooewere A

Section 2a:  National Treasury Central Supplior Database registration number - Annryure B

Section 3: cldbreglslrallcnnumbcr.irany:...r.“. ..... e EEHE TS Se TR VS W Hee Y S s

Sectlon 4: Particulars of sole proprictors and partners in partnerships ~ NI{A

* Cemglata cay of soio propvistar or partership and altach separofe poge Y move (Ran 3 porinivs

Scction 5:  Parliculars ofcumW
Company regislralion numbet , . [ viaiass e e sanar ¢ st soeie o o

Clasa corporaton number

Tax reference number.. ...

Sectien 6:  Forelgn Bidding Suppliers

Is landerar the accrediled representalive in South Alrca[MYes ONo,
for tha Geods / Services / Works cifered? | If yes, enclosa preof — Anneyure C

Is tenderer a lcrelgn basad supplier for the Geods /[]Yes U=No

Suppiass (below)

Services / Works offerad? f yes, answer the Questionnaire io B'dding Foreign

Queastionnaire to Bidding Forelgn Suppliers

b) Is the tenderer a resident of lhe Reputlic of Scuth{fes [CINo
Alriza or an enlity ragistered in Scuth Africa?

b) Is tho terderer a resident ci the RepubSc of SouthiBYes ONo
IAfrica or an enlty registered in South Africa?

ic) Does Lhe tenderer have a permanent estatashment in[Ufes [No
he Reputlic of South Africa?

d) Dces (he tenderer have any sourca of ircome in he[dYes ONe
Republic of South Africa?

L

Tendor 61 T2.2
Part T2: Returnable Documents Returnable Schedules

Refarence No290C/202021




2) Is the lenderer liabe In the Reputlic of Seuth AfrcziYYes ONo
‘or any form of taxation?

The undersigned, vho warrants thal he { she is duly autharisad to do so on behalf of the erterprise:

i} authorizes the Employer to obtain a tax dearance cedificale from the South African Revenue Senes
that my / our tax matiers are in order;

ii) confirms thal the neithor tha name of the enterprise cc the name of any partnar, manager, direclor or other
person, who who'ly or party exercises, ¢f may exarcise, cantrel over lha enterprise appzars on the
Raglster of Tender Defaullers estabSshed in lerms of the Prevention and Combating of Corrupl Activites
Act al 2004 or Database of Reslricled Supgliers;

i) confirms that no pariner, member, direclor or other person, who whdlly cf parlly exerclses, or may
cxerclse, coatro! over the entzrprisz appears, has vithin the lzst five years been cenvictad of fraud cr
corruplion;

iv) ccafims thal |/ we are not associaled, linked or inveived with any other tendering entities submitling
tender affers ond have ro other relatonship viilh any of the tenderers or those respoasitie for compiling
the scopa of week that could cause or be interpreted as a conflict of Inlarest; and

iv) confirms that the conltents of this queslionnze are wilhin my persenal knowiedge and are (o the best of
my tellel Ecth bue and correcl

Tha tenderer shel allach acdress of the lacal ofiice — Annexure D

Faysical address: . .

SIGNED ON BEHALF OF TENDERER:

Tender 62
Part T2: Returnable Documents
Reference M0230C/2020/21

T2.2
Relumable Schedulas




PART C1 : AGREEMENTS AND CONTRACT DATA

Part C1.1: Offer and acceptance

"
il
[l

CITY OF CAPE TO\WN
ELECTRICITY GENERATION AND DISTRIBUTION
CONTRACT NO. 290C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF
SUBSTATIONS / SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS
AND OTHER DESIGN/ IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS INCLUDING
FEASIBILITY STUDIES FOR THE INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND
INFRASTRUCTURE

C1.1 Form of Offer and Acceptance - Distribution Area East

Offer

The employer, idenlified in tha acceplance sigrature block, has soliziled offers to enter into a contract for Lhe
procurement of:

CONTRACT 290C/2020/21: PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION
TAONITORING OF SUBSTATIONS / SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND
RENOVATIONS AND OTHER DESIGN/ IMPLEMENTATION/TAANAGEMENT OF WORKS PROJECTS INCLUDING
FEASIBILITY STUDIES FOR THE INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND
INFRASTRUCTURE

The lenderer, identified in th2 offer signatura tlack, has examned the documents listed In the terder data and addenda
thereto as Istad in the relumeb!z schedules, and by submilting this ofier has acceplad the conditions of lender.

By the representalive of the fenderer, deemed lo be duly aulhorised, s'gning this part of Lhis form of affer and
acceplance, the lenderer offers lo perform 211 of the obtgatcns and liablities of the service provider under the conlract
including camplianze with all ils terms and cenditions according fo their true intent and meaning for an amcunt lo be
cetermined In accordanca with the cenditons of centract identified in the contract dala.

Tha Schedulo of Rates Activity Schedule (excluding VAT) cantained in Part C2.1 Pricing Data shall form an
integral part of the tender offer. Thosa rates shall be multiplied, as applicable, by the quantities requlred in
respect of relevant items to develop Individual Works Profects to be awarded in accordance with the
procedures described in Part C1.2 Contract Data under this Term Tender.

This offer may te accepled by the employer by signing the acceplance part of this form of offer and accepianse and
retuming one copy of this documenl lo the tenderer befare the end cf the period of validity stated in the tender data,
vhereupza tha tenderer becomes the party named as the sensice provder in the conditions of contreet identified in the
caontract data.

Signature(s)
Name(s)

Capacily

for tho tendercr

(Namo of organizationftenderer) '_' -
(adress ot ceganicaterseners) [ ...

Name and
signature
ol wilness

Tender 33
Part T2: Returnablo Documents Rclurnable Documents
Reference No. 290C/2020/21
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CITY OF CAPE TOWN
ELECTRICITY GENERATION AND DISTRIBUTION
CONTRACT NO. 290C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF |
SUBSTATIONS / SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS

AND OTHER DESIGN/ IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS INCLUDING

FEASIBILITY STUDIES FOR THE INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND

INFRASTRUCTURE

C1.1 Form of Offer and Acceptance - Distribution Area North

Offer

Tho emgloyer, identified in the acceplarce signalure block, has soliciled cffess lo enter into a cortract for the
procurement of:

CONTRACT 290Cf2020/21; PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION
IAONITORING OF SUBSTATIONS / SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND
RENOVATIONS AND OTHER ELECTRICAL PLANNING STUDIES / INVESTIGATIONS / ASSESSMENTS

The tenderer, Identifed in the offer signalure Licck, has examinad Lhe documents Esled inthe lender data and &=~
therelo as fisled In tha refumeble schadules, and by submiting Lhis offer has accepled the corditions of lender.

By the regresentative of the tenderer, deemed o ba duly authcdszd, sigring this par of this form of ot
acceptarce, lhe lenderer offers lo perfamm all of the ob¥gatons and liabilities of the servize provider under the

includirg compliance with all its terms 2nd corditions according lo their Lrue Inlenl and meaning for an amcul
determined in accordance viith tha conditions of conlract idenlified In the centract data,

The Schedule of Rates Aclivity Schedule {excluding VAT) contained In Part C2.1 Pricing Data shall form an
integral part of the tender offer. These rates shall be multlpliad, as applicable, by the quantities requlired In
respect of relevant items to davelop Indlvidual YWorks Projects to he avarded in accordance with the
procedures described in Part C1.2 Contract Data under this Tarm Tender.

This offer may b= accapled by tha emp'oyer by signing the acceplance part ¢f this form of offer ard acceplance and
returning cna copy of this document to the fencderer bafore the end of the period of validity slatad in the lender dala,
whereupon the lenderer becomes the party named as the service provider In the cenditions of conlract Kenlified in the
cenlract data.

Signatura(s) .
Namo(s)

Capacily

for the tenderer

(Name of oraani2ation/lenderer) . _
m— .

Name and
signature
of vitness Date 2§103l2011 ..........
For offlcial use.
|
INITIALS OF CITY OFFICIALS AT TENDER i
Tender 37

Part T2: Returnable Documents
Reference Ne. 230612020121
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CITY OF CAPE TOWN
ELECTRICITY GENERATION AND DISTRIBUTION
CONTRACT NO. 290Cf2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF
SUBSTATIONS | SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS
AND OTHER DESIGN! IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS INCLUDING
FEASIBILITY STUDIES FOR THE INSTALLATION AND REPLACENENT OF ELECTRICAL EQUIPMENT AND
INFRASTRUCTURE

C1.1 Form of Offer and Acceptance - Distribution Area South
Offer

The emgloyer, identified in the acceptarce signaturo bleck, has sciiciled offers to enfer info a conlract for
precurement of:

CONTRACT 290Cf2020/21: PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION
MONITORING OF SUBSTATIONS / SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND
RENOVATIONS AND OTHER DESIGN/ IMPLEMENTATIONMANAGEMENT OF WORKS PROJECTS INCLUDING
FEASIBILITY STUDIES FOR THE INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND
INFRASTRUCTURE

The lerderer, Idenlifizd in tha offer signature tieck, has examined the decumenis lisied In the tender data end addenda
therelo as listed In tho relumablz schedules, and by stberitling this cier has accepled tha conditions of tender.

By the represantalive of the tenderer, deemed to be duly zulhorised, signing this part of this form of offer ard
acceplanco, he lznderer offers lo p=rform all of the obgatans and liabTties of the service provider under the contract
including compliance vith all its tesms and condillons according lo their true Intent and mearing fer an amount to b2
determined In accordance with tha condlions of cantract identified in the contract data.

The Schedule of Rates Activity Schedule (excluding VAT) contalned In Part C2. Pricing Data shall form an
integral part of the tender offer. These rates shall be multiplled, as applicable, by the quantities required In
respact of relovant items to develop Individual Vorks Projects to ba awarded in accordance with the
procedures dascribed in Part C1.2 Conlract Data under this Term Tender,

This offer may be accepied by tha employer by signing he acceptance part of Whis form of offer and acceplance and
reluming cne copy of this ocument to the tendares bafere the end of the pericd of validity stated in the terder data,
whereupon the tenderer hecames the party named s the service provider In the conditions of conlract identified in tha
conlract dala.

Signalure(s)

Namefs) [ . . - oo« soon mo e bopiis bontn GRS HSE AR B ok § e

Capacily
for the tenderor

(Name of organzation’znderer) .

(Address of crganizzliontanderer)

Name and
sigralure
of witness

For official use. A~

INITIALS OF CITY Officlyls AT TENDER

Tender 40
Part T2: Returnable Documents
Reference No. 290C12020/21




Part C1.1: Offer and acceptance (continued)

Acceptance

By signing this part of this form of offer and acceptance, the employer identified below accepts
the tenderer’s offer. In consideration thereof, the employer shall pay the service provider the
amount due in accordance with the conditions of contract identified in the contract data.
Acceptance of the tenderer's offer shall form an agreement between the employer and the
tenderer upon the terms and conditions contained in this agreement and in the contract that
is the subject of this agreement.

The terms of the contract, are contained in:

Part C1: Agreements and contract data, (which includes this agreement)
Part C2: Pricing data

Part C3: Scope of work

Part C4: Site information

and drawings and documents or parts thereof, which may be incorporated by reference into
the above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda
thereto as listed in the returnable schedules as well as any changes to the terms of the offer
agreed by the tenderer and the employer during this process of offer and acceptance, are
contained in the schedule of deviations attached to and forming part of this form of offer and
acceptance. No amendments to or deviations from said documents are valid unless contained
in this schedule.

The tenderer shall within two weeks after receiving a completed copy of this agreement,
including the schedule of deviations (if any), contact the employer's representative (whose
details are given in the contract data) to arrange the delivery of any securities, bonds,
guarantees, proof of insurance and any other documentation to be provided in terms of the
conditions of contract identified in the contract data. Failure to fulfil any of these obligations in
accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date the
parties have signed the table below and confirms receipt from the employer of one fully
completed original copy of this agreement, including the schedule of deviations (if any). The
tenderer (now contractor) shall within five working days of the agreement coming into effect
notify the employer in writing of any reason why he cannot accept the contents of this
agreement as a complete and accurate memorandum thereof, failing which the agreement
presented to the contractor shall constitute the binding contract between the parties.
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The Parties

Employer

Business Name

City of Cape Town

Service Provider

Business Not Applicable
Registration
Tax number 4500193497
(VAT)
Physical 12 Hertzog boulevard
Address Cape Town
8000
Accepted Rates Based Rates Based
contract sum
including tax
Accepted sixty (60) months from date of | sixty (60) months from date of

contract duration

commencement of  contract
(subject to approval of an MFMA
section 33 process).

commencement of  contract
(subject to approval of an MFMA
section 33 process).

Signed — who by
signature hereto
warrants
authority

Name of
signatory

Signed: Date

1.5 NOV 2022

‘ og/ 1 xona

Signed: Location

Signed: Witness

Name of Witness

Crhve “TorndN

e \yi |

11




Schedule of Deviations

Notes:

s The extent of deviations from the tender documents issued by the employer
before the tender closing date is limited to those permitted in terms of the
conditions of tender.

2. A tenderer's covering letter shall not be included in the final contract document.
Should any matter in such letter, which constitutes a deviation as aforesaid,
become the subject of agreements reached during the process of offer and
acceptance, the outcome of such agreement shall be recorded here.

3. Any other matter arising from the process of offer and acceptance either as a
confirmation, clarification or change to the tender documents and which it is
agreed by the Parties becomes an obligation of the contract shall also be
recorded here.

4, Any change or addition to the tender documents arising from the above
agreements and recorded here, shall also be incorporated into the final draft of
the Contract.

FBUHIEE, | . o vvwomnsnssivimrmmansassrsmmunnns st xaRREREFET CITETHSLN & 200

= =1 - T
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By the duly authorised representatives signing this agreement, the employer and the
tenderer agree to and accept the foregoing schedule of deviations as the only deviations
from and amendments to the documents listed in the tender data and addenda thereto
as listed in the returnable schedules, as well as any confirmation, clarification or changes
to the terms of the offer agreed by the tenderer and the employer during this process of
offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or
implied during the period between the issue of the tender documents and the receipt by
the tenderer of a completed signed copy of this agreement shall have any meaning or
effect in the contract between the parties arising from this agreement.
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Part C1.2: Contract Data

C1.2 Contract Data
Part 1: Contract Data provided by the Employer

GENERAL CONDITIONS OF CONTRACT

The General Conditions of Contract are the Standard Professional Services Contract (July
2009) (Edition 3 of CIDB document 1015), as published by the Construction Industry
Development Board.

Copies of these General Conditions of Contract may be obtained from the Construction
Industry Development Board's website www.cidb.org.za. Copies of the General Conditions
of Contract are also available for inspection and scrutiny at the offices of the Employer.

The pro-formas attached to the Standard Professional Services Contract (July 2009) on pages
17 to 24 shall not apply to this Contract and shall be replaced with the documentation bound
into this Contract Document.

The General Conditions of Contract make several references to the Contract Data for specific
data, which together with the standard contract collectively describe the risks, liabilities and
obligations of the contracting parties and the procedures for the administration of the Contract.
The Contract Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and the General Conditions of Contract.

The General Conditions of Contract shall be read in conjunction with the variations,
amendments and additions set out in the Contract Specific Data below. Each item of data
given below is cross-referenced to the clause in the General Conditions of Contract to which
it mainly applies.

The documents forming the Contract are to be taken as mutually explanatory of one another.
For the purposes of interpretation, the priority of the documents shall be in accordance with
the following sequence:

a) the Form of Offer and Acceptance,

b) the Contract Specific Data within the Contract Data,
c) the General Conditions of Contract

d) the Scope of Work, and

e) the Pricing Data.

If an ambiguity or discrepancy is found in the documents, the Employer shall issue any
necessary clarification or instruction.

CONTRACT SPECIFIC DATA

The following contract specific data is applicable to this Contract:

Clause 1:
Add the following to the definition of Employer:
The Employer is the CITY OF CAPE TOWN.
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Replace the definition of Key Persons with the following:
Persons who are referred to as such in the Contract Data who will be engaged in the
performance of the Services.

Add the following to the definition of Period of Performance:
The period(s) of performance for this service is as follows:

The Tenderer, once appointed and subject to operational requirements, will be invited to
execute the Works by means of Works Projects for individual projects as and when required
with clearly stipulated period of performance.

Add the following to the definition of Project:

The project is the PROVISION OF PROFESSIONAL SERVICES: DESIGN AND
CONSTRUCTION MONITORING OF SUBSTATIONS / SWITCHING STATIONS AND
BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER DESIGN/
IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS INCLUDING FEASIBILITY
STUDIES FOR THE INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT
AND INFRASTRUCTURE

Add the following to the definition of Service Provider:

The contracting party may be a consortium/joint venture contracting as a formally constituted
Joint Venture Partnership, in which all parties are jointly and severally liable. In terms of this
definition, the words consortium and joint venture shall be regarded as synonymous.

Delete the definition of Services and replace with the following:
The work to be performed by the Service Provider based upon the relevant scope of
construction works as described in the Scope of Work.

Add the following to the definition of Start Date:
The Start Date is the date when the service provider confirms receipt of one fully completed
original copy of this document, including the acceptance part of the form of offer and
acceptance, and schedule of deviations (if any).

Replace the words “time for completion” with "Period of Performance”.
Add the following definition:

Intellectual Property

Any and all intellectual property rights of any nature anywhere in the world whether registered,
registerable or otherwise, including patents, trademarks, registered designs and domain
names, applications for any of the foregoing, trade or business names, copyright and rights in
the nature of copyright, design rights, rights in databases, know-how, trade secrets and any
other intellectual property rights which subsist in computer software, computer programs,
websites, documents, information, techniques, business methods, drawings, logos, instruction
manuals, lists and procedures and particulars of customers, marketing methods and
procedures and advertising literature, including the "look and feel" of any websites

Clause 3
Delete the heading and replace with “Governing law and policies”

Add the following after clause 3.1

15




Clause 3.2

a) The parties agree that this contract shall also be subject to the Employer’s Supply
Chain Management Policy ('SCM Policy’) that was applicable on the date the bid was
advertised, save that if the Employer adopts a new SCM Policy which
contemplates that any clause therein would apply to the contract emanating

b) from this tender, such clause shall also be applicable to that contract.

Please refer to this document contained on the CCT'’s website.

c) Abuse of the supply chain management system is not permitted and may result in
cancellation of the contract, restriction of the supplier, and/or the exercise by the
Employer of any other remedies available to it as described in the SCM Policy.

Clause 3.2
Replace the words “time for completion” with “Period of Performance”.

Clause 3.4 and Clause 4.3.2:
Add the following:
The authorised and designated representative of the Employer is the Director: ELECTRICITY

GENERATION AND DISTRIBUTION.

The address for receipt of communications is:_
Telephone:
Facsimile:

E-mail.

Postal Address:

Physical Address:

Clause 3.4.1:
Add the following to the first sentence:
..., and may be given as set out hereunder and shall be deemed to have been received when:

a) hand delivered — on the working day of delivery
b) sent by registered mail - five (5) working days after mailing
c) sent by email or telefax — one (1) working day after transmission

Clause 3.5:
16




Add the following:

The location for the performance of the Project will be split between the City of Cape Town
boundaries and the local office of the service provider, together with the site of the works
project situated within the City of Cape Town Electricity boundaries and Eskom Areas. Key
personnel will be expected to work out of the local office as the exigencies of this contract
require. The address of the local office will be that as indicated on Schedule 1, Part T2.2:
Returnable Schedules, and which will be regarded as the domicilium citandi et executandi for
the purposes of any contract arising from this tender submission.

Clause 3.9.1:
Add the following after f):

g) a change in the cost of the construction works applicable to the services

Clause 3.9.2:
Replace the words "6 weeks" with “21 days”.

Add the following at the end of the clause:

Should any of the event described in clause 3.9.1 occur, the professional fees and
disbursement may be adjusted in a fair and reasonable manner. The Service Provider shall,
however, not be entitied to an adjustment fo the extent that the variation is due to the
negligence or default of the Service Provider. The Service Provider is required to provide all
necessary substantiating documents required by the employer to evaluate the request for
variation.

Clause 3.9.3:

Delete the clause and replace with the following:

The Employer shall assess the changes to the Contract Price proposed by the Service
Provider on any fair and reasonable basis. The Employer may assess these changes on the
effect of the event on the Services based on the time-based fees as stated in the Pricing Data.

Clause 3.9.2:
Replace the words “6 weeks” with “21 days”.

Clause 3.9.3:
Add the following:
The time-based fees used to determine changes to the Contract Price are as stated in the

Pricing Data.

Clause 3.12
Delete the heading and replace with “Penalties and fines”

Clause 3.12.1

If due to his negligence, or for reasons within his control, the Service Provider does not perform
the Services within the Period of Performance, the Employer shall without prejudice to his
other remedies under the Contract or in law, be entitled to levy a penalty for every Day or part
thereof, which shall elapse between the end of the period specified for performance, or an
extended Period of Performance, and the actual date of completion, at the rate and up to the
maximum amount stated in the Contract Data.

Add the following:
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The penalty amount per day is as follows:
o A penalty fee of 0.1 % of the value of the works project document per day will be
charged against the Service Provider for failing to commence with the works as per
the agreed timeline.

o A penalty fee of 0.1 % of the value of the works project document per day will be
charged against the Service Provider for failing to complete the works as per the
agreed timeline. These timelines will be agreed in line with the guidelines given in
Section 14 of the C3.1 Contract Data.

This penalty shall apply to delayed delivery of any items detailed in the agreed timelines
stipulated in the Works Project Document.

The maximum penalty amount is as follows:
10% of the value of the Works Project Document

Clause 3.12.2

If the Employer has become entitled to the maximum penalty amount referred to in 3.12.1, he
may after giving notice to the Service Provider:

a) terminate the Contract

b) complete the Services at the Service Provider's cost.

Add the following after 3.12.2

Clause 3.12.3
The Employer may impose the following additional penalties or fines:

a) Penalties for breach of conditions of granting preferences in terms of the Preference
Schedule.

b) Penalties for failure to meet targeted labour and local enterprises contract participation
goals (if applicable)

¢) Any other fines or penalties levied in accordance with any of the specifications.

Clause 3.15.1:
Add the following:
The programme shall be submitted within 14 days of the Start Date.

Clause 3.16.2:
Replace the words “in which the start date falls” with “prior to the closing date of the tender”.

Add the following:
The indices are those contained in Table A of the PO141 Consumer Price Index for the CPI

for services published by Statistics South Africa.

Clause 3.17: Price adjustment due to content imported from outside South Africa
Add the following clause after clause 3.16

3.17.1 General

3.17.11 Price adjustment of any resources imported from outside the Republic of South
Africa will be permitted only in respect of the following variables:
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(a) Variations in Rates of Exchange as detailed in Clause 3.17.2,

(b) Variations in Customs Surcharge and Customs Duty as detailed in Clause 3.17.3, and

(c) Labour and material cost variations in the relevant industries of the countries from
which the resources are imported as detailed in Clause 3.17.5.

3.17.1.2 The value of any resources imported from outside South Africa inserted in the
schedule titled Price Basis for Imported Resources and subject to Clause
3.17.2 shall be deducted from the total values to be adjusted by the Contract
Price Adjustment Factor. Any resources not inserted in the schedule titled
Price Basis for Imported Resources shall be deemed not to be imported into
South Africa for the purposes of Contract Price Adjustment.

3.17.2 Variations in Rates of Exchange

3.17.2.1 Adjustment for variations in rates of exchange shall be based on the following:

(a) The Tenderer shall have completed the schedule titled Price Basis for
Imported Resources for all imported resources intended to be subject to
variations in rates of exchange, subject to the following:

i. the value in foreign currency inserted in column (A) shall be subject to Clause
3.17.2 (e) when recalculating the Rand value,

ii. the rate of exchange inserted in column (B) shall be the closing spot selling
rate quoted by Council's main banker, Nedbank, on the Base Date, rounded
to the second decimal place, subject to sub-paragraph iii. below,

ii. if the rate of exchange inserted by the Tenderer differs from the Nedbank
rate referred to above, then the Nedbank rate shall apply and the Rand value
in columns (C) and (F) shall be recalculated accordingly, without altering the
price in the Pricing Schedule for the relevant items, and

iv. if a quotation from a supplier or sub-contractor provides for variations in rates
of exchange, the Service Provider may only claim for variations in rates of
exchange if he binds the supplier or sub-contractor to the same provision to
take out forward cover as described in sub-paragraph (b) below.

(b) The Service Provider (or supplier or sub-contractor) shall within five
working days from the date of placing a firm order on an overseas supplier,

cover or recover forward by way of a contract with a bank which is an
authorised foreign exchange dealer, the foreign exchange component of
the cost of any imported resources inserted by the Tenderer in the schedule
titled Price Basis for Imported Resources.

(c) When the Service Provider (or supplier or sub-contractor) so obtains
forward cover, the Service Provider shall immediately notify the Employer
of the rate obtained and furnish the Employer with a copy of the foreign
exchange contract note.

(d) Based on the evidence provided in sub-paragraph (c) above, the value in
Rand inserted in column (C) of the schedule titled Price Basis for
Imported Resources shall be recalculated using the forward cover rate
obtained, and any increase or decrease in the Rand value defined in
Clause 3.17.5 shall be adjusted accordingly, subject to sub-paragraph (e)
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below.

(e) The adjustments shall be calculated upon the value in foreign currency in
the Service Provider's (or supplier's or sub-contractor's) forward cover
contract, provided that, should this value exceed the value in foreign
currency inserted in column (A) of the schedule titled Price Basis for
Imported Resources, then the value in column (A) shall be used.

3.17.3 Variations in Customs Surcharge and Customs Duty

(a) Any increase or decrease in the Rand value between the amounts of
Customs Surcharge and Customs Duty inserted in the schedule titled Price
Basis for Imported Resources and those amounts actually paid to the
Customs and Excise Authorities, which are due to changes in the
percentage rates applicable or to the foreign exchange rate used by the
authorities, shall be adjusted accordingly.

(b) The Tenderer shall state the Customs Duty Tariff Reference applicable to
each item and the Service Provider shall advise the Employer of any
changes which occur.

3.17.4 Value of Imported resources at Base Date

3.17.4.1 The Rand value of imported resources inserted in the schedule titled Price Basis for
Imported Resources (column (F)) shall be the value in foreign currency (column (A))
converted to South African Rand (column (G)) by using the closing spot selling rate
quoted by Council's main banker, Nedbank, on the Base Date rounded to the second
decimal place (column(B)), to which shall be added any Customs Surcharge and
Customs Duty applicable at that date (columns (D) and (E)).

3.17.5 Variation in labour and material costs of imported resources

3.17.5.1 If the prices for imported resources are not fixed, the Service Provider shall in his
Tender specify the formula for calculating Contract Price Adjustments normally used
in the country of manufacture and the indices and relative proportions of labour and
material on which his Tender prices are based. Evidence of the indices applicable
shall be provided with each claim. The indices applicable 42 days before contractual
dispatch date from the factory will be used for the purposes of Contract Price
Adjustment.

3.17.5.2 Failure to specify a formula in the Tender shall mean that the prices are fixed or shall
be deemed to be fixed.

Clause 4.7:
Add the following:
Payment of the tendered basic fee for normal services shall be in accordance with Clause 6

in Part C2.1 Pricing Assumptions.

Clause 5.4.1:

Add the following:

The Service Provider is required to take out and maintain, for the full duration of the
performance of this contract, the following insurance cover:

a) Professional Indemnity (P) insurance providing cover in an amount of not less than R5 000
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000 in respect of each and every claim during the period of insurance. Where the entity
tendering is a joint venture then the value of the Pl insurance cover required may be shared
between the joint venture partners in proportion o the percentage contribution of each party
to the joint venture.

b) Public Liability insurance with a limit of indemnity of not less than R20 000 000 for any
single claim, the number of claims to be unlimited during the contract period.

¢) Insurance in terms of the provisions of the Compensation for Occupational Injuries and
Diseases (COID) Act No. 130 of 1993.

d) Insurance to the value of R 2 000 000 for damage to or physical loss of property of the
Employer that is not part of the work, arising directly from the activities of the contract or
other possible scenarios

The Service Provider shall ensure that any sub-contractors engaged in construction activities
shall, in addition to the Public Liability and COID Insurances as described above, also take
out and maintain contractors all risks insurance to the value of the work being undertaken.

Clause 5.4.2

Add the following:

Evidence of insurance or confirmation {(warranty) from a reputable Insurance Broker that the
required insurances are in place, shall be submitted within 14 days of the Start Date.

Add the following clause after Clause 5.4.2:

5.4.3 The Service Provider shall maintain the insurance policyfies for the duration of the
liability period in terms of Clause 13.4 and shall upon request by the Employer provide periodic
proof of such insurance.

Clause 5.5:

Add the following:

The Service Provider is required to obtain the Employer’s prior approval in writing before
taking any of the following actions:

a) Replacing any of the key personnel listed at the time of tender.

b) Occupying any public land or facility for any purpose that will cause disruption and or
inconvenience to the users of such land or facility in respect of any construction
contract.

C) Making a material change, addition or omission from the approved designs.

d) The exercising of any discretion in terms of any terms and conditions in this contract,

that results in the utilisation of any of the contingency allowance, increasing the
contract value or awarding any additional time as detailed in the relevant contract

conditions.
e) Permitting advance payment for items not listed in the Advance Payment Schedule.
f) Nominating the Employer's Agent Representative.
g) Delegation of Employer's Agent authority in terms.
h) Granting permission to work during non-working times.
i Suspend the progress of the works.
) The issuing of an instruction to accelerate progress.
k) The approval of any variation orders
) Waiving of any penalties
Clause 6.4:

Add the following clause after Clause 6.3:
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6.4 Conflict of interest
The Service Provider shall immediately disclose any potential conflict of interest or
involvement in the project other than a professional interest in terms of this Contract.

Clause 7.1.2

Add the following:

Key Persons shall be those individuals listed under “Key personnel” in Part C3.1 Scope of
Work.

Clause 7.2.1:

Add the following:

The Service Provider shall provide appropriate Personnel for such time periods as required
and shall enter all data pertaining to Personnel and Key Persons on the Personnel Schedule
(comprised of Schedules 11 and 18, Part T2.2: Returnable Schedules).

Clause 8.1:
Add the following:
The Service Provider is to commence the performance of the Services within 14 days of the

Start Date.

Clause 8.2
8.2.1 Unless terminated in terms of the Contract, or otherwise specified in the Contract Data,
the Contract shall be concluded when the Service Provider has completed all Deliverables in

accordance with the Scope of Work.

Clause 8.4.1:
Delete “or” at the end of Clause 8.4.1(d) and add the following three clauses after Clause
8.4.1(e):

f) if the Service Provider has failed to provide the required insurances within the
prescribed time;

g) if the Service Provider has committed a corrupt or fraudulent act during the tender
process or the execution of the Contract;

h) if the Service Provider has benefitted from an official or other role player committing
any corrupt or fraudulent act during the tender process or in the execution of the
Contract;

iy if a material irregularity vitiates the procurement process leading to the conclusion of
the contract, rendering the procurement process and the conclusion of the resulting
contract unfair, inequitable, non-transparent, uncompetitive or not cost-effective,
provided the Employer follows the processes as described in its SCM Policy; or

i) The implementation of the contract may result in reputational risk or harm to the City
as a result of (inter alia):
(i) reports of poor governance and/or unethical behaviour;
(ii) association with known family of notorious individuals;
(iii) poor performance issues, known to the Employer;
(iv) negative social media reports; or
(v) adverse assurance (e.g. due diligence) report outcomes.;

Clause 8.4.3(c):

Add the following:
The period of suspension under Clause 8.5 is not to exceed 6 months.
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Clause 8.4.4:

Delete the content of this clause and replace with the following:

Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall
remunerate the Service Provider in terms of the Contract for Services satisfactorily performed
prior to the effective date of termination and reimburse the Service Provider without
adjustment to the agreed rates, sums or fees and without payment of any penalty or
surcharge, including any pro-rata payment for partially completed Services, except in the case
of termination pursuant to events (c) and (d) of Clause 8.4.1.

Add the following after clause 8.4.5:

Clause 8.4.6
In addition to anything else contained in this contract, the Employer may make either of the
following elections to ensure its rights are protected and any negative impact on service
delivery is mitigated in instances where the Service Provider has been liquidated:
a) accept a contractor’s proposal (via the trustee / liquidator) to render delivery utilising
the appropriate contractual mechanisms; or
b) terminate the contract, as the liquidator proposed contractor is deemed unacceptable
to the employer, at any time by giving written notice to the contractor (via the trustee /

liquidator).

Clause 9:
Delete the clause and replace with the following:

9.1 The Service Provider acknowledges that it shall not acquire any right, title or interest in

or to the Intellectual Property of the Employer.

9.2  The Service Provider hereby assigns to the Employer, all Intellectual Property created,
developed or  otherwise brought into existence by it for the purposes of the contract,
unless the Parties expressly agree otherwise in writing.

9.3 The Service Provider shall, and warrants that it shall:

9.3.1 not be entitled to use the Employer’s Intellectual Property for any purpose other than
as contemplated in this contract;

9.3.2 not modify, add to, change or alter the Employer’s Intellectual Property, or any
information or data  related thereto, nor may the Service Provider produce any
product as a result of, including and/or arising from any such information, data and
Intellectual Property, and in the event that it does produce any such product, the
product shall be, and be deemed in faw to be, owned by the Employer;

9.3.3 not apply for or obtain registration of any domain name, trademark or design which is
similar to any Intellectual Property of the Employer;

9.3.4 comply with all reasonable directions or instructions given to it by the Employer in
relation to the form and manner of use of the Employer's Intellectual Property, including
without limitation, any brand guidelines which the Employer may provide to the Service
Provider from time to time;

9.3.5 procure that its employees, directors, members and contractors comply strictly with the
provisions of clauses 9.3.1 to 9.3.3 above;
unless the Employer expressly agrees thereto in writing after obtaining due internal
authority.

9.4 The Service Provider represents and warrants to the Employer that, in providing goods,
services or both, as the case may be, for the duration of the contract, it will not infringe
or make unauthorised use of the Intellectual Property rights of any third party and
hereby indemnifies the Employer from any claims, liability, loss, damages, costs, and
expenses arising from the infringement or unauthorised use by the Service Provider of
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9.5

9.6

9.7

9.8

any third party’s Intellectual Property rights.

In the event that the contract is cancelled, terminated, ended or is declared void, any
and all of the Employer’s Intellectual Property, and any and all information and data
related thereto, shall be immediately handed over to the Employer by the Service
Provider and no copies thereof shall be retained by the Service Provider unless the
Employer expressly and in writing, after obtaining due internal authority, agrees
otherwise.

Copyright of all documents prepared for the project, and the patent rights or ownership
in any plant, machine, item, system or process designed or devised, shall be vested
with the Employer. Where copyright is vested in the Service Provider, the Employer
shall be entitled to use the documents or copy them only for the purposes for which
they are intended in regard to the Project and need not obtain the Service Provider's
permission to copy for such use. Where copyright is vested in the Employer, the
Service Provider shall not be liable in any way for the use of any of the information
other than as originally intended for the Project and the Employer hereby indemnifies
the Service Provider against any claim which may be made against him by any party
arising from the use of such documentation for other purposes.

The ownership of data and factual information collected by the Service Provider and
paid for by the Employer shall, after payment by the Employer, lie with the Employer.
The Employer shall have no right to use any documents prepared by the Service
Provider whilst the payment of any fees and expenses due to the Service Provider in
terms of the Contract is overdue.

Clause 11.1:
Add the following:
A Service Provider may not sub-contract any work which he has the skill and competency to

perform, unless he has the Employer's prior approval in writing.

Clause 12.1.2:
Add the following:
Interim settlement of disputes is to be by mediation.

Clause 12.2.1:

Add the following: v

In the event that the parties fail to agree on a mediator, the mediator is nominated by the
President of the South African Institution of Civil Engineering.

Clause 12.2.4:
Add the following:
Final settlement is by litigation.

Clause 12.3.3:

In the event that the parties fail to agree on an adjudicator, the adjudicator is nominated by
the President of the South African Institution of Civil Engineering.

Clause 13.1:
Add the following clause after Clause 13.1.3:

13.1.4 The Employer and the Service Provider shall enter into an agreement to complete the

Services required for the Project in terms of the provisions of Section 37(2) of the Occupational
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Health and Safety Act No. 85 of 1993 and the Construction Regulations, 2014 promulgated
thereunder.

An agreement is included in the Contract Document (C1.3 of Contract Data) and shall be
completed and submitted to the Employer together with a letter of good standing from the
Compensation Commissioner (if not insured with a licenced compensation insurer) within
fourteen (14) days of the Start Date. The Service Provider shall ensure that any letter of good
standing shall be timeously renewed in order that it remains in full force for the duration of the
Contract.

Clause 13.4:

Delete the content of this clause and replace with the following:

Notwithstanding the terms of the Prescription Act No. 68 of 1969 (as amended) or any other
applicable statute of limitation neither the Employer nor the Service Provider shall be held
liable for any loss or damage resulting from any occurrence unless a claim is formally made
within a liability period of five years, which period shall commence on the earlier of:

(a) Final completion of the construction contract.

b) Suspension, postponement, expiry or termination of all construction contracts.

(c) Cancellation or termination of this Contract.

Clause 13.7.3:
Add the following clause after Clause 13.7.2:

13.7.3 The Service Provider hereby indemnifies the Employer against all claims by third
parties which arise out of or in connection with the Services rendered under this Contract and
where such claims are the consequence of breach by the Service Provider to exercise.

ADDITIONAL CONDITIONS OF CONTRACT
Add the following Clause after Clause 15
Clause 16 Protection of Personal Information

16.1. The Service Provider acknowledges that, for the purposes of the service level
agreement, they may come into contact with or have access to personal information
and other information that may be classified or deemed as private or confidential and
for which the City is responsible in terms of POPIA. Such personal information may
also be deemed or considered as private and confidential as it relates to POPIA.

16.2. The Service Provider agrees that they will at all times comply with POPIA and the
City's Privacy Notice, and that it shall only collect, use and process personal
information it comes into contact with pursuant to this agreement in a lawful manner,
and only to the extent required to execute the services, or to provide the goods and to
perform their obligations in terms of the service level agreement.

16.3. The Service Provider agrees that it shall put in place, and at all times maintain,
appropriate physical, technological and contractual security measures to ensure the
protection and confidentiality of the personal information that it, or its employees, its
contractors or other authorised individuals comes into contact in relation to the service
level agreement.

16.4. The Service Provider agrees that it shall notify the City immediately where there are
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16.5.

16.6.

16.7.

reasonable grounds to believe that the personal information of a data subject has been
accessed or acquired by any unauthorised person.

Unless so required by law, the Service Provider agrees that it shall treat the personal
information as confidential and further not disclose any personal information as defined
in POPIA to any third party without the prior written consent of the City.

The Service Provider hereby indemnifies and holds the City harmless against all
claims, losses, damages and costs of whatsoever nature suffered by the City arising
from or in relation to the Service Provider's (and/or its employees', agents' and sub-
contractors') non-compliance with applicable data protection laws and/or other
legislation.

The Service Provider agrees that the City may conduct regular data protection audits
on the Service Provider and undertakes to give its full co-operation in this regard.

Clause 17.  Periodic Review and Performance Monitoring

17,1,

17.2-

This Agreement is valid for sixty (60) months from date of commencement of contract.
This Agreement shall be review once every three years; however, in lieu of a review
during any period specified, the current Agreement will remain in effect. The purchaser
reserves the right to reduce or increase the scope of works according to the dictates
of the budget, to terminate this contract, and/or to review and terminate this contract
as is contemplated in Section 116(1)(b)(iii) of the Local Government: Municipal
Finance Management Act 56 of 2003, without adjustment to the agreed rates, sums or
fees and without payment of any penalty or surcharge in this regard. The Service
Provider shall however be entitled to pro-rata payment for all services carried out in
terms of any adjustment to the Scope of Work or, in the case of termination, payment
for good delivered.

As required by section 116(2)(b) of the Local Government: Municipal Financial
Management Act 56 of 2003, the City shall monitor the performance of the
contractor/supplier on at least a monthly basis, and the Service Provider agrees to
provide the City with its full cooperation in this regard.
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Part 2: Data provided by the Service Provider

The Service Provider is;

Postal Address:

Physical Address: ....... .

Telephone:

Facsimile: ...
Emal
The authorisad and designated representative of the Service Provider is:

Tha address for receipt of communication is:

Address:

Telephona:
Facslmile:

Email..,

SIGMED ON BEHALF OF TENDERER:

Contract

Part C1: Agreements and Contract Dala
Referance No. 290C/2020/21

111 c1.2
Contract Data
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Part C1.3: Occupational Health and Safety Agreement

CITY OF CAPE TOWN

ELECTRICITY GENERATION AND DISTRIBUTION
CONTRACT NO. 220C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF
SUBSTATIONS / SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS
AND OTHER DESIGN/ IMPLEMENTATIONM/MANAGEMENT OF \ORKS PROJECTS INGLUDING
FEASIBILITY STUDIES FOR THE INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND
INFRASTRUCTURE

C1.3 Occupational Health and Safety Agreement

AGREEMENT MADE AND ENTERED INTO BET\WEEN THE CITY OF CAPE TOWN (HEREINAFTER CALLED
THE “EIMPLOYER") AN

{Service FrovideriMandalary/Company/CC Name)

IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 85 OF 1993 AS
\ AMENDED.

.., Iepresenling

..... wiireennann. , @5 an employer
inils ovn B2hl, do hereby undertake to ensure, as far as is reasonatly practicable, thal al! work vill be performed,
and all equigmerd, machirery or plant used in such a manner as to comply wilh tha provisions of the Occupationat
Health and Safety Act (OHSA) and the Regulzlions promulgaled thereunder,

I furtharmore confirm that | amiwe are regislerad wilh the Compensalion Commissiones and thal all registration
end assessmenl mones due lo the Compensalion Commissicnar have baen fully paid or thal IAVa are nsurcd
vilh 2n approved licensed compensalian insurer.

COID ACT Ragistration Number:

OR Compensation Insurer: _.....~N 1A . Policy No.: .JNIA

| underiake la aprcint, vwhere required, suilable cempetent persons, in writing, in tarms of tha requirements of
OHSA and the Regulaticas and to charg2 himthem with Lhe duly of ensuring thal the provisions of OHSA and
Regulations as vell as the Councls Special Corditions of Corndracl, Way Leave. Leck-Out and Work Pernil
Frocedures ara adhered to s [ar as reasonaliy practizable.

| further underlake 1o ensure that any subccntraclors employed by me vl enter inle an occupationa! kzalth and
'-I ! safely agreemenl separalzly, and thal such subconlraciors comply vith the conditions set.

| hereby declare that | have read and undersland the appendad Cecupatienal Health and Salely Corditions and
urdertake 1o comply therewith at 2! limes.

I hereby also undertaka o comply with the Occupaticnal Hezllh and Safaty Specilication and Plan,
Signedat . B oille on the zsth. . dayol.,

-

wilness

Ty

sgnea 1 BENIVille anthe.. 10 sayor.NOVember. . 2022

S

Wilness

Contract 112 C1.3
Par{ C1: Agreements and Contract Data Heazlth and Safety Agreemeant
Reference No, 290C12020/21
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Part C1.4: Insurance Broker’s Warranty

CITY OF CAPE TOWN

ELECTRICITY GENERATION AND DISTRIBUTION

CONTRACY NO. 230C!2020121

PROVISION OF PROFESSIOMAL SERVICES: DESIGN AND CONSTRUCTIOM WOMITORING OF
SUBSTATIONS ! SWITCHING STATIONS AND BUILDING ADPITIONS, ALTERATIDNS AND REKOVATIONS
AND OTHER DESIGN/ IMPLEMENTATIONIMANAGERMENT OF WORKS PROJECTS INCLUDING

FEASIBILITY STUDIES FOR THE INSTALLATION AND REPLACERENT OF ELECTRICAL EQUIPMENT AND
INFRASTRUCTURE

C1i.4 [nsurance Broker's Warranty

Pro Forma

Lettarhead of Contraclor's Insurance Broker
Logo

Date ____

CITY OF CAPE TOWi
City Managor

Civiz Cenlre

12 Herizog Beulevard
Cupe Town

8800

Daar Sir
CONTRACT NO.: 2900202021

CONTRACT TITLE:  PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION
MONITORING OF SUBSTATIONS / SWITCHING STATIONS AND BUILDING
ADDITIONS, ALTERATIONS AND RENOVATIONS AMND OTHER DESIGN/!
IMIPLEMENTATION/IMANAGEMENT  OF WORKS  PROJECTS  INCLUDING
FEASIBILITY STUDIES FOR THE INSTALLATION AND REPLACEMENT OF
ELECTRICAL EQUIPIGENT AND INFRASTRUCTURE

JAME OF CONTRACTOR:

|, tha understaned, do hereby confirm ond varrant that &l tha Inswarices raquired in tarms of tha atavamantioned
contract hava bizen iasucd andior In the caso of Blankstumbrelta policies, have been eriersed to ratacl tha
Intzrzats of thy CITY QF CAPE TOWN wilh regard to the abavementioned cenirzet, and thal zll the insuzancas
and endessements, ete,, aro all In acecordanta with tha requirements of the cantract.

1 furtzrmoro confitm that all preriums in the above regand hava baen pald.

Yours failhfully

Signed: S

For —

Contracl 113 c2
Pari C2: Pricing Dala Insurence Brokor's Wacranty

Roference Na. 250C{2020/21
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PART C2: PRICING DATA

C2.1 Pricing Assumptions

Pricing Assumptions mean the criteria as set out below, read together with all Parts of this
contract document, which it will be assumed in the contract, that the tenderer has taken into
account when developing his prices.

1. The short descriptions given in the Activity Schedule below are brief descriptions used
to identify the activities for which prices are required. Detailed descriptions of the
activities to be priced are provided in the Scope of Work.

2. For the purpose of the Activity Schedule, the following words shall have the meanings
hereby assigned to them:

Unit: The unit of measurement for each item of work.

Quantity: The number of units of work for each item.

Rate: The agreed payment per unit of measurement.

Amount: The product of the quantity and the agreed rate for an item.

Sum: An agreed lump sum payment amount for an item, the extent of which is

described in the Scope of Work, but the quantity of work which is not
measured in any units.

Percentage Fee: The agreed fee for a service, the extent of which is described in the
Scope of Work, expressed as a percentage of a construction contract
value or part thereof.

3. Arate, sum, and/or price as applicable, is to be entered against each item in the Activity
Schedule. An item against which no rate is/are entered, or if anything other than a
rate or a nil rate (for example, a zero, a dash or the word “included” or
abbreviations thereof) is entered against an item, it will also be regarded as a nil
rate having been entered against that item, i.e. that there is no charge for that item.
The Tenderer may be requested to clarify nil rates, or items regarded as having nil rates;
and the Employer may also perform a risk analysis with regard to the reasonableness of
such rates.

4. The rates, sums, and prices in the Activity Schedule are to be fully inclusive prices for
the work described under the several items. Such prices and rates are to cover all costs
and expenses that may be required in and for the execution of the work described in
accordance with the provisions of the Scope of Work, and shall cover the cost of all
general risks, liabilities, and obligations set forth or implied in the Contract Data, as well
as overhead charges and profit. The rates, sums and prices rates shall include for all
payments to administrative, clerical and secretarial staff used to support professional
and technical staff.

5. Where quantities are given in the Activity Schedule, these are provisional and do not
necessarily represent the actual amount of work to be done. The quantities of work
accepted and certified for payment will be used for determining payments due and not
the quantities given in the Activity Schedule. In respect of time based services, the
allocation of staff must be agreed with the employer before such services are rendered.

30



10.

1.

12.

13.

14.

Provision for time-based services which fall beyond the scope of normal services as
described in the Scope of Work has been made in the Activity Schedule. This provision
is for services provided on instruction from the Employer and will be deducted in whole
or part if not required. The estimated period of involvement of each category of person
must be agreed with the Employer before any work in this regard commences.

The categories of persons (A, B, C, D) in respect of time-based fee rates for professional
services shall be as defined in the relevant guideline scope(s) of services (as referenced
in the Specifications).

A higher category person undertaking lower category work will be reimbursed, in respect
of time-based fees, at the lower category rate.

Tenderers are to note that only those recoverable expenses listed in the Activity
Schedule will be reimbursed to the Service Provider. No reimbursement of costs for
subsistence, typing, printing/copying (other than reports and/or tender documents),
communications or computer hardware and/or software will be made and these costs
will be deemed to be included in rates, sums, and prices for normal and additional
services rendered.

ltems for printing/copying shall be for specified contract documents, reports, manuals
and drawings, excluding general correspondence, minor reports, progress reports, etc.
which shall be deemed to be included in the professional fees. Payment will only be
made for copies of reports and drawings submitted to the Employer or issued, as
specified or requested by the Employer, and all drafts shall be for the Service Provider’s
account.

Full time construction monitoring staff shall be reimbursed for travelling expenses, for
either the return office to site or return home to site journeys, whichever is the lesser.
Part time construction monitoring staff shall be reimbursed for either the return office to
site or return alternate site to site journeys, whichever is the lesser. Construction
monitoring staff engaged in work outside of normal working hours shall be reimbursed
for the return home to site journey. Staff other than construction monitoring staff shall
only be reimbursed for travelling expenses in respect of trips exceeding 40km per
journey (round trip). Payment shall only be made for that portion of the distance that
exceeds 40 km.

The per kilometre rate for the reimbursement of travel expenses shall be limited to the
ad-hoc duty transportation allowance for the Employer's own staff as adjusted from time
to time. This rate is currently R3.98/km (excluding VAT).

Tenderers are to note that the planning for this contract is based on a three-year budget
which is subject to change. While the Employer has every intention to complete the full
scope of works, the Employer reserves the right to reduce or increase the scope of works
according to the dictates of the budget, or to terminate this contract, without adjustment
to the agreed rates, sums or fees and without payment of any penalty or surcharge in
this regard. The Service Provider shall however be entitled to pro-rata payment for all
services carried out in terms of any adjustment to the Scope of Work or, in the case of
termination, remuneration and/or reimbursement as described in Clause 8.4.4 of the
Standard Professional Services contract as amended by the Contract Data.

All charges in respect of attendance at meetings and the provision of secretarial
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15.

16.

services, shall be included in the tendered basic fee for normal services.

The consultant will be required to submit a resource plan, for agreement by the
employer, before each work package commences. This resource plan will be the cap
to the maximum fees payable on the works project, subject to changes required due to
unforeseen works. Unforeseen events will require an updated resource plan from the
consuitant, for agreement by the employer.

In order to ensure compliance and governance in accordance with Legislation and City
policies, the Service Provider is required to ensure all staff involved in Contract
Management attend an accredited Municipal Finance Management Act training covering
procurement, bid committees, and financial control. The course proposed shall be
submitted to the Employer for approval. No fees or costs shall be payable to the
Professional Service Provider for undertaking this training.

In addition, the project management and contract management resources shall attend
the City's PMBoK training (3 days’ course) to fully understand the governance and
compliance requirements. The training is scheduled by the City for which the
Professional Service Provider will NOT be charged. No fees are payable to the
Professional Service Provider for attending the training.
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Part C2.2: Activity Schedule

CITY OF CAPE TO'WN

ELECTRICITY GENERATION AND DISTRIBUTION

CONTRACT KO. 230C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTIOM MONITORING OF SUBSTATIONS /
SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER DESIGN/
IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS INCLUDING FEASIBILITY STUDIES FOR THE

INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND INFRASTRUCTURE

0
n C2.2 Activity Schedule
1. Distribution Area East
u SECTION A: NORMAL VALUE BASED SERVICES: (SERVICES BASED ON NEW DESIGHS)
s 1 PROJECT MANAGEMENT Unit mesietml, YhTl
ﬂ 1.1 Project Manager: Hourly rate. Rhr Re100-00
ll 2 PRINCIPAL AGENT Unlt S Exel. VATI
21 Prirclpal agenl: Hourly rate. R/hr R q00-0G
{l 3 EMPLOYER'S AGENT Unit - |
3.1 Employer's agent Hourly rate. Rinr Reaco-oa ‘
E a IARCHITECTURAL SERVICES Unit poRtintiEReL Vi) i
a Speclafist Rihr Rijco-oo i
! 4.2 >10 years' experience Rihr RAaoo-co
4.3 <10 years’ expericrce Rihr R700-00
i R e T ] O YT
. 45 ?::;Lgi:gmm waek of an architeclural nalura urder direction Rir Rsso-co
5 QUANTITY SURVEYING SERVICES Unit EPGEIL (st NI
l 51 Pariner Rihs R1,1c0-00
; - 52 Registerad Professicnal Rnr R aco -00
! 53 Sa'aried Professional Rihr R 9co -o0
6 CIVIL and STRUCTURAL ENGINEERING SERVICES Unit TR W
u 6.1 Calegary A Rihr Raoco -co
lg 6.2 Category B Rmr R goo-00
" 6.3 Calegory C Rihr Roo -oo
u & Caiegory D R/hr Reco -co
Tender 44 T2,

Part T2: Returnable Documents
Referenca No. 2901202021

33

Returnable Documents




= I/

e " G Iy "R Y e

L7 ELECTRICAL and MECHANICAL ENGINEERING SERVICES [ Unlt Q’"“”“‘ {Excl VAT)
74 Categary A R Qqco ~-Co
72 Category 8 R R?Cﬂ -co
73 Categary C Q LSO -CO

T T B
74 Calegary 0 l R woo -00

: =y
& GEOTECHNICAL ENGINEERING SERVICES " uniy pmon: {ExclNAT]

I S

‘ as Categary A ‘ Riar | Q,'Zoo -co

| = |

l. 5_2______ Cuteasry B ) ) | Rinr ‘ gqs-a_oo
H3 Catrgury C T R | ( So -o00

i Categery D | R/nr ‘ R Soo -0l

9 CONSTRUCTION MONITORING

l'aa HORMAL SERVICES

Foo I
tam Servico Unit : ;mount (Excl. VAT)

' 977 ‘ Level 1 censtructan Em‘.:m;ars ¢eserbed i I rEeeant toad Loliwadh n o-00

H malices |

Level 2 canstrichan mamlceng s descrbec in fhe refevant teard i i
Q12 nzlices | Labwath ‘ R 3'(3&3'00
uyy Level 3 censtructon manilenng s cescraec in e reevant ooard \ Lotiveek | R4 0Oo-00
| ncbces | 4
10 | OCCUPATIONAL HEALTH and SAFETY PRACTMOHNER
10.1 ! NORMAL SERVICES
Fco
167 | Sereic
i greico ) Amount (Excl. VAT)
Unit R
. sk ;s;;;nmmphg keatn & sa-’i—'.)';;;eci.'l:a‘.'-:.n A " B -
19 348 appios of cenacior hoalih & satoly plan Let R 4,€C0-00
1912 TaD 5t2 Vails, caa certtact meesrg per month & monthly repet Letmea ﬂ 3 ‘ooo -Q0

| 102 ADDITIONAL SERVICES unlt Q’“"“"”E“"V"T’

i 07 Adduanal servees Hewly rate 1 Rt QS‘OO 00
1 PROJECT LEADER Unit 1 Ameaunt{=xel. VAT
e Projec: Leacar: Hourly rate. ‘ Rihr ‘ Rqoo-o0

Tender poqge 45 - cmended 1r s

Par TZ: Retuinable Dacumenty
Reletence No, 290C/2020/2)
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SECTION B: SERVICES BASED ON RE-USING EMPLOYER'S EXISTING DESIGNS

1 PROJECT MANAGEMENT Unit AN

“ Project Manager: Hourly rale. Rhe quo -0o

2 PRINCIPAL AGENT Unit Amount (Exel- VAT

21 Prircipal Agent: Heurly rate. Rine Ra00-00 1
3 EMPLOYER'S AGENT Uit & Pount (Exel. YAT)

3 Employer's agent: Hourly rafe. Rihr £q00-00

4 ARCHITECTURAL SERVICES Unit ik 1R

41 Specialist Ribr R , 100 -00

4.2 >10 years' experience Rihr l?‘loo -oo
43 <10 years' experierce Rinr £100-00 |
T e e R T |
45 ;:adﬂ og;;{zlnning viork of an archilectural natura under d'zeclion Rihr R 530 ~c0 ;
5 QUANTITY SURVEYING SERVICES Unit Amount (Excl. VAT) |
5.1 Parner Rihr ﬂ{,loo -co

5.2 Regislered Professional Rihr £ qoo -oo

53 Salarizd Prafessional Rinr £100-00

5 GIVIL and STRUCTURAL ENGINEERING SERVICES Unit eI et R

6.1 Categery A Rinr Kaco -0a

6.2 Category B R KEOO -00

63 Categary C Rihe K00 -00

6.4 Category D ; Rirr R woo-00

7 ELECTRICAL and MECHANICAL ENGINEERING Unit Amount (Excl. VAT)

SERVICES R

74 Category A Rity Raoo-c0

7.2 Category B Ritr ngo ~g0

73 Category C R/hr Ruso-co

74 Calegory D Rihr Ruyoo -00

Tender 46 T2.

Part T2: Returnable Decuments Returnable Documents

Reference No. 290C12020/21
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&‘M

pies : E -
B GEDTECHNICAL ENGINEERING SERVICES Unit ' :‘“"”"‘ (Excl. VAT)
g1 Catagay A | Rbr ! -
L S | Ri,200-00
) i
§? Cregay 8 | Rl i Raso-co
B3l Caiegxy C | rure E-IS‘D'OO
| R Catngay D Rere Q SO0 -00
| a
] PROJECT LEADER Unit | armunt (Exck VAT)
5 Prorest Leoder. oty rie | R
g geet Leader. Houly rote R« l 00 -00

SECTIOM C: DISSURSEMENTS AND OTHER SERVICES

* Cost [Excl. YAT)
R

1 C:SBURSEVENTS AND OTHER SERVICES ' Unit |
| |
Other Scevices ;
1 Landg Surmeyat R Q7§O -00
P _ " -
' 12 Beacen Certfizate & Servfalz Rt ; 2 150~096
| - | CE Sumey & CAD drmaing - row buildees where ro parn ezl o in pe? | T
e | omy R | Rsoo-co
| 14 Canveyarce: Canfizds Rere I K"{OO -00
|
18 Cerveyereer Regatitia al Frven ! b ‘ R 400-00
— S S ! | = i
. A o o ard Serane ! 2} I3 i
16 Enntecrertal Carsutard Serace EMP er €1 v‘ Rte Q‘poo -co i
07 Given Azredled Picfeascral Ry R 1260-00 i
18 Envrorneatal Casulianl Sevce, ECO ] Rin ’2 =00-CO
19 Lzrcacans Architees; SOP & LSP LR R gaa-00
110 Taan Piros, LUMS lssuns R | Q qco-o0
! m Heritage Sozdatst, HINDemaltian Certifeala Rt ﬂ gc0-00
112 Wetsrd Specalst Sever [ Robr ngo -00
5 ancal Spacidit Seric H
192 Batancal Specidist Serize i R KZEOO -cO
(Rt Tra'fc Study Rirs ! Q'}DO .06
R e e e o - | | 1
115 Strozturad Integnty Repart R« . |
i .\ Rnoco-00 |
114 Irter e Deggn Survice , B QSOO -go
117 Rateral Fire Deslzn (RFD) Rt
51 (RFD) B " I K00 -00
1 1
} 118 | XA Czlcuabions Ribe ‘ R?OO -co
Tonder page 47smerdod T2

Past T2: Returnablo Decuments
Reference No, 290Ci2020i21
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T

Tend2e
Pant T2 Relerrable Dozumenls
Refacens: Na. 280C:202021

- 7"7 e e i I < | Ces!(Excl. VAT] i
R ! DISBURSEMENTS AND OTHER SERVICES Unit l R |
| 1
| R | Rsoo-co
= R
| Remo-00
| |
i | 1o plans exis! | K 100-00
1.22 { Gaeeackreeal hvesigatinn
1221 Taal pots Rsoo-co |
Testing (CCF ancios DPSH) K300-00
F2alth & Safciy Levsie R | (oo -00
Raperlirg Levsh lecoo -00
A Coogutinicy Servory Rinr R&co-co
124 Carglruchen Meatanea Lewdl 3 marth 23H 00D-00
128 Archacalagizal Servicay Rr | QEOO'OO
126 Raspoas i n cunfied i arns of MRS 049 Rits | Q 250-00
K Clatk of Viorhs fees TCOE M | KQ_OIC)OO -co
1.28 Cemmun?y llaiscn offizzr {CLO} Rl | (223 -00
1 26 Sacurty Guard - Gedz B ¢Iuly ecupazd vath 5 resessiny fachlies e | RaIv
i} sl Res -00
1.a0 Secut by Guind - Ceede D (fuly vquipped walh al necessary liciihes ca | Ribe
- e Rssoo
131 Secursy Guard - Graze Bivath €39 arc [uly 23028 WIN Al redessEy Rinr
| faciities o 532 RqO'OO
- Security Guad O (ertincleg e 2ally coupped wialirenensay | P
32
13 facitkies o1 sae R g0- 00
') | Ay cthar serves oot listec thal may be recured by the Empioyer 25 0 Cozt PLUS | Casrprus !
= | ardwhan requcec Cmakenp | _O % wakeup i
Disbursumenls
34 Fraiing & Cegyng A0 Dravargs (&YW each I K7° -00
135 Fralng & Cogyng 40 Brawrgs (Celeur) ez ! Rso-oco
136 Fratig & Copyng A3 Uravengs €am ' fwo-no0
137 Foatire & Copyag A1 Crawngs ICelew; vacht Ryo-00
BT - Piintirg & Copyiny A3 Steats (8V) Q 1-50
1ae Prinlirg & Capyiag A3 Shaats (Ceicary each K. -00
140 Printirg & Copyirg A Shaels (DWW eack Ro-u0
13 Prirtrg & Goppng A% Shaels (Go'rut each RO -S0
1.4 Parzng & Birdog cf Reasris each ! R30-00
123 | uSBdize 12838 each R0-c0
T4 | Protgraph paris — pdd sue | eazh @ 20-CO
1.45 Puchose of SABS J SANS 2ad omer Spesficaticns cash Zuoo-co
124 Profcorapd s annss — o size R 20-00 i
1.45 Fuchaza of SABS 1 SANS and oiner SpRbcates. ELLOG -00
| asurance o RS 020 020 15 R0 C0J 60D, upen requess,
145 of each ard every chaim gurirg the patied of insuearce far | Lol =
necnrg Senvees QZD'OOO o0
surance lrom R3 OLC A00 to R2J €O L0, upen requast.
157 3 Iha pesicd alinsuanza for alf | Lat QO -00
§ Lines (eyiaft he Stosura reenng Senvees) _
Reconvrahta expensos i raspect af ravellng (Distanc navalicd) Parim | 2 3=-50

page 45-amended
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2.

Distribution Area North

SECTION A: NORMAL VALUE BASED SERVICES: (SERVICES BASED ON NEV/ DESIGNS)

1 PROJECT MANAGEMENT Unit Smount (L AT

1.4 Project Manager; Hourly rata. Rfhr quo— (eJa]

2 PRINCIPAL AGENT Unit e S

21 Principal agent: Heurly rate. Rir faco- 00

3 EMPLOYER'S AGENT Unit SRk

31 Employer's agent: Hourly rate, Rihr Qqc;g -00

4 ARCHITECTURAL SERVICES Unit ErR R

41 Spaciafisl Rhhr R1,100-00

42 >10 years' experienze R/ Rq Q0 00

43 <10 years' experience Rhr R 00-00

R e i LR T

45 Sizﬁcgﬁﬁglrmlng vaork of an architzctural nature under direclion | oo Rssv-00

5 QUANTITY SURVEYING SERVICES unit i (Excl. VAT)

5.1 Pariner Rihr Qu,loo -00

52 Registzred Professicnal Rihr Raoco -co

53 Sa‘aried Fralessicnal Rir 100 -00

6 CIVIL and STRUCTURAL ENGINEERING SERVICES Unit SMOURE Rl VAT)

6.1 Category A Rinr Raago-oo

6.2 Calegory B Rinr K $co -a6

6.3 Catzgary C Rinr R']co -Ca

6.4 Calagory D Rinr Ryoo -00

7 ELECTRICAL and NECHANICAL ENGINEERING Unit Amount (Excl. VAT)
SERVICES R

74 Categary A Rihr quo -co

7.2 Categery B R/hr R200-00

73 Catzgery C R/hr Ql, So0-00

74 Calzgery D R/hr Ruco-00

Tendar 49 T2

Part T2: Returnable Documents
Raference No. 290C/2020/21
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Relurnctie Decumenls

Unit Amcunt [Excl. VAT)
| [ R
! i
5] , Ca2goy A | Rie 2',200 -0
N - \ .
82 ¢ Calegay B Rk } -
2 | Category | iReis0-00
B4 Category D | Rie RSBo-oo
!
El CONSTRUCTION MONITORING
9.1 NORMAL SERVICES
~ _Feo
lcm Senvice Ualt Amount ([Excl, VAT]
| I o R
9.1 L '" 1 oovsirucion motasing as descrited i e releuand ucen Loeaset R o-00
roizas
Leve! 2 covsirucian roacanrg as desenbad e relevant beae s e
912 otices | Lethmet R 3'000 [o]e]
9.13 'l:;'\,a;} cansiruchan maniiarng as desertad in the relevanl coc'c [ Lo R q,ccc -go
10 OCCUPATIONAL HEALTH and SAFETY PRACTITIONER
10.1 NORMAL SERVICES
Fee
fem | Servico R
i Unit {Rimuun:(Excl.VAT]
Sl | Dasiz st assessmert. compilng heat & safety specfeaion & | "
04 | appeod of corvactar Faakn & sately plan L RQ_;OOO cO
0.2 Two sile vsils, ooe cors g per manih & aeshly repea Leumordy QS' oQ0 -CGO
10.2 ADDITIONAL SERVICES Unit Q’“"”"‘ (Excl.vary
10z Agdianal servens: Howly i Rine Ksoo-o0
1 PROJECT LEADER Uit pRR): A
Far: et By, ‘
AR} Projct Leacer Houly rate Rnr i gqco -00
Tender Fage 50.cmernded .



SECTION B: SERVICES BASED ON RE-USING EMPLOYER'S EXISTING DESIGNS

1 PROJECT MANAGEMENT Unit Rk 61, Y0
1.1 Project Manager: Hourly rate. R/hr Re00-00
2 PRINCIPAL AGENT Unit Q’""“"‘ jeRELNR]
2.4 Principal Agent: Heurly rate. Rike Fqaoo -00
3 EMPLOYER'S AGENT Unit e
kR Employer's agent: Houry rate. Rinr chc-ao
a ARCHITECTURAL SERVICES Unit Rt (Eack VAT
41 Specialist Rr Ri,loo-00
42 >10 years' experience Rihr Raoco-ao
/ 43 <10 years' experiance Rihr £co-ao
o | e | uooo
45 Sgicgf‘gg?n?nq viork cf an architzclural nalure under direction Rihr ﬁS3O oo
5 QUANTITY SURVEYING SERVICES Unlt TR VAT)
54 Pariner Rr QI,HDO‘OG
52 Registered Picfessional R'hr cho -0o
53 Salaried Professiona! R/t Ro0-cq
6 CIVIL and STRUCTURAL ENGINEERING SERVICES Unit el
6.1 Calegory A Ritr Rgoo-c0
6.2 Category B Rine Reco ~oo
b 6.3 Category C Rinr R00 0o
6.4 Calegory D Rir Ryoo -00
; . ELECTRICAL and MECHANICAL ENGINEERING vt Amount (Excl. VAT)
' SERVICES R
' 7.4 Calegery A Rir Rso00-0c0
i 7.2 Calegery B Rinr Rs00 -00
' 73 Calegary C Rinr Reso -ao
} 74 Calegory D Rir Ruco-o0
1
I
. Tender 51

Part T2: Returnable Documents
Refarence No. 230C/2020/21
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6 : GEOTECHNICAL ENGINEERING SERVICES Unit | ARUAK(EELVAT)
& Rr: | Q" 200-00
iz R Reis0-00
i A Rsv-00
i i Rs00 -co
a Unit Amcunt {Excl. YAT)
R
ez Ax Reaco -oca
SECTIGN C: CISBURSEMENTS AND OTHER SERVICES
1 N N - “Cost (E1cl VAT
o l DISBURSEAEZNTS AND OTHER SERVICES * Unil R
: Cthar Srrvices
s | -
V! i i , 150 -00
: tig BeazaaCantizate & Sery Rent ; R"SD -00
i, Civl Suriey & CAD srwr] - fow Dulgazswne napanz ewgtermps! |
= crly teil QSL'O -CQ
Cammmyang= Cennate Rint g 100 -00
: R R 700 -00
0 ' Q7DO -00
L o | K "c0o -00
§a Ergccemeetal Caes P i R 700 -00
e : Londscape At ozt 502 41 5P R . R 800 -0a
{h) i Towe Maserer LUNS lisees By ﬁqoo -00 o
o _ o -
I
S b §00 - 00
|12 en R g00-00
—Ltj i | REOO - 00
v Rent Raco-ca
@ Rt R?OO -00
1i | e Rs00-00
F 1 | e R00-0
113 ‘ Rirs R&oa-00
Tencr page S2-amerded T2
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e e [ Cost{Excl. VAT) 7
1 DISBURSENENTS AND OTHER SERVICES 'R
| | S —— el
; | Rsvo-oo

120 rmespal (ARG Appeetal & Oravirgs | Raoo-co

o urey & CAD drveeng = enstira hulnrg i

2 ) | Rio0-co

122 -

1221 Tnal heles I Rsuo-co

Tesing (CSP exdics DPSK) €220 | R3001x
Heath & Salely ) o Lotisile }é;-,TOO‘OO
' ) — - e Rec00-00
sulancy Senvees R Rg00-00 !
cotoarg Lewat 3 mech K2 ,0C0-G0
Servizis R i ng 0-0G i
123 < e Persan costifiee i lerms of HES (20 Riv R2so -06
_1 7 ks feas” o o -FENJ;E': R .RILEJ—I;OTE!O—_

120 CermiunZy linisen alficer {CLOY | R 223 00

12 aard - Grzde 8 {fuly ccupazd walls ar neerssany 1ol Iinr RLS' oo

1,36 oy Gaard - Grade O tuly cquppedd vath all ne v fac Rnr N RS’S‘-O;)

ity Geeand - Grevdo B (et deg ard fufy o sed vath allnecessany | I

131 Se u;; :;;:L, Credo B (eth deg ard fufy eruoped wath all necessary | Rehr qu B

132 e ‘l)'C»u:zfd-G':-dA:l‘n Al dea = hudly cquippad walls 3l agcessary Rirr QRO 6

faciltes or sile)

) Lty chan scevize ol Isted gt may b tequired by e Emgteyes, as | Cesl 'LUS Cost PLUS i
L | and vnen requncd emobwn (.0 tmanap :
| Disbursements i

T3 Frinlirg & Copying AJ Drawngs (3 = [=ach 210 0o i

1.38 Printing & Capyina Ad Diasings (Co'our) T easn KQ d; |

136 Puiting & Coprpina A1 Diaangs (BAVY) jseth Kbo -co |

137 ' [ Fe Ruo -o

R R Zi-so
(13 | Preting & Cepyng /aSmess Cohtn o Ract Rt -00
(RE Prating & Copyng Ad Sheats (ESV) eacn Ro-yo
HEF] Copyriy At Shesls (Sclow cach RO -S0

142 Printirg & Bincirg of Repors wich | Rao-oo |

143 12868 o [each 270 -00 i

Puctograpric poals -,uwlto‘s;e { each K20 -00

Purciase of SAZS/ SANS ea ehat Speclhicalicns [ K wio -00
145 Proiogrageic ports - juiraa sue - ! (ZO =C0D
15 T Pirchasa ol A5/ SANS ant otner Specdeaions " Ruoo -00

In=-ezae Pl nsarance from K5 020 030 1o R40 €0D COJ. upea rerizst.

Tender
Part T2 Returmzble Cocumeants
Relerenze No. 290C2020021

Pecowsantz expenses in respest ol tawsliag (Dslance rauclles)

in raspess al each ard every dim funeg the pencd cf irsurence fer | Let o, COO -00
Svubas Enneenr Servees QZ 1
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Distribution Area South

SECTION A: NORMAL VALUE BASED SERVICES: (SERVICES BASED ON NEV/ DESIGNS)
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SECTION B: SERVICES BASED ON RE-USING EMPLOYER'S EXISTING DESIGNS
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PART C3: SCOPE OF WORK

C3.1 Scope of Work
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INTRODUCTION

The Employer's objective is to acquire the services of engineering professional
services teams for the purpose of design, implementation and management of new
projects, including feasibility studies for network reticulation, refurbishment,
strengthening, electrification, street lighting and equipment relocations / replacements
/ installations for new and existing networks including substation buildings and
associated infrastructure, building of staff facilities, mandatory inspections of structures
in compliance with legislation.

The Service Provider shall also be responsible for the:

(1) Design of and oversee all related civil and structural works, including but not limited
to: excavations, backfilling, and re-instatements of made-up surfaces, bridge
crossings, concrete plinths, trenchless installation of underground ducts and any
other specialised civil and structural works that may be required. The Service
Provider may subject to approval, subcontract a professional team for all non-
electrical engineering services, including but not limited to civil, mechanical &
structural services, quantity surveying, landscape architecture, geotechnical
investigations, environmental assessments, fire detection etc.

(2) Fire Detection Design: the consultant needs to, when required, compile a
specification on Fire Detection and Suppression in built-up protected substations
and other electricity facilities. This specification shall include the installation,
replacement and maintenance of these systems.

The main service provider will be responsible for the supervision and quality of all
subcontracted works. Subcontracting will only be allowed subject to prior approval by
the Employer.

The services shall be for designs done from first principals, as well as for reuse of the
Employer’s designs for which copyright rests with the Employer.

The contract shall be effective for the 60-months period as specified, subject to
approval of an MFMA section 33 process).

Tenders are invited for all areas within the City of Cape Town metro: North, South and
East as per the map herewith.

A team of Professional Service Providers is required to provide the professional
services necessary to implement various projects not exceeding fees of R10 000
000.00 per project, which, in terms of the Municipal Finance Management Act, 2003
and the Municipal Supply Chain Management Regulations, 2005, must be procured
through a competitive bidding process. The purpose of this document is therefore to
invite tenders from suitably qualified and experienced consulting firms for Contract No
290C/2020/21: PROVISION OF PROFESSIONAL SERVICES: DESIGN AND
CONSTRUCTION MONITORING OF SUBSTATIONS / SWITCHING STATIONS
AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER
DESIGN/ IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS
INCLUDING FEASIBILITY STUDIES FOR THE INSTALLATION AND
REPLACEMENT OF ELECTRICAL EQUIPMENT AND INFRASTRUCTURE, which
will be evaluated using a financial offer and preferences based system as described in4
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2.

the tender data.

The Professional Service required may be provided by a single firm with all the
necessary competencies within the firm, a joint venture of Professional Service
Providers or a single firm with subcontracted Professional Service Providers (Team).
The Joint Venture or Team shall comply with the competencies required irrespective
of the nature of the Joint Venture or Team and will be evaluated as a single entity.

The Employer intends to appoint one service provider per Distribution Area. The
Employer reserves the right to appoint a Main and Alternative service provider per
Distribution Area. The Alternative service provider shall be one of the Main appointed
service provider subject to the service provider having sufficient capacity to undertake
additional Distribution Area. The Alternative service provider will only be appointed if
the Main service provider defaults during the contract.

The service provider, once appointed and subject to operational requirements, will be
invited to execute the Works by means of Works Projects for individual projects as and
when required.

DESCRIPTION AND EXTENT OF THE SERVICES REQUIRED

The employer requires a team of Professional service providers to provide the
architectural, civil, structural, electrical and mechanical building services, quantity
surveying, principal agent for the Employer, Health & Safety Services, environmental
assessment and compliance monitoring, and related services required for the
Provision of Professional Services: Design and Construction Monitoring of Electrical
and Building Construction, Substations / Switching Stations and Building Additions,
Alterations and Renovations as well as services for specialised projects including
corrosion protection, environmental services and geotechnical investigations for
infrastructure projects.

The professional team shall be responsible for all the services required to fulfil the
Employer’s objective. The scope of the services is as detailed in the relevant Board
Notices for the individual disciplines except where modified in this specification.

The professional team shall be instructed to execute the Works by means of Works
Projects for individual projects as and when required. The Works shall be executed
according to the scope of the Works which shall be detailed in the Works Project
Document for individual projects.

As and when the Employer requires work to be executed in a Works Project, the
Employer shall specify, inter alia, the nature, location(s), extent, scope of work,
proposed programme, and contract period for the work required, in a Works Project
contract document comprising, as relevant, Work Allocation Procedures, Returnable
Schedules, Agreements and Contract Data, Bills of Quantities and Scope of Work.

The Employer will specify the proposed Works Project construction time period (time
from the date specified for commencement with Works execution to Due Completion
Date) for completing the specified Works in the Scope of Work in the Works Project
contract document. The professional team shall submit a realistic preliminary
construction programme reflecting their proposed sequence and tempo of execution
of the Works Project contract for completing the Works within the prescribed
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2.1

2:2

construction time period.
Building plan submissions and targeted procurement are part of the normal services.

The services shall include:
Principal Agent

The Principal Agent service is a separate service and NOT considered part of the
normal services for the Architect and is to be priced separately.

The provision of the Principal Agent/ service described in one of the following:

o Board Notice 91 of 2020 issued by the South African Council for The Architectural
Profession in terms of section 34(2) of the Architectural Profession Act No.44 of
2000, or

« Board Notice 138 of 2015; Guideline Scope of Services and Tariff of Fees for
Persons Registered in terms of the Engineering Profession Act, 2000, (Act No.46
of 2000).

o Board Notice 170 of 2015: The South African Council for the Quantity Surveying
Profession - Amendment of the SACQSP Tariff of Professional Fees issued in
terms of the Quantity Surveying Profession Act, 2000 (Act No 49 Of 2000)

The scope of services shall include fulfilling the obligations of the agreed form of
contract as laid down in the contract (typically JBCC), the complete project and
contract management including the recording of all meetings, managing the cost
control of the design and implementation phases, facilitating the design reviews for
compliance and cost control and co-ordinating and submitting the concept to the
Employer.

Due to the nature of the services required Stage 1 construction monitoring is
considered part of the normal services.

Project Manager
The provision of the project management service described in one of the following:
o Board Notice 167 of 2019 issued by the South African Council for The Project and
Construction Management Profession in terms of the Project and Construction
Management Profession Act No.48 of 2000, or
« Board Notice 138 of 2015: Guideline Scope of Services and Tariff of Fees for

Persons Registered in terms of the Engineering Profession Act, 2000, {(Act No.46
of 2000).

o Board Notice 170 of 2015: The South African Council for the Quantity Surveying
Profession - Amendment of the SACQSP Tariff of Professional Fees issued in
terms of the Quantity Surveying Profession Act, 2000 (Act No 49 Of 2000)
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The scope of services shall include the complete project and contract management
including the recording of all meetings, managing the cost control of the design and
implementation phases, facilitating the design reviews for compliance and cost
control and co-ordinating and submitting the concept to the Employer.

The Service Provider shall provide a Project Manager as and when required. The
Project Manager shall be responsible for the following but not limited to : developing
project scopes and objectives; involving all applicable stakeholders and ensuring
technical feasibility; ensure resource availability, resource leveling and resource
allocation; developing and maintaining a detailed project plan to track progress;
ensure project deliverables are in line with the project plan; managing project scope
and changing control, escalate concerns where necessary, monitor project progress
and performance of the project; coordinate internal resources and third parties for the
flawless implementation of projects; ensure that all projects are completed on-time,
within scope and within budget; use suitable verification techniques to manage
changes in the project scope, schedule and costs; measure project performance
using suitable systems, tools and techniques; continuously provide updated as-built
drawings to the client; provide a project closeout report.

2.3 Architectural Services

2.3.1  Normal Services:
Provide the Design Architectural Professional Services in stages 2, 3 4 and 5 required
for the building architectural design in terms of Board Notice 121 of 2015 issued in
terms of the Architectural Profession Act, 2000 (Act 44 of 2000)
The normal services of the Architect shall exclude the Principal Agent as well as the
Construction Monitoring. These are to be priced and provided separately. Where
the architect provides these services the pricing and the scope of services shall be

as detailed in the relevant section.

Due to the nature of the services required Stage 1 construction monitoring is
considered part of the normal services.

2.3.2  Additional Architectural Services
Rezoning or change of use or amendments of town-planning schemes and such
additional services applicable to architects.
Submission of plans to relevant authorities for approval.

2.4 Quantity Surveying Services

2.4.1 Normal Services:
The provision of the quantity surveying services for Building Works defined in Board
Notice 163 of 2009: The South African Council for the Quantity Surveying Profession
- Amendment of the SACQSP Tariff of Professional Fees issued in terms of the

Quantity Surveying Profession Act, 2000 (Act No 49 Of 2000)

Additional Services
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2,52

Such additional services applicable to Quantity Surveyors.
Structural, Civil, Electrical and Mechanical Engineering Services

Normal Services:

The provision of normal services described in Board Notice 206 of 2011: Guideline
Scope of Services and Tariff of Fees for Persons Registered in terms of the
Engineering Profession Act, 2000, (Act No.46 of 2000), including targeted
procurement.

The earthing and earth mat design for the substation shall form part of this
appointment.

Due to the nature of the services required Stage 1 construction monitoring is
considered part of the normal services.

Electrical engineers are required to design, implementation and management of new
projects, including feasibility studies for network reticulation, refurbishment,
strengthening, electrification, street lighting and equipment relocations /
replacements / installations for new and existing networks

Structural, civil and mechanical engineers are required to inspect construction
activities on a more regular basis until the work is covered up e.g. structural steel,
electrical conduits, earth mats, road layer works, etc. Consequently, Stage 2
construction monitoring is considered part of the normal services for these
disciplines.

Should additional construction monitoring be required the level of service to be
offered shall exclude these and the relevant discipline shall remain responsible for
providing these services.

Additional Services:

« The provision of all services in respect of acting as the Employers agent in terms
of the Occupational Health and Safety Act, 1993 (Act No 85 of 1993) and the
Construction Regulations, 2014 as described in Board Notice 200 of 2011:
Guideline Scope of Services and Tariff of Fees for Persons Registered in terms of
the Engineering Profession Act, 2000, (Act No.46 of 2000).

« The provision of a Level 3 Construction Monitoring service with weekly site visits.

« Arrange for the wayleaves required by the Local Authorities.

Such additional services applicable to Engineers (civil, electrical, mechanical or
structural) as detailed in the Activity Schedule.
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2.7

2.8

Environmental Assessment Practitioner and Environmental Control Officer

An independent Environmental Practitioner is required to assess the project
objectively, provide advice on the implementation of relevant environmental
legislation and the requirements for any Environmental Impact Assessments,
undertake such assessments (where required), obtain the required Record of
Decision from the Environmental Authorities (where required) and develop an
Environmental Management Plant for the project.

An independent Environmental Control Officer (ECO) is required to monitor
objectively the implementation of relevant environmental legislation, conditions of
Environmental Authorisations (EA's) and the Environmental Management Plant for
the project. The ECO must be on site prior to any site establishment and must form
an integral part of the project team.

Land Surveyor Services

Such services required to facilitate amongst others the detailed design of the
substation building on the existing site, including the establishment of the existing
property survey pegs. The Service Provider shall be responsible for the accuracy and
correctness of all such surveys.

Health and Safety Services

The professional shall undertake duties falling under the Occupational Health and
Safety Act and the Construction Regulations in terms thereof, on behalf of the
Employer, and shall inciude the following:

1) The professional must arrange, formally and in writing, for the contractor to
provide documentary evidence of compliance with all the requirements of the
Occupational Health and Safety Act.

2) The professional must execute the duties of the client, as his appointed agent, as
contemplated in the Construction Regulations to the above Occupational Health
and Safety Act.

The professional shall advise the Employer and the Contractor on the Health and
Safety requirements during the design and construction phases, prepare a Health
and Safety Specification, monitor the preparation and implementation of the Health
and Safety requirements, Plans and Safety files and conduct audits and reports
during the construction.

The professional must have applied for registration with an approved statutory body
in terms of the Construction Regulations and shall comply with the registration
requirements as issued by that body. If the professional named is no longer
compliant with the requirements issued by the statutory body the professional shall
be replaced with another who is compliant.

It is the Service Provider’s responsibility to ensure the person executing this service
remains compliant with the requirements of the statutory body at all times irrespective
if the service is provided by the Service Provider, a partner in the JV or a sub-
contractor.
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2.9

3.1

3.2

3.3

3.4

4.1

Additional Professional Services

Where the Employer requires additional services from any member of the
professional team for services not included in the Scope of Work, such services shall
be conducted on a Time and Cost basis. No additional services shall be undertaken
without the approval of the Employer.

Time based services shall include for all overhead costs as stated in the Pricing
Instructions and no additional costs will be considered e.g. mark-ups, project
management fees, principal agent fees etc.

Where time based services are required as the sole scope of works (e.g. rezoning
etc) no project management fees shall be added as additional fees payable. The
professional will be required to liaise directly with the client where required.

USE OF REASONABLE SKILL AND CARE

The Service Provider is required to provide all aspects of the Services with all
reasonable care, diligence and skill in accordance with generally accepted
professional techniques and standards.

The Service Provider's attention is drawn to the fact that the provision of electricity
forms part of the key Service Delivery mandates that the City of Cape Town carries
and as such any planned interruptions of electricity and the inconvenience that
accompanies this intervention should be kept at a minimum.

Safety of persons and property is of paramount importance, closely followed by the
minimisation of disruption and inconvenience to the travelling public and businesses
below.

In order to ensure compliance and governance in accordance with Legislation and City
policies, the Service Provider is required to ensure all staff involved in Contract
Management attend an accredited Municipal Finance Management Act training
covering procurement, bid committees, and financial control. The course proposed
shall be submitted to the Employer for approval. No fees or costs shall be payable to
the Professional Service Provider for undertaking this training.

In addition, the project management and contract management resources shall attend
the City's PMBoK training (3 days’ course) to fully understand the governance and
compliance requirements. The training is scheduled by the City for which the
Professional Service Provider will NOT be charged. No fees a repayable to the
Professional Service Provider for attending the training.

BRIEF
Terms of Reference
The purpose of this contract is to procure the Provision of Professional Services for

Design, Contract Administration and Construction Monitoring for the City of Cape Town
Energy and Climate Change Directorate.
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The services to be provided in terms of this contract include, inter alia, Investigations
and Assessments, Normal Services and Additional Services as broadly described in
the relevant sections of the following as amended or amplified by the specific
requirements below. If there is any conflict between the Specific Requirements and the
Guideline Scope of Services document referred to above, the Specific Requirements
shall take precedence:

o a) The relevant sections as described in the Scope of Services of the Guideline
Scope of Services and Tariff of Fees for Persons Registered in terms of
the Engineering Profession Act, 2000 (Act No. 46 of 2000), Board Notice
138 of 2015.

« (b) The Amended Landscape Architectural Work Stages — January 2011,
published by the South African Council for the Landscape Architectural
Profession (available on their website www.saclap.co.za).

o (c) The relevant sections as described in the Scope of Services of the
Guideline Scope of Services and Tariff of Fees for Persons Registered in
terms of the Project and Construction Management Profession Act, 2000
(Act No. 48 of 2000), Board Notice 167 of 2019.

« (d) The relevant sections as described in the Scope of Services of the
Guideline Scope of Services and Tariff of Fees for Persons Registered in
terms of Section 19(2) of The Architectural Profession Act, 2000 (Act No.
44 of 2000), Board Notice 121 of 2015 and Annual Update of the
Professional Fees Guideline Issued in terms of section 34(2) of the
Architectural Profession Act, 2000 (Act No. 44 of 2000), Board Notices
121 and 122 of 2015.

o () The relevant sections as described in the Scope of Services of the
Guideline Scope of Services and Tariff of Fees for Persons Registered in
terms of Section 18 of the Quantity Surveying Professions Act, 2000 (Act
No. 49 of 2000), Board Notice 170 of 2015.

o (f) The relevant sections as described in the Scope of Services of the Standard
Professional Services Contract (July 2009) (Edition 3 of CIDB document
1015) as published by the Construction Industry Development Board.

The professional team shall be led by the Project Leader.

The Employer will require the Service Provider fo design electrical networks,
substation buildings and associated infrastructure and buildings for staff facilities as
and when required, either utilising an existing design which the Employer owns, or
designing from first principals.

Where the Employer wishes to utilise the existing design, the Service Provider shall
provide the detailed electrical, structural and civil design specific for the site
requirements. The Employer's design includes the architectural and electrical
designs (stages 1,2 and 3). The Employer will obtain the approval of the building
plans and any land use changes required. The Employer will be the architect for this
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type of appointment (excluding stage 4, which will remain the responsibility of one of
the disciplines within the Service Provider's scope of service) and shall undertake
construction monitoring applicable to the architect's scope of services only. All other
disciplines shall be responsible for their scope of services as defined elsewhere.
Architectural site instructions and clarifications shall be obtained from the Employer’s
architect by the Principal Agent, who shall issue such to the contractor as and when
required. All other services must be provided by the Service Provider, including any
additional services the Employer may indicate at the commencement of the project
e.g. land surveyor).

The additional services to be provided include applying for wayleave conditions and
approvals from the various service authorities, the provision of construction
monitoring service as specifically defined, rezoning of the property where required
and undertaking the duties of the Client in terms of the Occupational Health and
Safety Act,1993 (Act No 85 of 1993) and the Construction Regulations,2014.

Should the Employer require a service for which no provision has been made in the
Activity Schedule the Employer instructs the Service Provider to provide quotations
for this, the quotations shall be on a cost plus a relevant mark-up as tendered in the
Activity Schedule.

4.2 Brief development and project scoping

The Service Provider shall have a person responsible for overseeing this contract.
When services are required on this contract the Employer shall request the Service
Provider via this person to respond to a brief. The Service Provider shall liaise with
the Employer to ensure the full scope of the brief is understood. The Service Provider
shall develop a fee proposal for the services requested which shall be approved by
the Employer. All services proposed shall be motivated by the Service Provider when
required by the Employer. The Service Provider shall submit a list of Key Personnel
(in the form of Returnable Schedule 11) which shall detail the person and the
activities assigned to them.

4.3 Specific Requirements
4.3.1 Engineering Services

4.3.1.1 Planning, Studies, Investigations and Assessments

The Service Provider shall carry out all of the studies and investigations necessary to
determine the feasibility studies for network reticulation, refurbishment, strengthening,
electrification, street lighting and equipment relocations / replacements / installations
for new and existing networks including substation buildings and associated
infrastructure.

Public and stakeholder participation will be an important part of this phase of the
project, and the Service Provider shall ensure that key personnel are available to
attend community and stakeholder meetings as necessary.

The cost of Planning, Studies, Investigations and Assessments shall be priced into the
basic fee for the professional engineering services required, which includes the fee for
normal services.
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4.3.1.2 Normal Service
The provision of all services described in Clauses 3.2.1 to 3.2.6 (inclusive) of the
aforementioned Guideline in Clause 7.1.1.1 above, as amended or amplified upon in

the project brief below.

Stage 1 —Inception

The Service Provider shall provide those services as described in the relevant section
of the aforementioned Guideline in Clause 4.1.1 above, as are necessary to establish
the Employer's requirements and preferences, assess user needs and options and
confirm the project brief moving forward.

Ongoing public and stakeholder participation will be required during this stage of the
project.

Stage 2 - Concept and Viability (Preliminary Design}

The Service Provider shall provide those services necessary for the development of a
concept and preliminary design, for submission to the Employer and other relevant
authorities for approval as described in the Guideline for Services and Processes for
Estimating Fees for Persons Registered in terms of the Engineering Profession Act,
2000 (Act No. 46 of 2000), Board Notice 138 of 2015 as gazetted in Government
Gazette No. 39480, 4 December 2015.

The preliminary proposal shall take cognisance of other development in the located
area, and of the future development of the particular area, and shall ensure that the
proposed new developments are integrated into the existing developments.

Further consultation with public and stakeholder groups will be required at various
stages of the project.

The Service Provider shall submit a conceptual design report to the Employer for
comment and approval, including details of investigations and studies undertaken,
concept development and rationale, outline specifications and recommendations.

The Service Provider shall, in conjunction with the Architect and Landscape Architect,
provide those services necessary for the development of concept designs to the
Employer and other relevant authorities for approval.

Further consultation with public and stakeholder groups will be required at this stage
of the project.

The Service Provider shall submit a conceptual design report to the Employer for
comment and approval, including details of investigations and studies undertaken,
concept development and rationale, outline specifications and recommendations.

Stage 3 - Design Development (Detail Design)

The Service Provider shall provide those services necessary to finalise the design,
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specifications, cost plan, financial viability and programme for the project, and shall
co-ordinate the input from all members of the professional team in this regard as
described in the Guideline for Services and Processes for Estimating Fees for Persons
Registered in terms of the Engineering Profession Act, 2000 (Act No. 46 of 2000),
Board Notice 138 of 2015 as gazetted in Government Gazette No. 39480, 4 December
2015.

The Service Provider shall be responsible for all service enquiries, wayleave
applications and obtaining the necessary authority or permission from the relevant
service authorities to carry out all work in terms of this project. All applications in this
respect must be carried out timeously.

In particular, the Service Provider shall be responsible for such consultation with the
relevant authority as is necessary in order to finalise a servitude (right-of-way)
agreement between the Employer and the relevant authority.

The Service Provider shall prepare any further plans, designs and drawings (over and
above the tender drawings), which may be necessary for the execution of the works.
The preparation of any shop drawings required for manufacture and installation, or the
detailed checking of such, where prepared and submitted by the construction
contractor, shall for part of the normal services to be provided by the Service Provider.

The Service Provider shall provide those services necessary to finalise the design,
specifications, cost plan (estimate) and programme for the project, and shall co-
ordinate the input from all members of the professional team in this regard.

The Service Provider shall be responsible for all service enquiries, wayleave
applications and obtaining the necessary authority or permission from the relevant
service authorities to carry out all work in terms of the project. All applications in this
respect must be carried out timeously.

The design development shall take cognisance of all design requirements as may be
imposed by the relevant authority, Water Services Department, or any other authority
whose services are impacted upon by the proposed development.

A set of draft plans/drawings shall be submitted to the Employer for comment and
approval prior to going out to tender. All plans must be thoroughly checked by the
Service Provider's project leader prior to submission. On approval of the detail design
drawings, two sets of paper prints must be submitted to the Employer for signature.
One set will be kept by the Employer and the other returned to the Service Provider.
All other prints issued henceforth shall carry the words “Initial version signed on (date)”
at the signature location in the title block.

The Service Provider shall prepare any further plans, designs and drawings (over and
above the tender drawings), which may be necessary for the execution of the works.
The preparation of any shop drawings required for manufacture and installation, or the
detailed checking of such, where prepared and submitted by the construction
contractor, shall form part of the normal services to be provided by the Service
Provider.

58




Stage 4 — Documentation and Procurement

The Service Provider shall provide those services necessary for the preparation of
procurement documentation, advertising of tenders, and the evaluation of tenders
received. The service Provider shall confirm the Employer's procurement (Supply
Chain Management) policies and procedures prior to the preparation of any
procurement documentation.

The construction contract document shall be prepared in the Construction [ndustry
Development Board's (CIDB) format and in compliance with the City of Cape Town's
Supply Chain Management Policy. The construction confract document shall be
based on the City of Cape Town's latest example CIDB document for Civit Contracts
(SCM 509), which is based on the SAICE General Conditions of Contract for
Construction Works, 3¢ Edition, 2015. The Service Provider shall liaise with the
Employer during the preparation of the construction contract document to determine
any other spegific requirements that the Employer may have in this regard.

The Service Provider shall ensure that all of the requirements, limitations and/or
restrictions on construction as may be imposed by the relevant authority and
departments are incorporated into the specification and that, where necessary,
tenderers are given the opportunity to price for the impact of such
requirements/limitations/restrictions.

Specifications shall include, inter alia, a Health and Safety Specification, and a
Construction Environmental Management Programme (refer to Clause 4.3.1.3
Environmental Officer).

The Service Provider should note that it is the Employer’s preference that all payment
items be measured out in the Bills of Quantities, as opposed to the use of provisional
sums or prime cost items. Should provisional sums or prime cost items of greater value
than R200 000 (incl. VAT) be included in the Bills of Quantities, the Service Provider
will be expected to follow an open competitive process in respect of these items, on
behalf of the contractor. This will include the preparation of a tender document,
advertising and receiving tenders, and evaluating same on behalf of the contractor, at
no extra cost to the Employer.

The Service Provider's attention is drawn to the fact that Preferential Procurement
Regulations, 2017 (Regulation 8) makes provision for the promotion of local production
and content. Regulation 8(1) prescribes that in the case of designated sectors, where
in the award of tenders where local production and content is of critical importance,
such tenders must be advertised with the specific condition that only locally produced
goods, services or works or locally manufactured goods, with a stipulated minimum
threshold for local production and content, will be considered.

Itis furthermore noted that the creation of employment within the communities adjacent
to the site of the proposed bridge is an important consideration and wherever
practicable labour intensive technologies shall be incorporated into the design and
specified in the contract document. The Service Provider shall establish the
requirements of the Employer in this regard.

The services described in the two preceding paragraphs are additional to normal
services, and are provided for in the Clauses below.
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The Service Provider shall attend Bid Specification Committee meetings prior to the
finalisation of the contract document and the advertising of tenders. All comments of
the committee shall be incorporated into the final contract documents. A draft contract
document shall be submitted to the Employer for scrutiny at least one week prior to
the Bid Specification Committee meeting taking place.

Once the contract document has been finalised, the Service Provider shall supply the
Employer with an electronic copy of the document.

The Service Provider shall be responsible for providing the Employer with the required
number of copies of plans and tender documents for tender purposes (both hard copy
and on compact disc).

The Service Provider shall, during the tender period, attend and preside over tender
clarification meetings, and respond to all queries received during this period.

Once tenders close, the Service Provider shall evaluate all valid tenders received and
shall prepare a tender assessment report for consideration by the Employer's Bid
Evaluation Committee (BEC). The Service Provider shall present his assessment to
the BEC, respond to any queries the committee may raise, and follow up on any issues
requiring the Service Provider's attention/action, including issues arising from an
appeal, if any.

Once approved by the Employer, the Service Provider shall facilitate the signing up of
the construction contract.

Stage 5 — Contract Administration and Inspection

The Setrvice Provider shall provide those services as required to manage, administer
and monitor the construction contract, including co-ordination of the inspection of the
works by the other members of the professional team as and when necessary as
described in the Guideline for Services and Processes for Estimating Fees for Persons
Registered in terms of the Engineering Profession Act, 2000 (Act No. 46 of 2000,
Board Notice 138 of 2015 as gazetted in Government Gazette No. 39480, 4 December
2015.

The service to be provided shall include, where necessary the detailed checking of
drawings prepared by the contractor for the manufacture and installation.

The Service Provider shall also, in particular, ensure that all payment certificates,
preferential procurement and labour returns, and contract participation expenditure
reports are timeously submitted.

The Service Provider shall provide those services as required to manage, administer
and monitor the construction contract, including co-ordination of the inspection of the
works by the other members of the professional team (the architect and landscape
architect) as and when necessary.

The service to be provided shall include, where necessary the detailed checking of
shop drawings prepared by the contractor for manufacture and installation.
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The Service Provider shall also, in particular, ensure that all payment certificates,
preferential procurement and labour returns, and contract participation expenditure
reports are timeously submitted.

The Service Provider shall not issue any variations that will exceed the amount
approved by the Employer's Bid Adjudication Committee.

Construction monitoring is considered to be a vitally important part of the project,
requiring the full time input of an experienced individual (the Engineer's
Representative) on site. For this reason, it is specified that level 1, 2 and level 3
construction monitoring services (as per the Guideline Scope of Services document
referred to above) must be provided by the Service Provider as required.

Stage 6 — Close-Out

The Service Provider shall complete the project close-out as described in the Guideline
for Services and Processes for Estimating Fees for Persons Registered in terms of the
Engineering Profession Act, 2000 (Act No. 46 of 2000), Board Notice 138 of 2015 as
gazetted in Government Gazette No. 39480, 4 December 2015.

As-built plans/drawings shall be submitted to the Employer in electronic format
(preferably .dwg, otherwise .dxf or as prescribed by the Employers drawing office) as
well as one complete set of paper prints.

The Service Provider shall also compile a project close-out report for submission to
the Employer, which includes, inter alia, technical details of the project, the project
team, project cost, completion dates, construction details and design changes, delays
and the reasons thereof, problems encountered and the solution thereof, conclusions
and recommendations.

4.3.1.3 Additional Services

Act as Leader of the Professional Team

Where other disciplines have sub-contracted their services to the Service Provider, the
Service Provider shall assume leadership of the professional team and be responsible
for the overall administration, co-ordination, programming of design and financial
control of all works included in the services.

Act as the Employer’s agent in terms of the Occupational Health and Safety Act

The Service Provider, in submitting a tender for this professional services contract,
shall be deemed to have acknowledged acceptance of the appointment as the client's
agent in terms of the Occupational Health and Safety Act, 85 of 1993 and the
Construction Regulations, 2014, should the Employer accept the tender. The Service
Provider shall, as such, execute all of the duties of the client as contemplated in the
Construction Regulations.

If the Service Provider considers it necessary to employ the services of a safety
specialist in order to execute the abovementioned duties, the cost thereof must be
included in the fee tendered for this aspect of the project.
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The Service Provider's attention is also drawn to the responsibilities of the designer of
a structure in terms of the Construction Regulations, and shall comply with all
requirements in this regard.

The Service Provider shall, apart from conducting his own activities in compliance with
the Occupational Health and Safety Act, 85 of 1993 and Construction Regulations,
2014, ensure that any sub-consultants/sub-contractors employed by the Service
Provider also comply with the requirements of the Act and Regulations. The Service
Provider shall enter into an agreement with the Employer in this regard before the
commencement of any work related to this contract (Form C1.3, Part C1, refers).

Environmental Officer

The Service Provider shall provide from within its own organisation or, if necessary,
appoint as a sub-consultant, a suitably experienced Environmental Officer (EO) whose
responsibilities shall be as follows:

(a) to prepare a project specific Construction Environmental Management
Programme (specification) (C-EMP) for inclusion into the construction
tender/contract document.

() to assist the Engineer in ensuring that any necessary permits are obtained.

(c) to convey the contents of the C-EMP to the Contractor's site team, and discuss
the contents in detail with the Contractor, as well as to conduct induction and
environmental awareness training sessions to the Contractor's and sub-
contractor's workforces, as and when necessary.

(d) to monitor and verify that the C-EMP is adhered to at all times, and to inform the
Engineer if the specifications are not followed.

(e) to review construction method statements for approval by the Engineer.

() to assist the Engineer and Contractor in finding environmentally responsible
solutions to problems.

(@) to provide a report on environmental compliance issues (with photographic
evidence, if applicable) at the monthly site meetings or any other meetings that
may be called regarding environmental matters.

(hy to ensure that all activities/incidents concerning the environment are recorded in
the site records, to monitor and review such records and advise the Engineer of
any action necessary.

() to inspect the site and surrounding areas with regard to compliance with the C-
EMP.

) to advise the Engineer on the imposition of penalties or fines specified in the C-
EMP, or the removal of person(s) and/or equipment not complying with the
specifications.

The person appointed as EO may be the Engineer, Engineer’s Representative, or any
other individual, provided that the person appointed has appropriate/relevant

environmental training and experience.

The frequency of site visits/inspections shall be as and when necessary, but not less
than at monthly intervals.

Service Enquiries/Wayleave Applications/Customer Engagements

The Service Provider shall be responsible for all initial service enquiries/wayleave
applications from the various service authorities, the requirements of whom shall be
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4.3.2

4.3.3

carried through into the designs and tender documentation as necessary.
The Service Provider shall also be responsible for making arrangement and or
appointment with customers, visits to the customer premises, handling and providing

resolution to customer queries during normal-hours and after-hours.

Act as Leader of the Professional Team

Where other disciplines have sub-contracted their services to the Service Provider, the
Service Provider shall assume leadership of the professional team and be responsible
for the overall administration, co-ordination, programming of design and financial
control of all works included in the services.

Construction Monitoring

The Service Provider shall provide those services necessary for construction
monitoring_as described in the Guideline for Services and Processes for Estimating
Fees for Persons Registered in terms of the Engineering Profession Act, 2000 (Act
No. 46 of 2000), Board Notice 138 of 2015 as gazetted in Government Gazette No.
39480, 4 December 2015.

Construction monitoring is considered to be a vitally important part of this project,
requiring the full time input of an experienced individual (such as the Clerk of works or
Construction Monitoring Professionals) on site. Clerk of works duties include but are
not limited to checking quality of construction works in compliance with contract
conditions, verify claims, payment certificates, provide resolutions to queries between
contractors, customers and stakeholders on site, notify customers including handing
out notices, give input to material management reconciliation, give input to project
closeout. Whereas the Construction Monitoring Professionals will focus on the general
construction monitoring in building, mechanical projects. For these reasons it is
specified that a level 3 construction monitoring service will be required. These services
shall be paid in terms of item 1.27 of Section C: Disbursements and other Services -
C2.2 Activity Schedule, it must be noted that this rate will be paid pro rata if the work
is done for less than a month.

Architectural Services

The architectural service required is in respect of input into the concept and viability
and design development stages of the project. The architect shall provide advice on,
inter alia, space provision and planning relationships, structural form, materials and
lighting, and shall also develop computer generated montages and/or 3D impressions
for submission to, and consideration by, the Employer.

The architectural service will extend, to a limited extent, into the contract administration
and inspection (construction) stage, providing advice, as and when necessary, as

regards compliance of the built product with the specification and drawings.

Landscape Architectural Services

The landscape architectural services required include, in respect of the landscaping
component of the project, the provision of all standard services described in the
document entitled “Amended Landscape Architectural Work Stages — January,
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2011" published by the South African Council for the Landscape Architectural
Profession (available on their website www.saclap.org.za).

Stage 1 — Inception

The services required will include establishing the requirements and preferences of
the Employer as well as user needs and options, as far as the landscaping component
of the project are concerned.

Stage 2 - Concept and Viability (Preliminary Design)

The landscape architect shall prepare and finalise the project concept, including the
preparation, for consideration and approval by the Employer, of sketch plans and
perspectives indicating overall design concepts, as well as cost estimates, in respect
of both the hard and soft landscaping components of the project.

Stage 3 - Design Development (Detail Design)

The landscape architect shall in conjunction with the engineering design, develop the
approved concept into a full landscaping design.

The landscape architect shall source and provide any samples as may be necessary
for the Employer to approve the final design.

The landscape architect shall liaise directly with the relevant division of the Employers
Department in respect of their approval of the hard and soft landscaping design.

The end product required is a set of plans/drawings and specifications that will be
incorporated into the contract documentation for construction purposes, as well as a
final cost estimate.

Stage 4 — Documentation and Procurement

Aside from plans and drawings showing details of the hard and soft landscaping, the
landscape architect shall develop a full specification in respect of same of same,
including maintenance requirements both during and post construction (in the defects
liability period).

The landscape architects shall provide comment, as appropriate, on the suitability of
the landscaping and irrigation sub-contractors, or of alternatives proposed, as part of
the tender evaluation process.

Stage 5 — Contract Administration and Inspection

The landscape architect shall, insofar as the landscaping component of the
construction contract is concerned, carry out any or all (as necessary) of the services
listed in the SACLAP Amended Landscape Architectural Work Stages — January 2011
document.

The landscape architect may only issue instructions to the construction contractor
through the Engineer as defined in the construction contract.
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4.4

4.5

4.6

Periodic inspections during the course of the maintenance period will be required in
order to ensure the contractor is fulfilling his landscaping maintenance obligations, the
cost of which must be included in the landscape architects tendered fee.

The Service Provider shall not issue any variations that will exceed the amount
approved by the Employer’s Bid Adjudication Committee.

Stage 6 — Close-Qut

There are no particular requirements over and above those services listed in the
SACLAP Amended Landscape Architectural Work Stages — January 2011 document

Time Frames/Milestones

Milestones set by the Employer typically revolve around budget cycles and the need
to spend the budget in any given financial year. The important milestones are therefore
the financial year ends (30 June each year) and the Service Provider will be expected
to establish a project programme, in consultation with the Employer, that takes
cognisance of the budgets available and the budget cycles. Once agreed, the Service
Provider is expected to ensure that the programme is adhered to, and to intervene
timeously if necessary.

The Service Provider shall submit a revised programme as and when required by the
Employer.

Places for the Performance of Specific Tasks

It is anticipated that the majority of the work involved in the reporting, preliminary
design and detail design and tender stages will be undertaken at the Service Provider's
local office. The construction monitoring service will take place at the site of the

project.

The Service Providers personnel will however be required to attend meetings
elsewhere in the Cape metropolitan area as and when required, and it may be
necessary to carry out inspections at the contractor's (or sub-contractor's) yard(s)
wherever they may be.

Reporting Requirements

Aside from the three particular reports required in terms of the brief above (the
Conceptual Planning Report, Tender Evaluation Report and Project Close-Out
Report), the Service Provider may be required to prepare, or contribute to, ad hoc
reports on specific aspects of the project.

Furthermore, the Service Provider shall submit monthly cost reports to the Employer
showing expenditure in respect of both the Service Provider's appointment and the
construction contractor’s contract, together with the anticipated spend to the end of the
financial year in question.

The Conceptual Planning Report shall be submitted within the time frames agreed to
by the Employer.
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The Tender Assessment Report shall be submitted to the Employer within two weeks
of the tender documents having been presented to the Service Provider, unless
otherwise agreed between the parties.

A preliminary Project Close-Out Report shall be submitted to the Employer within three
months of the Certificate of Completion having been issued, which shall be updated
as necessary and re-submitted within three months of the issue of the Final Approval
Certificate.

The reporting shall be between the Service Provider and the relevant Project
Manager/Engineer per project situated at District or Area Offices.

The District offices of the Distribution Areas: East, North and South where site
meetings, acceptance and handover will take place are located as follows:

Distribution Area: East

Bloemhof District - Bloemhof Centre
Bloemhof Street
Bellville

Helderberg District — — 1st Floor, Electricity Depot
Spyker Street
Somerset West

Oostenberg District - 2™ Floor, Civic Centre
Van Riebeeck Street
Kuilsriver

Parow District - 1st Floor, Electricity Depot
Arnold Wilhelm Street
Parow

Distribution Area: North

Ground Floor, Electricity District Office
Klipfontein Road
Surrey Estate

Vanguard District

T

City District - Electricity House
51 Buitengracht Street
Cape Town

Ground Floor, Electricity District Office
Diesel Road
Ndabeni

Mowbray District

Atlantis District Ground Floor, Electricity District Office
Neil Hare Street
Atlantis Industrial

Atlantis
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4.7

4.8

Distribution Area: South

Muizenberg District — 18t Floor, Electricity District Office
2 Atlantic Road
Muizenberg

Mitchells Plain District - 18! Floor, Electricity District Office
Cnr New Eisleben Drive & Silversands
Mitchells Plain

Gugulethu District - 18 Floor, Electricity District Office
Cnr NY78 & Lansdowne Road
Guguletu

Whynberg District - 18! Floor, Electricity District Office
Rosmead Avenue
Wynberg

L OCAL OFFICE

The majority of the work involved in the detailed design and preparation of tender
documentation and reports shall be undertaken at the Service Provider's LOCAL
OFFICE.

Service provider must have a local office within the City of Cape Town Municipal area,
through which all communication with the Employer will flow, and where the majority
of work in terms of this tender will be carried out. The address of the local office must
be indicated on Schedule 1, Part T2.2: Returnable Schedules, and which will be
regarded as the domicilium citandi et executandi for the purposes of any contract
arising from this tender submission.

The local office must be established and operational within 30 days after contract
commencement date.

It is important to note that no costs associated with travelling from the service provider’s
premises to a specific site or store in the area allocated to such service provider’s will
be claimable and will accordingly be deemed to be included in the rates tendered.

COMMUNITY LIAISON OFFICER

Where necessary a Community Liaison Officer (CLO) shall be appointed by the
Service Provider. The primary functions of the CLO shall be to represent the local
community in matters concerning the works, assist to facilitate communication
between the Service Provider, the Employer and the local communities. The CLO will
also be expected to assist in facilitating the smooth running of the works by engaging
the local community members in instances of collecting and/or exchange of
information e.g. collecting network and/or customer information in an affected area,
assisting in getting customers to fill in relevant form etc. These services may be
required during office hours and afters hours as the exigencies of the dictate. These
services shall be paid in terms of item 1.28 of Section C: Disbursements and other
Services - C2.2 Activity Schedule. The rate to be in line with the latest City's EPWP
Designation schedule and pay rates.
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4.9.1

SECURITY MEASURES

Service Provider are advised that work is to be carried out in areas which are subject
to sporadic violence, crime, unrest and that if successful shall be willing to perform the
functions in these areas without procrastination.

it will be the Service Provider responsibility to supply sufficient security to carry out the
work as specified in this tender subject to the approval from the Employer.

Ali security staff employed by the Service Provider must be registered with Private
Security Industry Regulatory Authority (PSiRA). Proof of such registration must be
made available to the Employer upon request. The Service Provider will do a site
specific risk assessment to identify the Security Guard required from the table below,
the specific level of security to be utilised shall be approved by the Employer.

A fixed hourly rate for security services shall be quoted on the Activity Schedule for
this purpose.

Below is the list of security guard grade preferred for this contract:

Security Functions

Guard

Grade

Grade B Primary function is access control in high-risk areas where

documentation and basic computer skills might be required. A site
or shift commander. Managing of lower grade security officers.
Possible inspector doing site visits.

Grade D Primary function is access control

REFERENCE DATA
Not Applicable to this tender
APPLICABLE NATIONAL AND INTERNATIONAL STANDARDS

The Service Provider shall ensure that cognisance of all applicabie national and
international standards is taken in the execution of his/her own work and that of his/her
sub-consultants in the design and compilation of specifications for this project.
International standards should only be used where no national standards exist, or
where it is the norm to use or refer to international standards.

APPROVALS
The Service Provider shall be responsible for obtaining the following approvals:

(a) Approval of the implementation programme from the Employer,

(b) Approval of the conceptual and preliminary designs from the Employer,

(c) Approval of the project from Heritage Western Cape (if required),

(d) Approval (authorisation) of the project from the Department of Environmental
Affairs and Development Planning (if required),

(e) Approval of the detail design, drawings and contract document from the

Employer, y
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8.1

8.2

8.3

() Wayleave approval from all service authorities,

(g9) Approval of the accommodation of traffic plans from the Traffic Manager,

(h) Approval of the construction monitoring proposal from the Employer,

(i) In respect of time based services, approval of the allocation of staff from the
Employer.

() Approval for the employment of specialist sub-consultants from the Employer.

(k) Approval of building plans

Notwithstanding any approval received from the Employer, the Service Provider shall
remain responsible for all work carried out by the Service Provider and its sub-
consultants in terms of this contract.

PROCUREMENT
Preferential Procurement

The Works shall be executed in accordance with the conditions associated with the
granting of preferences detailed in the Preference Schedule where preferences are
granted in respect of B-BBEE contribution.

Financial penalties, as described in the Preference Schedule, shall be applied in the
event that the Contractor is found to have breached and of the conditions contained in
the Preference Schedule (unless proven to be beyond the control of the Contractor).

Notwithstanding the application of penalties, the Contractor’s attention is drawn to
other sanctions that may be applied by the Employer (listed in the Preference
Schedule) with due consideration to the circumstances.

Monitoring the use of sub-contractors/sub-consultants and joint ventures

Notwithstanding the restriction on sub-contracting as described on the Preference
Schedule, it is recognised that sub-contracting is an integral part of construction,
which the conditions of contract make provision for.

In order, however, to comply with the requirements of the Preference Schedule, the
Contractor shall submit to the Employer’s Agent, on a monthly basis, a B-BBEE Sub-
contract Expenditure Report. The format of this report is provided in Annex 2
attached.

The Contractor shall submit to the Employer’'s Agent documentary evidence in
accordance with the applicable codes of good practise, , of the B-BBEE status level of
every sub-contractor employed by the Contractor. Until such time as documentary
evidence as described above has been submitted to the Employer's Agent, a sub-
contractor shall be deemed to be a non-compliant contributor.

The Contractor shall furthermore, on the written request of the Employer's Agent,
provide documentary evidence showing the value of work sub-contracted to any or all
of the sub-contractors employed by the Contractor.

Forms for contract administration

The Service Provider shall complete, sign and submit with each monthly statement for

payment, the following updated returns (the format of which are attached in C3.2,
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10.

Annexes as amended from time to time):

s« B-BBEE Sub-contract Expenditure Report (Annex 1)
s Joint Venture Expenditure Report (Annex 2)

The B-BBEE Sub-contract Expenditure Report is required for monitoring the prime
contactor's compliance with the sub-contracting conditions of the Preference
Schedule.

The Joint Venture Expenditure Report is required for monitoring the joint venture’s
compliance with the percentage contributions of the JV partners as tendered, where
the joint venture has been awarded preference points in respect of its consolidated B-
BBEE scorecard.

In respect of Annexes 1 and 2, the Employer shall, in addition to any other sanctions
available to it, apply the financial penalties applicable to breach of preferencing
conditions in the Preference Schedule Preference Schedule in Part T2.2 Returnable
Schedules. In the case of joint ventures (Annex 2), the contractor shall prove his
compliance with item 6) in Section 2 of the Preference Schedule by providing a
consolidated scorecard at his own cost on instruction from the Employer's Agent.

FORMAT OF CONMMUNICATION

All requests for formal approval from the Employer, or any other body, shall be
submitted in writing in hardcopy format. Interim payment claims shall be submitted in
the same format, accompanied by an original tax invoice. Ad-hoc communication
between the Employer and the Service Provider may be conducted per facsimile or in
electronic format (e-mail).

All plans and contract documents submitted for approval shall be in hardcopy format.
KEY PERSONNEL
The Service Provider shall maintain the involvement of the following key personnel as

the exigencies of this contract require either directly employed, or with an appropriate
sub-contracting agreement or Joint Venture Agreement:

Service

Competency Number of
Professionals

Project Leader - | An Engineering Council of South Africa (ECSA) | 1

Engineer

Technologist /| Engineering Technologist (Electrical) or a Project
Project Manager Manager registered with a professional Project

/| registered Professional Engineer or Professional

Management body e.g. South African Council for the
Project and Construction Management Professions
(SACPCMP) / Project Management South Africa
(PMSA) or provide proof of Project Management
Institute (PMI) membership with adequate verifiable
post registration experience (minimum 5 years) in the
design and construction of electrical reticulation
networks (both overhead and underground) from Low
Voltage (400V) up to and including Medium Voltage
(11 000V), or civil engineering projects (each project
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Service

Competency

Minimum
Number
Professionals

of

Allocation

over R20m) type projects and appropriate and
verifiable Project and Contract Management
experience who will be the Project Leader, and be
responsible for all work carried out in terms of this
tender.

Can be the same

Project Engineer | An ECSA registered Professional Engineer (Pr.Eng) { 1
- Electrical | or Professional Engineering Technologist (Electrical) person as
Engineer /| with adequate verifiable post registration experience Electrical
Technologist (minimum 2 years) in design and construction of Engineer-
electrical reticulation networks from Low Voltage Building
(400V) up to Medium Voltage (11 000V), Project and Services or
Contract Management inclusive of Construction Project Manager
monitoring, who will act as Project Engineer. - Electrical
Project An ECSA registered Professional Engineer (Pr.Eng) | 1 Can be the same
Engineer - Civil | or Professional Engineering Technologist (Civil) with person as
Engineer /| adequate verifiable post registration experience Structural or Civil
Technologist (minimum 2 years) in design and construction of civil Engineer or
engineering infrastructure  (buildings and  civil Project Manager
infrastructure), Project and Contract Management - Construction
inclusive of Construction monitoring, who will act as
Project Engineer.
Structural A registered Professional Structural Engineer | 1
Engineers (Pr.Eng) or Professional Engineering Technologist
(Structural) with adequate verifiable post registration
experience (minimum 2 years) in the analysis,
design, control and monitoring of structural works
pertaining to reinforced concrete structures including
waterproofing of the substructure.
A qualified Structural Engineer or Engineering | 1 Can be the same
Technologist (Structural) with adequate verifiable person as
post-graduation experience (minimum 2 years) in the Project
analysis, design, control and monitoring of structural Manager-
warks pertaining to reinforced concrete structures Construction
incl. waterproofing of the substructure.
Civil Engineers A registered Professional Civil Engineer (Pr.Eng) or | 1
Professional Engineering Technologist (Civil) with
adequate verifiable post registration experience
(minimum 2 years) in the analysis, design, control
and monitoring of civil works for roadways,
stormwater and building services _
A qualified Civii Engineer or Engineering 1 Can be the same
Technologist (Civil) with adequate verifiable post- person as
graduation experience (minimum 2 years) in the Project
analysis, design, control and monitoring of civil works Manager-
for roadways, stormwater and building services. Construction
Electrical A registered Professional Electrical Engineer | 1 Can be the same
Engineer —| (Pr.Eng) or Professional Engineering Technologist person as
Building (Electrical) with adequate verifiable post registration Project Engineer
Services experience (minimum 2 years) in the analysis, or Project
design, control and monitoring of all works related to Manager -
buildings. Electrical
Electrical A registered Professional Electrical Engineer | 1 Can be the same
Engineer —| (Pr.Eng) or Professional Engineering Technologist person as
Earthing Design (Electrical) with adequate verifiable post registration Electrical
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Service

Competency

Minimum
Number
Professionals

of

Allocation

experience (minimum 2years) in the analysis, design,
control and monitoring of building and substation
earthing design

Engineer-
Building

Services or
Project Manager
- Electrical

Mechanical
Engineer

A registered Professional Mechanical Engineer
(Pr.Eng) or Professional Engineering Technologist
(Mechanical) with adequate verifiable post
registration experience (minimum 2 years) in the
analysis, design, control and monitoring of all works
related to mechanical engineering building services.

Can be the same
person as
Project Manager
- Mechanical

Quantity
Surveyors

A registered Professional Quantity Surveyor (PrQS)
or Professional Technologist {Quantity Surveyor) with
adequate verifiable post registration experience
(minimum 2 years) in the quantity surveying of all
works related to all types of building construction
work.

A qualified Quantity Surveyor or Technologist
(Quantity Surveyor) with adequate verifiable post-
graduation experience (minimum 2 years) in the
quantity surveying of all works related to all types of
building construction work.

Architects

A registered Professional Architect (Pr.Arch) or
Professional Technologist  (Architecture)  with
adequate verifiable post registration experience
(minimum 2 years) in the architecture of all works
related to all types of reinforced concrete building
construction work.

A qualified Architect or Technologist (Architecture)
with adequate verifiable post-graduation experience
(minimum 2 years) in the architecture of all works
related to all types of reinforced concrete building
construction work.

Project Manager
— Electrical

A Project Manager with a minimum of NQF level 6
qualification in Electrical Engineering and NQF level
6 in Project Management with adequate verifiable
post -graduation experience (minimum 5 years) in
construction of electrical reticulation networks from
Low Voltage (400V) up to Medium Voltage (11 000V).

Can be the same
person as
Project Engineer

Project Manager
-Construction

A Project Manager with a minimum of NQF level 6
qualification in Building/ Structural / Civil Engineering
/ Quantity Surveyor and NQF level 6 in Project
Management with adequate verifiable post-
graduation experience (minimum 5 years) in the
management of all works related to all types of
construction work.

Can be the same
person as
Civil/Structural
Engineer

Project Manager
-Mechanical

A Project Manager with a minimum of NQF level 6
qualification in Mechanical Engineering and NQF
level 6 in Project Management with adequate
verifiable post-graduation experience (minimum 5
years) in the management of all mechanical works
related construction work.

Can be the same
person as
Mechanical
Engineer

Principal Agent -
JBCC

A registered Professional Electrical Engineer (Pr.
Eng) or Professional Engineering Technologist
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Service

Competency

Minimum
Number

of

Professionals

Allocation

(Electrical) with adequate verifiable post registration
experience (minimum & years) in contract
management utilising JBCC Conditions of Contract
who will be the Principal Agent.

The Principal Agent must complete a MFMA course
(at own cost) and also attend the CCT PMBoK course
prior to commencement of the contract.

Project Engineer

Employer's
Agent - GCC

A registered Professional Electrical Engineer (Pr.
Eng) or Professional Engineering Technologist
(Electrical) with adequate verifiable post registration
experience (minimum 5 vyears) in contract
management utilising GCC Conditions of GContract
who will be the Employer's Agent.

The Employer's Agent must complete an MFMA
course (at own cost) and attend the CCT PMBoK
course prior to commencement of the contract.

Can be the same
person as
Project Leader
or Principal
Agent - JBCC

Occupational
Health
Safety
Practitioners

and

An Occupational Health and Safety Practitioner
registered with SACPCMP or be registered with a
statutory body recognised by the Chief Inspector from
the Department of Labour with the necessary
competencies and resources to act as Client's Agent
in terms of the Occupational Health and Safety Act
with adequate verifiable post registration experience
(minimum 5 years).

Construction
Monitoring
Professionals

A person with the necessary competencies with
adequate verifiable experience (minimum 5 years) in
construction monitoring, control and monitor all works
related to all types of reinforced concrete building
construction work.

Can be the same
person as
Civil/Structural
Engineer

Clerk of Work/s

Clerk of Work/s with a minimum of NQF level 4
qualification in  Electrical ~ Engineering  with
successfully completed Apprenticeship in Electrical
Engineering and a minimum 3 years' relevant
experience post Trade Test in construction or
maintenance of LV and MV Electrical infrastructure.
The Clerk of Work/s will be utilised in this tender as
and when required.

The Clerk of Work/s must have completed a
responsible person course in terms of NRS040 course
prior to commencement of the contract.

Geotechnical
Engineering
Services

A registered professional Geotechnical Engineer
Lead (Pr. Eng or Professional Engineering
Technologist (Geotechnical) who has undertaken at
least 10 (ten) verifiable projects post registration in
geotechnical investigation, foundation and retaining
wall design and control and monitoring of
geotechnical works. The Lead Geotechnical
Engineer's first degree shall be in Engineeting and
with at least 10 years’ experience.
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Minimum Allocation
Service Competency Number of

Professionals
A registered professional Engineering Geologist or | 1 Can be the same
Geotechnical engineer with a minimum of 5 years person as the
verifiable projects post registration in investigation Geotechnical
and logging may undertake logging of test pits Engineer lead
however the reports shall be signed off by the
Geotechnical Engineer Lead.

Should it become necessary to replace any of the key personnel listed at the time of
tender during the course of this contract, they may only be replaced by individuals with
similar or better qualifications and experience, who satisfy the minimum requirements
and then only with the approval of the Employer.

i i MANAGEMENT MEETINGS
11.1  Management Meetings

During the initial stages of this project (Planning, Studies, Investigations and
Assessments: Inception; Concept and Viability and Design Development) the Service
Provider will be expected to attend monthly management meetings with the
Employer's project management team (PMT), convened for the purpose of managing
this project. The Service Provider will present its proposals and these meetings, and
take direction from the PMT in this regard.

11.2 Community/Stakeholder Meetings

The Service Provider will also be expected to contribute to and attend
community/stakeholder meetings, presenting proposals at these forums, and taking
cognisance of input from the various interested and affected parties in the conceptual
and detail design development, where possible. It is not anticipated that it will be
necessary to continue with community/stakeholder participation through the
construction period, other than to respond to any individual queries/concerns that may
be raised.

11.3  Supply Chain Management (SCM) Committee Meetings

During the course of the Documentation and Procurement stage, the Service Provider
shall attend and participate in the SCM Bid Specification and Bid Evaluation
Committee meetings in order to present the contract document and tender evaluation
report to the Employer.

11.4 Site/Technical Meetings

During the Contract Administration and Inspection stage of this project, the Service
Provider shall convene and run monthly site meetings at which the Employer and
contractor will be present, as well as any technical meetings with the contractor as
may be required to ensure the successful implementation of this project.

115  Ad-hoc Meetings
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11.6

12

13

14

The service Provider will be expected to attend ad hoc meetings from time to time, with
the Employer, stakeholder groups, or service or other authorities, in order to address
specific issues as and when the need arises.

General

The Service Provider shall be represented at all meetings by at-least one of the key
personnel, preferably the project leader. The service provider shall provide secretarial
services (for record keeping purposes) at all management, site/technical, and ad-hoc
meetings.

All charges in respect of attendance at meetings and the provision of secretarial
services shall be included in the tendered rates.

CLAIMS FOR PAYMENT

The Service Provider may submit interim claims for payment (invoices) as the work in
terms of this contract progresses, but not more frequently than at monthly intervals. All
interim claims must be accompanied by an original tax invoice. Payment will be
effected as per the Conditions of Contract.

EMPLOYER’S RIGHT TO RECOVER COSTS

The Employer reserves the right to recover, by way of a deduction from any amount
due to the Service Provider, any additional cost which the Employer incurs arising out
of non-performance/negligence of the Service Provider, or which inhibits the progress
of the project, leading to an extension of time with costs.

RESPONSE TIME
No Description Maximum Notes
period
allowad
1 Receive request for
quotation
2 | Consultant to confirm 2 days If project is of complex
whether site visit is required nature consultant  may
to provide a quotation request a longer period for
quotation
3 | If site visit required, CCT to 4 days If CCT is unavailable this
arrange meeting with client period will be extended, but
should be adhered to as far
as possible.
4 | Consultant to submit 2 days If CCT is unavailable this
quotation after site visit period will be extended, but
should be adhered to as far
as possible.
b CCT to obtain approval and 4 days
budget availability
confirmation
6 | CCT to allocate WPD 5 days
contract number and compile
WPD contract document
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No Description Maximum Notes
period
allowed

which would reflect the
scope of works as well as the
approved fee calculation

7 | Consultant to scrutinise, 3 days
complete, sign and return the
contract document to CCT

8 | CCT to finalise all internal 10 days
processes and issue PO to
consultant

General:

a) Consultant to respond to any CCT query/request within 2 days or at least acknowledge
receipt of communication and advise expected date for required input.

b) CCT to ensure a lead time of 48 hours is allowed for any meeting scheduled to ensure
allocation of resources from Consultant.

c) During construction stages meetings will be held as prescribed in Section 11 part C3.1
in the contract document

15 HEALTH AND SAFETY SPECIFICATION

15.1 DEFINITIONS

15.2 SCOPE

15.3 INTERPRETATION

15.4 GENERAL REQUIREMENTS

156.5 ADMINISTRATION

15.5.1 Occupational Health and Safety Agreement
15.5.2 Good standing with the Compensation Fund or a licensed compensation insurer
15.5.3 Emergency procedures

15.5.4 Health and safety file

15.5.5 Health and safety committee

15.5.6 Inspections, formal enquires and incidents
15.5.7 Personal protective equipment and clothing

156.6 APPOINTMENTS

15.6.1 Other competent persons
15.6.2 Health and safety representative(s)

15.7 EMPLOYER'S HEALTH AND SAFETY AGENT

15.8 CREATING AND MAINTAINING A SAFE AND HEALTHY WORK ENVIRONMENT

15.8.1 General
15.8.2 Risk assessment
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15.8.3 Health and safety plans

15.8.4 Responsibilities towards employees and visitors
15.8.5 Subcontractors

15.8.6 Work permits and wayleaves

15.8.7 Access to the Site

15.8.8 First aid and emergency procedures

15.8.9 Housekeeping

15.8.10 Fire precautions

15.8.11 Facilities for workers

15.9 GENERAL HAZARDS AND RISKS APPLICABLE TO WORK REQUIRED IN TERMS
OF THIS TERM TENDER

15 HEALTH AND SAFETY SPECIFICATION
15.1 DEFINITIONS

For the purposes of this Specification, the definitions given in the Occupational Health and
Safety Act, 85 of 1993 and the Construction Regulations, 2014, and the following definitions,
shall apply:

a) “Construction Regulations, 2014" means the Construction Regulations (GNR. 84 of 7
February 2014) published in terms of the OHS Act.

b)  “Contractor” means the Principal Contractor as defined in the Construction Regulations,
2014,

c) “Employer” means the Client or his agent as defined in the Construction Regulations,

2014.

d)  “Engineer” means the person/firm so named in the Contract Data whose function is to
administerthe Contract as agent of the Employer, acting through, if appointed, a Health
and Safety Agent.

e) “OHS Act" means the Occupational Health and Safety Act, 85 of 1993.

f) “subcontractor” means any contractor employed by the Contractor to perform
construction work.

16.2 SCOPE

In terms of the OHS Act and the Construction Regulations, 2014 the Employer must provide
the Contractor with a Health and Safety Specification, to which the Service Provider must
respond with a Health and Safety Plan for approval by the Employer.

The purpose of this Specification is to ensure that a Service Provider entering into a contract
with the Employer maintains an acceptable level of compliance with regard to health and
safety issues during the performance of the Contract. In this regard the Health and Safety
Specification forms an integral part of the Contract and the Contractor shall ensure that his
subcontractors and/or suppliers comply with the requirements of this Specification.

15,3 INTERPRETATION

The OHS Act and its associated regulations shall have precedence in the interpretation of any
ambiguity or inconsistency between it and this Specification.
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Responsibility for health and safety relating to the Works lies with the Service Provider as
described in this Specification. Nothing stated in or omitted from this Specification shall in any
way limit the Contractor’s obligations and liabilities in terms of the OHS Act.

15.4 GENERAL REQUIREMENTS
The Service Provider shall:

a) create and maintain a safe and healthy work environment;

b) execute the Works in a manner that complies with all the requirements of the OHS Act
and all its associated regulations, and in so doing, minimize the risk of incidents
occeurring; and

c) respond to the instructions issued by the Employer through the Employer's

Representative, except in the case of a health and safety issue which requires the
Contractor's immediate attention, in which case the Employer’s Health and Safety Agent
can issue an instruction directly to the Contractor.

15.5 ADMINISTRATION
15.5.1 Occupational Health and Safety Agreement

The Service Provider shall enter into an Agreement with the Employer before the
commencement of the Works on Site.

15.5.2 Good standing with the Compensation Fund or a licensed compensation insurer

The Service Provider shall provide the Employer with a letter of good standing from the
Compensation Commissioner or a licensed compensation insurer before the commencement
of the Works on Site.

15.5.3 Emergency procedures

The Service Provider shall submit for acceptance to the Employer a health and safety
emergency procedure, which includes but is not limited to fire, spills, accidents and exposure
to hazardous substances, which:

a) identifies the key personnel who are to be notified of any emergency;

b) sets out details of available emergency services, including contact particulars;
and

c) the actions or steps which are to be taken during an emergency.

The Service Provider shall within 24 hours of an emergency taking place notify the Engineer
in writing of the emergency and briefly outline what happened and how it was dealt with.

15.5.4 Health and safety file

The Service Provider shall ensure that a Health and Safety file, which shall include all
documentation required in terms of the provisions of the OHS Act, the Construction
Regulations, 2014 and this Health and Safety Specification, is open and kept on Site at all
times.

The Health and Safety file shall be made available for inspection by any inspector,
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subcontractor, the Employer, the Employer's Representative, the Employer's Health and
Safety Agent, or employee of the Contractor, upon the request of such persons.

The Service Provider shall hand over the Health and Safety file to the Employer upon Works
completion of the Service Provider and, if applicable, a certificate of compliance accompanied

by a test report for the electrical installation in accordance with the provisions of the Electrical
Installation Regulations, 1992.

15.5.5 Health and safety committee

Where applicable, the Service Provider shall establish a health and safety committee, and
shall convene health and safety meetings as provided for in the OHS Act.

The Employer or the Employer's Health and Safety Agent shall be invited to attend such
meetings as an observer.

The Service Provider shall ensure that minutes of the health and safety committee meetings
are kept.

15.5.6 Inspections, formal enquires and incidents

The Service Provider shall inform the Employer:

a) beforehand of inspections, investigations or formal inquiries of which he has been
notified by an inspector; and

b) as soon as reasonably practicable of the occurrence of an incident (as defined in the
OHS Act) on the Site.

The Service Provider shall record all incidents and notify the Employer of any incident, except

in the case of a traffic accident on a public road, as soon as possible after it has occurred and

report such incident to an inspector as designated in terms of the OHS Act.

The Service Provider shall investigate all incidents and issue the Employer with copies of such
investigations.

15.5.7 Personal protective equipment and clothing

The Service Provider shall ensure that all workers are issued with the necessary personal
protective clothing.

15.6 APPOINTMENTS
15.6.1 Other competent persons
The Service Provider shall appoint in writing competent persons to:

a) induct employees in health and safety; and
b)  prepare a fall protection plan.

15.6.2 Health and safety representative(s)

The Service Provider shall appoint in writing, if necessary in terms of the OHS Act, a health
and safety employee representative(s), whose duties shall be as described in the OHS Act.
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15.7 EMPLOYER’S HEALTH AND SAFETY AGENT
The Employer's Health and Safety Agent shall:

a)  audit on behalf of the employer compliance with the requirements of the Occupational
Health and Safety Act including applicable regulations and specifications prior to the
commencement of any physical activities on the site;

b)  accept or reject all safety plans, giving reasons for rejecting such plans;

¢)  monitor the effective implementation of all safety plans;

d)  conduct periodic and random audits on the health and safety file to establish compliance
with the requirements of this Specification and the Contractor's health and safety plan;
and

e) visit the site at regular intervals to conduct site inspections, and based upon such visits
issue, wherever necessary, any notices and/or instructions to the Contractor or any of
the Contractor's subcontractors with a copy to the Employer and, where relevant, to the
Contractor.

The Service Provider shall invite the Employer’s Health and Safety Agent to audit compliance
with the requirements of this Specification before commencing with any new construction
activity on the Site.

The Service Provider shall permit the Employer's Health and Safety Agent to audit the
Contractor's compliance with the approved Health and Safety Plan, and shall provide any
assistance and/or documentation as may be required in this regard.

15.8 CREATING AND MAINTAINING A SAFE AND HEALTHY WORK ENVIRONMENT

15.8.1 General
The Service Provider shall with respect to the Site and the works that are contemplated:

a) cause a preliminary hazard identification to be performed by a competent person before
commencing any physical construction activity;

b)  evaluate the risks associated with such work constituting a hazard to the health and
safety of such employees and the steps that need to be taken to comply with the OHS
Act; and

c) as far as is reasonably practicable, prevent the exposure of such employees to the
hazards concerned or, where prevention is not reasonably practicable, minimize such
exposure.

d) The Service Provider shall take into account outbreak of contagious diseases of epidemic
and/or pandemic proportion when complying with the OHS Act:

The Service Provider shall carry out regular inspections and audits to ensure that the Works
are being performed in accordance with the requirements of this Specification and the
Contractor's health and safety plan

15.8.2 Risk assessment

The Service Provider shall before the commencement of any work on Site and during such
construction work, cause risk assessment(s) to be performed by a competent person
appointed in writing. Such assessment(s) shall as a minimum:
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a) identify the risks and hazards to which persons may be exposed to;

b)  analyse and evaluate the identified risks and hazards based on a documented method;

c)  document a plan of safe work procedures, including the use of any personal protective
equipment or clothing and the undertaking of periodic "toolbox talks” ar inductions before
undertaking hazardous work, in order to mitigate, reduce or control the risks and hazards
that have been identified;

d)  provide a monitoring plan; and

e) provide a review plan.

The Service Provider shall ensure that as far as is reasonably practicable, ergonomic related
hazards are analysed, evaluated and addressed in the risk assessment.

The Service Provider must review the relevant risk assessment —

f) where changes are effected to the design and or construction that result in a change to
the risk profile; or
g) when an incident has occurred.

15.8.3 Health and safety plans

The Contractor shall prior to commencing the Works to which this Specification applies, submit
to the Employer's Health and Safety Agent for approval a suitable and sufficiently documented
health and safety plan, based on this Specification and the risk assessment that is conducted.

The health and safety plan shall include, but not be limited to, the following:

a)  The safety management structure, including the names of all designated persons such
as the construction supervisor and any other competent persons;

b)  Safety method statements and procedures to be adopted to ensure compliance with the
OHS Act; Construction Regulations, 2014 and this Health and Safety Specification;

¢)  The provision and use of temporary services;

d) Personal protective equipment, devices and clothing required;

e) Emergency procedures;

f) Provision of workers’ welfare facilities;

g) Induction and training;

h)  Arrangements for monitoring and control to ensure compliance with the safety plan; and

i) Provision and maintenance of the health and safety file and all other relevant
documentation.

The Contractor shall provide each subcontractor with the sections of this Health and Safety
Specification pertaining to the construction work to be performed by that subcontractor. The
subcontractor shall provide the Contractor with a health and safety plan pertaining to his work,
for incorporation into the Contractor’s health and safety plan.

The Contractor shall discuss the submitted health and safety plan with the Employer's Health
and Safety Agent, modify such plan in the light of the discussions and resubmit the modified
plan for approval.

The Contractor shall apply the approved health and safety plan from the date of its approval
and for the duration of the Works to which this Specification applies.

The Contractor shall conduct periodic audits for compliance with the approved health and
safety plan at intervals agreed upon with the Employer's Health and Safety Agent, but at least
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once every month.

The Contractor shall update the health and safety plan whenever changes to the Works are
brought about.

15.8.4 Responsibilities towards employees and visitors

The Service Provider shall, as far as is reasonably practicable, cause every employee to be
made conversant with the hazards to his health and safety attached to any work which he has
to perform, any article or substance which he has to produce, process, use, handle, store or
transport and any plant or machinery which he is required or permitted to use, as well as with
the precautionary measures which should be taken and observed with respect to those
hazards or safe work procedures.

The Service Provider shall ensure that all employees under his control are informed, instructed
and trained by a competent person regarding any hazard and the related work procedures
before any work commences, and thereafter at such times as may be determined in the risk
assessment.

The Service Provider shall cause a record of all induction training to be kept, which indicates
the names, identity numbers and job description of all those who attended such training.

The Service Provider shall not allow or permit any employee to enter the Site, unless such
person has undergone health and safety induction training pertaining to the hazards prevalent
on the Site at the time of entry.

The Service Provider shall ensure that all of his employees have a valid medical certificate of
fitness specific to the construction work to be performed and issued by an occupational health
practitioner on the prescribed form.

The Service Provider shall ensure that each visitor to the Site, save where such visitor only
visits the site office and is not in direct contact with the construction work activities:

a) undergoes health and safety instruction pertaining to the hazards prevalent on the Site;

and
b) isin possession of and using the necessary personal protective equipment.

The Service Provider shall cause a record of all induction training to be kept in the Health and
Safety file.

The Service Provider shall provide suitable on-site signage to alert workers. and visitors to
health and safety hazards and requirements. Such signage shall include but not be limited to:

c)  prohibited unauthorized entrance;
d)  signage to indicate what personal protective equipment is to be worn; and

e)  activity related signs.

The Service Provider shall not permit any person who is or who appears to be under the
influence of intoxicating liquor or drugs, to enter or remain at a workplace.
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15.8.5 Subcontractors

The Service Provider may only subcontract work in terms of a written subcontract and shall
only appoint a subcontractor should he be reasonably satisfied that such a subcontractor has
the necessary competencies and resources to safely perform the work falling within the scope
of the subcontract.

The Service Provider shall ensure that all of his obligations in respect of subcontractors in
terms of the Construction Regulations, 2014 are adhered to.

15.8.6 Work permits and wayleaves

The Service Provider shall be responsible for obtaining all the wayleaves, permissions or
permits applicable to working near any existing services or other infrastructure on Site, and
shall abide by the safety conditions imposed by such wayleaves, permissions or permits.

15.8.7 Access to the Site

The Service Provider shall ensure that access to the Site is strictly controlled and that, where
possible, only authorised persons are permitted onto the Site.

The Service Provider shall control the access to Site of his own personnel and equipment,
and that of his subcontractors and suppliers, in such a way so as to ensure that the safety of
all public pedestrian and vehicular traffic is not compromised.

15.8.8 First aid and emergency procedures

The Service Provider shall, where more than five employees are employed at a workplace,
provide a first aid box or boxes at or near the workplace, which shall be available and
accessible for the treatment of injured persons at that workplace. Such first aid boxes shall
contain suitable first aid equipment. First Aid boxes shall comply with the requirements of the
General Safety Regulations Annexure (Regulation 3). In addition, burn shields shall also be
made available.

The Service Provider shall ensure, where there are more than 10 employees employed on the
Site, that for every group of up to 50 employees at that workplace at least one person is readily
available during normal working hours who is in possession of a valid certificate of competency
in first aid.

The following information shall be conspicuously posted in the offices of the Service Provider
for the duration of the Contract:

a) Telephone numbers of emergency services;
b)  The names of all safety representatives and safety officers; and

c)  The name(s) of the competent first aider(s).

The Service Provider shall post, in prominent places, notices indicating where the first aid
box(es) is/are kept, as well as the name of the person in charge of the first aid box.

15.8.9 Housekeeping

The Service Provider shall ensure, inter alia, that suitable housekeeping is continuously
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implemented on the Site, including provision for the:

a) removal of scrap, waste and debris, and materials which are no longer required for use,
at appropriate intervals (in accordance with Construction Regulation 27); and

b)  proper stacking and storage of materials and equipment (in accordance with
Construction Regulations 27 and 28).

15.8.10 Fire precautions

The Service Provider shall ensure that all appropriate measures are taken to minimise the risk
of fire and that appropriate procedures and equipment are in place to deal with the event of a
fire, all in accordance with Construction Regulation 29.

15.8.11 Facilities for workers

Washing, whether of the person or of personal effects, defecating and urinating are strictly
prohibited other than at the facilities provided. The Service Provider shall provide ablution
facilities for all personnel employed on the Site, including shelter, toilets and washing facilities.
The Contractor's personnel will not be permitted to use the City’s ablution facilities.

Toilet facilities provided by the Service Provider shall occur in a ratio of not less than 1 toilet
per 30 workers (1:15 is preferred) of each sex. Toilet facilities shall be located within the
Contractor's camp, but also at work areas remote from the camp, all to the satisfaction of the
Engineer. All portable toilets shall be adequately secured to the ground to prevent them
toppling over as a result of wind or any other cause.

The Service Provider shall ensure that the entrances to these toilets are adequately screened
from view, that they are maintained in a hygienic state, serviced regularly, that no spillage
oceurs when they are cleaned and that contents are removed from Site. Toilets shall also be
emptied before any temporary site closure for a period exceeding one week. Discharge of
waste from toilets into the environment and burial of waste is strictly prohibited. The Contractor
shall provide toilet paper at all times.

No ablution facilities shall be located closer than 50m to any water body.

A Method Statement shall be provided by the Contractor detailing the provision, location, and
maintenance of ablution facilities.

15.8.12 Eating areas

The Service Provider shall designate eating areas within the approved Contractor's camp.
The feeding of, or leaving of food for, animals is strictly prohibited. Sufficient bins, shall be
present in these areas.

Any cooking on Site shall be done on well-maintained gas cookers with fire extinguishers
present. No open fires for cooking purposes shall be permitted, unless for occasional use in
facilities specifically provided for this purpose and within the confines of the Contractor's camp.

15,9 GENERAL HAZARDS AND RISKS APPLICABLE TO WORK REQUIRED IN TERMS
OF THIS TERM TENDER:

15.9.1 Existing Site conditions
15.9.2 Information provided by the designer (CR 6(1))
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15.9.3 Environmental hazards

15.9.4 Traffic hazards

15.9.5 Construction materials (hazardous substances)
15.9.6 Fall protection (working at heights) (CR 10)
15.9.7 Structures (CR 11)

15.9.8 Temporary works (CR 12)

15.9.9 Excavation work (CR 13)

16.9.10 Demolition work (CR 14)

15.9.11 Tunneling (CR 15)

15.9.12 Scaffolding (CR 16)

15.9.13 Suspended platforms (CR 17)

15.9.14 Rope access work (CR 18)

15.9.15 Material hoists (CR 19)

15.9.16 Bulk mixing plant (CR 20)

15.9.17 Explosive actuated fastening device (CR 21)
15.9.18 Cranes (CR 22)

15.9.19 Construction vehicles and mobile plant (equipment) (CR 23)
15.9.20 Electrical installations and machinery (CR 24)
15.9.21 Flammable liquids (CR 25)

15.9.22 Water environments (CR 26)

16.9.23 Overhead Work (CR 27(g))

15.9.24 Confined spaces

15.9.25 Other hazards e.g. gang related activities, general crime, service delivery

protests, noise pollution, exposure to dust/gases/fumes, vehicular traffic

1510 The Service Provider shall submit at commencement of contract a generic H&S plan
for approval and for each site a site specific risk assessment be developed and
appended into the Health and Safety file that shall be subjected to an audit at contract
management stage.
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C3.2 Annexes

Annex 1: B-BBEE Sub-contract Expenditure Report- N/A
Annex 2: Joint Venture Expenditure Report- N/A
Annex 3: Schedules
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ANNEX 3- SCHEDULES

CITY OF CAPE TOWN
ELECTRICITY GENERATION AND DISTRIBUTION
CONTRACT NO. 280C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF SUBSTATIONS /
SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER DESIGN/
INPLEMENTATION/MANAGEMENT OF WORKS PROJECTS INCLUDING FEASIBILITY STUDIES FOR THE
INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND INFRASTRUCTURE

SCHEDULE 11: KEY PERSONNEL — Redfer +on Aaneyvure H

The tenderer is referred lo clause C.2.1.4.2 of the Tender Data and shall insert in the spaces pravided below detais of
the key personnel required to be in tha employment of the lenderer or a specialist consultant/firm, in arder for the
tenderer lo be cligible to sutmil a tender for this project. The Curriculum Vitae of each individual must ba appended lo
this schedule.

PROJECT LEADER - ENGINEER / TECHNOLOGIST / PROJECT MANAGER

PROFESSIONAL )6. OF YEARS
NAME JOB TITLE QUALIFICATIONS | REGISTRATION ASPECIFIED
NO. EXPERIENCE

1- 7
2. /

PROJECT ENGINEER - ELECTRICAL ENGINEER / TECHNOLOGIST

PROFESSIONAL |NO. OF YEARS
NAME JOB TITLE QUALIFICATIONS | REGISTRATION | SPECIFIED

NO, EXPERIENCE
3 /

2 7

PROJECT ENGINEER - CIVIL ENGINEER / TECHNQLOGIST

PROFESSIONAL |NO. OF YEARS
NAME JOBTITLE QUALIFICATIONS | REGISTRATION | SPECIFIED

NO. EXPERIENCE
1. /

: 7

STRUCTURAL ENGINEER

PROFESSIONAL |NO. OF YEARS
NAME JOB MTLE QUALIFICATIONS | REGISTRATION | SPECIFIED

NO. EXPERIENCE
1. /

e F

Tender 75 T22
Part T2: Returnable Documents Retumable Schedules
Roference No290C/2020/21

87




CITY OF CAPE TOWN

ELECTRICITY GENERATION AND DISTRIBUTION

CONTRACT NO. 290C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF SUBSTATIONS /
SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER DESIGN/
IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS INCLUDING FEASIBILITY STUDIES FOR THE
INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND INFRASTRUCTURE

SCHEDULE 11: KEY PERSONNEL (Contd) — Refer 4o Bnnexure H

CIVIL ENGINEER

PROFESSIONAL )6. OF YEARS
NAME JOB TITLE QUALIFICATIONS [REGISTRATION /{SPECIFIED
NO. EXPERIENCE

: 7
: i

ELECTRICAL ENGINEER - BUILDING SERVICES

-
-7

PROFESSIONAL |NO. OF YEARS
NANE JOB TITLE QUALIFICATIZNS | REGISTRATION |SPECIFIED

NO. EXPERIENCE
1. /

: 7

ELECTRICAL ENGINEER —~ EARTHING DESIGN

PROFESSIONAL [NO. OF YEARS
NANE JOBTITLE QUALIFICATIONS | REGISTRATION | SPECIFIED

NO. EXPERIENCE
1: /

/

MECHANICAL ENGINEER

"

PROFESSIONAL |NO. OF YEARS

ko NAME JOB TITLE QUALIFICATIONS | REGISTRATION | SPECIFIED

E NO. EXPERIENCE

| T 7

I =L

ﬁ SIGNED ON BEHALF OF TENDERER: ........ [ NN .

i Tender 76 122
Part T2: Returnable Documents Returnable Schedules
Referonca No290C/2020/21

T
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CITY OF CAPE TOWN

ELECTRICITY GENERATION AND DISTRIBUTION

CONTRACT NO. 290C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF SUBSTATIONS /

SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER DESIGN/
IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS INCLUDING FEASIBILITY STUDIES FOR THE

-

==

cese ey meEy Nl BEl A

——— Smmaenr

INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND INFRASTRUCTURE

SCHEDULE 11: KEY PERSONNEL (Contd) — Aer 4o Banexure H

QUANTITY SURVEYOR
NAME JOBTITLE QUALIFICATIONS | PROFESSIONAL | NO, YEARS
REGISTRATION | SPERIFIED
NO. ERIENCE
V
‘. /
2. /
ARCHITECT
NAME JOB TITLE QUALIFICATIONS ??6FESSIONAL NO. OF YEARS
EGISTRATION |SPECIFIED
NO. EXPERIENCE
1. /
2, /
PROJECT MANAGERS
NAME JOB TITLE QUALIFICATIONS [PROFESSIONAL |NO. OF YEARS
REGISTRATION | SPECIFIED
NO. EXPERIENCE
1. /
2, /
3. /
PRINCIPAL AGENT
NAME JOB TITLE QUALIFICATIONS | PROFESSIONAL [NO. OF YEARS
REGISTRATION |SPECIFIED
NO. EXPERIENCE
1. /
2. /
SIGNED ON BEHALF OF TENDERER: ........ Vesveseiey
Tender 77 -
Part T2: Returnable Documents Returnablo Schedules
Refarance No230C/2020/21
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CITY OF CAPE TOWN
ELECTRICITY GENERATION AND DISTRIBUTION

CONTRACT NO. 250C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF SUBSTATIONS /
SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER DESIGN/
IMPLEMENTATION/IAANAGEMENT OF WORKS PROJECTS INCLUDING FEASIBILITY STUDIES FOR THE
INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND INFRASTRUCTURE

SCHEDULE 11: KEY PERSONNEL (Contd) — Refer +o Pnnewre H

EMPLOYER'S AGENT /
i PROFESSIONAL |NO. OF gE/ARS
S NAME JOB TITLE QUALIFICATIONS [REGISTRATION | SPECIF}
B NO. EXPERMENCE
: 7
i
. e /
= B
i OCCUPATIONAL HEALTH AND SAFETY PRACTITIONERS /
{
[! NAME JOB TITLE QUALIFICATIONS | PROFESSJONAL |NO. OF YEARS
REGISTRATION |SPECIFIED
| NO. EXPERIENCE
ﬂ 1. /
, - /
ﬂ CONSTRUCTION MONITORING PROFESSIONALS /
NAME JOB TITLE QUALIFICATIONS [PROFESSIONAL [NO. OF YEARS
" REGISTRATION |SPECIFIED
'l NO. EXPERIENCE
j 1. /
1
4
| D /
[,,\ CLERK OF WORK/S - ARTISAN /
v
. NAME JOB TITL QUALIFICATIONS | PROFESSIONAL [NO. OF YEARS
} REGISTRATION |SPECIFIED
NO. (If regislered) |EXPERIENCE
b /
7
2.
B GEOTECHNICAL ENGyIéER
A NAME JOB TITLE QUALIFICATIONS | PROFESSIONAL |NO. OF YEARS
REGISTRATION |SPECIFIED
NO. EXPERIENCE
| w
N
‘] Altach addilional pages if more space Is required.
< SIGNED ON BEHALF OF TENDERER: ......ccccoviocv.- [ RN .. ...............cccovi0oeesies snsons savsresscnes sosscan
Tender T2.2

Part T2: Returnabla Documenls

Reference No280C/2020/21
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CITY OF CAPE TOWN

ELECTRICITY GENERATION AND DISTRIBUTION

CONTRACT NO. 290C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF SUBSTATIONS /
SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER DESIGN/
IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS INCLUDING FEASIBILITY STUDIES FOR THE
INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND INFRASTRUCTURE

SCHEDULE 11: KEY PERSONNEL (additional key porsonnal)

ESTIMATED
PERIOD OF
NAWE TITLE JOB DESCRIPTION QUALIFICATIONS ENGAGEMENT
(Weaks)
Refer +4= | Banerure T
Altach addilional pages if more space is required.
SIGNED ON BEHALF OF TENDERER: _....
Tondor 79 T2.2
Part T2: Returnable Documants Returnabla Schedules

Referenco No290C/2020/21
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CITY OF GAPE TOWN

ELECTRICITY GERERATION AND DISTRIBUTION

CONTRACT NO: 230C2020/21
SCHEDULE 11: KEY PERSONYEL

PROJECT LEADER - ENGINEER f TECHNOLOGIST / PROJECT MANAGER

KO OF YEARS
B
HAME 20D TITLE QUAUFICATIONS Rgz?si%a%:iﬁho SPECIFIED
S EXPERIENCE
Hext of Elecineal it s e
Lyrers . Dcepanmant / Teshrical IAErg Ef 5['\??,‘ 02[:’:‘:?3:: 32
Thea Palg eer Dutecter PrErg i =
: S B Teen Blec ECSA 200770372 s
_— Techaeal Duecter Pr Tuch Evg SalLE 3t
PROJECT ENGINEER - ELECTRICAL ENGINEER / TECHNOLQGIST
MO OF YEARS
HANE JOB TITLE QUALIFICATIONS Rgg?SF‘ERiST‘%“lIA:O SPECIFIED
. 5 EXPERIENCE
Lyrers Semzr Prefzssicral B En.:" ‘E'E.:“) ECS~ 201507E0
Ban Vermaak Engneer PIEOK SAIEE 14517 °
ARy s o & P.’ Eru? - = 4
Lyees S B Teeh Tiech ECSA 220770072 .
Honb, Brard Teryal Beeciar Pr Tech Emy SAIEE 120458 el
PROJECT ERGINEER - CIVIL ENGINEER / TECHNOLOGIST
= ND OF YEARS
HAME JOB TITLE QUALIFICATIONS e SPECIFIED
EXPERIENCE
BER3{Cw).
e ) T o ECSA ©70530
GO DERa Tesc] SACFCIP. DIES32305 %
G PP tBIDICT
1ISc (Bult Env. Pro; flan)
B T: ECSA 2
| a1 el ASEOSD! 2 -
Teshacol Assocaie PrTech Eng MP !
AP
STRUCTURAL ENGINEER
52 NO OF YEARS
HAME JO3 TIMLE QUALIFICATIONS Rzg'.“‘s?is{,‘f;';-"m SPECIFIED
S N EXPERISNCE
Head &f Structura! B Tack (Strugt) sa=qne
Ceapatment ! Tecknizal Pr Tech E E’?}?&Em‘%-;.’ 33
Dreciat KHBRC 1085 2
Lyners Senot Professonal B Tech (Civn) 4 - ™
Jenie Keyses Tezhraizgst Pr Tezn Eng ECSA 201370247
! CIVIL ENGINEER
o 4O OF YEARS
HNANE JOB TITLE QUALIFICATIONS R:gg‘;‘:‘iﬂ%‘ffio SPECIFIED
i EXPERIENCE
B Erg (Cinl)
S Reads Deganment - ETREE .
h Schacey nsal { Teznricat Director BErg ,‘:JG;;\S‘{ (Gredy ECSA-E70355 e
Techirncal Director B ';f;,'e(g“” ECSA 201270404 20

92




ELECTRICAL ENGINEER - BUILDING SERVICES

PROFESSIONAL HOOFVEARS
REGISTRATION NO

NAME JOB TITLE QUALIFICATICMS SPECIFIED

EXPERIENCE

Semzr P ND»C P
PrEral o .
Sengt Peofesueal B.Erg (Elacly)
; P o
Enai
ELECTRICAL ENGINEER - EARTHING DESIGN
. HO OF YEARS
HAKE JOB TITLE QUALIFICATIONS et L SPECIFIED
e EXPERIENCE
Progzt Eng: 25 ;
MECHANICAL ENGINEER :
NO OF YEARS
NAWE JOB ITLE QUALIFICATIONS Rgggﬁiﬁlﬂ‘%’:‘ho SPECIFIED
EXPERIENCE
- [ Merecior) Enge 0DEny - K4
QUANTITY SURVEYOR ’
NO OF YEARS
NARNE 10D TITLE QUALIFICATIONS Rzggiii?%ﬁo SPECIFIED
* EXPERIENCE
ARCHITECT )
NO OF YEARS
HAME JOR TITLE QUALIFICATIONS RROFESSIONAL SPECIFIED

REGISTRATION KO

EXPERIENCE

5
. "
HO OF YEARS

SPECIFIED |
EXPERIENCE

SHuld - Barch (UPE)

OTecn (CPUT)

PROJECT MANAGERS

PROFESSIONAL
REGISTRATION KD

NAIE JOB TITLE QUALIFICATIONS

«h Ercassr (Eecthni 5
ecterzal EnasenDitezar| LT oo1 B risiecihicy). 5

Tazh (P nagamant)
E 1Sz (Buit Enw, Prei IMan)
8 Tezn (Cwl) g
Teznrca! Assozale
CIhrc! Assolaln PrTech Eng i

e

=y

Scnor Mesnarical
Engireat

o
el
i)

INCIPAL AGENT

RO OF YEARS
SPECIFIED
EXPERIENCE

PROFESSICHAL
REGISTRATION NO

Sonize Protessana! N Dwp Electr
Tezimcian P1 Eng Techao

RAIE JOB TITLE QUAUFICATIONS

S

b S - SR - |
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e EMPLOYER'S AGENT
- o KO OF YEARS
HANME JOBTITLE QUALIFICATIONS REE?SFTZS\ST‘%\':‘ o SPECIFIED
A EXPERIENCE
i - Head of Elecinica! B Eng
Depanieant ) Technen! IV Eng E'exi 32
_ ) Dirazies P1 Era - -
T OCCUPATIONAL HEALTH AND SAFETY PRACTITIONERS
Y—____
NO OF YEARS
HAME JOB TITLE QUALIFICATIONS e SPECIFIED
' EXPERIENCE
— PrOUSA PeCHSN 25 yaars
——— _—
CONSTRUCTION MONMITORING PROFESSIONALS
= : NO OF YEARS
NAME JOB TITLE QUALIFICATIONS RZE!OS{I’EQSAST[IOC;I‘;"!&O SPECIFIED
EXPERIENCE
Hraz 2f Stnctuml B Tech (Suuzt)
Peratmani f Teckn:st Pr Tech Eng 33
Crectar KHBRC 1035
B Eng [Crvill,
e B Eng (Hicns) (Weer)
coa! D.[;”:.I.V;lTe_hn._“ Pr Eng 39
= Fr CFM
PR
CLERK OF WORKI/S - ARTISAN
HO OF YEARS
NARE JOD TITLE QUALIFICATIONS H;ggﬁiﬂ%‘;fto SPECIFIED
EXPERIENCE
Nodum Vo'lage NS 5
RS amzel b d ) 3
o Curiart)
GEOTECHNICAL ENGINEER
ROF 1a NO OF YEARS
HANME JOB TITLE QUALIFICATIONS R:gg}iﬁg;{‘n - SPECIFIED
EXPERIENCE
R BTech |
e Pt Tezh Eng
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GITY OF CAPE TOWH
ELECTRICITY GENERATION ANO DISTRIBUTION ‘
CONTRACT NO: 290Ci2020/2%

SCHEDULE 11: KEY PERSONNEL (ADDITIONAL)

{) " NO OF YEARS
HAME JOBTITLE QUALIFICATIONS R:g?s};'sﬂs\s‘ll's):frlio SPECIFIED
= 5 EXPERIENCE
, Senizr Professiana? B Tech (Elecineal) 1 i
m Elzcincal Technelogial Pt Tech Cng = |
Pialessicnal Eleclrical 8Teen (Elecl) 16 |
: Technologis Pr Eng Techio |
'l ‘ N Uip Cwi
:allh & cly Consuitar 4
Y Health & Salely Corsultant SACPCLIP 1
H Cardidale QS BSc QS Hzns %

e e B S

n

N O B ==
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CITY OF CAPE TOWN
ELECTRICITY GENERATION AND DISTRIBUTION
CONTRACT NO. 290C/2020/21

PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF SUBSTATIONS /
SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER DESIGN/
IMPLEMENTATION/MANAGEMENT OF WORKS PROJECTS INCLUDING FEASIBILITY STUDIES FOR THE
INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND INFRASTRUCTURE

SCHEDULE 12: SUPPORT RESOURCES

The tenderer Is refsmred to clause C.2.1.4.3 of the Tender Dala and shall sfate be'ow what software packagas are
availatle for use on this project and whether or not they are currenlly owned/licensed by the lenderer, cr are avaitatle

S

= = &N

—— .- G S B =

through other means.

SOFTWARE PACKAGE/S AVAILABLE FOR USE

NAME OF PACKAGE

DESCRIPTION

CURRENTLY
OWNED/
LICENCED
OR OTHER

Refer += Brnneyuwrd J

SIGNED ON BEHALF OF TENDERER

Tender
Part T2: Roturnable Documents
Roferonce No290C/2020/21
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SUPPORT RESOURCES:

SOFTWARE PACKAGE/S AVAILABLE FOR USE

NARE OF PACKAGE

DESCRIPTION

CURRENTLY
OWNEDILICENCED OR OTHER

PROJECT MANAGEMENT

MS Projects Projact Pragramming Owned
%S Otfice 2010 1S Word, MS Excel, MS Powerpoint Owned
Pastel Version 11 Bcokkeeping Ownzd
CIVIL, ELECTRICAL & STRUCTURAL ENGINEERING

Aute CAD 2015 & 2018 Draughting ard designing Ownad
Aute CAD Civil 3D 2015 & 2018 Drauvghling and des:aring Ownad
Crsil Cesignet Sewerage, rcads storm walar. eadhworrs Ownred
Wadiso VWater network analysis QOuvmec
Revit (Autodesk) 2015 & 2018 Build:ng Infcrmaton Modeling Software Ovmed
Infraviorks (Aulodesk) 2015 & 2018 Realwerld infrastructure projects cesian Quined
EPA SWhIN Stormawater hanagemant Freeware
Vehicie Tracking Road Des:an Quned
STASOFT Water Quaily Qwned
Reticmaster 2014 Network Design Pac+aas and Veit Drop Caloulaticns Cwned
ArcView GIS Software Owned
Caddie 2 & 16 Craughtrg Owned
1S Projects Proje¢’ Programmung Owned
Relux Lighting design Owned
Ulysses Lighung destgn Owmed
Digsitent Load flow softvat OTHER
Prokon Sirucl:ual Design Package OTHER
Paslel Version 11 Boorx2eping GCwned
1S Office 2010 1S Word, 1S Excel MS Powerpcint Cwned
Power Tools Network analysis software OTHER
Autcgnd Pro Substation earthing design software OTHER
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CITY OF CAPE TOWN

ELECTRICITY GENERATION AND DISTRIBUTION 3
CONTRACT NO, 290C/2020/21 ‘\
PROVISION OF PROFESSIONAL SERVICES: DESIGN AND CONSTRUCTION MONITORING OF SUBSTATIONS / \
SWITCHING STATIONS AND BUILDING ADDITIONS, ALTERATIONS AND RENOVATIONS AND OTHER DESIGN/

IMPLEMENTATIONINANAGEMENT OF WORKS PROJECTS INCLUDING FEASIBILITY STUDIES FOR THE |
INSTALLATION AND REPLACEMENT OF ELECTRICAL EQUIPMENT AND INFRASTRUCTURE |

SCHEDULE 18: PERSONNEL SCHEDULE (OTHER THAN KEY PERSONNEL)
(For information anly)

Tha tandarer shall indicale on the schedula below what human resources, other than the key personnel listd in clause
C.2.1.4.6 of the lender corditlons, they have at their disposal and inferd alocating lo Ihis project as and whan required.
Thes= resources could, for example, include roadipavement engineers {in raspect cf the NMT comgonent), a tender
documenlalion specialist, cad operalorsfarchilectural drafl persons/modellers, or experienced consiruction monitering
slaff, amargst others.

ESTIMATED
PERIOD OF
NAME TITLE JOB DESCRIPTION QUALIFICATIONS ENGAGEMENT
(Woeks)
}chr 4o PBrnevure L
|
[
SIGNED ON BEHALF OF TENDERER: ......
Tender 86 T2.2
Part T2: Returnable Documents Returnable Schedules

Reference No290C/2020/21

98




..m,

CITY OF CAPE TOWN
ELECTRICITY GENERATION AND DISTRIBUTION

CONTRACT NO: 290C/2020/21
SCHEDULE 18: KEY PERSONNEL {Other than key persannel)

ESTIMATED PERIOD
NAME TITLE JOB DESCRIPTION QUALIFICATIONS OF ENGAGEMENT
{Weeks)
. NTC4 ’
Draughspersen GIS Specialise GIS As and when required
Diploma in Projec! ;
Draughspersen CAD Qperalor As and when required
Design
- A N AuloCAD 2D : ;
Draughspearson CAD Operator AutoCAD Eleclcal As and when required
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Part C4: Site Information

C4.1 Municipal Boundaries (Area Map)
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