CITY OF CAPE TOWN
ISIXEKO SASEKAPA
STAD KAAPSTAD

Making progress possible, Together.

MEMORANDUM OF AGREEMENT

FOR THE
PROVISION OF PROFESSIONAL SERVICES, TECHNICAL SUPPORT AND
IMPLEMENTATION IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF TREATED EFFLUENT INFRASTRUCTURE AND OTHER
ALTERNATIVE WATER SOURCES INFRASTRUCTURE

MADE AND ENTERED INTO BETWEEN

CITY OF CAPE TOWN METROPOLITAN MUNICIPALITY
And
ZUTARI (PTY) LTD

(Standby)

Contract No 370C/2021/22



PREAMBLE

WHEREAS Tender 370C/2021/22 was awarded to Zutari (Ply) Lid as a “Standby service
provider” in line with the SCM- Bid Adjudication Committee resolution SCMB 11/02/23 dated
04 February 2023 for the PROVISION OF PROFESSIONAL SERVICES, TECHNICAL SUPPORT AND
IMPLEMENTATION IN RESPECT OF THE DESIGN AND CONSTRUCTION MONITORING OF TREATED
EFFLUENT INFRASTRUCTURE AND OTHER ALTERNATIVE WATER SOURCES INFRASTRUCTURE for a

period of 72 months, from date of commencement until 30 June 2029.

AND WHEREAS it is recorded that this Contract will be governed by the provisions of the
Standard Professional Services Contract (July 2009) (Edition 3 of CIDB document 1015), read
with the Contract Specific Data (“CSD") annexed hereto marked PART 2: CONTRACT

DATA".
NOW THEREFORE THE PARTIES AGREE, AS FOLLOWS:
1. PARTIES

The Parties to this Contract are:

1.1. The City of Cape Town, a metropolitan municipality, established in terms of the
Local Government: Municipal Structures Act. 117 of 1998 read with the
Province of the Western Cape: Provincial Gazette 5588 dated 22 September
2000, as amended (“the Employer”), herein represented by the Executive
Director: Water and Sanitation, duly authorised hereto;

1.2 Zutari (Pty) Lid, a private company duly registered in terms of the laws of the

Republic of South Africa with registration no:_:vith its principal

place of business situated at

(the “Contractor”), herein represented by — in his

capacity as duly authorised representative.

hereinafter jointly referred to as “Parties” and in singular, a “Party”.



2.

INTERPRETATION

2.1.

2.2.

In the event of any conflict between the provisions of this Contract, the GCC
and any Parts attached hereto, or any other document incorporated by
reference to this Contract, save to the exient expressly stated to the contrary,
such conflict will be resolved by giving precedence to such different parts of
this Contract in the following order of precedence:

2.1.1. first, the terms and conditions of the CSD;
2.1.2. second, the terms and conditions of the GCC;
2.1.3. third, Parts and Annexures to this Contract; and

2.1.4. fourth, any other documents incorporated by reference.

The provisions of this Contract supersede and replace the provisions of any
previous agreement entered into between the Parties relating to the same
subject matter.

APPOINTMENT AND DURATION

3.1.

32.

The Employer hereby appoints the Contractor to perform the Scope of Work for

the Employer from the Commencement Date.

Unless terminated earlier in accordance with the provisions as set out in the
GCC or any other provision in terms of this Contract, this Contract shall be in

place from date of commencement until 30 June 2029.

MUTUAL GOOD FAITH / CO-OPERATION

4.1.

The Parties represent and undertake to do all such things, perform all such acts
and take all steps to procure the doing of all such things and the performance
of all such acts, as may be necessary or incidental to give effect to the
execution of this Contract.



4.2.

The Parties shall at ail times during the continuance of this Contract observe the
principles of good faith towards one another in the performance of their

obligations in terms of this Contract.

OBLIGATIONS OF THE EMPLOYER

s.1.

5.2,

The Employer undertakes to perform its obligations in accordance with the
Contract, including but not limited to the Scope of Work (PART 5: SCOPE OF
WORK), subject to the satisfactory fulfiment of the obligations by the Contractor

as set out in this Contract.

The Employer shall monitor and evaluate the Contractor's performance in

respect of the Scope of Work.

OBLIGATIONS OF THE CONTRACTOR

6.1. The Contractor hereby agrees and undertakes to perform the Services to the
Employer as set out in Scope of Work (PART 5: SCOPE OF WORK).

6.2.

6.3.

6.4.

6.5.

The Contractor will perform the Works as expeditiously as possible and
furthermore agrees and undertakes to perform the services in accordance with

the operational requirements of the Employer.

The Contractor will ensure that the Works will be of a satisfactory quality and fit

for purpose.

The Contractor shall, ensure that its employees, agents, representatives, sub-
contractors and suppliers comply with this Contract and all applicable Laws in

the execution of the Works.

The Contractor will not conduct any activity of whatsoever nature which may

be detrimental to the Employer’s reputation and goodwill.



7. PRICING DATA

7.1. The Contract Price for the Works shall be as set out in the Pricing Data annexed
marked "“PART 4 : SCHEDULE OF RATES".

7.2. The Contractor shall not be entitled to any other consideration for the rendering

of the Works other than as provided for in this Contract.



PART 1 : AGREEMENTS

CITY OF CAPE TOWN
WATER & SANITATION: TECHNICAL SERVICES
CONTRACT RO. 370C/2021122

PROVISION OF PROFESSIONAL SERVICES, TECHNICAL SUPPORT AND MPLEMENTATION IN RESPECT
OF THE DESIGN AND CONSTRUCTION MONITORING OF TREATED EFFLUENT INFRASTRUCTURE AND
OTHER ALTERNATIVE WATER SOURCES INFRASTRUCTURE

C1.1 Form of Offer and Acceptance
Offer

The employer, dentfied m the acoepisnce sgneture block, has sokcited offers ko enter inda & Davirast for the
procursment of:

CONTRACT 370C/2021/22: PROVISION OF PROFESSIONAL SERVICES, TECHNICAL SUPPORT AND
IMPLEMENTATION W RESPECT OF THE DESBIGN AND CONSTRUCTION MOMITORING OF TREATED
EFFLUENT INFRASTRUCTURE AND OTHER ALTERNATIVE WATER SOURCES INFRASTRUCTURE

The tenhderer, Kentified in the dffer ssghatute tlock, lat axamne2 the documents Rated in the tender duls and Mdends
thereto as Yisted in ihe retumnable schedules. and by submithng this offer hes accepted e conditons of tendaer:

By he represeniative of the lenderer. deemed o be duly authorised signing this part of this form of offer and
acoapiance, the tanderer offar o perform all of ine obligabors and Kabiibes of e aervice povidey wrder the contract
induding complance with sk s lerms and conditons sccording fo sheir rue indant and maaning for an amount 1o be
delemnined in accoraance with the conciions of contradt identified in the contradt data.

Thie is » rutes based contract,

The tates contained in Part C2.2 Schaduiea of Rates, shall form tha tender offer. These rates shall he
muitipliad, as applicable, by the raguired quantiiss in respect of Ihe relevant Rers to develop individest Works
Profects 10 be sllocated in sccordances with the procedures described in the Procedors for the Aliocation of
Worka Projetts, Past C1.2 Contract Dats in the Framework Contract document

This pfier may be acoepied by the employer by signing the sccepiance pent of this form of offer and acceptence snd
ehirng one copy of this document 1o the tenderer before the end of the perod of validity stated in Ihe tended data,
whargupan the fendens’ bacomes the parly named s the service provide in the conddions of cortract entified In the
conyact data,

Signeture(s)
Name(s)
Capacity
For the tendérer

[NEME Gf creanlzataniendenc | Z,l,’t;ﬂ“ (P{:)‘) LtdA

e S0
e
of witwess Oate 12, 3“-‘”}' L2022
. For pificial use
TS\ | INITIALE OF CITY OFFICIALS AT TENDER
S _.— OPENING 4
Fi~. T *
Tender 33 B T2,
Par T2: Returnabie Documents Retumable Documents

Reference No. 370012021722



FORM OF OFFER AND ACCEPTANCE (continued)

TENDER NO. 370C/2021/22: PROVISION OF PROFESSIONAL SERVICES, TECHNICAL
SUPPORT AND IMPLEMENTATION IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF TREATED EFFLUENT INFRASTRUCTURE AND OTHER ALTERNATIVE
WATER SOURCES INFRASTRUCTURE

(TO BE FILLED IN BY THE EMPLOYER)

1. By signing this part of this form of offer and acceptance, the employer identified
below accepts the tenderer's offer. In consideration thereof, the employer shall pay the
service provider the amount due in accordance with the conditions of contract
identified in the contract data. Acceptance of the tenderer’s offer shall form an
agreement between the employer and the tenderer upon the terms and conditions
contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1: Agreements and contract data, (which includes this agreement)
Part C2: Pricing data

Part C3: Scope of work

Part C4 : Site information

and drawings and documents or parts thereof, which may be incorporated by reference
into the above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any
addenda thereto as listed in the returnable schedules as well as any changes to the terms
of the offer agreed by the tenderer and the employer during this process of offer and
acceptance, are contained in the schedule of deviations aftached to and forming part
of this form of offer and acceptance. No amendments to or deviations from said
documents are valid unless contained in this schedule.

The tenderer shall within two weeks after receiving a completed copy of this agreement,
including the schedule of deviations (if any), contact the employer's representative
(whose details are given in the contract data) to arrange the delivery of any securities,
bonds, guarantees, proof of insurance and any other documentation to be provided in
terms of the conditions of contract identified in the contract data. Failure to fulfil any of
these obligations in accordance with those terms shall constitute a repudiation of this
agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date
the parties have signed the table below and confirms receipt from the employer of one
fully completed original copy of this agreement, including the schedule of deviations (if
any). The tenderer (now contractor) shall within five working days of the agreement
coming into effect notify the employer in writing of any reason why he cannot accept the
contents of this agreement as a complete and accurate memorandum thereof, failing
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which the agreement presented to the contractor shall constitute the binding contract
between the parties.

The Parties Employer Contractor
Business Name City of Cape Town Lutari (Ply) Lid
Business Not Applicable

Registration

Tax number 4500193497
(VAT)

Physical Address | Civic Centre
12 Hertzog Boulevard
Cape Town, 8000

Accepted
confract sum As per Part C2: Pricing Data
including tax
Accepted
contract From date of commencement to 30 June 2029
duration

Signed — who by
signature hereto
warrants
authority

Name of
signatory Executive Director: Water and
Sanitation

Signed: Date
14 AuGusT 2023

Signed: Location

’E@U\) (. Pﬂﬁﬂb

Signed: Witness

Name of Witness




SCHEDULE OF DEVIATIONS

CONTRACT NO. 370C/2021/22: PROVISION OF PROFESSIONAL SERVICES, TECHNICAL
SUPPORT AND IMPLEMENTATION IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF TREATED EFFLUENT INFRASTRUCTURE AND OTHER ALTERNATIVE WATER

SOURCES INFRASTRUCTURE |

(TO BE FILLED IN BY THE CITY)
Schedule of Deviations

Notes:

1. The extent of deviations from the tender documents issued by the CCT before the
tender closing date is limited to those permitted in terms of the conditions of tender.

2. A tenderer's covering letter shall not be included in the final contract document.
Should any matter in such letter, which constitutes a deviation as aforesaid, become
the subject of agreements reached during the process of offer and acceptance, the
outcome of such agreement shall be recorded here.

3. Any other matter arising from the process of offer and acceptance either as a
confirmation, clarification or change to the tender documents and which it is agreed
by the Parties becomes an obligation of the contract shall also be recorded here.

4, Any change or addition fo the tender documents arising from the above agreements
and recorded here, shall also be incorporated into the final draft of the Contract.

T1SUDjECt. . . NONE. & o s6m65% 0 ¢ s o s 0o osnosnnanasessdibisiiiesessesnsonesnsssiss
Detdils ... NONE. cuwm0i o c600mmee™ v v e e veaavasorsssatasessossenssanssssnsnsssassasis

By the duly authorised representatives signing this agreement, the CCT and the tenderer
agree to and accept the foregoing schedule of deviations as the only deviations from and
amendments to this tender document and addenda thereto as listed in the returnable
schedules, as well as any confirmation, clarification or changes to the terms of the offer
agreed by the tenderer and the CCT during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied
during the period between the issue of the tender documents and the receipt by the
tenderer of a completed signed copy of this Agreement shall have any meaning or effectin
the contract between the parties arising from this agreement.



PART 2: CONTRACT DATA

GENERAL CONDITIONS OF CONTRACT

The General Conditions of Contract are the Standard Professional Services Contract (July 2009) (Edition 3 of CIDB
document 1015), as published by the Construction industry Development Board.

Copies of these General Conditions of Contract may be obtained from the Construction Industry Development
Board's website www.clidb.ora.za. Copies of the General Conditions of Contract are also available for inspection
and scrutiny at the offices of the Employer.

The pro-formas attached to the Standard Professional Services Contract (July 2009) on pages 17 to 24 shall not
apply to this Contract and shall be replaced with the documentation bound into this Contract Document.

The General Conditions of Contract make several references to the Coniract Data for specific data, which
together with the standard coniract collectively describe the risks, liabilities and obligations of the contracting
parties and the procedures for the administration of the Contract. The Contract Data shall have precedence in
the interpretation of any ambiguity orinconsistency between it and the General Conditions of Contract.

The General Conditions of Contract shall be read in conjunction with the variations, amendments and additions
set out in the Contract Specific Data below. Each item of data given below is cross-referenced to the clause in
the General Conditions of Contract to which it mainly applies.

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes
of interpretation, the priority of the documents shall be in accordance with the following sequence:

Q) the Form of Offer and Acceptance,

b) the Contract Specific Data within the Contract Data,
c) the General Conditions of Contract

d) the Scope of Work, and

e) the Pricing Data.

If an ambiguity or discrepancy is found in the documents, the Employer shall issue any necessary clarification or
instruction.

CONTRACT SPECIFIC DATA

The following contract specific data is applicable to this Contfract:

Clause 1:
Add the following to the definition of Employer:
The Employer is the CITY OF CAPE TOWN.

Add the following new definitions:
“Framework Contract" means the Contract as defined in Clause 1 of the Standard Professional Services
Contract (July 2009) (Edition 3 of CIDB document 1015).

“framework Contract Period” means the period stated in the Contract Data, during which Works Projects may
be allocated to the Service Provider and for which Purchase Orders may be raised (issued) provided that such
orders be completed prior to the expiry of the period.

“framework Confract Manager” means the person named as the Framework Contfract Manager in the
Contract Data or any other person appointed from time to time by the Employer and of whom the is nofified, in
wrifing, to act as Framework Contract Manager for the purposes of the Contract as substitute for the Framewaork
Contract Manager so named.
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The function of the Framework Contract Manager is to administer the Framework Contract, and such functions
as would normally fall to the Employer's Agent/Engineer/Principal Agent in accordance with the provisions of
the Framework Contract, shall be underiaken by the Framework Contract Manager in this regard.

The Framework Contract Manager shall be an employee of the Employer, authorised as its representative to
administer the Framework Contract, and all references to Employer's Agent/Engineer/Principal Agent in the
Contract shall apply to the Framework Contract Manager in respect of his/her administering the Framework
Contract

The Framework Contract Manager is:

Name:

Address:  Water and Sanitation Department
C/o Voortrekker Road and Mike Pienaar Boulevard
Bellville
7535

Emo i —
Tel:

Replace the definition of Key Persons with the following:
Persons who are referred to as such in the Contract Data who will be engaged in the performance of the
Services. Key Personnel shall have the same meaning as Key Persons.

Replace the term Period of Performance!

Replace the term Period of Performance with the term Framework Contract Period {as defined above).
The Framework Contract Period is 72 months from commencement of the contract.

Add the following to the definition of Project:

The project is the PROVISION OF PROFESSIONAL SERVICES, TECHNICAL SUPPORT AND IMPLEMENTATION IN RESPECT
OF THE DESIGN AND CONSTRUCTION MONITORING OF TREATED EFFLUENT INFRASTRUCTURE AND OTHER ALTERNATIVE
WATER SOURCES INFRASTRUCTURE

|
Add the following to the definition of Service Provider:
The contracting party may be a consortium/joint venture contracting as a formally constituted Joint Venture
Partnership, in which all parties are jointly and severally liable. In terms of this definition, the words consortium and
ginf venture shall be regarded as synonymous.

Delete the definition of Services and replace with the following:
The wark to be performed by the Service Provider based upon the relevant scope of construction works as
described in the Scope of Work.

Add the following to the definifion of Star Date:

The Start Date is the date when the service provider confirms receipt of one fully completed criginal copy of this
document, including the acceptance part of the form of offer and acceptance, and schedule of deviations (if
any).

Add the following definition:

“Intellectual Property” means any and allintellectual property rights of any nature anywhere in the world whether
registered, registerable or otherwise, including patents, frademarks, registered designs and domain names,
applications for any of the foregoing, trade or business names, copyright and rights in the nature of copyright,
design rights, rights in databases, know-how, rade secrets and any other intellectual property rights which subsist
in computer software, computer programs, websites, documents, information, techniques, business methods,
drawings, logos, instruction manuals, lists and procedures and particulars of customers, marketing methods and
procedures and advertising literature, including the "look and feel” of any websites

“Purchase Order" means the official purchase order created and released on the City of Cape Town's SAP
System.

“Schedules of Rates” means, in this Framework Contract document, the document so designated in the Pricing
Data, and which will be used to compile a quotation for Professional Services to be rendered for each Works
Project.

“standby Service Provider” means “Standby Service Provider 1"

1"
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"Standby Service Provider 1" means the highest ranked Service Provider for a branch appointed by the
Employer under the Framework Contiract to be available to execute Works Projects, for the duration of the
Framework Contract Period and then only if the “Winner" declines/refuses a Works Project or unless the
Employer considers the "Winner" not to be performing on existing Works Projects. (refer to clause 5.1.3in C 1.2:
Contract Data)

“Winner” means the highest ranked Service Provider appointed by the Employer under the Framework Contract
who will be allocated work as and when a Works Project arises for the duration of the Framework Contract Period.

“Works Project” means a part of the Works to be performed (task) by a Service Provider under the Contract, the
specific terms, conditions and scope of the Works Project contract being specified in a Works Project Contract
Brief.

Clause 3
Delete the heading and replace with "Governing law and policies”

Add the following after clause 3.1
Clause 3.2

a) The parties agree that this contract shall also be subject to the Employer's Supply Chain Management
Policy (‘SCM Policy') that was applicable on the date the bid was advertised, save that if the Employer
adopts a new SCM Policy which contemplates that any clavse therein would apply to the conkract
emanating from this tender, such clause shall also be applicable to that contract. Please refer to this
document contained on the CCT's website.

b) Abuse of the supply chain management system is not permitted and may result in cancellation of the
contract, restriction of the supplier, and/or the exercise by the Employer of any other remedies
available to it as described in the SCM Policy.

Clause 3.2
Replace the words “time for completion” with “Framework Contract Period".

Clause 3.4 and Clause 4.3.2:
Add the following:
The authorised and designated representative of the Employer is the Executive Director: WATER & SANITATION,

The address for recel icatl is.
E-mail:
Postal Address: O Box 298

CAPE TOWN

Physical Address: {Civic Cenire
12 Hertzog Boulevard
CAPE TOWN
| 8000
Clause 3.4.1:
Add the following to the first sentence:
.., and may be given as set out hereunder and shall be deemed to have been received when:
a) hand delivered — on the working day of delivery
b) sent by registered mail - five (5) working days after mailing
c) sent by emdail or telefax - one (1) working day after fransmission

Clause 3.5:

Add the following:

The location for the performance of the Project will be the LOCAL OFFICE lof the service provider, together with
the site of the broposed projects. fhe office must be in the City of Cape Town Municipal area. If the Service
Provider does not have a local office, they will be expected to establish a local office within 2 (two) months of
the commencement of the contract. All communication with the Employer will flow through this local office]. The
office may belong to the Service Provider, or any of its Joint Venture Partners (if applicable) or sub-consultants.
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Key personnel will be expected to work out of the local office as the exigencies of this contract requirel.

Clause 3.9.1:
Add the following after f):

g) achange in the cost of the construction works applicable to the services

Clause 3.9.2:

Replace the words "é weeks" with 21 days".

Add the following at the end of the clause:

Should any of the event described in clause 3.9.1 occur, the professional fees and disbursement may be adjusted
in a fair and reasonable manner. The Service Provider shall, however, not be entitled to an adjustment to the
extent that the variationis due to the negligence or default of the Service Provider. The Service Provider is required
to provide all necessary substantiating documents required by the employer to evaluate the request for variation.

Clavse 3.9.3:

Delete the clause and replace with the following:

The Employer shall assess the changes to the Contract Price proposed by the Service Provider on any fair and
reasonable basis. The Employer may assess these changes on the effect of the event on the Services based on
the time-based fees as stated in the Pricing Data.

Clause 3.9.2:
Replace the words "6 weeks" with “21 days”.

Clause 3.9.3:

Add the following:
The time-based fees used to determine changes to the Contract Price are as stated in the Pricing Data.

Clause 3.12
Delete the heading and replace with “Penalfies and fines”

Clause 3.12.1

Add the following:
Failure to establi
350ft nir It v
Failure to establish a Local Office within 2 (two) months of the Coniract Start Date will result in the implementation
of penailties.
* The penalty amount for every day for which the Local Office is not established and functional is R5 000
with no fimit. '

* The minimum ‘functional' requirement is for the Key Personnel (required for the Works Projects) to be
established together with the necessary physical resources.

» A Breach Notice will be issued if the Local Office is not established by the due date with the
requirement that the matter be remedied within 14 days or such time as agreed to by the Employer.

* No further Works Project Briefs will be issued if the Local Office is not established and functional within 2
(two) months of the Contract Start Date.

* Should the Employer consider the local office not to be functional at any stage during the course of the
contract, the Employer will notify the Service Provider accordingly and issue a Breach Notice.

o If the matter is not resolved within 14 days (or such time as agreed to by the Employer) of the issuing of
the Breach Notice, the Employer may terminate the contract in terms of Clause 8.4.1 (c) of the
Contract Data.

Failure to adhere to timeframes without valid agreed upon reasons will result in the implementation of penalties.
* The pendlty amount per day for each Works Project is R2 000 {to a maximum of 30 days - R 60 000).
¢ A deliverable/milestone that is more than 14 days late will result in the issuing of a Breach Notice which
will require the matter to be remedied within 14 days or such time as agreed to by the Employer.
* If the matter is not resolved within 14 days (or such time as agreed to by the Employer) of the issuing of
the Breach Notice, the Employer may terminate the contract in terms of Clause 8.4.1 (c) of the
Contract Data.

Add the following after 3.12.2

13
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Clavse 3.12.3
The Employer may impose the following additional penalties or fines:

a} Penalties for breach of conditions of granting preferences in terms of the Preference Schedule.

b) Penalties for failure to meet targeted labour and local enterprises contract participation goals (if
applicable)

c) Any other fines or penalties levied in accordance with any of the specifications.

Clause 3.15.1:
Add the following:
IT]he programme shall be submitted within 14 days of the Start Date.

Clause 3.16.2;
Replace the words “in which the start date falls” with “prior to the closing date of the tender".

Add the following: _
The indices are those contained in Table A of the PO141 Consumer Price Index for the CPI for services published
by Statistics South Africa.

Add the following:

Clause 3.16.3:

The tendered rates shall remain firm for the first 12 (twelve) months from the date of commencement of the
contract and no claims for contract price adjustment will be considered for the first 12 (twelve) months. The
adjustment of rates will be applicable as from commencement of the 13" (thiteenth) month.

After the period stated above, the percentage increase in the rates will be based on the escalation rates as
specified by CPI. The escalation percentage will be calculated by using the monthly CPI for the previous 12
{twelve) months and calculating the total percentage for the year. This total percentage will be applied for the
full subsequent 12 {twelve) month period. This method will be used for every 12 {twelve) month period after the
inifial 12 {twelve) months.

Clause 4.7:

Add the following:

Payment shall be made in accordance with the Purchase Orders issued, approved invoices, as well as per the
provisions of Part C2.1 Pricing Assumptions.

Clause 4.8 Procedure for the allocation of Works Projects:

The Employer will provide the Service Provider with a project brief and any specific terms and conditions (such as
time frames/milestones) for a particular Works Project. The Employer reserves the right to plan and effect
individual Works Projects at its sole discretion and subject to the availability of funding. The Employer also reserves
the right to increase or decrease the scope of work at its sole discretion.

If the "Winner" declines the Works Project due to lack of capacity at that time, the Employer reserves the right to
offer the Works Project to the "Standby Service Provider 1".

If, in the opinion of the Employer, the “*Winner" is:

(a) not performing on an existing the Works Project/s; or
(b) is lacking capacity or the necessary skills for a particular Works Project; or
(c) if the proposal on a Works Project is unsatisfactory (after consultations), then

the Employer reserves the right to offer the Works Project to the “Standby Service Provider 1".

The procedure for the allocation of Works Projects is described in detail at the end of this Part 1: Contract Data
provided by the Employer.

Clause 5.1.1
Add the following:

The Services to be performed will be defined in terms of the Works Projects.

14
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The procedure for the allocation of Works Projects are described in Clause 4.8 above.
The Service Provider will respond to the Works Project Brief with a Works Project Proposal

The Employer reserves the right to reduce the scope of work of a Works Project or cancel a Works Project based
on the Non-performance of the Service Provider.

Add the following after Clause 5.1.2:

Clavse 5.1.3

Failure to perform (Non-performance) by the Service Provider on a Works Project would include (butnot be limited
to) the following:

¢ Repeated inadequate Works Project Proposals (including methodology, resources availability and
appropriate skills, resource-based costing where applicable, programming time frames/milestones, cost
proposals);

s Failure to provide adequate and appropriate resources;

* Repeated failure to adhere to the agreed programme or time frames/milestones,

*» Repeated failure to submit reports, drawings or other documents by the agreed dates;
e Repeated errors or significant design or construction monitoring errors;

» Other failures or actions on the part of the Service Provider causing additional costs to the Employer or
delays to the programme;

o Combinations of the above.

(a) If the “Winner" does not remedy a failure in the performance of their duties under the Works Project within
fourteen (14) days of having been notified thereof, or within any further period that the Employer may
subsequently approve in writing, the Employer reserves the right to:

¢ Reduce the scope of work of the Works Project;
¢ Cancel the Works Project;

o Offer the Works Project in question and/or subsequent Works Projects to the “Standby Service Provider
"

(b) If the "Standby Service Provider 1" does not remedy a failure in the performance of their duties under the
Works Project within fourteen (14) days of having been notified thereof, or within any further period that the
Employer may subsequently approve in writing, the Employer reserves the right to:

*» Reduce the scope of work of the Works Project;

e Cancel the Works Project

Clause 5.4.1:

Add the following:

The Service Provider is required to take out and maintain, for the full duration of the performance of this contract,

the following insurance cover:

a) Professional Indemnity (Pl) insurance providing cover in an amount of not less than R10 000 000 in respect
of each and every claim during the period of insurance. Where the entity tendering is a joint venture then
the value of the Plinsurance cover required may be shared between the joint venture partners in
proportion to the percentage contribution of each party to the joint venture.

b) Public Liability insurance with a limit of indemnity of not less than R20 000 000 for any single claim, the number
of claims to be unlimited during the contract period.

c} Insurance in terms of the provisions of the Compensation for Occupational Injuries and Diseases (COID) Act

| No. 130 of 1993]

The Service Provider shall ensure that any sub-contractors engaged in construction activities shalll, in addition to
the Public Liability and COID Insurances as described above, also take out and maintain contractors all risks
insurance to the value of the work being undertaken.

Clause 5.4.2

15
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Add the following:
Evidence of insurance or confirmation (warranty) from a reputable Insurance Broker that the required insurances
are in place, shall be submitted within 14 days of the Start Date.

Add the following clause after Clause 5.4.2:

5.4.3 The Service Provider shall maintain the insurance policy/ies for the duration of the liability period in terms
of Clause 13.4 and shall upon request by the Employer provide periodic proof of such insurance.

Clause 5.5:

Add the following:

The Service Provider is required to obtain the Employer's prior approval in writing before taking any of the following

actions:

a) Replacing any of the key personnel listed at the time of tender.

b) Occupying any public land or facility for any purpose that will cause disruption and or inconvenience to the
users of such land or facility in respect of any construction coniract.

c} Making a material change, addition or omission from the approved designs.

d) The exercising of any discretion in terms of any terms and conditions in this coniract, that results in the
utilisation of any of the contingency allowance, increasing the contract value or awarding any additional
time as detailed in the relevant contract conditions.

e) Permitting advance payment for items not listed in the Advance Payment Schedule.

f)  Nominating the Employer's Agent Representative.

g) Delegation of Employer's Agent authority in terms.

h)  Granting permission o work during non-working times.

i)  Suspend the progress of the works.

i) Theissuing of an instruction to accelerate progressl

Clause 6.4:
Add the following clause after Clause 6.3:

4.4 Conflict of interest
The Service Provider shallimmediately disclose any potential conflict of interest or involvement in the project
other than a professional interest in terms of this Contract.

Clause 7.1.2
Add the following:
Key Persons shall be those individuals listed under “Key personnel” in Part C3.1 Scope of Work.

Clause 7.2.1:

Add the following:

The Service Provider shall provide appropriate Personnel for such time periods as required and shall enter ali
data pertaining to Personnel and Key Persons on the Personnel Schedule (comprised of Schedule 11, Part 12,2 :
Returnable Schedules).

Clause 8.1:
Add the following:-
The Service Provider is to commence the performance of the Services within 14 days of the Start Date.

Clause 8.4.1:

Delete "or"” at the end of Clause 8.4.1{d) and add the following three clauses affer Clause 8.4.1(e):

f}  if the Service Provider has failed to provide the required insurances within the prescribed time;

g) if the Service Provider has committed a corrupt or fraudulent act during the tender process or the
execution of the Contract;

h) if the Service Provider has benefitted from an official or other role player committing any corrupt or
fraudulent act during the tender process or in the execution of the Contract;

i) if a material iregularity vitiates the procurement process leading to the conclusion of the contract,
rendering the procurement process and the conclusion of the resulting contract unfair, inequitable, non-
transparent, uncompetitive or not cost-effective, provided the Employer follows the processes as
described in its SCM Palicy; or

i) The implementation of the confract may result in reputational risk or harm to the City as a result of (inter
alia):

(i) reports of poor govemance and/or unethical behaviour;
(i) association with known family of notorious individuails;
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(i) poor performance issues, known to the Employer;
{iv) negative social media reports; or
(v) adverse assurance (e.g. due diligence) report outcomes.]

Clavse 8.4.3(c):
Add the following:
The period of suspension under Clause 8.5 is not to exceed 6 months.

Clavse 8.4.4:

Delete the content of this clause and replace with the following:

Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall remunerate the Service
Provider in terms of the Contract for Services satisfactorily performed prior to the effective date of termination
and reimburse the Service Provider without adjustment to the agreed rates, sums or fees and without payment
of any penalty or surcharge, including any pro-rata payment for partially completed Services, except in the
case of termination pursuant to events (c) and (d) of Clause 8.4.1.

Add the following after clause 8.4.5:
Clause 8.4.6
In addition to anything else contained in this contract, the Employer may make either of the following elections
to ensure its rights are protected and any negative impact on service delivery is mitigated in instances where the
Service Provider has been liquidated:
a) accept a contractor's proposal (via the trustee / liquidator) to render delivery utilising the appropriate
contractual mechanisms; or
b) terminate the contract, as the liquidator proposed coniractor is deemed unacceptable to the
employer, at any time by giving written notice to the contractor (via the trustee / liquidator).

Clause 9:

Delete the clause and replace with the following:

2.1

2.2

9.3

9.3.1

932

9.33

9.3.4

?2.3.5

9.4

The Service Provider acknowledges that it shall not acquire any right, title or interest in or to the
Intellectual Property of the Employer.

The Service Provider hereby assigns to the Employer, all Intellectual Property created, developed or
otherwise brought into existence by it for the purposes of the contract, unless the Parties expressly
agree otherwise in writing.

The Service Provider shall, and warrants that it shall:

not be entifled to use the Employer's intellectual Property for any purpose other than as
contemplated in this contract;

not modify, add to, change or alter the Employer’s Intellectual Property, or any information or data
related thereto, nor may the Service Provider produce any product as a result of, including and/or
arising from any such information, data and Intellectual Property, and in the event that it does
produce any such product, the product shall be, and be deemed in law to be, owned by the
Employer;

not apply for or obtain registration of any domain name, trademark or design which is similar o any
Intellectual Property of the Employer;

comply with all reasonable directions or instructions given to it by the Employer in relation to the form
and manner of use of the Employer's Intellectual Property, including without limitation, any brand
guidelines which the Employer may provide to the Service Provider from time to time;

procure that its employees, directors, members and contractors comply strictly with the provisions of
clauses 9.3.1 to 9.3.3 above;

unless the Employer expressly agrees thereto in writing after obtaining due intermal authority.
The Service Provider represents and warrants to the Employer that, in providing goods, services or

both, as the case may be, for the duration of the contract, it will not infringe or make unautherised
use of the Intellectual Property rights of any third party and hereby indemnifies the Employer from any

ey
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claims, liability, loss, damages, costs, and expenses arising from the infingement or unauthorised use
by the Service Provider of any third party's Intellectual Property rights,

9.5 In the event that the contract is cancelled, terminated, ended or is declared void, any and all of the
Employer's Intellectual Property, and any and all information and data related thereto, shall be
immediately handed over to the Employer by the Service Provider and no copies thereof shall be
retained by the Service Provider unless the Employer expressly and in writing, after obtaining due
internal authority, agrees otherwise.

9.6 Copyright of all documents prepared for the project, and the patent rights or ownership in any plant,
machine, item, system or process designed or devised, shall be vested with the Employer. Where
copyright is vested in the Service Provider, the Employer shall be entitled to use the documents or
copy them only for the purposes for which they are intended in regard to the Project and need not
obtain the Service Provider's permission to copy for such use. Where copyright is vested in the
Employer, the Service Provider shall not be liable in any way for the use of any of the information other
than as originally intended for the Project and the Employer hereby indemnifies the Service Provider
against any claim which may be made against him by any parly arising from the use of such
documentation for other purposes.

9.7 The ownership of data and factual information collected by the Service Provider and paid for by the
Employer shall, after payment by the Employer, lie with the Employer.

9.8 The Employer shall have no right to use any documents prepared by the Service Provider whilst the
payment of any fees and expenses due to the Service Provider in terms of the Contract is overdue.

Clause 11.1:

Add the following:

A Service Provider may not sub-contract any work which he has the skill and competency to perform, unless he
has the Employer's prior approval in writing.

Clause 12.1.2:
Add the following:
Interim settlement of disputes is to be by mediation.

Clause 12.2.1:

Add the following:

In the event that the parties fail to agree on a mediator, the mediator is nominated by the [President of the South
African Institution of Civll Engineering.

Clause 12.2.4:
Add the following:
Final settlement is by Ifigation.

Clause 12.3.3:

In the event that the parties fail to agree on an adjudicator, the adjudicator is nominated by the [President of the
South African Institution of Civil Engineering.

Clause 13.1:
Add the following clause affer Clause 13.1.3:

13.1.4 The Employer and the Service Provider shall enter into an agreement to complete the Services required
for the Project in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act No.
85 of 1993 and the Construction Regulations, 2014 promulgated thereunder.

An agreement is included in the Contract Document (C1.3 of Contract Data) and shall be completed
and submitted to the Employer together with a letter of good standing from the Compensation
Commissioner (if not insured with a licenced compensation insurer) within fourteen (14) days of the Start
Date. The Service Provider shall ensure that any letter of good standing shall be timeously renewed in
order that it remains in full force for the duration of the Contract]

Clause 13.4:
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Delete the content of this clause and replace with the following:

Notwithstanding the terms of the Prescription Act No. 68 of 1969 (as amended) or any other applicable statute
of limitation neither the Employer nor the Service Provider shall be held liable for any loss or damage resulting
from any occurrence unless a claim is formally made within a liability period of five years, which period shall
commence on the earlier of:

(a) Final completion of the construction contract.

(b) Suspension, postponement, expiry or termination of all construction contracts.

{c) Cancellation or termination of this Framework Contract.

Clause 13.7.3:
Add the following clause after Clause 13.7.2:

1373  The Service Provider hereby indemnifies the Employer against all claims by third parties which arise out
of or in connection with the Services rendered under this Contract and where such claims are the
consequence of breach by the Service Provider to exercise reasonable professional skill, care and

1 diligence in the exercising of its obligations.

Clause 14.5:

Add the following new clause after Clauses 14.4:

Clause 14.5: Tax Invoices

Section 20(1) of the Value Added Tax Act No. 89 of 1991 requires that a supplier (person supplying goods or
services) who is registered as a VAT vendor issue to the recipient a tax invoice within 21 days of the date of a
supply whether requested or not.

The Service Provider shall provide a tax invoice (VAT invoice) which shall be included with each account
delivered to the Employer in terms of Clause 14. Failure by the Servicer Provider to provide a tax invoice (VAT
invoice) timeously may delay payment by the Employer and no interest shall accrue.

Clause 14.4: More frequent payments

The Service Provider may submit a fully motivated application regarding more frequent payment to the
Employer's Project Manager to be submitted to the Employer for consideration. Requests for more frequent
payments will be considered at the sole discretion of the Employer and is not a right in terms of this contract.

Clause 15:
Add the following:
The interest rate will be the prime interest rate of the Employer’s Bank at the time the amount is due.

Clause 1é:
Add the following clauses:

14, Protection of Personal Information

16.1 The Contractor acknowledges that, for the purposes of the service level agreement, they may come into
contact with or have access to personal information and other information that may be classified or deemed as
private or confidential and for which CCT is responsible in terms of POPIA. Such personal information may also be
deemed or considered as private and confidential as it relates to POPIA.

16.2 The Contractor agrees that they will at all times comply with POPIA and CCT's Privacy Notice, and that it shall
only collect, use and process personal information it comes into contact with pursuant to this agreement in a
lawful manner, and only to the extent required to execute the services, or to provide the goods and to perform
their obligations in terms of the service level agreement.

16.3 The Coniractor agrees that it shall put in place, and at all times maintain, appropriate physical, technological
and contractual security measures to ensure the protection and confidentiality of the personal information that
it, or its employees, its contractors or other authorised individuals comes into contact in relation to the service
level agreement.

16.4 The Contractor agrees that it shall notify CCT immediately where there are reasonable grounds to believe
that the personal information of a data subject has been accessed or acquired by any unauthorised person.
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16.5 Unless so required by law, the Confractor agrees that it shall freat the personal information as confidential
and further not disclose any personal information as defined in POPIA to any third party without the prior written
consent of CCT.

16.6 The Contractor hereby indemnifies and holds the CCT harmless against all claims, losses, damages and costs
of whatsoever nature suffered by CCT arising from or in relation to the Contractor's (and/or its employees', agents'
and sub-contractors') non-compliance with applicable data protection laws and/or other legislation.

16.7 The Contractor agrees that CCT may conduct regular data protection audits on the Contractor and
undertakes to give its full co-operation in this regard.

17. Review Clause

This Agreement is valid from date of commencement until 30 June 2029. This Agreement shall be reviewed once
every three years; however, in lieu of a review during any period specified, the curent Agreement will remain in
effect. The purchaser reserves the right to reduce or increase the scope of works according to the dictates of the
budget, to terminate this contract, and/or to review and terminate this contract s is contemplated in Section
116(1) (o) (iii) of the Local Govemment: Municipal Finance Management Act 56 of 2003, without adjustment to
the agreed rates, sums or fees and without payment of any penalty or surcharge in this regard. The supplier shall
however be entitled to pro-rata payment for all services camied out in terms of any adjustment to the Scope of
Work or, in the case of termination, payment for goods delivered or services rendered.

17.2 As required by section 116(2)(b) of the Local Government: Municipal Financial Management Act 56 of
2003, the City shall monitor the performance of the contfractor/supplier on at least a monthly basis, and the
supplier agrees to provide the City with its full cooperation in this regard

PROCEDURES FOR THE ALLOCATION OF WORKS PROJECTS

The procedures for the allocation of Works Projects, given below, are to be read in conjunction with Clause 4.8 in
the Contract Data and the Process Diagram for Allocation of Works Projects below. These procedures include
the development of a Works Project Proposal, applying the tendered rates in order to amrive at a quote and
compiling a preliminary programme and scope of works from the Service Provider.

The procedures are summarised under the steps below:

Step 1: The Employer's Project Manager for the Works Project, in consultation with the Framework Contract
Manager, compiles a Works Project Brief and any terms and conditions associated for a particular works
project. This Works Project Brief outlines the broad detqails of the project and includes, but is not limited
to:

e Reference drawings, plans and other information.

e Time frames/milestones and a required completion date.

e Deliverables

e Works Project Proposal applicable rate (basic/intermediate/advanced)

Step 2 : The Employer issues the Works Project Brief to the designated representative of the "Winner". If, at this
stage the “Winner" declines the work, the Employer reserves the right to consider the “Standby Service
Provider 1" for this particular works project, If the "Winner" is not in agreement with the applicable rate
for the preparation of the Works Project Proposal as stipulated by the Employer, the "Winner" may decline
the work and the Employer reserves the right to consider the “Standby Service Provider 1" for this
particular Works Project, provided that the same rate is stipulated.

Step 3 : If the "Winner" accepts the work, the Employer requests a PO for the preparation of the Works Project
Proposal and a project briefing session/site meeting is organised. During this project briefing session/site
meeting, the timeframe for the preparation of the Works Project Proposal will be agreed.

Step 4 : After the project briefing session/site meeting, the “Winner"/"Standby Service Provider”" prepares and
submits a Works Project Proposal (within the agreed to time) for approval by the Employer which includes
the following documents:

i)  The Scope of the works;
i) A methodology - extent of methodology required will be dependent on scope of work (as
advised by Employer);

20

Q



i) A programme of the work;

iv) Agreed fime frames/milestones;

v)  Proposed resources (project team);

vi) A list of CVs for each of the project team members, their company's name and the
company's BBBEE status level;

vii) Resource-based costing:; (i.e. tasks, staff allocation, hours and rates)

vii) A cost proposal which includes the cost of any associated fees and services and an
estimated cost of construction (where applicable).

Step 5 : Following submission of these documents, the Employer will review the Works Project proposal.

Step & : If the Works Project proposal is satisfactory, the Employer will nofify the “Winner" in writing, request a PO
for the Works Project and inform the “Winner" to commence with the work on receipt of the PO. The
Employer will confirm the start and end date for the Works Project and the associated cost by issuing a
Works Project appointment letter. All work undertaken on the Works Project, prior to this approval, will be
paid for at the tendered rate for the preparation of the Works Project Proposal as stipulated by the
Employer in the Brief.

Step 7 : If the Employer is not satisfied with the Works Project proposal, consultations will proceed between both
parties (Employer and “Winner").

+ If consultations are resolved, the Works Project proposal must be revised by the "Winner" and
submitted to the Employer for final approval. On approval, the Employer will then inform the
“Winner" in writing to commence with the work as for Step 6 above. All work undertaken on the
Works Project, prior to this approval, will be paid for at the tendered rate for the preparation of the
Works Project Proposal as stipulated by the Employer in the Brief.

« If consultations are unresolved, the Employer reserves the right to consider appointing the
“"Standby Service Provider 1". The Employer will inform the “Winner" in writing, giving reasons for the
decision. The “Winner” will not receive payment for the Works Project Proposal.

Step 8 : The Employer will issue the Works Project Brief to the "Standby Service Provider 1".

¢ If the “Standby Service Provider 1" is not in agreement with the applicable rate for the
preparation of the Works Project Proposal as stipulated by the Employer, the “Standby Service
Provider 1" may decline the work.

s |f the "Standby Service Provider 1" accepts the work, a Works Project Proposal will be submitted
as per Step 4 above then Step 9 below.

Step 9 : Following submission of the documents, the Employer will review the Works Project Proposal from
"Standby Service Provider 1".

Step 10: If the Works Project proposal is satisfactory, the Employer will notify the “Standby Service Provider 1" in
writing, request a PO for the Works Project and inform the “Standby Service Provider" to commence
with the work on receipt of the PO. The Employer will confirm the start and end date for the Works
Project and the associated cost by issuing a Works Project appointment letter. All work undertaken
on the Works Project, prior to this approval, will be paid for at the tendered rate for the preparation
of the Work Project Proposal as stipulated by the Employer in the Brief.

Step 11 : If the Employer is not satisfied with the Works Project proposal, consultations will proceed between
both parties (Employer and “Standby Service Provider 1").

+ If consultations are resolved, the Works Project proposal must be revised by the “Standby Service
Provider 1" and submitted to the Employer for final approval. The Employer will then inform the
"Standby Service Provider 1" in writing to commence with the work as per Step 10 above. All work
undertaken on the Works Project, prior to this approval, will be paid for at the tendered rate
applicable to the preparation of the Works Project Proposal as stipulated by the Employer in the
brief.

» If consultations are unresolved, The Employer will inform the “Standby Service Provider 1" in writing,
giving reasons for the decision. The “Standby Service Provider" will not receive payment for the
Works Project Proposal.
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Should the Employer not accept the Works Project Proposal due to reasons beyond the control of the
"Winner"/"Standby Service Provider" (including, but not limited to, budget constraints and changes in priority),
the "Winner"/"Standby Service Provider" will be paid for the Works Project Proposal at the tendered rate for the
preparation of the Works Project Proposal cs stipulated by the Employer in the Brief.



WINNER
Prepare Works = lssue Works Project Brief
Project Brief to “Winner"”
|
WINNER ACCEPTS
! Step 8
Step 4 Step 3 Issue Works
Submit Works Project | Project briefing g Project Brief to
Proposal to Employer *Standby service
provider”
4 !
DOCUMENTS REQUIRED
QO Scope of works
O Maethodology
Q Programme [with agreed milestones)
QO Proposed resources (project team)
Q CVs of project team {and companies)
QO Resource-based costing
Q Cost proposal
|
Step 5
Employer reviews Works
Commencamant of Works
Project with confirmed:

*  Start date
*  £nd date
*  {ost

PROCESS DIAGRAM FOR ALLOCATION OF WORKS PROJECTS
{Refer to clause 4.8 of Part C1.2: Contract Data)
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Data provided by the Service Provider

The Service Provider is: Zutari (Pty) Lid

Postal Address:

Physical Address:

email: (.

The authorised and designated representative of the Service Provider is:
N

The address for receipt of communication is:

Address: | . .. .. ...« tunassesnnesnsenssssnnensesnssnsasnseennenne

Telephone:

Facsimile:
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Part 3: Occupational Health and Safety Agreement

CONTRACT NO. 370C/2021/22

PROVISION OF PROFESSIONAL SERVICES, TECHNICAL SUPPORT AND IMPLEMENTATION IN RESPECT
OF THE DESIGN AND CONSTRUCTION MONITORING OF TREATED EFFLUENT INFRASTRUCTURE AND
OTHER ALTERNATIVE WATER SOURCES INFRASTRUCTURE

AGREEMENT MADE AND ENTERED INTO BETWEEN THE CITY OF CAPE TOWN (HEREINAFTER CALLED
THE "EMPLOYER") AND

Zutari (Pty) Lid

IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 85 OF 1993 AS

I aadaarriririiiii i SN , representing

Zutari (Pty) Lid, as an employer in its own right, do hereby undertake to ensure, as far as is reasonably
practicable, that all work will be performed, and all equipment, machinery or plant used in such a manner as to
comply with the provisions of the Occupational Health and Safety Act (OHSA) and the Regulations
promulgated thereunder.

| furthermore confirm that | am/we are registered with the Compensation Commissioner and that all registration
and assessment monies due to the Compensation Commissioner have been fully paid or that I/We are insured
with an approved licensed compensation insurer.

COID ACT Registration Number: .......... _

1 undertake to appoint, where required, suitable competent persons, in writing, in terms of the requirements of
OHSA and the Regulations and to charge him/them with the duly of ensuring that the provisions of OHSA and
Regulations as well as the Council's Special Conditions of Contract, Way Leave, Lock-Out and Work Permit
Procedures are adhered to as far as reasonably practicable.

| further undertake to ensure that any subconiractors employed by me will enter into an occupational health
and safety agreement separately, and that such subcontractors comply with the conditions set.

| hereby declare that | have read and understand the appended Occupational Health and Safety Conditions
and undertake to comply therewith at all times.

| hereby also undertake to comply with the Occupational Health and Safety Specification and Plan.

Signed at Pﬂ ARL AR lT— / 4‘17{ .......... day of...ﬂ ueusT 3

Signed at ...¢

City of Cape Town
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Part 4: Schedule of Rates

The following Notes are applicable to the Schedule of Rates:

Note
No.

Note Descripfion

0

For Pricing Assumptions, please refer to Part C2: Pricing Data.

1

Resident Engineer: The required personnel must be a qualified Engineer/Technologist with a minimum
of 5 (five) years’ verifiable post graduate experience and who has completed at least 1 {one) project
in construction supervision of (water or sewer) pump stations and 1 (one) pressure pipeline project.

In addition to the above, for the Category C rate, the personnel must be professionally registered
with ECSA in the category Professional Engineer or Professional Engineering Technologist.

Consfruction Health and Safety Services: The required personnel must be registered with the South
African Council for the Project and Construction Management Professions (SACPCMP).

Professional Construction Health and Safety Agent: must be a professionally registered Construction
Health and Safety Agent (PrCHSA).

Construction Health and Safety Manager: must be a registered Construction Health and Safety
Manager (CHSM).

Construction Health and Safety Officer: must be a registered Construction Health and Safety Officer
(CHSO).

Environmental Assessment Practitioner (EAP): The required personnel must be registered with

the Environmental Assessment Practitioner's Association of South Africa (EAPASA). The EAP must have
at least 3 (three) years verifiable experience in the undertaking of environmental work relating to
pipelines and (water or sewer) pump stations.

Environmental Control Officer: The required personnel must have a relevant tertiary qualification and
at least 3 {three) years verifiable experience in the construction works relating to pipelines and (water
or sewer) pump stations.

Public Participation Practitioner (Lead): The required personnel will be required to assist with
Environmental Impact Assessment and must have at least 3 (three) years experience in similar
activities.

Freshwater ecologist: The required personnel must be a registered professional with the South

African Council for Natural Scientific Professions (SACNASP or other proven equivalent registration),
with at least 5 {five) years verifiable postgraduate experience in this specialised field and undertaking
all work necessary to acquire the authorisations (including General Authorisations or Water Use
Licences) or permits required in terms of the National Water Act No. 36 of 1998.

Environmental Specialist (e.g. botanist, horticulturist, marine biologist, etc.): The required personnel
must be appropriately qualified and have a minimum of 5 (five) years verifiable experience in the
specialised field.

Water Use Avthorisation specialist: The required personnel must be appropriately qualified and
professionally registered in the applicable field and have at least 5 (five) years proven experience in
the specialist field.

Geohydrologist - Category B: The required personnel does not have to be professionally registered but
must have atleast 5 (five) years verifiable postgraduate experience in groundwatermanagement. The
required personnel must have at least a NQF level 8 in geohydrology or similar earth/water science
field of expertise. The Geohydrologist must have significant knowledge in geohydrological
investigations and/or wellfield development and operations and/or monitoring {including water

quality}).

Geohydrologist - Category D: The required personnel does not have to be registered and can be a
quallified Scientist, Technologist or Technician involved in groundwater investigations.

10

Engineering Geologist: The required personnel must be a registered as a Professional Natural Scientist
in terms of the Natural Scientific Professions Act and must hold a BSc (Hons) degree or higher
qudlification in engineering geology.

1

Water Quality speclalist: The required personnel must be a registered hydrologist (PrSciNat) registered
with the South African Council for Natural Scientific Professions or professional Civil Engineer (PrEng)
with at least 8 (eight} years verifiable postgraduate experience in water quality modelling and
assessments and water quality management.
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12 | Fire Services speclalist: The required personnel must be registered with the Engineering Council of South
Africa (ECSA) and have at least 3 (three) years verifiable postgraduate experience in the design,
installation, testing and inspections of fire protection, detection, smoke extraction and suppression
systems and who will be responsible for all fire services work required (if applicable) for each Works
Project.

13

Works Project Proposal:

Basic: Rate for Works Project Proposal preparation where the intended Works Project will entail work
based on well-established and common practices. Typically, these Works Projects will include Stage 1
normal services (in particular the scope definition). The Works Project proposal should be prepared
based on previous experience of projects of a similar nature. It is assumed that the Tenderer has
sufficient experience and knowledge of what projects of the nature of the work entails.

o Design of new pump stations

e Filtration stations

e Pipeline designs (new and upgrades)

= Reservoir designs (above and below ground)

e Reviewing of basic existing network models

= Environmental Assessments (including specialists)

» Topographical surveys and underground services detection
e Water Use Licence Applications (including specialists)
e Fog harvesting

e Rain water harvesting

e Spring water infrastructure designs

Intermediate: Rate for Works Project proposal preparation where the intended Works Project will
exclude Stage 1 normmal services (in particular the scope definition) and extensive reading and
perusing of existing information will be required in order to prepare a Works Project proposal. Projects
of this nature will typically have already been started by other consultants and will require review of
the works already completed in order to provide a proposal. It may also include projects that are
required to be executed on existing infrastructure. Typical examples of these types of projects
include:

e Pump station refurbishments (extensive)
« Review of existing network models in order to continue with designs

¢ Reviewing of existing network models that include infrastructure such as reservoirs and
booster pump stations

e Continuation of designs started by other Service Providers

Advanced: Rate for a Works Project proposal where the intended Works Project does not have a
clear directive in terms of the scope of work required and will require extensive reading, research,
perusal of information and understanding of non-standard processes, studies or investigations in order
to prepare for the Works. Typical examples of these types of projects include:

¢ Non-standard investigations and studies of other alternative water sources

27




item No. 1 : PLANNING, STUDIES, INVESTIGATIONS, ASSESSMENTS AND ADDITIONAL SERVICES
Time-based fees lor Planning, Studies. nvestigations, Assessmants and Addiional Sarvicas a3 descrbed in the Soops

_of Work for ) ~
Kem No. Activity Description UnRt | Tendersd Rate
_ CIVIL ENGINEERING SERVICES
*‘1,5 Category A Hr | T luciend
12 | Category B Hor | @ age.00
13 | Category C ou | gog .00 |
t4 | Category D How P LS4 .00
MECHANICAL ENGINEETUNG SERVICES
15 | Category A Hoo | Treluded
16 | CategoryB How | @ q80.00
17 | CalegoryC How |R ¥76.00
16 | Category How [P 4100 K
ELECTRCAL ENGINEERING SERVICES r
1.8 Category A Hour -Induded_
110 | Catagory 8 Howr IRy %.00
114 | Category © Hour | ¢3% o6
_}.12 Calegory O Houwr 2 yi.e0
ELECTRONIC ENGINEERING SERVICES
113 | Cawpory A How | Trchioed
114 | Category B Hout | @ aug.ce
1.15 Calegory C Hour | g0
| 116 | CawgoyD Hour Qun.o—;_
Tandet 0 12.
mﬁmw Returnahls Dogumen's
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e Mo Activity Description Untt_ | Tendaced Rate |
PROCESS ENGINEERING SERVICES
117 | Category A Hour I\g’ng—
198 | Category B Hor  Rayg.00
112 | Cateory C Hour %33 00
120 | Castegoy © Hour [P iy, 00
STRUCTURAL ENGINEERING BERVICES
121 | Calegory A Hoor 17T ncluded
122 | CategeryB Hour |R¢33 .00
123 | Category© Hour 1R 542.00
124 | Caregory D Howr | Too.co
QUANTITY SURVEYING SERVICES
128 | Registered Professionsi Principets (Speciaiis!) How | Tnciuded
126 | Regrsieced Professionsf Principals (> 10 years axpsriencs) How | Tchsded
1.27 | Regislerad Professional Principats {5 - 10 years experienca) Yo T cluded
128 | Reglstarsd Professionat Prncipals (< 8 yenrs sxpanence) Howr :fruud‘d
129 | Salaneq Personnel How | Trciuded
I ARCHITECTURAL SERYICES
130 | Princpal {Speciafist) b Teeinded
T Principal (> 10 years expacence) . How  [Trcluded
o | Principal (< 10 mmjﬂ o Howe  I"Tciuded
Tm | Saterlod Staff {Aesocies 3nd Managers) torr [ Trcluded |
e e [ ™
M| et e e o e | far
)
| i it o e ey e it magon | b
CONSTRUCTION HEALTH AND SAFETY SERVICES
137 mm Constiucion Seeith anc Safety Agun {see Nots 21 Hour 'Indude;
138 | Construztion Health anc Safely Maneger jsee Mote 2 ﬁ o d:‘l;\dude.d—‘i
130 | Comstruction Heakh aad Sslsty Officar (a0 Nobe 2) Mo 'deude.djj
Tender 41 T2
Part T2: Returnabls Docume nitx Retumabie Dacuments



[ horm W, | T activity Description

Unt | Tendersd Rats
, ENVIRONMENTAL SERVICES B
140 | Environmental Assessmant Practiioner (sse Note 3) -] Hoor | @5806.00
141 Enwu:m.\uummmw e Hor | P 580 .00
142 | Eovironmentsl Coniral Offcer (sae Mo 4} Hour | T cluded
143 #mmmua@sy o g How 1P ~c0.00
144 | Public Participation Practioner {Administrative assisiant) Hor i@ §50.00
145 | Freshwater Ecologist {see Nots 6) Hor | £ 950,00
LIA& zmsmh#mwlmwm bolanisd, bortouhurisl, Hour gqso.oo
Tends: a2 2
Part T2: Roturnaioke Gosuments Retunable Socumeiits

Refazinice No. 370C2024(22
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Time-based feos for Nonms! Services Stages 1 10 4 and Addiiors! Servioes as descrled in the Scope of YWork for the

folowir ' = G
Hom No. Activity Description Unit | Teadered Rats
CIVIL ENGINEERING SERVICES X
2.1~ Category A i -—-——1—--M Trcruded
22 | categoys Mo R Q.00
23 | Caegory G e Ruggo0 |
2¢ | Comgoryd How @ 483.00
MECHANICAL ENGINEERING SERVICES
25 | Category A Hour Iﬂduded
25 | CategoryB Mo D an, oo
2 | Categony © Hour g gX% .00
28 | CalegoyD Hor [P 384 .00
ELECTRICAL ENGINEERING SERVICES
28 | CewporyA Hou | T heded
210 | Cotegury 8 Hour Q_‘II]-OO
211 | Catagory © How | @ 2gq-1.00
212 | Caegoryd How | R Zay.00
ELECTROMC ENGINEERING SERVIGES
213 | Casagory A oo | Tmciuded
214 | Cawgory 8 Howr gq",oo
| 275 | CamgonyC Houe £ 11941.00
| 2% | cumgond Hos 1R Zay 00
Tender 4 T2
Returable Documents

Pant T2: Retwmibin Documants
Referarce Ne 37DC/2024:23
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Lol Artivily DienGripticr Uit Terdeved Rate
| PROCESS ENGINEERING SERVICES . '
497 ‘ Catonoty A Sicur :-Ihduded
K¢ |icoir e oe
&4 Caogory C Howr ]'2 14400
2% Camgory D Hor P xay.co
| sTRUCTURAL CNGINEERING SERVICES '
221 Gomperg W Treladed
B |t €7eree |
22 Categary £ | s iQSl‘l-oo ]
22 Ostery T wor R 2g1e0
| QUANTITY SURVEYING SERVIESS
225 Rogeiow: Prfeanonst b (Sprodie] har | “Trelueled
276 Regiswed Frotessiwal Sricipans (& 10 plis exoerence | Hom fIg_;mmg
257 ' Regietsrad Peolorabonal rbwipas (6 - 10 yoars exprdins) Mo .‘j_',,_,.,,d,d
22 Regewro Prolession Princralt (< § yeus pxpenense) W | Trciaded
DY PP A | e ;IM;,M
 ARCHITECTURAL SERVICES .
ew Primsipa (Spaciien) tor | Tociuded
2.3¢ Frndipa i 10 yeals samislorss) Haowe Wed
237 Prinosalic 10 o opctkence) e Lnctisded
| Sslatied Staf (Assonens wid Meragers; Has .ji,g(:,dg; i
S e e T R
m i
T | ot e ek e | W (o ided
2% Mﬁfmfgnmgm&aw srabes s o alare G o W sagde) Mo I/uladed
;:'#z Retumable Documws g Returnghe MW‘I;

Relorence Na 370C12021/22



| iom No. Activity Description Unit | Tendered Rase
CONSTRUCTION HEALTH AND SAFETY SERVICES =y
oy Profesexonal Consiructan Health and Safety Agent {sea Nots 2) Howr ;ﬁeso.oo
238 | Construction Heakth and Safety Manager (see Note 2) Hox | Tnelecied
239 | Construction Heslin and Safety Officar (pee Note 2) Hour :[M.mde;ﬂ
T T envmowmeNTALSERVICES ]
240 | Environmental Assessmant Practioner (uo'No:;) 5 How 1 Tncluded
241 | Environments! Assessment Practiioner Assisiarg Hour  Thcluded
242 WMM»OM {96e Note 4) How | Thcluded
243 | Frestwater Ecologist (ses Nole 6) Row | Thrcluded
244 wﬂmm-gmmmﬁMhm‘MWL How Inuuded
;:”n't'iz Returneble Bocumants % Returautie nmamﬁ'

Reterance No. ST0C:2021122
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iiunuo. Activity Description Unt | Tendernd Rate
CIVIL ENGINEERING SERVICES ol
|31 | cawgoya Hour | Tociiided
32 | Cumegys R Hour | fgor oo
33 | Categery © How @ 4,%3 .00
34 | CawmgoyD Hou @ pis.00
33 Gonsinucton Morikring Laves 3 - Resident Enginesr (Catagory C) (so  |Rs00
a6 mmmmws-wm(cmmm Hor 10 s o0
MECHANICAL ENGINEERING SERVICES :h 5
37 Jomeoors tor | Tocruded
38 | Cstagory8 s oo | R goo.00
|39 | Comgenc How | € 3%.00
30 Category D Hout |2 x93, 00
3.11 | Constructon Monioiing. Level 3 - Category C person Hor | 2 ¢on.co0
312 | Gonsthction Morionns: Leval 3 - Category D person Hour @ Ta0.00
ELECTRICAL ENGINEERING SERVICES . |
313 | Cawgory A = . How | Thcluded
| 31 | CategoryB How | Pyoo.00
815 | CategoryC Mou | Paay.oc
398 | Cawsgery D bow 1€ 37400
317 | Contuston Monfiorng: Level 3~ Cotegory C person. tow | £ %00 00
348 | Constiuction Monittring: Luwal 3 — Casgory D parson Hou R za0.60
ELECTRONIC ERGINEERIKS SERVICES K |
399 | Camgory A " Tectuded.
320 | camgoryB Hur R eon oo |
321 | Cawgrey G - Yo Reav.00 |
N R I [
;:?I"le;' felurnable Jocuments s Roturnsble Docm:!l:

Rafarence No. 37061202172



Activity Dexcription Unit | Tendered Rate -J
PROCESS ENGINEERING SERVICES
| 323 | Caegoy A B How  |Tacluded
324 | Catgory B Hour | R gv0.00
325 | CetegoryC Yoo 12 1a7.00
326 | Cawgoy O Hour 1R 294 .00
STRUCTURAL ENGINEERING SERVICES
327 | Category A How [T ciicied
328 | Camgoy s Hou R saly. o0
320 | CatagoryC How R 51600
936 | Catogory D Howr | P 2c.00
331 | Construction Monktoring. Level 3 ~ Category C parson Hor | P goo.00
332 | Canstruction Mondioding' Leve! 3 — Calegory D person How 1P z40.00
QUANTITY SURVEYING SERVICES
333 | Repteserws Professions! Srncinels (Speciale] Hod | Tocruded
334 | Registersa Professional Principsls (> 10 years experienca) Hour Inauded
335 | Regaterad Professions Principals (5 - 16 years experioncs) Mo | Tnetuded
336 | Regisiored Professkusal Prinopsis (< 5 ysars axperience] Hour T o huded
337 | Setoriod Perowe! Hout | T nciacied
L ARCHITECTURAL SERVICES
338 . Princiosl {Spacalist) Mo "Tetwded
330 | Prncpal (> 10 years axperionce) s ol Hel Tciaded
340 | Prncipel (< 18 years muperionce) b [ Tacludad
J" Salaried Siafl {Associates sl Managers ) How | "Taclided
1 Wmmmwr&m:m g R120.00
343 | Sslediod maff (Regisiamd architsciurol parforming work of an =
| arvhitechural fgturs under dreciion and ot :Ihcluded
TRy e e v | W e
Tander &

Part 72: Returnabie Docaments
Referance No. 370C12024/22
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Returnabie Documents



Keen No. Aeﬂmy Ducriuhn Unit Tervdered Rats
| emsmucmu MEALTH AND BAFETY SERVICES
' A e
345 th:wcummnm lnde&onui(nlNohﬂ) Haw g 3s50.00
348 | Construction Health and Salely Managar (saa Note 2) How | @esn.op
3.47 | Conatruxtion Heatth and Safaty Officer (see Nole 2) Hour '_'I.'.\d...cl.»asl_i
ENVIRONMENTAL SERVICES
3 Endironmental Assessment Practiboner (see Note 3 Héuwr :Iﬁd,,ded
! : -
349 | Emvironmental Assessment Peactfionar Apsisian Mow T cluded
350 | Enviesnmental Contral Officer (e Note 4} Hour | R106.00
351 | Freshwater Ecologist (sea Note 8) How ™1 clided
357 ; Envionments Specisis! (including but not Bmited to botanist, horticutorsr. Hour
marine biologiat) {ses Nots 7) Tacluded 3
Tondor 42 T2
Part T2: Returmabi'e Documents Retumasl: Sacurmets
Retorunre No, STOC/2021/22



H'N'Qtlfmmmmbilefﬁms-m‘-
’__, G funs for Nomme) Be-vices Stugug 1 10 6 ana Additenp S lﬂwm Lo 7

tho. | muyn-umn Unit | Yendered Rate e |
! 4 land&ney Yaa-n FMWM(Mmaymﬂawmm Hesur RYZS o6 i
| survoyMEasuie xistng nmtmu‘
! 2 tlu’d&mﬂm Oﬂa?(om{mlddmmcmm “our H
4 drawangs. maps snd npons; | JZszs.oo ,{'
GiS muzrmioa- | Hewr ]e,q‘“:""’
ir 4 Rngdmd Lart Surveysr (cudastz surveys prazety regatalicr of sute Hou: | 2
| dreisions) | 418 00 .
= 1 - = ‘ - 1
48 Tewn Plamarrg (Zaning/Land Uz sops-yrepona o+ ot ficates NG Hour
; ‘m 3 ,:‘-ﬂdudtd |
‘ as _lwwﬁWm#MImmej Hmr 2_1‘5,0 on .
| a7 | Greradobiget - Catagary B (vas hate 2) Hou @ een 00 }
e e g - m— —— - — - ——— -T—-———* ——-—--'
e wmm - Category D fsss Nete 33 mor @ yoo.e0
o  amam——c - - 3 - oot

s leW{mMmin. Hew Le;gsg.go

|

i
et B

|

|

}

a1 'v.womspewmmmmu e @ %1600

|
e aitie |
|

[ bt ] CRR Screices speciatat (508 Notw o tour P scS.on
( 412 220 Draughiog Ope-atia ' [ T 23180&
—— == - O —_
{ am f Freaaratn = orks Pivject Pronosal - - Havkc ivoe Nt 1] ‘i g,sm_mj
¢4 f‘mp.vaﬂmo?hmmﬁojauhiwl-lmnﬁklmh‘dc131 Slm €. 3005 60 j
405 | Pogarasc of wons F‘r—gsuf'.Pm - Atk .cda&h-&:‘ E-urf Cis000.00
Tends:r 49 T2
Part T2: Returnablc Documenss Ratoraehe Dozumants
Reference No. 37012024122
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Hem No. 5 : RECOVERABLE EXPENSES

rm»rm,

Htam No. Activity Description Unit Tendered Rate
== ]
Recoverablo sxpenses in mepect of printingleopying 26 apssified below:
51 | Sz AD(monochrome) No. | Trcluded
52 Size At (monocwoma) No. Tnchaded
53 | Sue A2 (monochmrme) Ne [Taclhided
54 | Swe A3 {(monachrome) No. Trclided
55 ! Size A (momoctvome) No. | Ro.xs
58 Size Ad {monochrome on colowr paper) No. Ihcludcd
5.7 Size AD {colour) No. IMJHdCd
58 | Sze A1 (solour) M. | Tciude 4
§% | Size A2 (ovlour) No. [ Trcluded
310 | Siza AJ (colour) %o | Tnciucled
5.1t | Sire A4 {colour) Ho }clu«dcd
g
5.12 | Comphation snd binding of reportatander docurments, books of grawings. No. I'duded
513 WMWMQMM(«BWWM No. -];'idudc.d
514 | Iravel Expanses m R4.18
835 | Travel Exponves 454 (on socroval ondy) km R824
514 M“mw“d“ﬂﬁnmdhm Pravisioesl | R 300 000.00
ingluding &4 nol limétad . _ sum (per
- Investigationg not covered under previous Mems Works
Projoct)
647 | Handiing fee for ilom 5.18 sbove 1 respect of all other costs, overhead = o
chargas and profil %
5w Other costs incusmad on behalf of anc with the approval of the Employer Provisions! | R 300 000.00
inthudiing bul nol limited to: Bum (por
- Testing not covared UnGEr previous items Worka
Frojest)
410 rm;;leekanﬁ.ﬂSMhWquwum.wm
charges na profi 0%
520 | Other costs incurmed bn behall of 2nd with the approval of the Etnployer Provisional | R 300 000.00
| moluging but not imiled io! FANT (per
|« Specaists not covered unds' prowss flams Viarks
Pc:,'gq!
529 | Handfng %= for fiem 5.20 atuve i respect of afl ather 20818, overheed % oy |
‘me. | | T4
522 ;Olhmmnwnadonmhd(duduhhmvdd!wEmployu Provhaoml{ R 300 000 b0
| Including but not imited o: sum (per
- Equipment nol caverad under prewous itams ’Wurkt
b l l 5 ., Tofact)
Tender 50 T2
Part T2: Retumabie Documants Returrable Dteumnnts

Reference No. 370C/2021/22



} B
523 Handiing Jee for flem $.22 above In sespect of a¥ other costs, averhead % e
‘- i orarget and profit %
Kkem No. 8 ; CONTINGENCIES
Contiopency N — 2 bp
.rn:n No. Activity Description Unit Tendernd ij
[ &1 | Contingency pe- Waorks Project Provisional 10
i % (par
i Works
! i, 5 |
Terdar 81 T2
Part ¥2. Heturembln Ruaturnokie munts
Refereacn Ne, 370612021122
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CITY OF CAPE TOWR
WATER & SANITATION: TECHNICAL SERVICES
CORTRACT NO. 270C12021/22

PROVISION OF PROFESSIONAL SERVICES, TECHNICAL SUPPORT AND IMFLEMENTATION IN RESPECT OF
THE DEGIGN AND CONSTRUCT/ON MONITORING OF TREATED EFFLUENT INFRASTRUCTURE AND OTHER
ALTERNATIVE WATER SOURCES INFRASTRUCTURE

DECLARATION {in ryspoct of compietenssx of Tender)

City of Cage Town

Towar Block, Tivs Cerlng
12 Bertzos Bowlevars
CARE TOWN

!, Inz ingetgnes, do haredy deslare thot the sbove is o Moty pocel Schodule of Rates lorming gaxt of this Sordract
Cocumen upon which myowr tencer for Tender No 370C/2021/22; PROVISION OF PROFESSIONAL SERVICES,
TECHNICAL SUPPORT AND IMFLEMENTATION IN RESPECT Of THE DESIGN AND CONSTRUCTION
MONITORING OF TREATED EFFLUENT INFRASTRUCTURE AND OTHER ALYERNATIVE WATER SOURCES
INFRASTRUCTURE hae con bases. F riwe hove subovBod 2 print2d veceien of tro Scheduie of Rates, Vev wamarn
it nn amessenients M hosn MAde o 4 fo e sulgg, olher 5 amendments <sved in any Addends - frmz of
Clatse 822 n %t T1 2 Tanae- Dada

8 TURE OF TERDERERR

2 daly ge2y

CATE

Tender 52 iaz2
FEn 12 Aghmatts Dueumants Returnunle Schedules

Reivrence vo. S700/2624/22
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Pricing Assumptions

Pricing Assumptions mean the criteria as set out below, read together with all Parts of this contract
document, which it will be assumed in the contract, that the tenderer has taken into account when
developing his prices.

1. The short descriptions given in the Schedule of Rates below are brief descriptions used to identify
the activities for which prices are required. Detailed descriptions of the activities fo be priced
are provided in the Scope of Work.

2. While it is entirely at the tenderer's discretion as regards pricing the Schedules of Rates below,
tariffs of fees or indicative time based fee rates are gazetted from time to time by the built
environment professional bodies. These are useful documents that will give tenderers some idea
of industry norms against which they may compare their rates, sums and/or prices as applicable.
Where applicable, tenderers must take into account the possible project types when pricing the
Schedules of Rates.

The tenderer's attention is drawn to the Municipal Cost Containment Regulations, 2019
{published in Government Gazette on 7 June 2019). Rates tendered must not exceed rates:
(a) set out in the "Guide on Hourly Fee Rates for Consultants” issued by the
Department of Public Service and Administration (DPSA rates); and
(b) as prescribed by the body regulating the profession of the consultant,

3. For the purpose of the Schedule of Rates, the following words shall have the meanings
hereby assigned to them:

unit: The unit of measurement for each item of work.

Tendered Rate: The agreed payment per unit of measurement.

Percentage: Service Provider's percentage mark-up.

Sum: An agreed lump sum payment amount for an item, the extent of which is
described in the Scope of Work, but the quantity of work which is not measured
in any units. |

4. The rates (excluding VAT) in the Schedules of Rates are to be fully inclusive rates for the work
described under the several items. Such rates are to cover all costs and expenses that may be
required in and for the execution of the work described in accordance with the provisions of the
Scope of Work, and shall cover the cost of all general risks, liabilities, and obligations set forth or
implied in the Contract Data, as well as overhead charges and profit. The rates shall also include
for all payments to administrative, clerical and secretarial staff used to support professional and
technical staff. Allowing or claiming for additional hours for work related to overhead costs,
including but not limited to the preparation of invoices, will not be approved. Where the Service
Provider, on their own volition, chooses to outsource some of the activities to sub-consultants
where rates have been provided for in the Schedule, payment will not be made for time spent
on correspondence/administrative tasks.

5. Where alocal office is required to be established by the Service Provider (in terms of clause 3.5
in C1.2: Contract Data), the establishment and operational costs must be included in the
tendered time-based rates. These tendered rates shall also include any travel,
accommodation, subsistence allowances, etc. paid by the Service Provider to his employees or
sub-consultants for the duration of the local office establishment in fulfilment of the Contract.
The Service Provider will not be compensated for any additional amounts relating to the
establishment of the local office. The Service Provider will not be compensated for fime spent
establishing the local office.

6. A rate, sum, and/or price as applicable, is to be entered against each item in the Schedule of

41 @ ﬂ



10.

1.

12.

13.

14.

15.

16.

17.

Rates. An item against which no rate is/are entered, or if anything other than a rate or a nil rate
(for example, a zero, a dash or the word “included” or abbreviations thereof) is entered against
an item, it will also be regarded as a nil rate having been entered against that item, i.e. that
there is no charge for that item. The Tenderer may be requested to clarify nil rates, or items
regarded as having nil rates. The successful tenderer is required to perform all tasks listed against
each item. The tenderer must therefore tender prices/rates on all items in the Schedule of Rates.

The tenderer may not group a number of items together and tender one lump sum for such
group of items.

There are no quantities applicable to the tender during the tender submission stage. The rates
provided in the Schedules of Rates shall be used in representative Works Projects for tender
evaluation purposes in accordance with clause C.3.11.1 in Part T1.2: Tender Data.

The tenderer shall provide rates and mark-up precentages for each required rate for each item
specified in the Schedule of Rates. :

The procedures for the allocation of Works Projects are specified in Part C1.2: Contract Data
{refer to clause 4.8).

All rates (except for travel expenses - see ltem 17 below) shall be adjusted in terms of clause
3.16, as amended in Part C1.2: Contract Data, of the Standard Professional Services Confract.

A higher category person undertaking lower category work will be reimbursed at the lower
category rate.

Tenderers are to note that only those recoverable expenses listed in the Schedules of Rates will
be reimbursed to the Service Provider. No reimbursement of costs for subsistence, typing,
printing/copying (other than reports and/or tender documents), communications or computer
hardware and/or software will be made and these costs will be deemed to be included in
tendered rates.

Payment will only be made for copies of reports and drawings when requested by the Employer,
and all drafts shall be for the Service Provider's account.

Full time construction monitoring staff shall be reimbursed for travelling expenses, for either the
return office to site or return home to site journeys, whichever is the lesser. Part time construction
monitoring staff shall be reimbursed for either the return office to site or return alternate site to
site journeys, whichever is the lesser. Construction monitoring staff engaged in work outside of
normal working hours shall be reimbursed for the return home to site journey. Staff other than
construction monitoring staff shall be reimbursed for all travelling expenses in respect of trips
exceeding 40km per journey (round trip) from the address of the local office. Payment shall only
be made for that portion of the trip that exceeds 40km.

Unless otherwise agreed with the Employer, any air travel will be for the Service Provider's
account.

The per kilometre rate for the reimbursement of travel expenses shall be limited to the ad-hoc
duty transportation allowance for the Employer's own staff as adjusted from time to time. This

42
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18.

19.

20.

21.

23

24.

rate is currently R 4.18/km (excluding VAT). The Service Provider must obtain the Employers prior
approval before using a 4 x 4 vehicle for any site journeys. The rate for using a 4 x 4 vehicle is
cumrently R 6.24/km (excluding VAT), and will be adjusted pro rata to the ad-hoc duty transport
allowance for the Employer’s own staff.

Travel time and all associated travel costs from the local office, as required in fulfillment of a
works project, will be reimbursable. Travel time and all associated travel costs from outside the
local office area to the local office (eg. air travel) will not be reimbursable.

Where fractions of a cent occur in calculations of prices and amounts, they shall be rounded
up/down to the nearest whole cent.

The pages of the issued Schedules of Rates should not be removed from the tender document.

Timesheets, drawn from the Service Providers’ financial system, are to be submitted with each
invoice to confirm the actual hours worked for each task. The Service Provider will not be
compensated for time spent compiling invoices and supplementary information for payment.

The payment for Construction Monitoring levels 1 and 2 will be paid at the appropriate Category
rate for the particular discipline as tendered for, Stages 5 and é and Additional Services

Provision sums are provided in the Schedule of Rates for services provided on instruction from
the Employer and will be deducted in whole or part if not required. The actual cost of each of
these items must be agreed with the Employer before any work in this regard commences.
Where required, the Service Provider shall submit 3 (three) quotations to the Employer for
approval.

The categories of persons (A, B, C, D) shall be as defined in the relevant guideline scope(s) of
services (as referenced in the Specifications) unless amended in the Scope of Work]
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1.

Part 5: Scope of Work

CONTENTS

INTRODUCTION | |

EMPLOYER'S OBJECTIVE I l

DESCRIPTION OF THE SERVICES REQUIRED | |

EXTENT OF THE SERVICES | |

USE OF REASONABLE SKILL AND CARE l I

BRIEF |

REFERENCE DATA |

APPLICABLE NATIONAL AND INTERNATIONAL STANDARDS| |

APPROVALS

PROCUREMENT l ]

FORMAT OF COMMUNICATION | |
KEY PERSONNEL { i

MANAGEMENT MEETINGS [

CLAIMS FOR PAYMENT

WORKS PROJECT PROPOSALS

TRAINING AND MENTORING

QUALITY ASSURANCE

EMPLOYER'S RIGHT TO RECOVER COSTS

INTELLECTUAL PROPERTY RIGHTS AND CONFIDENTIALITY

INTRODUCTION

Two thirds of the City's water consumption ends up in more than 20 wastewater
treatment works across the City from where the final effluent is discharged back into
the environment. As part of a master plan study undertaken, potential demand for
treated effluent in and around the City of Cape Town was identified. The City of Cape
Town's approach to water demand management is based on three broad principles,
namely that water is a strategic, precious and scarce resource; that there should be
no wastage of water; and that all water used should be measured and accounted
for.

Based on this strategy, the City of Cape Town wishes to extend the existing treated
effluent distribution network across the City and other alternative water sources
infrastructure.

The envisaged scope of work includes the following;

¢ Designing of freated effluent networks from various wastewater freatment
works (including the design of pipelines with dicmeter greater than 315 mm).

o Undertaking of various investigative or feasibility studies for alternative water
sources (including but not limited to springs, ground water harvesting and
stormwater harvesting).

* Designing of infrastructure for alternative water sources (including but not
limited to springs, ground water harvesting and stormwater harvesting).

*» Upgrading or redesigning existing freated effluent and other alternative water
sources infrastructure (including but not limited to springs, ground water
harvesting and stormwater harvesting).

» Design and construction monitoring of pump stations and booster pump

stations.



» Design and construction monitoring of HDPE earthlined reservoirs at various
locations.

+  Water quality modelling and analysis of various water sources.
Design and construction monitoring skills transfer to City of Cape Town
technical team

A professional Service provider is required to provide the professional services
necessary to implement this project, which, in terms of the Municipal Finance
Management Act, 56 of 2003 and the Municipal Supply Chain Management
Regulations, 2005, must be procured through a competitive bidding process. The
purpose of this document is therefore to invite tenders form suitably qualified and
experienced consulting firms for Contract No 370C/2021/22: PROVISION OF
PROFESSIONAL SERVICES, TECHNICAL SUPPORT AND IMPLEMENTATION IN RESPECT OF THE
DESIGN AND CONSTRUCTION MONITORING OF TREATED EFFLUENT AND OTHER
ALTERNATIVE WATER SOURCES INFRASTRUCTURE, which wil be evaluated using a
financial offer and preferences based system as described in the tender data.|

EMPLOYER'S OBJECTIVE

e Extend and upgrade treated effluent infrastructures city wide.

s Explore other alternative water sources city wide.

* Maximize usage from the cumrent altemative water sources across the City of
Cape Town.

» Transfering of design and project feasibility skills to CoCT technical staff.

The design should be for various areas across the City of Cape Town; however, the
construction will be prioritised in phases linked to the final allocation of Capital Budget.
The service provider will be expected to design and monitor more than one project at
a specific time; therefore the service provider will have to ensure that he has enough
resources to implement numerous projects simultaneously, as and when specified by
the employer.

DESCRIPTION OF THE SERVICES REQUIRED

The Service Provider is required to provide the following services:
Engineering Services

Normal Services

The provision of dll services described in Clauses 3.2 of the Guideline for Services and
Processes for Estimating Fees for Persons Registered in terms of the Engineering
Profession Act 2000 (as references in the Tender Data), as amended or amplified upon
in the project brief below.

The Service Provider's attention is also drawn to the responsibilities of the designer of a
structure in terms of the Construction Regulations, and shall comply with all
requirements in this regard.

The Service Provider shall, apart from conducting his own activities in compliance with
the Occupational Health and Safety Act, 1993 (Act No 85 of 1993} and Construction
Regulations 2014, ensure that any sub-consultants/contractors employed by the
Service Provider also comply with the requirements of the Act and Regulations. The
Service Provider shall enter into an agreement with the Employer in this regard before
the commencement of any work related to this contract (Form C1.3, Part C1, refers).
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3.1.2 Planning, Studies, Investigations and Assessments

The provision of all services described in Clause 3.1 of the Guideline for Services and
Processes for Estimating Fees for Persons Registered in terms of the Engineering
Profession Act, 2000 (as referenced in the Tender Data), as amended or amplified upon
in the project brief below.

3.1.3 Additional Services

1) The provision of additional services pertaining to all stages of the project
as anticipated in Clause 3.3 of the Guideline for Services and Processes
for Estimating Fees for Persons Registered in terms of the Engineering
Profession Act, 2000 (Act No 46 of 2000) (as referenced in the Tender
Data), as amended or amplified upon in the Project Brief below, will be
conducted based on the hourly rates tendered and upon the
acceptance of a quotation for such services received from the Service
Provider by the Employer.

2 The provision of construction monitoring service as described in Clause
3.3.2 of the Guideline for Services and Processes for Estimating Fees for
Persons Registered in terms of the Engineering Profession Act, 2000 (Act
No 46 of 2000) (as referenced in the Tender Data}, as amended or
amplified upon in the Project Brief below; wiill be based on the rates
tendered and upon the acceptance of a quotation for such services
received from the Service Provider by the Employer.

3.2 Architectural Services
3.2.1 Standard Services

The provision of all services described in Clause 11 of Board Notice 172 of 2021:
Framework for the Professional Fees Guideline in respect of services provided by
persons registered in terms of the Architectural Profession Act, 2000 (Act No 44 of 2000),
as amended or amplified upon in the Project Brief below.

The Service Provider's attention is also drawn to the responsibilities of the designer of a
structure in terms of the Consfruction Regulations, and shall comply with all
requirements in this regard.

The Service Provider shall, apart from conducting his own activities in compliance with
the Occupational Health and Safety Act, 1993 {Act No 85 of 1993) and Construction
Regulations 2014, ensure that any sub-consultants/contractors employed by the
Service Provider also comply with the requirements of the Act and Regulations. The
Service Provider shall enter into an agreement with the Employer in this regard before
the commencement of any work related to this contract (Form C1.3, Part C1, refers).

3.2.2 Additional Services



(1)  The provision of additional services pertaining to all stages of the project as
anticipated in Clause 13 of the 2021: Framewaork for the Professional Fees
Guideline in respect of services provided by persons registered in terms of the
Architectural Profession Act, 2000 {Act No 44 of 2000), as amended or
amplified upon in the Project Brief below, will be conducted based on the
hourly rates tendered and upon the acceptance of a quotation for such
services received from the Service Provider by the Employer.

(20 The provision of special inspections (more intensive inspections and
assessments of the works) as described in Clause 13.2(c) of the 2021
Professional Fees Guidelines as published by the South African Council for the
Architectural Profession in terms of the Architectural Profession Act, 2000 (Act
No 44 of 2000), as amended or amplified upon in the Project Brief below,
which will be conducted based on the rates tendered and upon the
acceptance of a quotation for such services received from the Service
Provider by the Employer.

3.3 Quaniity Surveying Services
3.3.1 Building and Engineering Works Services

The provision of all applicable services described in the Guideline Tariff of Professional
Fees in respect of Services rendered by Persons Registered in terms of the Quantity
Surveying Profession Act, 2000 (Act No 49 of 2000) (as referenced in the Tender Data),
as amended or amplified upon in the Project Brief below.

3.3.2 Additional Services

The provision of additional services pertaining to all stages of the project not included
in Clause 2 of the 2015 Guideline Tariff of Professional Fees in respect of Services
rendered by Persons Registered in terms of the Quantity Surveying Profession Act, 2000
(Act No 49 of 2000) (as referenced in the Tender Data), as amended or amplified upon
in the Project Brief below, will be based on the hourly rates tendered and upon the
acceptance of a Works Project Proposal for such services received from the Service
Provider by the Employer.

3.4 Environmental Assessment Practitioner, Environmental Control Officer, Environmental
Auditor and Heritage Assessment Practitioner

3.4.1 An Environmental Assessment Practitioner (EAP) is required to assess the project
objectively, provide advice on the implementation of relevant environmental
legislation and the requirements for any Environmental Assessments, undertake such
assessments (where required), obtain the required Environmental Authorisation from
the Environmental Authorities (where required) and develop an Environmental
Management Programme (EMPr) for the project.

The EAP will be responsible for the planning, management, coordination of
environmental impact assessments, strategic  environmental  assessments,
environmental management programmes or any other appropriate environmental
instruments introduced through regulations

An EAP may be required to act as a Review EAP on any project as instructed by the
Employer. A Review EAP must fulfil the requirements of an EAP and must be registered

with EAPASA.



When required, a Public Participation Practitioner will assist with any Environmental
Impact Assessments or similar. The practitioner will be required to have at least 3-years'
experience in similar activities.

3.4.2 Anindependent Environmental Control Officer (ECO) is required to monitor
objectively the implementation of relevant environmental legislation, conditions of
Environmental Authorisations (EAs or other environmental licences, permits) and the
Environmental Management Plan for the project. The ECO must be on site prior to
any site establishment and must form an integral part of the project team.

3.5 Hedlth and Safety Services

The provision of all services described in Clause 3 (Standard Services) and Clause 4
(Additional Related Services) as described in the Guideline Scope of Services and
Recommended Guideline Tariff of Fees for Construction Health and Safety Professionals
Registered in terms of the Project and Construction Management Professions Act, 2000
(Act 48 of 2000), Board Notice 167 of 2019 as gazetted in government Gazette No.
42697, 13 September 2019, as amended or amplified upon in the Project Brief below.

3.6 Specialist Services

Where the Employer requires specialist services from the Service Provider to comply
with the Scope of Works, such services shall be provided by the Service Provider. No
additional services shall be undertaken without the approval of the Employer. Such
specialist services shall include but are not limited to those listed in C2.2: Schedules of
Rates.

Where the Employer requires materials, equipment, testing and/or any other
recoverable expenses not covered in the Scope of Work, such items will be provided
by the Service Provider on a cost basis plus administration fee. Prior approval needs to
be obtained from the Employer before these items may be procured.

|

4.  EXTENT OF THE SERVICES

The services to be provided in terms of this project are inexiricably linked to the
Employer's capital budget for each financial year, which can be reviewed and
increased or reduced at the discretion of the Employer. The following projects are
planned during the period of the contract:

Construction of the Zandvliet-Macassar Treated Effluent link

Construction of the upgrade of the Bellville Treated Effluent pump station
Design and construction of the Zandvliet Treated Effluent pump station
Design and construction of portions of the Potsdam Treated Effluent network
Design and construction of the Cape Fats Treated Effluent pump station and
portions of the network

e Construction of the Borcherds Quarry Treated Effluent pump station and
portions of the network

Construction of the Scottsdene Treated Effluent pump station and network
Design and construction of the Fisantekraal Treated Effluent pump station
and portions of the network

Design of the Macassar booster pump station

Design and construction of the Wildevoélvlei Treated Effluent pump station

and portions of the network
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Construction of the Kuils River Treated Effluent network
Construction of the Belhar Treated Effluent network
Design and construction of the Mitchells Plain Treated Effluent pump station
and portions of the network
e Design and construction of portions of the Bellville Treated Effluent network
e Design of a portion of the Zandvliet Treated Effluent network

The total estimated construction cost, for the duration of the contract, is R 505 million
(excluding VAT). It should be noted that the above mentioned projects are indicative
only and could change based on priorities

Each specific contract will form a Works Project for which the period of involvement of
each category of person must be agreed with the Employer before any work in this
regard commences on this contract. Any variation, suspension or termination shall be
dealt with in accordance with the provisions of the standard Professional Services
Contract as amended by the Contract Data. -

It should be noted that while the Employer has every intention of completing the full
scope of work making full use of the budget provision given, the Employer's budget is
subject to periodic review. Should it become necessary to vary the scope of work or
even suspend or terminate.

The Service Provider will be expected to attend monthly contract performance
meetings arranged and chaired by the Employer.

USE OF REASONABLE SKILL AND CARE

The Service Providers’ attention is drawn to the fact that the safety of persons and
property is of paramount importance, closely followed by the minimisation of
disruption and inconvenience to the local authority and public.

The Service Provider is required to provide all aspects of the Service with all reasonable
care, diligence and skill in accordance with generally accepted professional
techniques and standards. The service provider will be expected to work closely with
City of Cape Town Technical staff at all stages, in order to transfer design skills.

Act as Leader of the Professional Team

Where other disciplines are involved in the project, the Service Provider shall assume
leadership of the professional team and be responsible for overall administration,
coordination, programming of design and financial control of all works included in the
service.

4 nd
The Service Provider, in submitting a tender for his professional services contract, shall
be deemed to have acknowledged acceptance of the appointment as the
Employer’s agent in terms of the Occupational Health and Safety Act, 1993 (act 85 of
1993) and the Construction Regulations, 2014, should the Employer accept the Tender.

The Service Provider shalll, apart from conducting his own activities in compliance with
the Occupational Health and Safety Act, 1993 (Act 85 of 1993} and Construction
Regulations, 2014, ensure that any sub-consultant/sub-contractors employed by the
Service Provider also comply with the requirements of the Act and Regulations. The
Service Provider shall enter into an agreement with the Employer in this regard before
the commencement of any work related to this contract (Form C1.3, Part C1, refers).
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6.1

The Service Provider's attention is also drawn to the responsibilities of the designer of a
structure in terms of the Construction Regulations, and shall comply with all
requirements in this regard.

Safety of persons and property is of paramount importance, closely followed by the
minimisation of disruption and inconvenience to the traveling public and businesses
below.

BRIEF
Terms of Reference

The purpose of this coniract is to procure the professional services necessary to
implement the Employers objective of upgrading the supply of treated effluent from
various wastewater treatment works by constructing extension to the existing pipe
reticulation, pump stations and treated effluent storage facilities.

The engineering services to be provided in terms of this contract include, inter alia, the
detail design and tender documentation for a construction contract, the evaluation
of those tenders received, and the construction monitoring of the contractors activities
on site.

Planning, Studies, Investigations and Assessments, Normal Services and Additional
Services required, shaill be as broadly described in the relevant sections of the
Guideline Scope of Services and Tariff of Fees for Persons Registered in terms of the
Engineering Profession Act, 2000 (Act No 46 of 2000) (as referenced in the Tender Data),
as amended or amplified by the specific requirements below. If there is any conflict
between the Specific Requirements and the Guideline Scope of Services document
referred to above, the Specific Requirements shall take precedence.

The additional services to be provided include applying for wayleave conditions and
approvals from the various service authorities, all services related to
preferential/targeted procurement, acting as the leader of a professional team, the
provision of a level 2 or level 3 (depending on project complexity) consiruction
monitoring service, and undertaking the duties of the Client in terms of the
Occupational Health and Safety Act, 1993 (Act No 85 of 1993) and the Construction
Regulations, 2014. Furthermore it is required that the Service Provider provide fraining
and mentoring services pertaining to the design of treated effluent and other
alternative water sources infrastructure to the Employer's staff, as and when
required.

It is also a requirement of this contract that the Service Provider has in its employment,
or employs the services of, an experienced registered professional electrical,
electronic, process and mechanical engineer (refer to C.2.1.4.2: Key Personel) who
shall provide services for the duration of the contract.

The provision of all services described in the Framework for the Professional Fees
Guideline in respect of services provided by persons registered in terms of the
Architectural Profession Act, 2000 (Act No 44 of 2000) (as referenced in the Tender
Data), as amended.

The provision of all services described in Clause 2 of the Guideline Tariff of Professional
Fees in respect of Services rendered by Persons Registered in terms of the Quantity
Surveying Profession Act, 2000 (Act No 49 of 2000) (as referenced in the Tender Data),
as amended.
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8.2

6.2.1

6.2.1.1

The provision of all services described in Clause 3 (Standard Services) and Clause 4
(Additional Related Services) as described in the Guideline Scope of Services and
Recommended Guideline Tariff of Fees for Construction Health and Safety Professionals
Registered in terms of the Project and Construction Management Professions Act, 2000
(Act 48 of 2000), Board Notice 167 of 2019 as gazetted in government Gazette No.
42697, 13 September 2019, as amended.

The Service Provider will furthermore be required to procure, on instruction from the
Employer, any other specialist services as may be required for the successful
implementation of this project, in terms of a sub-consultancy or sub-contract
agreement.

Specific Requirements
Engineering Services

Planning, Studies, Invesfigations and Assessments

The Service Provider shall camy out all of the studies and investigations necessary to
determine the feasibility of various water sources across the City of Cape Town as and
when required by the Employer. The Service Provider shall submit a preliminary report
on the technical and financial feasibility of the project together with preliminary
proposals in this regard.

Public and stakeholder participation will be an important part of this phase of the
project, and the Service Provider shall ensure that key personnel are available to
attend community and stakeholder meetings as necessary.

The cost of Planning, Studies, Investigations and Assessments shall be tendered Time-
based rates according to the relevant items in C2.2 Schedule of Rates.

6.2.1.2 Normal Services

Where a Quantity Surveyor is not part of the team for a particular Works Project, the
cost estimates shall be completed by the other relevant disciplines for each Stage (as
applicable) and the cost thereof shall be deemed to be included in the tendered rates
for that discipline.

stage 1 - Inception

The Works Project Brief will generally have been agreed before the Works Project
commences. The Service Provider shall provide a Works Project Proposal, as detailed
in clause 4.8 of Part C1.2: Contract Data, to the Employer for approval.

Stage 2 - Concept and Viability (Preliminary Desian)

The Service Provider shall submit a preliminary (conceptual) design report to the
Employer for comment and approval, including details of investigations and studies
undertaken, concept development and rationale, outline specifications and
recommendations.
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Ongoing public and stakeholder participation will be required during this stage of the
project.

Stage 3 - Desian Development (Detail Desian)

The Service Provider shall provide those services necessary to finalise the design,
specifications, cost plan, financial viability and programme for the project, and shall
co-ordinate the input from all members of the professional team in this regard. The
Project Leader shall be responsible for ensuring that the time, cost and quality
parameters are adhered to. The Project Leader's name for the particular Works Project
must be clearly stated in the Works Project Proposal.

The Service Provider shall be responsible for all service enquiries, wayleave applications
and obtaining the necessary authority or permission from the relevant service
authorities and the rail authorities o camry out all work in terms of this project. All
applications in this respect must be caried out timeously.

If required, the Service Provider shall be responsible for consultation with any authority
as is necessary in order to finalise a servitude (right-of-way) agreement between the
Employer and the authority.

The design development shall take cognisance of all design requirements as may be
imposed by the local authority, or any other authority whose services are impacted
upon by the proposed work.

A set of documents, consisting of a scope of work, draft plans/drawings and
specifications shall be submitted to the Employer for comment and approval prior to
going out to tender. All plans must be thoroughly checked by the Service Provider's
relevant responsible person prior to submission. On approval of the detail design
drawings and council approved drawings, the documents must be submitted to the
Employer. Paper copies will only be required request by the Employer. All other versions
issued thereafter shall camy the words “Initial version signed on (date}" at the signature
location in the title block.

The Service Provider shall prepare any further plans, designs and drawings (over and
above the tender drawings), which may be necessary for the execution of the works.
The preparation of any shop drawings required for manufacture and installation, or the
detailed checking of such, where prepared and submitted by the construction
contractor, shall form part of the normal services to be provided by the Service
Provider.

A revised Works Project cost estimate shall be submitted to the Employer.
stage 4 - Documentiation and Procurement

The Service Provider shall provide those services necessary for the preparation of
procurement documentation, advertising of tenders, and the evaluation of tenders
received. The service Provider shall confirm the Employer's procurement (Supply Chain
Management) policies and procedures prior to the preparation of any procurement
documentation.

The construction contract document shall be prepared in the Construction Industry
Development Board's {CIDB) or non-CIDB format (as applicable). The Service Provider
shall confirm with the Employer which Conditions of Contract (GCC, FIDIC, JBCC,
National Treasury, etc.) will be applicable to each Warks Project. The Service Provider
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shall licise with the Employer during the preparation of the contract document to
determine any other specific requirements that the Employer may have in this regard.

The Service Provider shall ensure that all of the requirements, limitations and/or
restrictions on construction as may be imposed by any authority are incorporated into
the specification and that, where necessary, tenderers are given the opportunity to
price for the impact of such requirements/limitations/restrictions.

Specifications shall include, inter alia, a Health and Safety Specification, and a
Construction Environmental Management Plan.

The Service Provider should note that it is the Employer’s preference that all payment
items be measured out in the Bills of Quantities, as opposed to the use of provisional
sums or prime cost items. Should provisional sums or prime cost items of greater value
than R300 000 (incl. VAT) be included in the Bills of Quantities, the Service Provider will
be expected to follow an open competitive process in respect of these items, on
behalf of the contractor. This will include the preparation of a tender document,
advertising and receiving tenders, and evaluating same on behalf of the contractor.
A draft contract document shall be submitted to the Employer for scrutiny at least four
weeks prior to the Bid Specification Committee meeting taking place. The Service
Provider shall attend Bid Specification Committee meetings (as required) prior to the
finalisation of the contract document and the advertising of tenders. All comments of
the committee shall be incorporated into the final contract documents..

The Service Provider's attention is drawn to the fact that Preferential Procurement
Regulations, 2017 (Regulation 8) makes provision for the promotion of local production
and content. Regulation 8(1) prescribes that in the case of designated sectors, where
in the award of tenders where local production and content is of crifical importance,
such tenders must be advertised with the specific condition that only locally produced
goods, services or works or locally manufactured goods, with a stipulated minimum
threshold for local production and content, will be considered.

It is furthermore noted that the creation of employment within the communities
adjacent to the site of the proposed bridge is an important consideration and
wherever practicable labour intensive technologies shall be incorporated into the
design and specified in the contract document. The Service Provider shall establish the
requirements of the Employer in this regard.

The Service Provider shall attend a Bid Specification Committee meeting prior to the
finalisation of the contract document and the advertising of fenders. All comments of
the committee shall be incorporated into the final contract documents. A draft
contract document shall be submitted to the Employer for scrutiny at least one week
prior to the Bid Specification Committee meeting taking place.

Once the contfract document has been finalised, the Service Provider shall supply the
Employer with an electronic copy of the document.

The Service Provider shall be responsible for providing the Employer with the required
number of copies of plans and tender documents for tender purposes (both hard copy
and on compact disc).

The Service Provider shall, during the tender period, attend and preside over a tender
clarification meeting, and respond to all queries received during this period.
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Once tenders close, the Service Provider shall evaluate all valid tenders received and
shall prepare a tender assessment report for consideration by the Employer's Bid
Evaluation Committee (BEC). The Service Provider shall present his assessment to the
BEC, respond to any gueries the committee may raise, and follow up on any issues
requiring the Service Provider's attention/action, including issues arising from an
apped|, if any.

Once approved by the Employer, the Service Provider shall facilitate the signing up of
the construction contract.

Working drawings, including reinforcement drawings and Bending Schedules, shall be
finalised as part of Stage 4 unless otherwise agreed with the Employer.

Stage § - Contract Administration and Inspection

The Service Provider shall provide those services as required to manage, administer
and monitor the construction contract, including co-ordination of the inspection of the
works by the other members of the professional team as and when necessary.

The service to be provided shall include, where necessary the detailed checking of
shop drawings prepared by the contractor for manufacture and installation.

The Service Provider shall prepare any further plans, designs and drawings (over and
above the tender drawings), which may be necessary for the execution of the works.
The preparation of any shop drawings required for manufacture and installation, or the
detdiled checking of such, where prepared and submitted by the construction
contractor, shall form part of the normal services to be provided by the Service
Provider.

The Service Provider shall also, in particular, ensure that all payment certificates,
preferential procurement and labour returns, and contract participation expenditure
reports are timeously submitted.

The Service Provider shall not issue any variations that wil exceed the amount
approved by the Employer's Bid Adjudication Committee and without prior approval
by the Employer.

Normal Services shall include Level 1 construction monitoring pertaining 1o the
inspection of quality of workmanship, conformance to standards and specifications,
and testing required to pass the works. The payment for Level 1 construction Monitoring
will be done according to the applicable category of person as per part C2.2 Schedule
of Rates.

sStage é - Close-Out

The Service Provider shall complete the project close-out as described in the guideline
scope of services.

As-built plans/drawings shall be submitted to the Employer in electronic format (dwg
plus ctb table) as well as one complete set of paper prints. All As-Built drawing Xrefs
must be bound. The City of Cape Town's requirements for as-built are included in C3.2
Annexures.

The Service Provider shall also compile a project close-out report for submission to the
Employer, which includes, inter alia, technical details of the project, the project team,
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project cost, completion dates, construction details and design changes, delays and
the reasons thereof, problems encountered and the solution thereof, conclusions and
recommendations. The report shall be presented to the Employer for comment and
any comments shall be incorporated into the final report. The report shall be presented
to the Employer to sign off.

6.2.1.3 Additional Services

Payment for the following services will be deemed to be included in the relevant
tendered rates unless specifically itemised or excluded:

Service Enquiries/Wavleave Applications

The Service Provider shall be responsible for all initial service enquiries/wayleave
applications from the various service authorities, the requirements of whom shall be
carried through into the designs and tender documentation as necessary.

Preferential Procurement and Taraeted Participation

The Service Provider shall provide all services related to preferential procurement and
targeted participation in respect of the construction contract (as set out in the
Employer's example CIDB documents for Civil (or other) construction contracts
including but not limited to:

1. the incorporation into the contract documentation of:
(i) preferential procurement requirements in respect of B-BBEE and, if applicable,
local production and content, and
(i) targeted participation goals in respect of targeted labour and/or resources.

2. the monitoring and verification of compliance with (i) and (i) in {a) above during
the construction contract (including the receiving and collation of documentary
evidence submitted by the Contractor in this regard).

Act as Leader of the Professional Team

Where other disciplines have sub-contracted their services to the Service Provider, the
Service Provider shall assume leadership of the professional team and be responsible
for the overall administration, co-ordination, programming of design and financial
control of all works included in the services.

The Service Provider will be compensated in accordance with the coresponding
rate tendered for the category of the person.

ring (Level 2
The Service Provider shall, when called upon to do so by the Employer, provide the
name of the individual to act as the Engineer's Representative and details of their
experience to the Employer.

The Service Provider's proposed individual may be accepted or rejected at the sole
discretion of the Employer.

The payment for Level 2 Construction Monitoring will be done according to the
applicable category as per part C2.2 Schedule of Rates.
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Construction Monitoring (Level 3)

Construction monitoring requires the input of an experienced individual {the Engineer's
Representative) on site. The Employer will indicate if Level 3 Construction Monitoring
(as per the Guideline Scope of Services document refered to in the Tender Data) will
be required as part of the Works Project Brief.

The Service Provider shall, when called upon to do so by the Employer, submit a fully
motivated proposal for such construction monitoring to the Employer for approval.

The Service Provider shall, when called upon to do so by the Employer, provide the
name of the individual to act as the Engineer's Representative and details of their
experience to the Employer.

The Resident Engineer (Engineer's Representative) shall be a qudlified
Engineer/Technologist with a minimum of five years' verifiable post graduate
experience and who has completed at least 1 (one} contract in construction
supervision of (water and sewer) pump stations and at least 1 (one) contract which
have involved pressure pipeline construction.

The tendered rate should include all benefits, overhead charges and profit, as well as
any overtime costs applicable.

The Service Provider's proposed individual may be accepted or rejected at the sole
discretion of the Employer.

The payment for Level 3 Construction Monitoring will be done according to the
applicable category as per part C2.2 Schedule of Rates.

The Service Provider, in submitting a tender for this professional services contract, shall
be deemed to have acknowledged acceptance of the appointment as the client's
agent in terms of the Occupational Health and Safety Act, 85 of 1993 and the
Construction Regulations, 2014, should the Employer accept the tender. The Service
Provider shall, as such, execute all of the duties of the client as contemplated in the
Construction Regulations.

The Service Provider's attention is also drawn to the responsibilities of the designer of a
structure in terms of the Construction Regulations, and shall comply with all
requirements in this regard.

The Service Provider shall, apart from conducting his own activities in compliance with
the Occupational Health and Safety Act, 85 of 1993 and Construction Regulations,
2014, ensure that any sub-consultants/sub-contractors employed by the Service
Provider also comply with the requirements of the Act and Regulations. The Service
Provider shall enter into an agreement with the Employer in this regard before the
commencement of any work related to this contract (Form C1.3, Part C1, refers).

Environmental Officer
The Service Provider shall provide from within its own organisation or, if necessary,

appoint as a sub-consultant, a suitably experienced Environmental Control Officer
(ECO) whose responsibilities shall be as follows:
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6.4

(a) to prepare a project specific Construction Environmental Management
Programme (specification) (EMPr) for inclusion into the construction
tender/contract document.

(b) to assist the Employer's Agent/Engineer in ensuring that any necessary permits
are obtained.

(c) to convey the contents of the EMPr to the Contractor's site team, and discuss the
contents in detail with the Contractor, as well as to conduct induction and
environmental awareness training sessions to the Contractor's and sub-
contractor's workforces, as and when necessary.

(d) to monitor and verify that the C-EMPr is adhered to at all times, and to inform the
Engineer if the specifications are not followed.

(e} toreview construction method statements for approval by the Employer's
Agent/Engineer.

(f) to assist the Employer's Agent/Engineer and Contractor in finding
environmentally responsible solutions to problems.

{g) to provide a report on environmental compliance issues (with photographic
evidence, if applicable) at the monthly site meetings or any other meetings that
may be called regarding environmental matters.

(h) to ensure that all activities/incidents concerning the environment are recorded in
the site records, to monitor and review such records and advise the Employer's
Agent/Engineer of any action necessary.

{ij toinspect the site and surrounding areas with regard to compliance with the
EMPT.

(il to advise the Employer's Agent/Engineer on the imposition of penailties or fines
specified in the EMPr, or the removal of person(s) and/or equipment not
complying with the specifications.

(k) To provide a close-out report on completion of each construction contract.

The frequency of site visits/inspections shall be as and when necessary, but not less
than at monthly intervals.

Time Frames/Milestones

Milestones set by the Employer typically revolve around budget cycles and the need
to spend the budget in any given financial year. The important milestones are therefore
the financial year ends {30 June each year) and the Service Provider will be expected
to establish a project programme, in consultation with the Employer, that takes
cognisance of the budgets available and the budget cycles. Once agreed, the
Service Provider is expected to ensure that the programme is adhered to, and to
intervene timeously if necessary.

The Service Provider shall submit a revised programme as and when required by the
Employer.

Places for the Performance of Specific Tasks

It is anticipated that the majority of the work involved in the reporting, preliminary
design and detail design and tender stages will be undertaken at the Service Provider's
local office. The construction monitoring service will take place at the.site of the
project.

The Service Providers personnel will however be required to attend meetings elsewhere
in the Cape metropolitan area as and when required by each Works Project, and it
may be necessary to camry out inspections at the contractor’s (or sub-contractor's)
yard(s) wherever they may be.
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6.5

9.

Reporting Requirements

Aside from the four particular reports required in terms of the brief above (the
Conceptual Planning Report, Detail Design Report, Tender Evaluation Report and
Project Close-Out Report), the Service Provider may be required to prepare, or
contribute to, ad hoc reports on specific aspects of the project.

Furthermore, the Service Provider shall submit monthly cost reports to the Employer
showing expenditure in respect of both the Service Provider's appointment and the
construction contractor’s contract, together with the anticipated spend to the end of
the financial year in question.

The Conceptual Planning Report shall be submitted within the time frames agreed to
by the Employer.

The Tender Evaluation Report shall be submitted to the Employer within two weeks of
the tender documents having been presented to the Service Provider, uniess otherwise
agreed between the parties.

A preliminary Project Close-Out Report shall be submitted to the Employer within three
months of the Certificate of Completion having been issued, which shall be vpdated
as necessary and re-submitted within three months of the issue of the Final Approval
Certificate.

REFERENCE DATA

A copy of the treated effluent strategy 2012 and 2017 and infrastructure masterplans
are available for inspection at the offices of the Employer during the tender period. A
copy of this report will be made available to the appointed Service Provider for
reference purposes.

APPLICABLE NATIONAL AND INTERNATIONAL STANDARDS

The Service Provider shall ensure that cognisance of all applicable national and
international standards is taken in the execution of his/her own work and that of his/her
sub-consultants in the design and compilation of specifications for this project.
international standards should only be used where no national standards exist, or
where it is the norm to use or refer to international standards.

APPROVALS

The Service Provider shall be responsible for obtaining the following approvals:

(a) Approval of the implementation programme from the Employer,

(b) Approval of the conceptual and preliminary designs from the Employer,

(c) Approval of the project from Heritage Western Cape (if required),

(d) Approval {authorisation) of the project from the Department of Environmental
Affairs and Development Planning (if required).

(e) Approval of the detail design, drawings and contract document from the
Employer,

(f) wayleave approval from all service authorities,

&



10.

10.1

(9) Approval of the accommodation of fraffic plans from the Traffic Manager,

(h) Approval of the construction monitoring proposal and Engineer’s
Representative from the Employer,

(i) Approval of Works Project proposals from the Employer,

(i) Inrespect of time-based services, approval of the allocation of staff from the
Employer.

(k) Approval for the employment of specialist sub-consultants from the Employer.

(I} Approval of plans from the Department Of Planning and Building Development
within City of Cape Town in accordance with the National Building Regulations
and Building Standards Act (Act 103 of 1977) and all necessary certifications.

(m) Approval of variation orders from the Employer.

Notwithstanding any approval received from the Employer, the Service Provider shall
remain responsible for all work caried out by the Service Provider and its sub-
consultants in terms of this contract. |

PROCUREMENT

Preferential Procurement

The Works shall be executed in accordance with the conditions associated with the
granting of preferences detailed in the Preference Schedule where preferences are
granted in respect of B-BBEE contribution.

Financial pendilties, as described in the Preference Schedule, shall be applied in the
event that the Contractoris found to have breached and of the conditions contained
in the Preference Schedule (unless proven to be beyond the control of the Confractor).

Notwithstanding the application of penciliies, the Contractor's aftention is drawn to
other sanctions that may be applied by the Employer (listed in the Preference
Schedule) with due consideration to the circumstances.

10.2 Monitoring the use of sub-contractors/sub-consultants and joint ventures

10.3

Notwithstanding the restriction on sub-contracting as described on the Preference
Schedule, it is recognised that sub-contracting is an integral part of construction, which
the conditions of contract make provision for.

In order, however, to comply with the requirements of the Preference Schedule, the
Contractor shall submit to the Employer's Agent, on a monthly basis, a B-BBEE Sub-
contract Expenditure Report. The format of this report is provided in Annex 2 attached.

The Contractor shall submit to the Employer's Agent documentary evidence, in
accordance with the applicable codes of good practise, of the B-BBEE status level of
every sub-contractor employed by the Confractor. Until such time as documentary
evidence as described above has been submitted to the Employer's Agent, a sub-
contractor shall be deemed to be a non-compliant contributor.

The Contractor shall furthermore, on the wiitten request of the Employer’s Agent,

provide documentary evidence showing the value of work sub-contracted to any or
all of the sub-contractors employed by the Contractor.

Forms for contract administration



11.

The Service Provider shall complete, sign and submit with each monthly statement for
payment, the following updated retums (the format of which are attached in C3.2
Annexes as amended from time to time):

e B-BBEE Sub-confract Expenditure Report (Annex 1)
¢ Joint Venture Expenditure Report (Annex 2)

The B-BBEE Sub-contraci Expenditure Report is required for monitoring the prime
contactor's compliance with the sub-contracting conditions of the Preference
Schedule.

The Joint Venture Expenditure Report is required for monitoring the joint venture's
compliance with the percentage contributions of the JV partners as tendered, where
the joint venture has been awarded preference points in respect of its consolidated B-
BBEE scorecard.

In respect of Annexes 1 and 2, the Employer shall, in addition fo any other sanctions
avcilable to it, apply the financial penalties applicable to breach of preferencing
conditions in the Preference Schedule Preference Schedule in Part T2.2 Returnable
Schedules. In the case of joint ventures (Annex 2), the coniractor shall prove his
compliance with item &) in Section 2 of the Preference Schedule by providing a
consolidated scorecard at his own cost on instruction from the Employer's Agent.

FORMAT OF COMMUNICATION

All requests for formal approval from the Employer, or any other body, shall be
submitted in writing in hardcopy format. Interim payment claims shall be submitted in
the same format, accompanied by an original tax invoice. Ad-hoc communication
between the Employer and the Service Provider may be conducted per facsimile orin
electronic format (e-mail).

All plans and contract documents submitted for approval shall be in hardcopy format.
KEY PERSONNEL

The Service Provider shall maintain the involvement of the following key personnel, as
the exigencies of this contract require:

a) A Project Engineer who is a quadlified Civil Engineer/Technologist
professionally registered with the Engineering Council of South Africa
{ECSA) in the category Professional Engineer or Professional Engineering
Technologist, with at least ten years' verifiable post graduate experience in
the analysis and design, construction monitoring, contract administration
and project management of water infrastructure. The Project Engineer
must also have acted as the “"Engineer” or "Employer's Agent" in ferms
different forms of construction contracts, within the last six years.
Furthermore, the Project Engineer must have designed and commissioned
a minimum of two (water or sewer) pump station projects and completed
two pressure pipeline projects.

The Project Engineer will be required to act as the “"Employer’s Agent” or
“Engineer"” ({depending on the type of construction contract used) for Works
Projects that include Stage 5 services.



At the discretion and approval (in writing) of the Employer, the Project
Engineer may be requested to lead the professional team on projects that
include Stage 1, 2, 3 and 4 services.

b) A Civil Engineer/Technologist who is a qualified Engineer/Technologist,
professionally registered with ECSA in the category Professional Engineer or
Professional Engineering Technologist, with at least five years’ verifiable post
graduate experience in the analysis and design of water infrastructure,
including a minimum of at least one completed (water or sewer) pump
station project and one completed pressure pipeline project.

c) A Process Engineer/Technologist who is a qudlified Chemical or Civil
Engineer/Technologist professionally registered ECSA in the category
Professional Engineer or Professional Engineering Technologist, with at least
five years' verifiable post graduate experience in water analysis and water
qudlity and has experience in (water or sewer) pump station design,
construction and operation, including a minimum of two completed
projects in the above mentioned fields. Key requirements are to analyse,
design and approve all the work. .

d) An Electrical Engineer/Technologist who is a qualified
Engineer/Technologist professionally registered ECSA in the category
Professional Engineer or Professional Engineering Technologist, with at least
five years' verifiable post graduate experience and has experience in
(water or sewer) pump station design, construction and operation. Key
requirements are to design and approve all the electrical work at the
(water or sewer) pump station and reservoirs, with a minimum of two
completed projects in (water or sewer) pump station design and site
inspections.

e) A Mechanical Engineer/Technologist who is a qualified Mechanical or Civil
Engineer/Technologist professionally registered ECSA in the category
Professional Engineer or Professional Engineering Technologist, with at least
five years’ verifiable post graduate experience and has experience in
(water or sewer) pump station design, construction and operation. Key
requirements are to design and approve all the mechanical work at the
{water or sewer) pump station and reservoirs, with a minimum of two
completed projects in (water or sewer) pump station design and site
inspections.

f}  An Electronic Engineer/Technologist who is a qualified
Engineer/Technologist professionally registered with ECSA in the category
Professional Engineer or Professional Engineering Technologist, with at least
five years' verifiable post graduate experience and has experience in PLC
and SCADA programming, telemetry and all other design, analysis, control
and monitoring actions required at (water or sewer) pump stations and
reservoirs. Key requirements are to design and approve all the electronic
work at the (water or sewer) pump station and reservoirs, with a minimum
of two completed projects in {water or sewer) pump station design and site
inspections.

The Employer may, at his discretion and approval in writing, instruct that any of the
above key personnel (or other personnel identified as part of the Works Project
organogram) act as the leader of the professional team for which the tenderer will be
compensated at the hourly rate tendered for the comesponding category of person.
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Should it become necessary to replace any of the key personnel listed at the time of
tender during the course of this confract, they may only be replaced by individuals
with similar or better qualifications and experience, who satisfy the minimum
requirements and then only with the approval of the Employer.

13. MANAGEMENT MEETINGS

13.1

13.2

Management Meetings

During the initial stages of this project (Planning, Studies, Investigations and
Assessments; Inception; Concept and Viability and Design Development) the Service
Provider will be expected to attend monthly management meetings with the
Employer’s project management team (PMT), convened for the purpose of managing
this project. The Service Provider will present its proposals and these meetings, and take
direction from the PMT in this regard.

Community/Stakeholder Meetings

The Service Provider will also be expected to contribute to and attend
community/stakeholder meetings, presenting proposals at these forums, and taking
cognisance of input from the various interested and affected parties in the conceptual
and detdail design development, where possible. It is not anticipated that it will be
necessary .to continue with community/stakeholder participation through the
construction period, other than to respond to any individual queries/concerns that
may be raised.

13.3 Supply Chain Management (SCM) Committee Meetings

134

13.5

13.6

During the course of the Documentation and Procurement stage, the Service Provider
shall attend and participate in the SCM Bid Specification and Bid Evaluation
Committee meetings in order to present the contract document and tender
evaluation report to the Employer.

Site/Technical Meetings

During the Contract Administration and Inspection stage of this project, the Service
Provider shall convene and run monthly site meetings at which the Employer and
contractor will be present, as well as any technical meetings with the contractor as
may be required to ensure the successful implementation of this project.

Ad-hoc Meetings

The service Provider will be expected to attend ad hoc meetings from time to time,
with the Employer, stakeholder groups, or service or other authorities, in order to
address specific issues as and when the need arises.

General

The Service Provider shall be represented at all meetings by af-least one of the key

personnel. The service provider shall provide secretarial services (for record keeping
purposes) at all management, site/technical, and ad-hoc meetings.

g
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15.

All charges in respect of attendance at meetings and the provision of secretarial
services, including but not limited to:

* Keeping minutes

¢ Typing minutes
shall be included in the tendered rates, however no additional hours shall be paid in
respect of typing minutes.

CLAIMS FOR PAYMENT

The Service Provider may submit interim claims for payment (invoices) as the work in
terms of this contract progresses, but not more frequently than at monthly intervals,
unless agreed otherwise in writing. All interim claims must be accompanied by an
original tax invoice as well as dll supporting documentation in respect of the hours
worked and expenses claimed per Works Project. Supporting documents include, but
are not limited to, fimesheets of all relevant personnel with the hours broken down into
specific activities pertaining to each Works Project, travel logbooks and disbursement
sheets. Where applicable, approved quotations for provisional sum payments should
also be included.

The Service Provider shall provide the Employer with all additional information required
for payment, should it be requested.

The Service Provider shall provide weekly timesheets of all personnel working on the
individual Works Projects. Timesheets shall be provided in a format indicating the
separate Works Projects and each individual’s time spent {in hours) on each activity.

The Service Provider shall provide weekly logbooks of all personnel working on the
individual Works Projects when travelling has occurred. Logbooks shall be provided in
a format indicating the separate Works Projects and each individual's start and end
odometer readings, kilometres tfravelled, reason for travelling and the start and end
destinations.

The Service Provider will not be compensated for the preparation of invoices, nor for
the checking and approval of invoices from sub-consultants for which there is a rate
item in the Schedule of Rates. All corespondence and/or admin with the sub-
consultant, for which there is a rate in Schedule of Rates, will be deemed to have been
included and additional hours will not be paid.

In the case where the Service Provider makes use of a Category D person to perform
works during the Works Project and the person then moves into Category C (due to
professional registration) and performs the same function on the Works Project as prior
to registration, the Service Provider will be compensated at the Category D rate.
Furthermore, if a Category D person is able to perform the work as stipulated and the
Service Provider elects to keep using the newly registered professional, the Service
Provider will be compensated at the Category D rate. The same principle will be
applied for any higher category person undertaking lower category work, as stipulated
in the Pricing Assumptions.

The Service Provider is expected to perform all work from the local office. Kilometres
travelled and fravel time will be calculated from the address of the local office. The
provisions of the Pricing Assumptions apply.

WORKS PROJECT PROPOSALS

2



16.

When submitting a Works Project Proposal the following documents should be included:

Scope of Work
Methodology
A programme of the work
Agreed time frames/milestones
Proposed resources (project team)
The proposed resources shall also be indicated on an Organogram. The
Organogram should clearly indicate the staff working on the project, their role
on the Works Project and their professional registration. The Works Project
Manager may request additional information to be included.
f. CVs for each of the project team members. If a sub-consultant is used the
Service Provider shall also submit their company's name, their company's
BBBEE status level and BBBEE certificate.
g. Resource-based costing - this should include the names of the staff members,
their category, tasks, hours to be spent on each task and rates.
h. A cost proposal which includes the cost of any associated fees and services
and an estimated cost of construction (where applicable).

capocao

When compiling the Works Project Proposal the Service Provider shall give due
consideration to the number of registered professionals (or future registered
professionals) allocated to the project and if the exigencies of the contract warrants
the number of registered professionals allocated. Should the Works Project Manager
find this number to be excessive, a motivation will be requested and the Service
Provider will submit the motivation with a clear indication of the benefits that the
Employer will gain from this allocation.

A section shall be included in the Works Project Proposal indicating any unregistered
personnel that are in the process of registering professionally and if they are expected
to register professionally during the duration of the Works Project. The Service Provider
shall then also indicate if they intend to use the higher category rate for payment once
the personnel are registered.

The Service Provider shall be transparent when preparing Works Project Proposals and
inform the Employer in wiriting of the reasoning behind the inclusion of certain items
where necessary. Should it be necessary o include additional documents as part of
the Works Project Proposal submission in order to demonsirate the reasoning, the
Service Provider shall include such relevant documentation.

TRAINING AND MENTORING

The Service Provider shall provide training and mentoring to the Employer’s staff.
Training will generally pertain to the design and analysis of treated effluent networks,
as well as the design and analysis of other altemative water sources infrastructure.

The Employer will provide the Service Provider with topics for training as the need arises.
The Service Provider must allocate adequate resources to the project team to develop
and present the training. Training can be of a basic or advanced nature depending
on the need from the Employer's staff.

The Service Provider must make provision for the relevant mentorship of the Employer’s
personnel. The Service Provider shall make available relevant professionally registered
personnel with a minimum of 5 years post-registration experience to take the role of
mentor and supervisor to ensure fulfiment of the relevant Professional registration
body's requirements. The Mentor will need to assess the skills and level of knowledge
of the individual in the relevant field and assist the individual to identify training and/or

Z



experience needs in order to obtain registration from the relevant Professional
registration body. Mentorship meetings should be held at three month intervals and
progress should be discussed and measured. The Mentor should approve and sign all
reports compiled by the individual.

As part of the Works Project Brief, the Employer will provide the training and/or
mentoring requirements, which can be further discussed and agreed to in the Works
Project Briefing session. The Service Provider shall then include the training and/or
mentoring in the Works Project Proposal.

Training and/or mentoring will take place at the offices of the Employer in either Bellville
(Water & Sanitation Head Office) or Goodwood (Municipal Offices) or at the offices of
the Service Provider. Payment for travelling will be made at the appropriate rate in
C2.2 Schedule of Rates. Online (Skype/Teams) meetings will be allowed for mentoring
purposes by prior agreement with the Employer.

17. QUALITY ASSURANCE

The Service Provider shall ensure that all documentation are compiled and records
kept to the standard as specified in the Organization for Standardization's ISO 9001 :
2015 gquality management standard (or equivalent). Proof of certification must be
attached to the schedule titled Confirmation of Tenderer Registration / Accreditation.

Note: Where the entity tendering is a joint venture, one of the partners needs to be ISO
2001 : 2015 certified.

18. EMPLOYER'S RIGHT TO RECOVER COSTS

18.

The Employer reserves the right to recover, by way of a deduction from any amount
due to the Service Provider, any additional cost which the Employer incurs arising out
of non-performance/negligence of the Service Provider

INTELLECTUAL PROPERTY RIGHTS AND CONFIDENTIALITY

Any intellectual property (including but not limited to source documents, designs,
maps, drawings, reports, statistics, recordings, photography, computer software,
electronic documents, etc.) that may result from the project will be the sole property
of the City of Cape Town.

In alignment with the above, any information arising from or within a project will be
treated as confidential and no information is to be divulged, provided to or mentioned
to persons or parties not involved in the project except where permission is granted in
writing for that specific purpose.
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ANNEX 3

COCT AS-BUILT REQUIREMENTS

The document below is the latest version and subject to updates. Updates will be issued when
available.

et 31 Avl
AS-BUILT PROTOCOL (CHECKLIST) o e
The ToRowing Erolecols FEQercg civil “8s DUR™ plans and CIS tia ars beptamante<2 by ite Clly of Cope Towm
WS_RET_REG 017| 29072201 WATER ANC SANITATION DEPARTMENT Versiow. 01 |
PAED: Bik $PO WATER DEMAND MNGMNT, REG 8 PLANNING APPROVED. MANAGER

-0 data should be supplied to the CITY OF CAPE TOWN in GIS, CAD anid Péf formats. and comply
ith the prescribed As Built Plan, GIS. CAD & Swivey standards as indicated within this document.

)} HARD COPY PLANS (Optional)
2) AS BUILLT PLAN STANDARDS
3) GIS DATA FORMAT / STANDARDS

22 As-Buillt drawings: Services should be separaled on the drawings as follows:

-Water Layout {excluding contours)

- Sewer Layout (exclading contours)

-Roads and Storm water Layout (including contours)

-Roads and Traffic Signage Layout

-Combined Services (water, sewer and storm waler) {excluding conowrs)
- Elecrical and Telkom {on request)

23 The following information needs 1o be clearly indicated on all drawings:
ARl apgropriase Map Layout features

o Tile Block

o Clear Legends indicating all sesvices

o North sign

¢ Scale

2.4 Goic — of all revisions should be mdicated and NGl -as builts. date.

-

25 The Name of Developmen ! Subisb.

2.8 Where there are various phases, it should be shown clearly on a Locaity insert map

101a|Dlp

2.7 Sweet names & available).

2.8 The comeet erf numbers on the erven if avaitable from the Surveyor General

2.0 Servitudes and their widths.

a|a

2.10 Rewision number (A-Z) With "as buifts” as revision ZZ . Final plan dearly indiced as "As-bult” and marked

as revision ZZ

L

11 The name in full and signature of e responsible project manager, contact detalls, as wedl as the names of
clients, consultants, contractor and Project number should be on the “as buifis”.

2.12 The cwmership, regarding “Municipal or Private” services should be clearly indicated.




213 That 3l features and SUNDWe data, e, pipesAeadngsvavesTings and dameterclass, matenals, Siopes,
lengths, cover and invert levels be ciearly indicated on the drawings, posisoned at the enity.

2.14 The type of vaives and Nydrants indicated on he plan

2.15 Accurate dimensions for alt services

218 Coordinate lists (ASCI /Excel 1) of the valves, fire hydrants, manholes, mever pos#ons, leading end cap,
eic should appear on the plan and 1o be digitally handed over to the Council.

2.17 A table, indicating the total length of New Pipes/Relays for the different pipe diameters, class and types.

[2.18 Bulk Watker Meter detads (Location XY, size)

2.10 The new “as-budt” data should not be ndicated as "proposed”.

= i iz he responsibady of dhe Contradios o verily Bre Jocebons Of Bhe Waler and Santabon
in the feid, as supplied Io them by the CCT, bekors lhe start of consinuction and fo immediately
any discrepancies/ anomaiies fo the alenfion of the Waler and Saniation depariment

Units: Intemational Metar

32 Spatial data should be supplied to the CITY OF CAPE TOWN in the following lormats:

When MO Geodatabase has been provided by the Municipaliy:

Data to be subavtied in ESRI GIS formats: ArcGIS File Geodatabase or Personal Geodatabase or Shape fles
{*.shp) with atiributes containing pipe diameters /class, length, capacity, malenal, CLAL (height values must be
referenced jo Mean $ea Level), consullant efc.

o All fieki names must be understandabile and, if provided as a Shapefile, the field names must be shoner than
|eight characters.
o If the field name s more that one word, underscores must be used e.g. Facifity Name

Metadata explaining the fieki names and ield parameters must be provided

When an empty Geodatabace was provided by Water & Samitation GIS
Caplure all data and relevant fields as specified in the fender specifications
0 1f any other spatial data (Except for the feature dasses provided) is noduded in the final deliverable th's data
should be in a featrs dataset
o Data must be capwred with the cadasial fie used as background reference
All raster data and symbolize layers must be exchuded from the geodatabase and provided in 2 separate folder

33 Tepology: Al data supplied to the CITY OF CAPE TOWN showld have spalial fopalogy.

Io The capturing direction of line features {pipes) must reflect the gravity {flow) direction of the sewer pipe.
(Capiure m the Flow Direction of the Pipes.)

0 Connectivity must be complete; stipufating that all connected features snaps accurately to one another with no
[undes- or over shoots, point-io-Bine and Ene-lo-ine.
© The drawing must be Topologically clean” with a0 duplication of feaures.




Site Information

CITY OF CAPE TOWN

WATER AND SANITATION: TECHNICAL SERVICES

CONTRACT NO. 370C/2021/22

PROVISION OF PROFESSIONAL SERVICES, TECHNICAL SUPPORT AND IMPLEMENTATION IN
RESPECT OF THE DESIGN AND CONSTRUCTION MONITORING OF TREATED EFFLUENT
INFRASTRUCTURE AND OTHER ALTERNATIVE WATER SOURCES INFRASTRUCTURE

POSSIBLE LOCATIONS FOR WORKS PROJECTS: CITY OF CAPE

TOWN EXTENT
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PART é: Key personnel

Key personnel provided at time of tender:




Part 7: Preference Schedule

4 Lewel of Contribution In respeci of emerprise status or structure of the tendering entity (the

In the interest of fensparency, Euppiers are Megersd 10 complets Tabla 1 Level of Contrihution below
apphcabie to the Code they wish fo be evakated againet

Table ¥: Leve! of Contribution: Amended Codes for Measuring Broad-Based Black
Economic Empowerment in the Construction Sector.

Status boxies
Type of B-BBEE Contributor M

Exemptad Micro Enterprise {EME). 100% black-owned

Exempted Wicro Enterprise (EME), o lonst 51% But leus than
100% black-oymad
Exempted Micro Enterprise (EHE), st least 30% but Jeas than
51% black-owneti

a«wﬂmewmmmmmm

Exempled Micro Enferprive =
B-BHEE Status Levsl of Contriouar”

Qualifylng Gmall Emerptise =
B-BBEE Status Level of Comtribuior

Qualifying Small Entarprise {QSE), 100% black-owned

“Qualifying Small Enterprise {GBEL, ¢ ast ST1% DiR less than

100% black-ovned

Qualtfying Bmall Enterprise (QSE), dess than 51% black-cwned

% [ "Verifed -BBEE contributor =

B-BBEE Status Level of Contsibutor’

Non-compilant contributor

nlulnununn{n

¥
’t

i

1 )f 1 is inwdicated thet the companyfirmiantity i a vadfied B-BBEE contributoe, then the verifiad statis levs!
of contributo musl De Ksarked in Py box FOWOed (insart a numder Irom 110 8 as apphicabie)

5 Declarations
11 Wah referance 1o Conditon 8 i Secton 2 atava. the supoler daciares tet:

Ihwa heretyy furiell my prefecence points becavse | iwe DO nisnd sud-coninicing mare =)
than 26% of the value of the contmct ks aub-contraciors tnat do not guaify for a1 loast the

points thal tws as suppher qualify for oF ans not e@xempted micro snlorprises thel have the
capability and abity 10 execuls ine BID-CONRCt Works

Note:
Tendersrs wha do pot tick this box witt be aliocated prafersnce goints but the sanctions relating to

breaches of praferance conditions in Section 3 wil* be applicable If the tendersr contravenes the
conditions in Section 2,

¥ Please refo to the atiached R-BREE
certificate
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Part C1: Agrarments ond Contmet Dats Aaerments and Contract atn
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21 the undersignes, w0 watisrn thet beishe is duly suvorized ™ da 8o 20 Seha! of the suppher, hedyy
oeitlius that the profeence ciximed dased o the B-BREE status levs! f cormnbution indicated i Tas'é
1. qualfies (s supplies, subect 1o candition € = Setsion 2 shuve, for euch prefarense ceimed, el
Vi the miormation hepeshed IS Lo ang camect;
i the pra'crenoe daimwd s in eocodance wih bie co=d tions o* e sshedul
fii] tre s.npie” may Su roquired 10 fur=ish cocumentary grosf i Bre salsfection ofhe CCT Pasthe
EBBEF vzl ©f contilunor as ! e cicsing date i snmgot, 494
- et wWiich [anineensk: ate ramed, 2y rovhnms that the
g 12 152 pranting f ocsfiamny

12 July 2022
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