
 
 
 
 
 
 

ADDENDUM  

 

      In respect of 

 

TENDER / CONTRACT NO. 362Q/2022/23: REBUILD OF DUNOON, USASAZA 

AND PHOENIX MYCITY IRT STATIONS:  

(hereinafter referred to as the “Tender”) 

 

Concluded between 

 

 

THE CITY OF CAPE TOWN 

 

Represented herein by 

 

 

In her capacity as 

 

Director: Transport Infrastructure Implementation 

Being duly authorised thereto  

 

(hereinafter referred to as the "City") 

 

AND 

 

FURIPOINT PTY (LTD) 

(REGISTRATION NUMBER:  

 

Represented herein by 

 

 

 In his capacity as  

 

Project Director 

He warranting that he is duly authorised thereto 

 

(hereinafter referred to as the "Contractor") 



 

1. PREAMBLE 

1.1. WHEREAS the City’s Supply Chain Management Bid Adjudication 

Committee in line with SCMB 36/10/23 dated 09 October 2023 resolved 

to award Tender 362Q/2022/23, from date of commencement until 30 

September 2025; 

1.2. AND WHEREAS the Tender concerns the rebuild of the DuNoon, Usasaza 

and Phoenix MyCiTi IRT Stations; 

1.3. AND WHEREAS the Contractor was awarded a contract in respect of 

the Tender from the 24th of May 2024 date of commencement until 30 

September 2025 (the “Contract”);  

1.4  AND WHEREAS the original Contract period was extended from 01 

October 2025 to 25 November 2025, in line with the First Time Variation 

approval; 

1.5  AND WHEREAS the original Contract period was further extended from 

26 November 2025 to 06 March 2026, in line with the Second Time 

Variation approval; (“First Addendum”); 

1.6 AND WHEREAS the original Contract period was furthermore extended 

from 07 March 2026 to 31 March 2026, in line with the Third Time Variation 

approval;  

1.7  AND WHEREAS the parties concluded an Addendum for the amendment 

of the Contract period from 01 April 2026 to 31 March 2027 on the same 

terms and conditions (“Second Addendum”); 

1.8 AND WHEREAS the purpose of the addendum is to increase the contract 

value from R52,497,521.85 (excluding VAT) to R60,004,748.51(excluding 

VAT) thereby increasing the Contract value by an amount of 

R7,507,226.66 (excluding VAT ); 

1.8 AND WHEREAS the Parties intend to amend the Contract to the extent 

set out in this Addendum and wish to record the terms and conditions of 

that amendment in writing. 

 

NOW THEREFORE THE PARTIES AGREE AS FOLLOWS 



 

2. INTERPRETATION AND DEFINITIONS 

2.1. Words and phrases defined in the Contract or in the annexures to the 

Contract will bear the same meanings herein; 

2.2. The headings in this Addendum are inserted for reference purpose only 

and shall in no way govern or effect the interpretation of this Addendum 

nor modify or amplify the terms of this Addendum or any clause hereof. 

2.3. Unless the context otherwise requires, reference to the singular shall 

include a reference to the plural, and vice versa, reference to any 

gender shall be a reference to all other genders, and vice versa, and 

words importing natural persons shall include legal persons, and vice 

versa. 

2.4. Any reference to “the Parties” or “a Party” will mean a reference to the 

City, the Contractor or both, depending on the context. 

2.5. Unless inconsistent with the context, the expressions set forth in this 

Addendum shall bear the following meanings:  

2.5.1.  

 

the “Tender” Means: Tender 362Q/2022/23: Rebuild of the DuNoon, 

Usasaza and Phoenix MyCiTi IRT Stations 

2.5.2.  the 

“Contract”  

Means: the contract concluded and entered into 

between the Parties, as per paragraph 1.3. 

2.5.3.  “First 

Addendum” 

Means: the contract concluded and entered into 

between the Parties, as per paragraph 1.5 signed on 

24 November 2025. 

2.5.4.  “second 

Addendum” 

Means the contract addendum concluded and 

entered into between the Parties on 24 March 2026 . 

2.5.5.  “Addendum” Means: this addendum to the Contract entered into 

between the City and the Contractor. 

2.5.6.  “Variation” Means: a change to the original contract period no 

more than six (6) months and costs are within the 



 

original award value.  

 

3. CONFLICT BETWEEN THIS ADDENDUM AND THE CONTRACT 

3.1. This Addendum must be read together with the clauses, terms, 

specifications agreed to by the parties in the Contract. Should there be 

any conflict between any clause, term and/or specification of the 

Addendum and the Contract, the clause, term, specification or 

condition of the Addendum shall take precedence.  

4. CONTRACT VALUE INCREASE 

4.1 The Parties agree and record herein to increase the contract value 

from R52,497,521.85(excluding VAT) to R60,004,748.51(excluding VAT) 

thereby increasing the Contract value by an amount of R7,507,226.66 

(excluding VAT); 

 

5. WHOLE AGREEMENT, WAIVER AND VARIATION 

5.1. This Addendum embodies the whole agreement between the Parties. 

No other Addendum, whether oral, implied or otherwise, will be of any 

force and effect unless it is reduced to writing and signed by the 

Contractor and the City, or their duly appointed representatives. There 

has been no representation which forms part of this Addendum which 

has not been included herein. 

5.2. Any relaxation, indulgence or waiver which the City may grant to the 

Contractor or any condonation by the City of any breach of the terms 

of this Addendum will not become binding on the City. The City will at 

all times be entitled to claim due and prompt performance by the 

Contractor of all of the Contractor’s obligations in terms of this 

Addendum. 

5.3. No variation of the terms of this Addendum will be of any force or effect 

unless reduced to writing and signed by the Contractor and the City, or 

their duly appointed representatives. 



 

 

6. COSTS 

Each Party will bear and pay its own legal costs and expenses of and 

incidental to the negotiation, drafting, preparation and implementation 

of this Addendum.  

 

7. SIGNATURE 

7.1. This Addendum may be executed in counterparts, each of which shall 

be deemed an original, and all of which together shall constitute one 

and the same Addendum as at the date of signature of the Party last 

signing one of the counterparts. 

7.2. The Parties record that it is not required for this Addendum to be valid 

and enforceable that a Party have its signature of this Addendum 

verified by a witness.   

 

 

DONE AND SIGNED AT _______________________ ON _________ 2026 

 

 

 

________________________________ 

THE CONTRACTOR      WITNESS 

Represented by:  

in his capacity as Project Director 

 

 

DONE AND SIGNED AT _________________________ ON ______________ 2026 

 

 

 

________________________________ 

THE CITY OF CAPE TOWN    WITNESS 

Represented by:  

in her capacity as Director: Transport Infrastructure Implementation     




