CITY OF CAPE TOWN
ISIXEKO SASEKAPA
STAD KAAPSTAD

Making progress possible. Together.

MEMORANDUM OF AGREEMENT

FOR THE
PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE
DESIGN AND CONSTRUCTION MONITORING OF IRT DEPOT

FACILITY, WYNBERG

MADE AND ENTERED INTO BETWEEN

CITY OF CAPE TOWN METROPOLITAN MUNICIPALITY
And

EAS INFRASTRUCTURE ENGINEERS (PTY) LTD

Contract No. 213C/2021/22




PREAMBLE

WHEREAS Tender 213C/2021/22 was awarded to EAS Infrastructure Engineers (Pty) Ltd,
in line with resolution SCMB 27/07/22 dated 11 July 2022 for the Provision of Professional
Services in respect of the Design and Construction of IRT DEPOT FACILITY, WYNBERG.,

from the date of commencement until 30 June 2028.

AND WHEREAS it is recorded that this Contract will be governed by the provisions of the
General Conditions of Contract of the Standard Professional Services Contract (July 2009)
(Edition 3 of CIDB document 1015), as published by the Construction Industry Development
Board. ("GCC"), read with the Contract Specific Data ("SCC”) annexed hereto marked “PART
C1.2: CONTRACT DATA”.

NOW THEREFORE THE PARTIES AGREE AS FOLLOWS:
1. PARTIES

The Parties to this Contract are:

1.1. The City of Cape Town, a metropolitan municipality, established in terms of
the Local Government: Municipal Structures Act. 117 of 1998 read with the
Province of the Western Cape: Provincial Gazette 5588 dated 22 September
2000, as amended (“the Employer”), herein represented by the The City

Manager or his sub — delegated nominee duly authorised hereto;

1.2. EAS Infrastructure Engineers (Pty) Ltd, a private company registered in
terms of the laws of the Republic of South Africa with registration no:
_, with its principal place of business situated at |Gz
I (< ‘Contractor”), herei
represented by its duly authorised representative,_ in

his capacity as Director.

hereinafter jointly referred to as “Parties” and in singular, a “Party” and.

2.  INTERPRETATION

2.1. In the event of any conflict between the provisions of this Contract, the GCC
and any Part attached hereto, or any other document incorporated by reference

to this Contract, save to the extent expressly stated to the contrary, such conflict

will be resolved by giving precedence to such different parts of this Contract in

the following order of precedence:



2.2.

2.1.1. first, the terms and conditions of the SCC;

2.1.2. second, the terms and conditions of the GCC;

2.1.3. third, Parts and Annexures to this Contract; and

2.1.4. fourth, any other documents incorporated by reference.

The provisions of this Contract supersede and replace the provisions of any
previous agreement entered into between the Parties relating to the same

subject matter.

APPOINTMENT AND DURATION

3.1.

3.2.

The Employer hereby appoints the Contractor to perform the Scope of Work for

the Employer from Date of Commencement.

Unless terminated earlier in accordance with the provisions as set out in the
GCC or any other provision in terms of this Contract, this Contract shall

commence on the Commencement Date and shall terminate on 30 June 2028.

MUTUAL GOOD FAITH / CO-OPERATION

4.1.

4.2.

The Parties represent and undertake to do all such things, perform all such acts
and take all steps to procure the doing of all such things and the performance
of all such acts, as may be necessary or incidental to give effect to the execution

of this Contract.

The Parties shall at all times during the continuance of this Contract observe
the principles of good faith towards one another in the performance of their

obligations in terms of this Contract.

OBLIGATIONS OF THE EMPLOYER

5.1.

5.2.

OBLIGATIONS OF THE CONTRACTOR

The Employer undertakes to perform its obligations in accordance with the
Contract, including but not limited to the Scope of Work (PART 6: SCOPE OF
WORK), subject to the satisfactory fulfilment of the obligations by the Contractor

as set out in this Contract.

The Employer shall monitor and evaluate the Contractor's performance in

respect of the Scope of Work.




6.1.

The Contractor hereby agrees and undertakes to perform the Services to the
Employer as set out in Scope of Work (PART 5: SCOPE OF WORK).

6.2. The Contractor will perform the Works as expeditiously as possible and
furthermore agrees and undertakes to perform the services in accordance with
the operational requirements of the Employer.

6.3. The Contractor will ensure that the Works will be of a satisfactory quality and fit
for purpose.

6.4. The Contractor shall, ensure that its employees, agents, representatives, sub-
contractors and suppliers comply with this Contract and all applicable Laws in
the execution of the Works.

6.5. The Contractor will not conduct any activity of whatsoever nature which may be
detrimental to the Employer’s reputation and goodwill.

PRICING DATA

7.1. The Contract Price for the Works shall be as set out in the Pricing Data annexed
marked "PART 4: PRICING SCHEDULE".

7.2 The Contractor shall not be entitled to any other consideration for the

rendering of the Works other than as provided for in this Contract.




PART C1.1: FORM OF OFFER AND ACCEPTANCE

Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the
procurement of:

CONTRACT 213C/2021/22: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND
CONSTRUCTION MONITORING OF IRT DEPOT FACILITY, WYNBERG

The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and
addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of
tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this form of offer and
acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider under the
contract including compliance with all its terms and conditions according to their true intent and meaning for an
amount to be determined in accordance with the conditions of contract identified in the contract data.

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance
and returning one copy of this document to the tenderer before the end of the period of validity stated in the tender
data, whereupon the tenderer becomes the party named as the service provider in the conditions of contract
identified in the contract data.

Signature(s) [N .. ol e e e T R B R VT e W i e v
NEpEG/. 42 ey E Y T ITrTTTYTCTr
Capacity S PREeEcToRrR.

for the tenderer

(Name of organization/tenderer) ENS 1DFR AR LUCTO K’e E'\‘_)C,‘} N eeL’S

(A

Name and
signature
of withess | . . ... ... Date o oW e wies wvs s v ohe iy

For official use.

INITIALS OF CITY OFFICIALS AT TENDER
OPENING




FORM OF OFFER AND ACCEPTANCE (Continued)

Acceptance

By signing this part of this form of offer and acceptance, the employer identified below accepts
the tenderer's offer. In consideration thereof, the employer shall pay the service provider the
amount due in accordance with the conditions of contract identified in the contract data.
Acceptance of the tenderer's offer shall form an agreement between the employer and the
tenderer upon the terms and conditions contained in this agreement and in the contract that is
the subject of this agreement.

The terms of the contract, are contained in:

Clause 1 to 7, and the sub-clauses therein, cited in pages 1 to 4 above;
PART C1 : Agreements and contract data (which includes this agreement)
PART C2 : Pricing Data

PART C3 : Scope of Work

PART C4 : Site Information

and drawings and documents or parts thereof, which may bhe incorporated by reference into the
above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda
thereto as listed in the returnable schedules as well as any changes to the terms of the offer
agreed by the tenderer and the employer during this process of offer and acceptance, are
contained in the schedule of deviations attached to and forming part of this form of offer and
acceptance. No amendments to or deviations from said documents are valid unless contained
in this schedule.

The tenderer shall within two weeks after receiving a completed copy of this agreement,
including the schedule of deviations (if any), contact the employer's representative (whose
details are given in the contract data) to arrange the delivery of any securities, bonds,
guarantees, proof of insurance and any other documentation to be provided in terms of the
conditions of contract identified in the contract data. Failure to fulfil any of these obligations in
accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date the
parties have signed the table below and confirms receipt from the employer of one fully
completed original copy of this agreement, including the schedule of deviations (if any). The
tenderer (now contractor) shall within five working days of the agreement coming into effect notify
the employer in writing of any reason why he cannot accept the contents of this agreement as a
complete and accurate memorandum thereof, failing which the agreement presented to the
contractor shall constitute the binding contract between the parties.




The Parties

Employer

Contractor

Business Name

CITY OF CAPE TOWN
METROPOLITAN MUNICIPALITY

EAS INFRASTRUCTURE
ENGINEERS (PTY) LTD

Business
Registration

N/A

Tax number (VAT)

Physical Address

Tower Block
Civic Centre

12 Hertzog Blvd.
CAPE TOWN
8001

Accepted contract
sum including tax

Rates Based per Part C2.2: Schedule
of Rates

Rates Based per Part C2.2:
Schedule of Rates

Accepted contract
duration

From commencement date until 30
June 2028.

Signed — who by
signature hereto
warrants authority

From commencement date
until 30 June 2028.

Name of signatory

Signed: Date

| 12f 2622

Signed: Location

Signed: Witness

Name of Witness
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FORM OF OFFER AND ACCEPTANCE (Continued)

Schedule of Deviations

Notes:
1.

2.

The extent of deviations from the tender documents issued by the employer before the
tender closing date is limited to those permitted in terms of the conditions of tender.

A tenderer's covering letter shall not be included in the final contract document. Should
any matter in such letter, which constitutes a deviation as aforesaid, become the subject
of agreements reached during the process of offer and acceptance, the outcome of
such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a
confirmation, clarification or change to the tender documents and which it is agreed by
the Parties becomes an obligation of the contract shall also be recorded here.

Any change or addition to the tender documents arising from the above agreements
and recorded here, shall also be incorporated into the final draft of the Contract.

1 Subject: NONE
2 Details: NONE

By the duly authorised representatives signing this agreement, the employer and the tenderer

agree to and accept the foregoing schedule of deviations as the only deviations from and

amendments to the documents listed in the tender data and addenda thereto as listed in the

returnable schedules, as well as any confirmation, clarification or changes to the terms of the

offer agreed by the tenderer and the employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied
during the period between the issue of the tender documents and the receipt by the tenderer
of a completed signed copy of this agreement shall have any meaning or effect in the contract
between the parties arising from this agreement.




DETAILS OF TENDERER

Data provided by the Service Provider:

Data provided by the Servica Provider
The name of the Secvice Provider is -0 TTNF @A BTCLe R Eatineses (PY) umel

The address of the Sendca Provide: it

Physical:
Address

Tatephona:
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PART C1.2: Contract Data

CITY OF CAPE TOWN
TRANSPORT: INFRASTRUCTURE IMPLEMENTATION
CONTRACT NO. 213C/2021/22

PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF IRT DEPOT FACILITY, WYNBERG

C1.2 Contract Data
Part 1: Contract Data provided by the Employer

GENERAL CONDITIONS OF CONTRACT

The General Conditions of Contract are the Standard Professional Services Contract (July 2009) (Edition 3 of
CIDB document 1015), as published by the Construction Industry Development Board.

Copies of these General Conditions of Contract may be obtained from the Construction Industry Development
Board's website www.cidb.org.za. Copies of the General Conditions of Contract are also available for inspection
and scrutiny at the offices of the Employer.

The pro-formas attached to the Standard Professional Services Contract (July 2009) on pages 17 to 24 shall not
apply to this Contract and shall be replaced with the documentation bound into this Contract Document.

The General Conditions of Contract make several references to the Contract Data for specific data, which together
with the standard contract collectively describe the risks, liabilities and obligations of the contracting parties and the
procedures for the administration of the Contract. The Contract Data shall have precedence in the interpretation of
any ambiguity or inconsistency between it and the General Conditions of Contract.

The General Conditions of Contract shall be read in conjunction with the variations, amendments and additions set
out in the Contract Specific Data below. Each item of data given below is cross-referenced to the clause in the
General Conditions of Contract to which it mainly applies.

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of
interpretation, the priority of the documents shall be in accordance with the following sequence:

a) the Form of Offer and Acceptance,

b) the Contract Specific Data within the Contract Data,
c) the General Conditions of Contract

d) the Scope of Work, and

e) the Pricing Data.

If an ambiguity or discrepancy is found in the documents, the Employer shall issue any necessary clarification or
instruction.

CONTRACT SPECIFIC DATA

The following contract specific data is applicable to this Contract:
Clause 1:

Add the following to the definition of Employer:

The Employer is the CITY OF CAPE TOWN.

Replace the definition of Key Persons with the following:
Persons who are referred to as such in the Contract Data who will be engaged in the performance of the Services.

Add the following to the definition of Period of Performance:
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The period(s) of performance for the Services is from the date of contract award until 30 June 2028. The service
provider is responsible for ensuring alignment with the Major IRT Ph2 Milestone dates estimated in the table below
and to be updated and confirmed at the time of contract award.

Tender, full spec and Sectional Depot complete
Project BOQ ready for Contractor award completion for for
procurement start early use of the commissioning
staging area to commence
IRT Ph2A Wynberg Bus 01.10.2023 01.10.2024
Staging Facility 12 month N/A 01.12.2025
procurement

Please refer to Part C3.2 for an indicative timeline which is to be used as a guide to develop a more detailed program
for submission with the tender returnable documents.

Add the following to the definition of Project:
The project is the PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND
CONSTRUCTION MONITORING OF IRT DEPOT FACILITY, WYNBERG

Add the following to the definition of Service Provider:

The contracting party may be a consoertium/joint venture contracting as a formally constituted Joint Venture
Partnership, in which all parties are jointly and severally liable. In terms of this definition, the words consortium and
joint venture shall be regarded as synonymous.

Delete the definition of Services and replace with the following:
The work to be performed by the Service Provider based upon the relevant scope of construction works as described
in the Scope of Work.

Add the following to the definition of Start Date:
The Start Date is the date when the service provider confirms receipt of one fully completed original copy of this
document, including the acceptance part of the form of offer and acceptance, and schedule of deviations (if any).

Replace the words “time for completion” with “Period of Performance”.
Add the following definition:

Intellectual Property
Any and all intellectual property rights of any nature anywhere in the world whether registered, registerable or

otherwise, including patents, trademarks, registered designs and domain names, applications for any of the
foregoing, trade or business names, copyright and rights in the nature of copyright, design rights, rights in
databases, know-how, trade secrets and any other intellectual property rights which subsist in computer software,
computer programs, websites, documents, information, techniques, business methods, drawings, logos, instruction
manuals, lists and procedures and particulars of custemers, marketing methods and procedures and advertising
literature, including the "look and feel" of any websites

Clause 3.1
Delete the heading and replace with “Governing law and policies”

Add the following new clause after clause 3.1
Clause 3.1.1

a) The parties agree that this Contract shall also be subject to the Employer's Supply Chain Management
Policy (‘SCM Policy’) that was applicable on the date the bid was advertised, save that if the Employer
adopts a new SCM Policy which contemplates that any clause therein would apply to the contract
emanating from this tender, such clause shall also be applicable to that contract. Please refer to
this document contained on the CCT’s website.

b) Abuse of the supply chain management system is not permitted and may result in cancellation of the
contract, restriction of the supplier, and/or the exercise by the Employer of any other remedies available
to it as described in the SCM Paolicy.

Clause 3.2
Replace the words “time for completion” with “Period of Performance”.
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Clause 3.4 and Clause 4.3.2:

Add the following:

The authorised and designated representative of the Employer is the City Manager or his sub — delegated
nominee.

The address for receipt of communications is:

Postal Address: 0X

CAPE TOWN
8000
Physical Address: Tower Block
Civic Centre
12 Hertzog Boulevard
CAPE TOWN
8001

Clause 3.4.1:

Add the following to the first sentence:

..., and may be given as set out hereunder and shall be deemed to have been received when:
a) hand delivered — on the working day of delivery

b) sent by registered mail — five (5) working days after mailing

c) sent by email- one (1) working day after transmission

Clause 3.5:

Add the following:

The location for the performance of the Project will be the LOCAL OFFICE of the service provider, together with
the site of the proposed new depot facility situated within the City of Cape Town Municipal area. Key persannel will
be expected to work out of the local office as the exigencies of this contract require. The address of the local office
will be that as indicated on Schedule 1, Part T2.2: Returnable Schedules, and which will be regarded as the
domicilium citandi et executandi for the purposes of any contract arising from this tender submission

Clause 3.9.1:
Add the following after f):

a) a change in the cost of the construction works applicable to the services

Clause 3.9.2:

Replace the words “6 weeks” with "21 days”.

Add the following at the end of the clause:

Should any of the event described in clause 3.9.1 occur, the professional fees and disbursement may be adjusted
in a fair and reasonable manner. The Service Provider shall, however, not be entitled to an adjustment to the extent
that the variation is due to the negligence or default of the Service Provider. The Service Provider is required to
provide all necessary substantiating documents required by the employer to evaluate the request for variation.

Clause 3.9.3:

Delete the clause and replace with the following:

The Employer shall assess the changes to the Contract Price proposed by the Service Provider on any fair and
reasonable basis. The Employer may assess these changes on the effect of the event on the Services based on
the time-based fees as stated in the Pricing Data.

Clause 3.12

Delete the heading and replace with “Penalties and fines”
Clause 3.12.1

Add the following:

The penalty amount per day is as follows:

R5 000

The maximum penalty amount is as follows:
R100 000
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The tenderer is referred to the Scope of Work Clause C3.1.6.1 and C3.1.6.2 where further detail regarding time
frames and penalties for late deliverables is provided.

Add the following new clause after 3.12.2

Clause 3.12.3
The Employer may impose the following additional penalties or fines:

a) Penalties for breach of conditions of granting preferences in terms of the Preference Schedule.

b) Penalties for failure to meet targeted labour and local enterprises contract participation goals (if
applicable)

c) Any other fines or penalties levied in accordance with any of the specifications.

Clause 3.15.1:
Add the following:
The programme shall be submitted within 14 days of the date of Contract Award.

Clause 3.16.2:
Replace the words "in which the start date falls” with “prior to the closing date of the tender”.

Add the following:
The indices are those contained in Table A of the PO141 Consumer Price Index for the CPI for services published
by Statistics South Africa.

Clause 4.7:

Add the following:

Payment of the tendered basic fee for normal services shall be in accordance with Clause 9 in Part C2.1 Pricing
Assumptions.

Clause 5.4.1:

Add the following:

The Service Provider is required to take out and maintain, for the full duration of the performance of this contract,

the following insurance cover:

a) Professional Indemnity (Pl) insurance providing cover in an amount of not less than R60 000 000 in respect
of each and every claim during the period of insurance. Where the entity tendering is a joint venture then
the value of the Pl insurance cover required may be shared between the joint venture partners in proportion
to the percentage contribution of each party to the joint venture.

b)  Public Liability insurance with a limit of indemnity of not less than R20 000 000 for any single claim, the number
of claims to be unlimited during the contract period.

¢) Insurance in terms of the provisions of the Compensation for Occupational Injuries and Diseases (COID) Act
No. 130 of 1993.

The Service Provider shall ensure that any sub-contractors engaged in construction activities shall, in addition to
the Public Liability and COID Insurances as described above, also take out and maintain contractors all risks
insurance to the value of the work being undertaken.

Clause 5.4.2

Add the following:

Evidence of insurance or confirmation (warranty) from a reputable Insurance Broker that the required insurances
are in place, shall be submitted within 14 days of the date of Contract Award.

Add the following clause after Clause 5.4.2:

5.4.3 The Service Provider shall maintain the insurance policy/ies for the duration of the liability period in terms
of Clause 13.4 and shall upon request by the Employer provide periodic proof of such insurance.

Clause 5.5:

Add the following:

The Service Provider is required to obtain the Employer’s prior approval in writing before taking any of the following

actions:

a) Replacing any of the key personnel listed at the time of tender.

b)  Occupying any public land or facility for any purpose that will cause disruption and or inconvenience to the
users of such land or facility in respect of any construction contract.

¢) Making a material change, addition or omission from the approved designs.
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d) The exercising of any discretion in terms of any terms and conditions in this contract, that results in the
utilisation of any of the contingency allowance, increasing the contract value or awarding any additional time
as detailed in the relevant contract conditions.

e) Permitting advance payment for items not listed in the Advance Payment Schedule.

fy  Nominating the Employer's Agent Representative.

g) Delegation of Employer's Agent authority in terms.

h)  Granting permission to work during non-working times.

i) Suspend the progress of the works.

iy Theissuing of an instruction to accelerate progress.

Clause 6.4:
Add the following new clause after Clause 6.3:

6.4 Conflict of interest
The Service Provider shall immediately disclose any potential conflict of interest or involvement in the project
other than a professional interest in terms of this Contract.

Clause 7.1.2
Add the following:
Key Persons shall be those individuals listed under “Key personnel” in Part C3.1 Scope of Work.

Clause 7.2.1:

Add the following:

The Service Provider shall provide appropriate Personnel for such time periods as required and shall enter all
data pertaining to Personnel and Key Persons on the Personnel Schedule (comprised of Schedules 9 and 16,
Part T2.2: Returnable Schedules).

Clause 8.1:
Add the following:
The Service Provider is to commence the performance of the Services within 14 days of the Start Date.

Clause 8.4:
Add the following after Clause 8.3.3

Clause 8.3.4
Notwithstanding anything in this Contract to the contrary, none of the following events or circumstances will
constitute an event of Force Majeure for the purposes of this Contract:

(a) economic hardship, or for lack of money, credit or markets or inability to pay any sum of money;

(b) late performance by the Service Provider caused by the Service Provider’s failure to engage qualified
Personnel or to hire or engage an adequate number of Personnel;

(c) delays resulting from adverse weather (other than if the works contractor is granted an extension of time
under a construction contract(s) for adverse weather and other environmental conditions (other than
subsurface conditions unknown to the Service Provider as at the commencement of the Services which,
based on all available historical records or on a reasonahble knowledge of the location of the work site, are
consistent with those which ought reasonably to have been anticipated for the work site.

Add the following Clause 8.3.5 after Clause 8.3.4

If there is a Farce Majeure event involving any works contractor or supplier, then the Service Provider shall use

reasonable efforts to determine whether it is advisable to find alternate works contractors or suppliers acceptable

to the Employer so as to minimise any increase in the cost or schedule of the works and shall provide its

recommendations to the Employer taking into account the Period of Performance, the Project programme, the

Service Provider Programme and the Project budget.

Clause 8.4.1:

Delete "or” at the end of Clause 8.4.1(d) and add the following three clauses after Clause 8.4.1(e):

f) if the Service Provider has failed to provide the required insurances within the prescribed time;

g) if the Service Provider has committed a corrupt or fraudulent act during the tender process or the execution
of the Contract;
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h)  if the Service Provider has benefitted from an official or other role player committing any corrupt or fraudulent
act during the tender process or in the execution of the Contract;

i) if a material irregularity vitiates the procurement process leading to the conclusion of the contract, rendering
the procurement process and the conclusion of the resulting contract unfair, inequitable, non-transparent,
uncompetitive or not cost-effective, provided the Employer follows the processes as described in its SCM
Policy; or

iy The implementation of the contract may result in reputational risk or harm to the City as a result of (inter alia):

(i) reports of poor governance and/or unethical behaviour;
(i) association with known family of notorious individuals;
(iii) poor performance issues, known to the Employer;

(iv) negative social media reports; or

(v) adverse assurance (e.g. due diligence) report outcomes.;

Clause 8.4.3(c):
Add the following:
The period of suspension under Clause 8.5 is not to exceed 6 months.

Clause 8.4.4:

Delete the content of this clause and replace with the following:

Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall remunerate the Service
Provider in terms of the Contract for Services satisfactorily performed prior to the effective date of termination and
reimburse the Service Provider without adjustment to the agreed rates, sums or fees and without payment of any
penalty or surcharge, including any pro-rata payment for partially completed Services, except in the case of
termination pursuant to events (c) and (d) of Clause 8.4.1.

Add the following after clause 8.4.5:
Clause 8.4.6
In addition to anything else contained in this contract, the Employer may make either of the following elections to
ensure its rights are protected and any negative impact on service delivery is mitigated in instances where the
Service Provider has been liquidated:
a) accept a contractor's proposal (via the trustee / liquidator) to render delivery utilising the appropriate
contractual mechanisms; or
b) terminate the contract, as the liquidator proposed contractor is deemed unacceptable to the employer, at
any time by giving written notice to the contractor (via the trustee / liquidator).

Clause 9:
Delete the clause and replace with the following:

94 The Service Provider acknowledges that it shall not acquire any right, title or interest in or to the
Intellectual Property of the Employer.

9.2 The Service Provider hereby assigns to the Employer, all Intellectual Property created, developed or
otherwise brought into existence by it for the purposes of the contract, unless the Parties expressly
agree otherwise in writing.

9.3 The Service Provider shall, and warrants that it shall:

9.3.1 not be entitled to use the Employer’s Intellectual Property for any purpose other than as contemplated
in this contract;

9.3.2 not modify, add to, change or alter the Employer's Intellectual Property, or any information or data
related thereto, nor may the Service Provider produce any product as a result of, including and/or
arising from any such information, data and Intellectual Property, and in the event that it does produce
any such product, the product shall be, and be deemed in law to be, owned by the Employer,;

9.33 not apply for or obtain registration of any domain name, trademark or design which is similar to any
Intellectual Property of the Employer;

9.34 comply with all reasonable directions or instructions given to it by the Employer in relation to the form
and manner of use of the Employer's Intellectual Property, including without limitation, any brand
guidelines which the Employer may provide to the Service Provider from time to time;

9.3.5 procure that its employees, directors, members and contractors comply strictly with the provisions of
clauses 9.3.1 to 9.3.3 above;
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unless the Employer expressly agrees thereto in writing after abtaining due internal authority.

9.4 The Service Provider represents and warrants to the Employer that, in providing goods, services or
both, as the case may be, for the duration of the contract, it will not infringe or make unauthorised use
of the Intellectual Property rights of any third party and hereby indemnifies the Employer from any
claims, liability, loss, damages, costs, and expenses arising from the infringement or unauthorised use
by the Service Provider of any third party’s Intellectual Property rights.

9.5 In the event that the contract is cancelled, terminated, ended or is declared void, any and all of the
Employer's Intellectual Property, and any and all information and data related thereto, shall be
immediately handed over to the Employer by the Service Provider and no copies thereof shall be
retained by the Service Provider unless the Employer expressly and in writing, after obtaining due
internal authority, agrees otherwise.

9.6 Copyright of all documents prepared for the project, and the patent rights or ownership in any plant,
machine, item, system or process designed or devised, shall be vested with the Employer. Where
copyright is vested in the Service Provider, the Employer shall be entitled to use the documents or copy
them only for the purposes for which they are intended in regard to the Project and need not obtain the
Service Provider's permission to copy for such use. Where copyright is vested in the Employer, the
Service Provider shall not be liable in any way for the use of any of the information other than as
originally intended for the Project and the Employer hereby indemnifies the Service Provider against
any claim which may be made against him by any party arising from the use of such documentation for
other purposes.

9.7 The ownership of data and factual information collected by the Service Provider and paid for by the
Employer shall, after payment by the Employer, lie with the Employer.

9.8 The Employer shall have no right to use any documents prepared by the Service Provider whilst the
payment of any fees and expenses due to the Service Provider in terms of the Contract is overdue.

Clause 11.1:

Add the following:

A Service Provider may not sub-contract any work which he has the skill and competency to perform, unless he
has the Employer’s prior approval in writing.

Clause 12.1.2:
Add the following:
Interim settlement of disputes is to be by mediation.

Clause 12.2.1:

Add the following:

In the event that the parties fail to agree on a mediator, the mediator is nominated by the President of the South
African Institution of Civil Engineering.

Clause 12.2.4:
Add the following:
Final settlement is by litigation.

Clause 12.3.3:

In the event that the parties fail to agree on an adjudicator, the adjudicator is nominated by the President of the
South African Institution of Civil Engineering.

Clause 13.1:
Add the following clause after Clause 13.1.3:

13.1.4  The Employer and the Service Provider shall enter into an agreement to complete the Services required
for the Project in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act No.
85 of 1993 and the Construction Regulations, 2014 promulgated thereunder.

An agreement is included in the Contract Document (C1.3 of Contract Data) and shall be completed and
submitted to the Employer together with a letter of good standing from the Compensation Commissioner
(if not insured with a licenced compensation insurer) within fourteen (14) days of the Start Date. The
Service Provider shall ensure that any letter of good standing shall be timeously renewed in order t
remains in full force for the duration of the Contract.
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Clause 13.4:

Delete the content of this clause and replace with the following:

Notwithstanding the terms of the Prescription Act No. 68 of 1969 (as amended) or any other applicable statute of
limitation neither the Employer nor the Service Provider shall be held liable for any loss or damage resulting from
any occurrence unless a claim is formally made within a liability period of five years, which period shall commence
on the earlier of:

(a) Final completion of the construction contract.

(b) Suspension, postponement, expiry or termination of all construction contracts.

(c) Cancellation or termination of this Contract.

Clause 13.7.3:
Add the following clause after Clause 13.7.2:

13.7.3 The Service Provider hereby indemnifies the Employer against all claims by third parties which arise
out of or in connection with the Services rendered under this Contract and where such claims are the
consequence of breach by the Service Provider to exercise reasonable professional skill, care and
diligence in the exercising of its obligations.

Clause 14.5:
Add the following new clause after Clauses 14.4:

Clause 14.5: Tax Invoices

Section 20(1) of the Value Added Tax Act Na. 89 of 1991 requires that a supplier {person supplying goods or
services) who is registered as a VAT vendor issue to the recipient a tax invoice within 21 days of the date of a
supply whether requested or not.

The Service Provider shall provide a tax invoice (VAT invoice) which shall be included with each account delivered
to the Employer in terms of Clause 14. Failure by the Servicer Provider to provide a tax invoice (VAT invoice)
timeously may delay payment by the Employer and no interest shall accrue.

Clause 14.6: More frequent payments

The Service Provider may submit a fully motivated application regarding more frequent payment to the Employer's
Project Manager to be submitted to the Employer for consideration. Requests for more frequent payments will be
considered at the sole discretion of the Employer and is not a right in terms of this contract.

Clause 15:
Add the following:
The interest rate will be the prime interest rate of the Employer's Bank at the time the amount is due.

ADDITIONAL CLAUSES:

Clause 16: Protection of Personal Information

Add the following:.

16.1 The Contractor acknowledges that, for the purposes of this agreement, they may come into contact with
or have access to personal information and other information that may be classified or deemed as
private or confidential and for which Purchaser is responsible in terms of Protection of Personal
Information Act (“POPIA”). Such personal information may also be deemed or considered as private and
confidential as it relates to POPIA.

16.2 The Contractor agrees that they will at all times comply with POPIA and Purchaser’s Privacy Notice, and
that it shall only collect, use and process personal information it comes into contact with pursuant to this
agreement in a lawful manner, and only to the extent required to execute the services, or to provide the
goods and to perform their obligations in terms of the service level agreement.

16.3 The Contractor agrees that it shall put in place, and at all times maintain, appropriate physical,
technological and contractual security measures to ensure the protection and confidentiality of the
personal information that it, or its employees, its contractors or other authorised individuals comes into
contact in relation to the service level agreement.

16.4 The Contractor agrees that it shall notify the Purchaser immediately where there are reasonable grounds
to believe that the personal information of a data subject has been accessed or acquired by any
unauthorised person.

16.5 Unless so required by law, the Contractor agrees that it shall treat the personal information as
confidential and further not disclose any personal information as defined in POPIA to any third party
without the prior written consent of the Purchaser.

16.6 The Contractor hereby indemnifies and holds the Purchaser harmless against all claims, losses,
damages and costs of whatsoever nature suffered by the Purchaser arising from or in relation to the
Supplier's {and/or its employees', agents' and sub-contractors') non-compliance with applicable data
protection laws and/or other legislation.
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16.7 The Contractor agrees that the Purchaser may conduct regular data protection audits on the Supplier
and undertakes to give its full co-operation in this regard

Clause 17. Review Clause:

This Agreement is valid from the commencement date outlined herein and is valid until further notice. This
Agreement shall be reviewed once every three years; however, in lieu of a review during any period
specified, the current Agreement will remain in effect. The purchaser reserves the right to reduce or
increase the scope of works according to the dictates of the budget, to terminate this contract, and/or to
review and terminate this contract as is contemplated in Section 116(1)(b)(iii) of the Local Government:
Municipal Finance Management Act 56 of 2003, without adjustment to the agreed rates, sums or fees

and without payment of any penalty or surcharge in this regard. The supplier shall however be entitled to
pro-rata payment for all services carried out in terms of any adjustment to the Scope of Work or, in the
case of termination, payment for good delivered.

Clause 18. Performance Monitoring

As required by section 116(2)(b) of the Local Government: Municipal Financial Management Act 56 of
2003, the City shall monitor the performance of the contractor/supplier on at least a monthly basis, and
the supplier agrees to provide the City with its full cooperation in this regard.
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Part 2: Data provided by the Service Provider

The Service Provider is: EP:—S 3 FE AS TE.LJ C:?’(_J&G 5-\.1@: Méee—g

Postal Address:
Physical Address:

Telephone:

The authorised and designated representative of the Service Provider is:
Name: _

The address for receipt of communication is:

Address:
Telephone:
—

Facsimile:

Email:........

T -
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PART C1.3: OCCUPATIONAL HEALTH AND SAFETY
AGREEMENT

CITY OF CAPE TOWN
TRANSPORT: INFRASTRUCTURE IMPLEMENTATION
CONTRACT NO. 213C/2021/22

PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF IRT DEPOT FACILITY, WYNBERG

C1.3 Occupational Health and Safety Agreement

AGREEMENT MADE AND ENTERED INTO BETWEEN THE CITY OF CAPE TOWN (HEREINAFTER CALLED
THE “EMPLOYER”) AND

EAS INFeAsTluCTHeE ENgind e&LS
(Ser\nce Prowder/Mandatary/Company/CC Name)

IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 85 OF 1993 AS
AMENDED.

bz , representing

AR  oPreasTaucTul e E"‘zq”\’éfg;’ssan employer

in its own right, do hereby undertake to ensure, as far as is reasonably practicable, that all work will be performed,
and all equipment, machinery or plant used in such a manner as to comply with the provisions of the Occupational
Health and Safety Act (OHSA) and the Regulations promulgated thereunder.

| furthermore confirm that | am/we are registered with the Compensation Commissioner and that all registration
and assessment monies due to the Compensation Commissioner have been fully paid or that IWe are insured
with an approved licensed compensation insurer.

COID ACT Registration Number:

g

OR Compensation INSUIEr: ........coovieiiiieeeeeeeeeecee e Poliey NO.5 o amsmas s

| undertake to appoint, where required, suitable competent persons, in writing, in terms of the requirements of
OHSA and the Regulations and to charge him/them with the duty of ensuring that the provisions of OHSA and
Regulations as well as the Council's Special Conditions of Contract, Way Leave, Lock-Out and Work Permit
Procedures are adhered to as far as reasonably practicable.

| further undertake to ensure that any Subcontractors employed by me will enter into an occupational health and
safety agreement separately, and that such Subcontractors comply with the conditions set.

| hereby declare that | have read and understand the appended Occupational Health and Safety Conditions and
undertake to comply therewith at all times.

| hereby also undertake to comply with the Occupational Health and Safety Specification and Plan.

cRfe TowH

Witness on/behalf of



PART C1.4: INSURANCE BROKER’S WARRANTY

CITY OF CAPE TOWN
TRANSPORT: INFRASTRUCTURE IMPLEMENTATION
CONTRACT NO. 213C/2021/22

PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF IRT DEPOT FACILITY, WYNBERG

C1.4 Insurance Broker’s Warranty

Pro Forma

L etterhead of Service Provider's Insurance Broker

Logo

Date

CITY OF CAPE TOWN
City Manager

Civic Centre

12 Hertzog Boulevard
Cape Town

8000

Dear Sir
CONTRACT NO.: 213C/2021/22

CONTRACT TITLE: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND
CONSTRUCTION MONITORING OF IRT DEPOT FACILITY, WYNBERG

NAME OF SERVICE PROVIDER: L cPrPeAR.

I, the undersigned, do hereby confirm and warrant that all the insurances required in terms of the abovementioned
Contract have been issued and/or in the case of blanket/umbrella policies, have been endorsed to reflect the
interests of the CITY OF CAPE TOWN with regard to the abovementioned Contract, and that all the insurances
and endorsements, etc., are all in accordance with the requirements of the Contract.

| furthermore confirm that all premiums in the above regard have been paid.

Yours
Signed
fr EAS 1Fe ANTEuCTUR € E-IG neel s
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PART C2: PRICING DATA

CITY OF CAPE TOWN

TRANSPORT: INFRASTRUCTURE IMPLEMENTATION

CONTRACT NO. 213C/2021/22

PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF IRT DEPOT FACILITY, WYNBERG

C2.1 Pricing Assumptions

Pricing Assumptions mean the criteria as set out below, read together with all Parts of this Contract document,
which it will be assumed in the Contract that the tenderer has taken into account when developing their prices.

1.

The short descriptions given in the Schedule of Rates below are brief descriptions used to identify the
activities for which prices are required. Detailed descriptions of the activities to be priced are provided in the
Scope of Work.

While itis entirely at the tenderer’s discretion as regards pricing the Schedules of Rates below, tariffs of fees
or indicative time based fee rates are gazetted from time to time by the built environment professional bodies.
These are useful documents that will give tenderers some idea of industry norms against which they may
compare their rates, sums and/or prices as applicable.

The tenderers attention is drawn to the Municipal Cost Containment Regulations, 2019 (published in
Government Gazette on 7 June 2019): rates tendered must not exceed rates:

a) Setoutinthe “Guide on Hourly Fee Rates for Consultants” issued by the Department of Public Service
and Administration (DPSA rates); and

b) As prescribed by the body regulating the profession of the consultant.

For the purpose of the Schedule of Rates, the following words shall have the meanings hereby assigned to
them:

Unit: The unit of measurement for each item of work.

Quantity: The number of units of work for each item.

Rate: The agreed payment per unit of measurement.

Amount: The product of the quantity and the agreed rate for an item.

Sum: An agreed lump sum payment amount for an item, the extent of which is described in the
Scope of Work, but the quantity of work which is not measured in any units.

Prov Sum A sum allowed for an unknown cost at tender stage

% Measured as a percentage of the provisional sum or prime sum cost

Hour The agreed rate per hour of work

Month the agree rate per calendar month

Man-hours The number of man-hours worked delivering the Services per each personnel

The tenderer may not group a number of items together and tender on lump sum for such group of items.

The rates, sums and prices in the Schedule of Rates are to be fully inclusive prices for the Services described
under the several items. Such prices and rates are to cover all costs and expenses that may be required in
and for the execution of the work described in accordance with the provisions of the Services, and shall cover
the cost of all general risks, liabilities, and obligations set forth or implied in the Contract Data, as well as
overhead charges and profit. Time based rates shall include for all payments to administrative, clerical and
secretarial staff used to support professional and technical staff.

The rates provided in the Schedules of Rates shall be used in representative Services for Projects for tender
evaluation purposes in accordance with clause C.3.11.1in Part T1.2 Tender Data, as well as in the allocafion
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10.

2

12.

13.

of individual Services for Projects in accordance with the Contract Data and the Procedures for the allocation
of Services to Projects referred to therein.

Where quantities are given in the Activity Schedule, these are provisional and do not necessarily represent
the actual amount of work to be done. The quantities of work accepted and certified for payment will be used
for determining payments due and not the quantities given in the Activity Schedule. In respect of time based
services, the allocation of staff must be agreed with the Employer before such services are rendered. In
respect of time based services, the allocation of staff must be agreed with the Employer before such services
are rendered.

The Employer will only order those quantities of work items, which it actually requires for execution in the
Services for a Project from time to time. The Employer reserves the right not to order any quantities at all
depending on circumstances and subject to operational requirements.

Tendered time-based fees (where the unit of measurement is time based) shall be adjusted in terms of
clause 3.16 of the Standard Professional Services Contract. All other rates, sums or prices (as applicable)
tendered in the Schedule of Rates shall be final and binding and shall not be subject to any variation
throughout the period of the Contract.

Provision for time-based services which fall beyond the scope of normal services as described in the Scope
of Work has been made in the Schedule of Rates. In respect of engineering services, this provision is for
services provided on instruction from the Employer and will be deducted in whole or part if required. The
estimated period of involvement of each category of person must be agreed with the Employer before any
work in this regard commences.

The categories of persons (A, B, C, D, E) in respect of time-based fee rates for professional services shall
be as defined in Table 2: ‘Time-based Fee’ as per the Professional Fees Guideline issued in terms of section
34(2) of the Architectural Profession Act, 2000 (Act No.44 of 2000), (Government Gazette, 12 June 2015),
where category 1 = A as per this contract, category 2a = B, 2b = C, 2¢ = D and 2d = Category E.

(i 12 - A higher category person undertaking lower category work will be reimbursed, in respect of time-
based fees, at the lower category rate.)

(I 13-Where a provisional sum has been provided in respect of additional construction monitoring
services, the Service Provider shall, when called upon to do so by the Employer, submit a proposal in
respect of such construction monitoring to the Employer for approval. The Service Provider is not entitled
to claim the full provision in this regard, but shall rather submit a realistic proposal based on the
requirements of the Project, and as set out in the Scope of Work, which may be accepted, or rejected, at
the sole discretion of the Employer.

Where provisional sums are provided in respect of services, etc., these amounts may be omitted in part or
in full should the services, etc. not be required. Where services are to be sub-contracted out by the Service
Provider, which do not exceed R300 000,00 (including VAT) in value, the Service Provider will typically be
required to invite three quotations from suitably qualified sub-consultants/contractors. Where the sub-
contracted services are likely to exceed R300 000,00 (including VAT) in value, the Service Provider shall
follow an open tender process in respect of this work. A mark up (extra over) in respect of all other costs,
overhead charges and profit will be applicable in respect of all sub-contracted services not specifically
itemized in the Schedule of Rates.

Tenderers are to note that only those recoverable expenses listed in the Schedule of Rates will be
reimbursed to the Service Provider. No reimbursement of costs for subsistence, typing, printing/copying
(other than reports and/or tender documents), communications or computer hardware and/or software will
be made and these costs will be deemed to be included in rates, sums, overhead fees and prices for normal
and additional services rendered.

ltems for printing/copying shall be for specified contract documents, reports, manuals and drawings,
excluding general correspondence, minor reports, progress reports, etc. which shall be deemed to be
included in the professional fees. Payment will only be made for copies of reports and drawings submitted
to the Employer or issued, as specified or requested by the Employer, and all drafts shall be for the Service
Provider’'s account.

Full time construction monitoring staff shall be reimbursed for travelling expenses, for either the return office
to site or return home to site journeys, whichever is the lesser. Part time construction monitoring staff shall
be reimbursed for either the return office to site or return alternate site to site journeys, whichever is the
lesser. Construction monitoring staff engaged in work outside of normal working hours shall be reimbursed
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14.

15.

16.

17.

18.

19.

20.

for the return home to site journey. Staff other than construction monitoring staff shall only be reimbursed
for travelling expenses in respect of trips exceeding 40km per journey (round trip). Payment shall only be
made for that portion of the distance that exceeds 40 km.

The per kilometer rate for the reimbursement of travel expenses shall be limited to the ad-hoc duty
transportation allowance for the Employer's own staff as adjusted from time to time. This rate is currently
R3.98/km (excluding VAT).

If the Service Provider considers it necessary to employ the services of the safety specialist in order to
execute duties as the Employer’s agent in terms of the Occupational Health and Safety Act, 85 of 1993 and
the Construction Regulations, 2014, should the Employer accept the tender (Clause 7.2.1.3, Part C3.1
Scope of Work), the cost thereof must be included in the fee tendered for this aspect of the project.

If the Service Provider deems it necessary to appoint a Subcontractor as Environmental Officer (EQ), the
cost thereof must be included in the fee tendered for this aspect of the Project.

All charges in respect of attendance at meetings (Clause 14, Part C3.1 Scope of Work) and the provision of
secretarial services shall be included in the tendered basic fee for normal services (ltem No. 1.1 of the
Schedule of Rates).

Where fractions of a cent occur in calculations of prices and amounts, they shall be rounded up/down to the
nearest whole cent.

All Tendered rates are to exclude VAT.

Timesheets, drawn from the Service Provider's financial system, are to be submitted with each invoice to
confirm the actual hours worked for each task.

The following Notes are applicable to the schedules of rates, defining the categories of staff:

21.

22.

PROJECT MANAGERS:

Category A: Specialist. The required personnel must be a professionally registered (PrCPM or PMP or
other proven equivalent registration) with over 20 (twenty) years of experience in project management.
The Project Manager's expertise and experience must be nationally recognised and must provide advice
at a level of specialisation where such advice is recognized as that of an expert in this discipline.

Category B: Associate or manager who meets all criteria of the key personnel as stipulated in C.2.1.4.2.
The required persannel must be a professionally registered (PrCPM or PMP or other proven equivalent
registration) with at least 8 (eight) years verifiable post professional registration experience in the project
management of design and construction related to building construction projects. The Project Manager will
bear the risk of the business and take responsibility for the project and provide strategic guidance in
planning and executing the project.

Category C: The required personnel must be a professionally registered (PrCPM or PMP or other proven
equivalent registration) with at least 5 (five) years verifiable postgraduate experience in the project
management of building works.

Category D: Need not be professionally registered and can be an Engineer, Architect, Technologist or
Technician involved in project management of building works.

ARCHITECTS:
Category A: Specialist. The required personnel must be a professionally registered Architect (SACAP
PrArch or proven equivalent) with at least 15 (fifteen) years of experience in the role of Project/Lead
Architect. The Architect’s expertise and experience must be nationally recognised and must provide advice
at a level of specialisation where such advice is recognized as that of an expert in this discipline.

Category B: Associate or manager who meets all criteria of the key personnel as stipulated in C.2.1.4.2.
The required personnel must be a professionally registered Architect (SACAP PrArch or proven
equivalent) with at least 8 (eight) years verifiable post professional registration experience in the project
management of design and construction related to building construction projects.

Category C: Professionally registered staff with direct responsibility for activities related to the project.

Category D: Professional Staff working under direction on activities related to the project

Category E: Other staff performing work under direction and control of one of the above.

25



23. ENGINEERS, INCLUDING STRUCTURAL, CIVIL, MECHANICAL, ELECTRICAL, PAVEMENT,
TRANSPORT, FIRE SERVICES:

Category A: Specialist. The required person must be a Professional Engineer (PrEng) or professional
Engineering Technologist {(PrTechEng) or other proven equivalent registration, with at least 15 (fifteen)
years verifiable postgraduate experience in the particular area of engineering.

Category B: Associate or manager who meets all criteria of the key personnel as stipulated in C.2.1.4.2.
The required personnel must be a Professional Engineer (PrEng) or professional Engineering Technologist
(PrTechEng) or other proven equivalent registration, with at least 8 (eight) years verifiable post
professional registration experience in the particular area of engineering.

Category C: Professionally registered staff with direct responsibility for activities related to the project.

Category D; Staff, not necessarily registered, working under direction on activities related to the project
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Part C2.2: Schedule of Rates

Iltem No. 1: NORMAL SERVICES

Provide multidisciplinary services for normal services as described in the Scope of Work:

Item | Description Unit Te(g:gir.e\cllAl'\:ra\)te
1.1 PROJECT MANAGEMENT SERVICES
i Category A Personnel hour R1060.00
ii Category B Personnel hour R815.00
iii Category C Personnel hour R495.00
iv Category D Personnel hour R285.00
1.2 ARCHITECTURAL SERVICES Unit
i Category A Personnel hour R1060.00
ii Category B Personnel - R795.00
iii Category C Personnel hour R425.00
iv Category D Personnel hour Re1E00
v Category E Personnel hour R270.00
1.3 STRUCTURAL ENGINEERING SERVICES
i Category A Persannel hour Re78.00
ii Category B Personnel hour RE8se0
iii Category C Personnel hour R435.00
iv Category D Personnel hour R285.00
1.4 ELECTRICALIELECTRONIC ENGINEERING SERVICES
i Category A Personnel hour R975.00
ii Category B Personnel hour K200
iii Category C Personnel hour R4985.00
iv Category D Personnel hour REARAM
1.5 MECHANICAL ENGINEERING SERVICES Unit
i Category A Personnel hour RAUOLE0
ii Category B Personnel hour R83.00
Iii Category C Personnel hour RAES00
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iv Category D Personnel hour R285.00
1.6 | CIVIL ENGINEERING SERVICES T‘igg“;‘l’_"'s A'*Te;te
i Category A Personnel haluiF R800.00
ii Category B Personnel hour R785.00
iii Category C Personnel hour R495.00
iv Category D Personnel hour Rea5.00
1.7 PAVEMENT ENGINEERING SERVICES
i Category A Personnel hour R0
ii Category B Personnel hour R785.00
ili Category C Personnel hour R495.00
iv Category D Personnel hour R285.00
1.8 TRANSPORTATION ENGINEERING SERVICES
i Category A Personnel hour R975.00
ii Category B Personnel hour RaBe.00
iii Category C Persannel hour IR0
iv Category D Personnel hour RaBaa0
1.9 FIRE ENGINEERING SERVICES
i Category A Personnel hour R800.00
i Category B Personnel hour R710.00
iii Category C Personnel hour RASS00
iv Category D Persannel i R315.00
1.10 QUANTITY SURVEYING SERVICES
i Category A Personnel — R1050.00
ii Category B Personnel hour R785.00
i Category C Personnel WBF R495.00
iv Category D Personnel ek R315.00

Item No. 2: ADDITIONAL SERVICES
Provide time based services on the instruction from the Employer in respect of services that fall beyond the
scope of normal services as described in the Scope of Work: Tenderers are to provide rates for all categorief
personnel and all items listed.
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Item Description Unit T?Eislrfz\cll:fra)te
21 PROJECT MANAGEMENT SERVICES
i Category A Personnel hour R1.000.00
ii Category B Personnel hour R815.00
iii Category C Personnel hour Rdss.00
iv Category D Personnel hour R285.00
2.2 ARCHITECTURAL SERVICES
i Category A Personnel hour R1.060.00
i Category B Personnel hour R745.00
iii Category C Personnel hour R495.00
iv Category D Personnel hour R315.00
v Category E Personnel hour Ra70.00
23 STRUCTURAL ENGINEERING SERVICES
i Category A Personnel hour R975.00
ii Category B Persannel hour R¥85.00
iii Category C Personnel hour R495.00
iv Category D Personnel LT R285.00
24 ELECTRICAL/ELECTRONIC ENGINEERING
i Category A Perseonnel hour R0
ii Category B Personnel hour RI%5.00
i Category C Persannel bsur R495.00
iv Category D Personnel hour R285.00
2.5 MECHANICAL ENGINEERING SERVICES
i Category A Personnel hour Rea o
ii Category B Personnel hour R795.00
iii Category C Personnel hour R495.00
iv Category D Personnel K R285.00
v SANS XA Specialist hour ResREl
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2.6

CIVIL ENGINEERING SERVICES

Unit

Tendered Rate

(Excl. VAT)
i Category A Personnel hour R975.00
ii Category B Personnel hour R¥dsH
iii Category C Personnel hour RE=ED
iv Category D Personnel hour R285.00
27 PAVEMENT ENGINEERING SERVICES
i Category A Personnel hour BATR40
ii Category B Personnel hour R785.00
iii Category C Personnel hour PSR
iv Category D Personnel hour Rzns.00
2.8 QUANTITY SURVEYING SERVICES
i Category A Personnel hour BEROn
ii Category B Personnel hour RESa A0
iii Category C Personnel hour el
iv Category D Personnel hour R315.00
29 LANDSCAPE ARCHITECTURE SERVICES
i Registered Professional Principal Landscape Architect hour
R952.00
Staff performing work of a landscape Architectural
ii nature and carrying direct responsibility for one or hour
more specific activities related to a project. R602.00
210 PROFESSIONAL PLANNING, TOWN PLANNING AND LAND USE PLANNING SERVICES
i Professional Planner hour RY52.00
ii Professional Planner’s assistant hour R602.00
211 TOPOGRAPHICAL SURVEYS AND RELATED STUDIES
i Professional Surveyor hour R950.00
ii Professional Surveyor's assistant hour R320.00
242 GEOTECHNICAL STUDIES AND GENERAL INVESTIGATIVE SURVEYS
i Professional Geotechnical Engineer hour R975.00
ii Geotechnical Engineer’s assistant hour R495.00
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SERVICES RELATED TO PUBLIC PARTICIPATION

213
i Public Participation Practitioner (Lead) hour R850.00
ii Public Participation Practitioner’s assistant hour R320.00
214 LEVEL THREE CONSTRUCTION MONITORING SERVICES
i Category B Senior Employer's Agent's Representative hour
cost to company including mark-up and profit R815.00
i Category C Senior Employer's Agent's Representative hour
cost to company including mark-up and profit R585.00
Category D Junior Employer's Agent's Representative/ hour
iii Assistant Employer's Agent's Representative cost to
company including mark-up and profit R320.00
iv Category E /Students and graduates cost to company haur
including mark-up and profit R260.00
Provide special inspections, including the services of a hour
i Clerk of Works, for the Architectural/Building
components of the project, as described in the Scope
of Work R675.00
245 | CONSTRUCTION HEALTH & SAFETY SERVICES Unit Tendetod Rate
i (Excl. VAT)
i Professional Construction Health and Safety Agent hour R795.00
ii Construction Health and Safety Manager Four R495.00
iii Construction Health and Safety Officer HiliF R315.00
216 ENVIRONMENTAL SERVICES
i Registered Environ. Assessment Practitioner (EAP) hour R1 060.00
ii Environmental Assessment Practitioner’s Assistant B R650.00
iii Environmental Control Officer hour R495.00
iv Environmental Auditor hour R365.00
EMPOWERMENT IMPACT SPECIALIST
217 ;
Services related to targeted procurement
Empowerment Impact Consultant to assist
in planning and strategy pertaining to
[ empowerment targets, including conducting hour
Empowerment Impact Assessments.
R850.00
i Empowerment Impact Consultant Assistant hour
R320.00
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Item No. 3: PROVISIONAL SUMS

ltem | ITEM DESCRIPTION Unit Tendered Rate
SPECIALIST STUDIES INCLUDING CIVIL ENGINEERING
31 | MATERIALS / LABORATORY TESTING. R:200,000.00
[ Mark-up, Profit and handling costs on 3.1 2% R18 000.00
3.2 SERVICES INVESTIGATION USING GROUND PENETRATING
i RADAR, CABLE DETECTORS or TRENCH ETC.
i Cost of existing services investigation Prov. Sum R 250,000.00
ii Mark-up, Profit and handling costs on 6.4(a) 2% R5 000.00
3.3 OTHER SERVICES
Cost of other services pertaining to all stages of the
i Project, including preferential procurement and targeted Prov. Sum R 300,000.00
participation.
i Mark-up, Profit and handhpg costs and 204 R6 000.00
procurement costs on 3.4 i & i
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4. RECOVERABLE EXPENSES AND DISBURSEMENTS
ITEM UNIT RATE EX VAT
Black & White on White Paper: Printing Size A4 R1.30
1 unit '
Black and White on coloured paper (pink yellow, 1 unit
blue green paper): Printing Size A4 R1.50
Colour printing on White Paper: Printing Size A4 1 unit
R1.60
Black and White Printing: Size A3 1 unit
R7.10
Colour Printing: Size A3 1 unit
R9.00
Black and White Printing: Size A2 1 unit
R20.00
Colour Printing: Size A2 1 unit
R25.00
Black and White Printing: Size A1 1 unit
R31.00
Colour Printing: Size A1 1 unit
R25.00
Black and White Printing: Size AD 1 unit
R33.00
Colour Printing: Size A0 1 unit
R60.00
Binding of documents: Plastic Ring Binding with 1 unit
card backing and plastic cover sheet R60.00
USB flashdrive provision with drawings and
electronic BOQ's etc. for tender docs or as 1 unit R120.00
requested.
4.2 Recoverable expenses in respect of travelling:
Employer's ad-hoc duty transportation rate To be adjusted annually
to align with City rates. RERENdn (4 YAT)
4.3 CONTINGENCIES TO be spent as the Employer may direct and to

be deducted in whole or in part if not required.

10%
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PART C3: SCOPE OF WORK

CITY OF CAPE TOWN

TRANSPORT: INFRASTRUCTURE IMPLEMENTATION

CONTRACT NO. 213C/2021/22

PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF IRT DEPOT FACILITY, WYNBERG

C3.1 Scope of Work

0 L0 e BB =
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CLAIMS FOR PAYMENT 136
EMPLOYER'S RIGHT TO RECOVER COSTS 136

INTRODUCTION

The City of Cape Town has developed a City Wide Integrated Public Transport Network (I.P.T.N.) and
having completed Phase 1 A and B, is now busy rolling out the Integrated Rapid Transit (I.R.T.) component
of Phase 2 (Ph2) of the MyCiTi service. The IPTN has set out the scale and extent for public transport and
in particular road-based public transport for Phase 2A.

To meet the objectives put forward by the IPTN framework with regard to establishing an IRT system, the
City needs to implement various facets of the system to eventually come together as one homogenous
IRT system. The built infrastructure required to support the MyCiTi operations will consist of bus depots,
bus stations and trunk routes in the vicinity of Ph2A. This particular contract is focussed on the delivery of
bus depot and staging infrastructure.

There was previously a Professional consultant team appointed for six years to undertake various depot
designs and their contract expired at the end of September 2021, having completed stage 3 of the Wynberg
Depot. In order to ensure continuity, a professional Service Provider is required to take hand over and
provide the multi-disciplinary professional services necessary to implement the remaining tasks on this
project, which, in terms of the Municipal Finance Management Act, 56 of 2003 and the Municipal Supply
Chain Management Regulations, 2005, must be procured through a competitive bidding process. The
purpose of this document is therefore to invite tenders from suitably qualified and experienced consulting
firms for Contract No 213C/2021/22: PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF
THE DESIGN AND CONSTRUCTION MONITORING OF THE IRT BUS STAGING FACILITY,
WYNBERG which will be evaluated using a financial offer and preferences based system as described in
the tender data.

BACKGROUND

Phase 2A of Cape Town’'s MyCiTi Integrated Rapid Transit (IRT) System shall hereinafter simply be
referred to as Phase 2A.

Phase 2A will serve the greater metro south east with both trunk and feeder services, covering an area
from Wynberg/Claremont to Khayelitsha/Mitchells Plain. Various depot and staging facilities will be
required to house and maintain the necessary bus fleet.

Design of two of the bus depots in the Khayelitsha/Mitchells Plain area has already been completed. This

contract addresses the third facility required, which is a bus depot, phased to initially be constructed as a
staging facility, located on the Western side of the trunk route, in Wynberg.
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C3.1.3 EMPLOYER'S OBJECTIVE

C3.1.4

The Employer’s objective is to design and oversee the implementation of the various depot and staging
infrastructure required in order to support the Phase 2 bus operations, specifically the daytime and
overnight staging and maintenance of the bus fleet, as well as accommodation of any necessary
administrative components and drivers rest amenities required at these facilities. Completion of these fully
operational facilities is required to align with the broader Ph2 Program, which oversees the coordination of
fleet purchasing, the formulation of vehicle operating entities and depet management contracts.

All infrastructure must comply with the current and relevant codes, legislative requirements and standards
to provide a cost effective, operationally efficient, and insofar as possible, visually enriching built
infrastructure. The depots are envisaged to instigate, over and above their function within the broader IRT
system, some element of urban regeneration to their immediate surroundings and communities.
Aesthetics, environmental sensitivity and sustainability are therefore key to the characteristics of the
facility.

The purpose of this Contract is to procure the professional services necessary to implement the Employers
objective of completing the design and overseeing the construction of a Bus Staging facility, located on the
Western side of the Ph2 footprint.

DESCRIPTION OF THE SERVICES REQUIRED
The scope of works for the Project is as follows:

A BUS DEPOT, PHASED TO COMMENCE AS A BUS STAGING FACILITY, ON THE WEST OF THE
PH2 TRUNK ROUTE: The concept design of this facility has been completed. Various amendments will
need to be implemented as the design is taken into detail design. Full professional services for the
remaining design, contractor procurement and implementation oversight will be required. Specialist
Environmental studies are underway on the site and a Draft BAR completed. The Wynberg site is City
owned land and the reservation process has been completed.

A MyCiTi bus staging facility will typically include but may not be limited to the following:
*  Securely fenced site with security and inspection on entry and exit from the premises.

*  Secure fleet storage and vehicular access management

« Hard surfacing to the staging area, including permeable paving and storm water management.

+ Future planning for fuel storage and refuelling facilities which may require inclusion of alternate
power types (hybrid or electrical).

¢ Possible vehicle washing facilities, which may include automatic wash facilities.

e  Driver mess and rest facilities

e  Staff & visitor parking

+  Secure communications facilities

« Emergency and fire facilities

* Environmental sustainability

+ Landscaping to be kept to a minimum and should be sustainable and low maintenance.

¢ Escape exit from the premises for personnel and fleet.

It should also be noted that any initiatives to provide greater environmental sustainability to the facility,
over and above those that already exist in the industry, will be favourably considered.

Design information on existing MyCiTi depot facilities will be made available to the prospective Service
Provider.

All the existing drawings already produced, detailing the design and specifications up to the end of stage

3 for this facility, will be made available to the new Professional Service Provider, in AutoCAD (.dwg) and
PDF format, on appointment.
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C3.1.4.1 THE FINANCIAL DETAILS AND ESTIMATED TIMELINE OF THE PROFESSIONAL SERVICES:

The escalated value of the construction work is estimated as follows (excluding VAT):

PROJECT: Estimated Cost (Ex VAT):

IRT Ph2A Wynberg Bus Staging facility R 150 000 000.00

The table on the next page serves as an indication of the anticipated contract timeframe and is to be
expanded on by the Service Provider, and submitted for information purposes, with the tender submission.
The programme must indicate all activities and dependencies between the activities envisaged from the
date of appointment, up to advertising of the Construction Tender. It should also indicate the projected
completion dates for the various design stages, in line with the time frames indicated.

Tenderers are to note that the planning for this Contract is based on a three-year budget cycle, which is
subject to change. While the Employer has every intention to complete the full scope of services, the
Employer reserves the right to reduce or increase the scope of works according to the dictates of the
budget, or to terminate this contract, without adjustment to the agreed rates, sums or fees and without
payment of any penalty or surcharge in this regard. The Service Provider shall however be entitled to pro-
rata payment for all services carried out in terms of any adjustment to the Scope of Work or, in the case of
termination, remuneration and/or reimbursement as described in Clause 8.4.4 of the Standard Professional
Services contract as amended by the Contract Data.
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C3.1.5 EXTENT OF THE SERVICES:

The Service Provider is required to provide the following Services:

C3.1.51 NORMAL SERVICES:

C3.1.5.1.1 Elements of the scope of works for which normal services are required:

WYNBERG STAGING FACILITY: Review and familiarisation of the existing Stage 3 concept drawings,
briefing clarification with client body, prior to completion of SACAP stages 4, 5 and 6, including
contractor procurement, Principal Agency, Construction monitoring and Contract administration.

The following normal services and associated deliverables are required for this Project:

The following engineering discipline terms for Stages 1 to 6 of normal services shall apply in this Contract
for all disciplines, notwithstanding variants thereof in other disciplines: Inception; Concept and Viability
(Preliminary Design); Design Development (Detail Design); Documentation and Procurement; Contract
Administration and Inspection; and Close-Out.

Detailed descriptions of the activities to be priced are provided in the Scope of Work, with reference to the
relevant Board Notices providing the guideline scope of services and tariff of fees for persons registered
in terms of the Project and Construction Management Professions Act (Act No. 48 of 2000), Engineering
Profession Act (Act No. 46 of 2000), Architectural Profession Act (Act No. 44 of 2000), Quantity Surveying
Profession Act (Act No. 49 of 2000), and Landscape Architectural Profession Act (Act No. 45 of 2000),
where applicable. If there is any conflict between the specific requirements and the relevant guideline
scope of services document referred to above, the specific requirements shall take precedence.

C3.1.5.1.2 Project Management Services

All standard services as described in Stages 4 to 6 in Clause 3.0 of Board Notice 202 of 2011: Guideline
Scope of Services and Recommended Guideline Tariff of Fees for Persons Registered in terms of the
Project and Construction Management Professions Act, 2000 (Act No. 48 of 2000), as amended or
amplified upon in the Project brief below.

Each stage will be considered complete upon the approval by the Employer of the stage deliverables as
described in the above guideline scope.

Acting as leader of a professional team shall be deemed to be a normal project management service. The
Project Manager, as described in Clause 13 hereunder, shall be Project Leader and shall assume
leadership of the professional team and be responsible for the overall administration, co-ordination,
programming of design and financial control of all works included in the services.

C3.1.5.1.3 Architectural Services

All standard services as described in Stages 4 to 6 in Clause 1.1 of Board Notice 195 of 2011:
Framework for the Professional Fees Guideline of the annual update of the Professional Fees Guideline
issued in terms of the Architectural Profession Act, 2000 (Act No. 44 of 2000), as required to undertake
the works as described in the Project brief.

Each stage will be considered complete upon the approval by the Employer of the stage deliverables as

described in the above framework professional fees guideline.

C3.1.5.1.4 Structural, Civil, Transport, Pavement, Electrical/IT/Electronic and Mechanical Engineering
Services

All standard services as described in Stages 4 to 6 in Clauses 3.2.1 to 3.2.6 (inclusive) of Board Notice
206 of 2011: Guideline Scope of Services and Tariff of Fees for Persons Registered in terms of the
Engineering Profession Act, 2000 (Act No. 46 of 2000), as amended or amplified upon in the Project
brief below.

Each stage will be considered complete upon the approval by the Employer of the stage deliverables as
described in the above guideline scope.

C3.1.5.1.5 Quantity Surveying Services
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All standard services for building work contracts with bills of quantities as described in Stages 4to 6 in
Clause 10.6 of Board Notice 163 of 2009: Amended guideline professional fees set out in the 2010 Tariff
of Professional Fees determined by the South African Council for the Quantity Surveying Profession in
terms of the Quantity Surveying Profession Act, 2000 {(Act No. 49 of 2000) and as published by the
South African Council for the Quantity Surveying Profession (available on their website
WWW.sacqsp.co.za), as amended or amplified upon in the Project brief below.

Each stage will be considered complete upon the approval by the Employer of the stage deliverables as
described in the above amended professional fees guideline.

C3.1.5.1.6 Landscape Architectural Services

All standard services as described in Stages 4 to 6 in the Amended Landscape Architectural Work
Stages — January 2011 published by the South African Council for the Landscape Architectural
Profession (available on their website www.saclap.org.za), as amended or amplified upon in the Project
brief below.

Each stage will be considered complete upon the approval by the Employer of the stage deliverables as
described in the above.

C3.1.5.1.7 Green Building

e Whilst it is not the intention of the Employer that the proposed new building complex obtains a
Green Star SA Certified Rating, it is expected that the new building complex will be designed and
constructed using green building principles (“green building”). As a minimum, the Service Provider
shall take into account the City of Cape Town Smart Building Handbook — A guide to green building
in Cape Town. This publication is available on the City of Cape Town website
(www.capetown.gov.za) under Environmental Resource Management.

¢ The aim of the Smart Building Handbook “is to actively promote resource efficient construction of
new or renovated buildings in Cape Town to minimise the negative environmental impacts of the
built environment, while maximising positive social and economic impacts.”

e Guidelines are provided therein for the implementation of green buildings, whereby “Each section
provides an overview and specific recommendations that should be implemented where possible”.

e |Incorporating “green building” as described herein shall be deemed to be a normal service within the
services listed in Clauses 4.2.1 to 4.2.5 above, as relevant.

C3.1.5.1.8 Stage 1 — Inception

Not applicable to this tender.

C3.1.5.1.9 Stage 2 —= Concept and Viability

Stage 2 design drawings have been completed.

C3.1.5.1.10 Stage 3 - Design Development

Some Town Planning, Environmental (WULA, BAR and others) as well as SDP approval, Public
Participation and stakeholder engagement tasks, will have been started, and will require conclusion by the
new professional services team.

The design development shall take cognisance of all design requirements as may be imposed by the
Environmental and Water Services Department, or any other authority whose services are impacted upon
by the proposed development and ensure they are addressed, and necessary approvals obtained.

C3.1.5.1.11 Stage 4 — Documentation and Procurement

The Service Provider shall provide those services and deliverables as indicated in the tables below for the
preparation of working drawings, details, schedules and specifications, preparation of procurement
documentation under direction from the Employer's Bid Specification Committee, advertising of tenders,
and the assistance with evaluation of technical elements of tenders received under direction from the
Employer's Bid Evaluation Committee. The Service Provider shall confirm the Employer's procure
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(Supply Chain Management) policies and procedures prior to the preparation of any procurement
documentation.

Where Service Providers are responsible for preparing tenders for pricing by the market, it is required that
the Service Provider includes in the tenders a requirement for Contractors to propose how they can contain
costs on the execution of the Works.

A set of draft plans/drawings shall be submitted to the Employer for comment and approval prior to going
out to tender. All plans must be thoroughly checked by the Service Provider's project leader prior to
submission. On approval of the detail design drawings, two sets of paper prints must be submitted to the
Employer for signature. One set will be kept by the Employer and the other returned to the Service Provider.
All other prints issued henceforth shall carry the words “Initial version signed on (datfe)” at the signature
location in the title block.

The Service Provider shall prepare any further plans, designs and drawings (over and above the tender
drawings), which may be necessary for the execution of the works. The preparation of any shop drawings
required for manufacture and installation, or the detailed checking of such, where prepared and submitted
by the construction contractor, shall form part of the normal services to be provided by the Service Provider.

The construction contract document shall be prepared in the JBCC format and shall be based on the City
of Cape Town's latest example document for Construction Contracts. This document will be issued to the
Service Provider by the Employer. The Service Provider shall liaise with the Employer’s Bid Specification
Committee during the preparation of the construction contract document to determine any other specific
requirements that the Employer may have in this regard.

The Service Provider shall ensure that all of the requirements, limitations and/or restrictions on construction
as may be imposed by the Environmental and Water Services Departments are incorporated into the
specification and that, where necessary, tenderers are given the opportunity to price for the impact of such
requirements/limitations/restrictions.

Specifications shall include, inter alia, a Health and Safety Specification, and a Construction Environmental
Management Programme (refer to Environmental Officer as part of the Personnel Schedule comprised of
Schedules 9 and 16, Part T2.2 : Returnable Schedules).

The Service Provider should note that it is the Employer’s preference that all payment items be measured
out in the Bills of Quantities, as opposed to the use of provisional sums or prime cost items. The total value
of any form of provisional sum, prime cost amount, or any other budgetary allowance may not exceed 20%
of the value of the overall value of the Contract. Should provisicnal sums or prime cost items of greater
value than R300 000 (incl. VAT) be included in the Bills of Quantities, the Service Provider will be expected
to follow an open competitive process in respect of these items, on behalf of the contractor. This will include
the preparation of a tender document, advertising and receiving tenders, and evaluating same on behalf
of the contractor, at no extra cost to the Employer.

The Service Provider's attention is drawn to the fact that Preferential Procurement Regulations, 2017
(Regulation 8) makes provision for the promotion of local production and content. Regulation 8(1)
prescribes that in the case of designated sectors, where in the award of tenders where local production
and content is of critical importance, such tenders must be advertised with the specific condition that only
locally produced goods, services or works or locally manufactured goods, with a stipulated minimum
threshold for local production and content, will be considered.

It is furthermore noted that the creation of employment within the communities adjacent to the site of the
proposed depot facilities is an important consideration and wherever practicable labour intensive
technologies shall be incorporated into the design and specified in the contract document. The Service
Provider shall establish the requirements of the Employer in this regard.

The Service Provider shall attend Bid Specification Committee meetings prior to the finalisation of the
contract document and the advertising of tenders. All comments of the committee shall be incorporated
into the final contract documents. A draft contract document shall be submitted to the Employer for scrutiny
at least one week prior to the Bid Specification Committee meetings taking place.

Once the contract document has been finalised, the Service Provider shall supply the Employer with an
electronic copy of the document.

The Service Provider shall be responsible for providing the Employer with the required number of copies
of plans and tender documents for tender purposes (both hard copy and on compact disc).

The Service Provider shall, during the tender period, attend a tender clarification meeting, and respond to
all queries received during this period via the Employer. The Service Provider may not communicate
directly with bidders without the knowledge and approval of the Employer.

Once tenders close, the Service Provider shall assist with evaluation of the technical aspects of tenders
received and shall prepare a tender assessment report for consideration by the Employer's Bid Evaluation
Committee (BEC). The Service Provider shall present his assessment to the BEC, respond to any q
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the committee may raise, and follow up on any issues requiring the Service Provider's attention/action,
including issues arising from an appeal, if any.

Preferential Procurement

The Works shall be executed in accordance with the conditions associated with the granting of preferences
detailed in the Preference Schedule include in T2.1 List of Returnable Documents where preferences are
granted in respect of B-BBEE contribution.

In particular, where the Service Provider has declared in Section 5 of Returnable Schedule 19 that “l/we
DO NOT intend sub-contracting more than 25% of the value of the contract to sub-contractors that do not
qualify for at least the points that I/we as prime contractor qualify for” then the Service Provider may not
sub-contract more than 25% of the value of the contract (as defined in Schedule19) to sub-contractors
that do not have an equal or higher B-BBEE status level than the Service Provider, unless the sub-
contractors are exempted micro enterprises that have the capability and ability to execute the sub-contract
works.

For the purposes of this Contract, the term “sub-contractor” (used in the context of sub-contracting to the
Service Provider) shall include all sub-consultants employed by the Service Provider.

Where the Service Provider is a joint venture it shall be monitored as described in below.

Financial penalties, as described in the Preference Schedule, shall be applied in the event that the
Contractor is found to have breached and of the conditions contained in the Preference Schedule (unless
proven to be beyond the control of the Contractor).

Notwithstanding the application of penalties, the Contractor’s attention is drawn to other sanctions that
may be applied by the Employer (listed in the Preference Schedule) with due consideration to the
circumstances.

Monitoring the use of sub-contractors/sub-consultants and joint ventures

Notwithstanding the restriction on sub-contracting as described on the Preference Schedule, it is
recognised that sub-contracting is an integral part of construction, which the conditions of contract make
provision for.

In order to ensure that not more than 25% of the value of the contract is not sub-contracted to sub-
contractors that do not qualify for at least the preference points that the Service Provider qualified for, the
Service Provider shall submit to the Employer, as and when required, a B-BBEE Sub-contract Expenditure
Report. The format of this report is provided in Annex 1 attached.

The Service Provider shall submit to the Employer documentary evidence (either an original valid B-BBEE
status level verification certificate in terms of the Construction Sector Charter on Black Economic
Empowerment, or an Exempted Micro Enterprise certificate issued by a registered auditor, accounting
officer (as contemplated in section 60(4) of the Close Corporation Act, 69 of 1984) or an accredited
verification agency, or certified copies thereof) in terms of the Preferential Procurement Regulations, 2011)
of the B-BBEE status level of every sub-contractor employed by the Service Provider. Until such time as
documentary evidence as described above has been submitted to the Employer, a sub-contractor shall be
deemed to be a non-compliant contributor.

The Service Provider shall furthermore, on the written request of the Employer, provide documentary
evidence showing the value of work sub-contracted to any or all of the sub-contractors employed by the
Service Provider.

In order to ensure a joint venture's compliance with the percentage contributions of the JV partners as
tendered, where the joint venture has been awarded preference points in respect of its consolidated B-
BBEE scorecard, the Service Provider shall submit to the Employer, as and when required, a Joint Venture
Expenditure Report. The format of this report is provided in Annex 2 attached.

In respect of Annexes 1 and 2 referred to above, the Employer shall, in addition to any other sanctions
available to it, apply the financial penalties applicable to breach of preferencing conditions in Schedule 19
Preferencing Schedule in Part T2.2 Returnable Schedules. In the case of a joint venture (Annex 2), the
Service Provider shall prove its compliance with item 6) in Section 2 of the Preferencing Schedule by
providing a consolidated scorecard at its own cost on instruction from the Employer.

In order, however, to comply with the requirements of the Preference Schedule, the Contractor shall
submit to the Employer’s Agent, on a monthly basis, a B-BBEE Sub-contract Expenditure Report. The
format of this report is provided in Annex 2 attached.

The Contractor shall submit to the Employer's Agent documentary evidence in accordance with the
applicable codes of good practise, of the B-BBEE status level of every sub-contractor employed
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Contractor. Until such time as documentary evidence as described above has been submitted to the
Employer's Agent, a sub-contractor shall be deemed to be a non-compliant contributor.

The Contractor shall furthermore, on the written request of the Employer's Agent, provide documentary
evidence showing the value of work sub-contracted to any or all of the sub-contractors employed by the
Contractor.

Once approved by the Employer, the Service Provider shall facilitate the signing up of the construction
contract.

Services to include but not limited to:

Arrange and minute all meetings, including but not limited to project, technical design, consultant
coordination and stakeholder/public participation, PSC meetings as required by the project.
Check cost estimates and adjust designs and documents if necessary to remain within budget.

Liaise, co-operate and provide necessary information to the principal consultant and the other consultants
as required

4.1 | Prepare council submission drawings and coordinate all documentation for local authority submission,
including management of that approval process.

Arrange for SDP and LUMS approvals

The Project Leader and Design Architect will be responsible for coordinating the technical documentation
with the consultants.

Prepare specifications for the works

Review the costing and program with the design consultants

Obtain the Employer's authority and submit documents for approval

4.2 | Complete construction documentation including all services coordination, specifications and preambles
for the works.

Obtain the Employers authority to prepare documents to procure offers for the execution of the works.
Attend bid specification and evaluation meetings with the employer

Prepare documentation for contractor procurement on approved templates and proceed to call for
tenders following the Employers procurement process.

Assist where required to obtain offers for the execution of the works.

Assist in evaluation of the tenders including pricing and recommend the award of the building contract.
Where necessary, assess samples and products for compliance and design intent

Prepare the contract documentation and arrange the signing of the building contract.

Facilitate Employer approval of all Stage 4 documentation

Deliverables to include but not limited to:

Drawing register with each drawing issue and monthly summary.

Drawing up of, and monthly updates to a project schedule/program of works for both the professional
services for the full duration of the contract as well as the anticipated construction programme
Specifications

Services co-ordination

Council submission drawings

Tender drawings

Working drawings, schedules and all details required for construction

Estimate of construction cost based on final designs and tender documents including full BOQ
Compilation of construction tender documentation

Attendance of City Bid Scrutiny and Bid evaluation meetings to ensure timeous appointment of the
contractor

Review and reports on technical and financial aspects of tenders

Contract documentation: drawings and specification, execution and issue

Contract documentation: preparation and administration of construction contract documents, including
facilitation of contract award.

Records/minutes of all meetings other than bid specification and evaluation meetings

Monthly project reports, including cash flow forecast and risk register.

Issue of all drawings, deliverables and timesheets in alignment with the monthly invoice.

Approval by the Employer to proceed to Stage 5

Issue of construction drawings

C3.1.5.1.12 Stage 5 — Contract Administration and Inspection
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The Service Provider shall provide those services and deliverables as indicated in the tables below to
manage, administer and monitor the construction contract, including co-ordination of the inspection of the
works by the other members of the professional team where applicable.

The service to be provided shall include, where necessary the detailed checking of shop drawings prepared
by the contractor for manufacture and installation as well as approval of samples.

The Service Provider shall also, in particular, ensure that all payment certificates, preferential procurement
and labour returns, and contract participation expenditure reports are timeously submitted.

Forms for contract administration

The Service Provider shall complete, sign and submit with each monthly statement for payment, the
following updated returns (the format of which are attached in C3.2 Annexes as amended from time to
time):

« B-BBEE Sub-Contract Expenditure Report {Annex 1)
¢ Joint Venture Expenditure Report (Annex 2)

The B-BBEE Sub-Contract Expenditure Report is required for monitoring the prime contactor's
compliance with the sub-contracting conditions of the Preference Schedule.

The Joint Venture Expenditure Report is required for monitoring the joint venture's compliance with the
percentage contributions of the JV partners as tendered, where the joint venture has been awarded
preference points in respect of its consolidated B-BBEE scorecard.

In respect of Annexes 1 and 2, the Employer shall, in addition to any other sanctions available to it, apply
the financial penalties applicable to breach of preferencing conditions in the Preference Schedule
Preference Schedule in Part T2.2 Returnable Schedules. In the case of joint ventures (Annex 2), the
contractor shall prove his compliance with item 8) in Section 2 of the Preference Schedule by providing a
consolidated scorecard at his own cost on instruction from the Employer’s Agent.

The Service Provider must take note of the circumstances that requires specific approval of the
Employer before executing any of his functions or duties as listed in the Contract Data of this
contract and ensure that these are included into the construction contract.

Services to include but not limited to:

Administer the building contract and perform the duties and obligations assigned to the principal agent in the
JBCC building contract.

Arrange for and oversee the site handover, giving possession of the site to the contractor.

Issue all construction drawings, specifications and relevant documentation necessary to implement the
construction works.

Prepare, track, revise and update schedules of predicted cash flow

Prepare pro-active estimates of proposed variations for Employer decision making

Attend regular site, technical, progress and Employer management meetings

Monitor, review and approve the preparation of the construction programme by the contractor.

Regularly monitor performance of the contractor against the construction programme

Review the Contractor's quality control programme, advise and agree a quality assurance plan and monitor
implementation thereof

Give input and facilitate community feedback sessions and stakeholder engagements as required to suit the
specifics of each project.

Inspect the works for quality and conformity to contract documentation, on average once every week during the
course of the works as described in more detail in 5.2.7 for Level 1: periodic construction monitoring

Review the outputs of quality assurance procedures and advise the contractor and Employer on the adequacy
and need for additional controls, inspections and testing.

Adjudicate and advise Employer on financial claims by contractor(s)

Assist in the resolution of contractual claims by the contractor.

Establish and maintain a financial control system

Clarify details and descriptions during construction as required, generating additional design detail where
deemed required and authorised by the Employer.

Interview the newly appointed Vehicle Operators, (who will be responsible for running and maintaining the depot),
to ascertain their needs and finalise the layout of various offices in the admin and maintenance buildings, to meet
their needs.

Prepare valuations for payment certificates to be issued by the Employer's agent

Issue payment certificates

Instruct, witness and review all tests and mock ups carried out both on and off site

Check and approve sub-contractor drawings, with joint Employer review where necessary.
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Services to include but not limited to:

Update and issue drawings register

Issue contract instructions as and when required

Review and comment on operation and maintenance manuals, guarantee certificates and warranties

Inspect the works, insure conformity to the contract documentation and issue practical completion and defects
lists.

Arrange for the delivery of all test certificates, statutory (regulatory) and other approvals, as built drawings and
operating manuals

Assist the Employer to obtain the occupation certificate

Work with the contractor to compile a file of product specifications, complete with maintenance instructions and
guarantees, for handover to the Employer and facilities manager on issue of the occupation certificate.

Deliverables to include but not limited to:

Schedules of predicted cash flow

Issue of Construction documentation

Drawings register

Estimates for proposed variations

Contract instructions

Financial control reports

Valuations for payment certificates

Payment certificates

Progressive and draft final account(s)

Practical completion and defects list

All statutory certification and certificates of compliance as required by the Local and other Statutory Authorities
Record of all meetings and issue of monthly written and bound project status reports.

Drawing register with each drawing issue and monthly summary.

Drawing up and monthly updates to a project schedule/program of works for both parts A and B
Specifications — where additional required

Services co-ordination — ongoing supervision throughout construction phase, where changes are triggered.
Council submission drawings — ensure approval does not lapse prior to start of construction.

Issue of Working drawings, schedules and all details required for construction, including further development or
execution of additional drawings where required.

Records/minutes of all meetings

Monthly project reports, including cash flow forecast, risk register and construction photographs.

Issue of all drawings, deliverables and timesheets in alignment with the monthly invoice.

C3.1.5.1.13 Stage 6 — Close Out

The Service Provider shall provide those services and deliverables as indicated in the tables below and
any other Services necessary to complete the project close-out.

As-built plans/drawings shall be submitted to the Employer in electronic format. All drawings must be
issued as AutoCAD dwg files as well as PDF's. Where Revit/BIM360 models have been developed for the
purposes of this contract, these models are also to be supplied to the Employer. Electronic drawings must
be accompanied by two complete set of paper prints of the primary drawings (plans, sections elevations
and site plans including service coordination). All As-Built drawing Xrefs must be bound and plot styles to
be provided.

The Service Provider shall also compile a project close-out report for submission to the Employer, which
includes, inter alia, technical details of the project, the project team, project cost, completion dates,
construction details and design changes, delays and the reasons thereof, problems encountered and the
solution thereof, conclusions and recommendations.

The Contract report should be concise but as complete as possible. Information already provided in the
documents and other reports should not be repeated, instead appropriate references should be made.

The information to be included in the report shall include inter alia:

+« Locality Plan
+« Contract Information

o Name and number of contract

o  Contractor and sub-contractor and key staff members
o Professional Team (including consulting engineers and other members of the Professional
Team) and key staff members
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o Important contractual dates; handing over site, completion dates, dates when sections
opened to traffic, maintenance periods for various sections
¢ Project Description
o Overall description of project and main items of work
* Financial Details
o final costs should be compared with the tendered amounts for both the total contract value,
as well as for individual measurement sections in the Bill of Quantities
o significant under or over expenditure should be discussed and elaborated on
o significant differences between scheduled and actual final quantities should be discussed
and elaborated on
o Significant variations should be discussed in detail
*  Technical Information
o Technical aspects and details of the project should be discussed
o Problems encountered and the solution thereof
o Any design changes, delays and the reasons thereof are to be explained and discussed
o Suggestions for improvements in future should be included
o Aspects which could be addressed include design, tendering, documentation, materials and
construction procedures
¢+  Monitoring Sections
o  Where monitoring sections have been established details must be provided of the location
of the sections, as well as the performance to date
¢ Contractors and Subcontractors Performance
o Comments should be provided on expertise, progress, quality of work and equipment,
o Note: Confidential information should not be included here but should be submitted
separately to the Employer
+« Photographic Record
o Photographs should be included to illustrate the finished product, interesting aspects during
construction and unusual problems during construction.
s As-built Drawings
o A list of record as-built drawings shall be prepared and accompany the contract report
together
o Anindex of the as-built drawings shall be contained within the report itself

The contract report in draft form should be submitted to the Employer for approval within two months of
the date on which the Completion Certificate is issued. All comments of the Employer shall be addressed
and incorporated into the final contract report. Once the contract report has been finalised, the Service
Provider shall supply the Employer with an electronic copy of the document and two hard copies.

Services to include but not limited to:

Drawing up and monthly updates to a project schedule/program of works for both parts A and B

Inspect and verify the rectification of defects.

Receive, comment and approve relevant payment valuations and completion certificates

Facilitate and/or procure final operations and maintenance manuals, guarantees and warranties.

Prepare as-built drawings and documentation

Conclude the final accounts where relevant

Deliverable to include but not limited to:

Valuations for payment certificates

Works and final completion lists

Operations and maintenance manuals, guarantees and warranties

As-built drawings and documentation in both electronic (full set of all construction and detail drawings, council
drawings and working model) and hardcopy format (of primary drawings only). All electronic drawings to be issued
as PDF’s as well as in a fully AutoCAD compatible format (.dwg). Where Revit models are created for the project,
they should be shared with the client.

Final accounts
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Act as Leader of the Professional Team

Where other disciplines have sub-contracted their services to the Service Provider, the Service Provider shall
assume leadership of the professional team and be responsible for the overall administration, co-ordination,
pregramming of design and financial control of all works included in the services, including assuming the role of
Principal Agent on all construction contracts.

C3.1.5.2 ADDITIONAL SERVICES

The following additional services listed below are required. Remuneration for such services will be made
in accordance with the relevant items in Part C2.2 Pricing Data.

C3.1.5.21
i) The provision of services related to integration with stakeholders, where over and above the
processes included in normal professional services.
i) The provision of services related to geotechnical investigations.
i) The provision of services in respect of topographical survey.
iv) The provision of services in respect of Traffic Counts.

C3.1.5.2.2 Planning, Studies, Investigations and Assessments including Environmental Impact
Assessments, Heritage Impact Assessments and Other Specialist Studies

The Service Provider shall be responsible for conducting the above assessments and studies in
accordance with the requirements of the National Environmental Management Act, 1998 (Act No. 107 of
1998) (NEMA), the National Heritage Resources Act 25 of 1999, the Environmental Impact Assessment
(EIA) Regulations and the relevant Specific Environmental Management Acts (SEMAs) (including the
National Water Act No 36 of 1989) as amended or amplified upon in the project brief below.

WEST DEPOT /STAGING FACILTY: EIA/BAR, WULA and various other statutory processes will have
commenced but need finalisation. Public and stakeholder participation (especially with the water and
environmental services autharities) will be an important part of this phase of the project, and the Service
Provider shall ensure that key personnel are available to attend community and stakeholder meetings
as necessary.

Remuneration for these services will be made in accordance with the provision of time-based services
(priced in Part C2 Pricing Data

C3.1.5.2.3 Town Planning Services (Rezoning, Consolidation, Sub-division etc.)

WEST DEPOT /STAGING FACILTY: Rezoning and other LUMS processes may require facilitation,
having commenced, but requiring oversight and management until their conclusion.

The provision of town planning services by a registered Professional Planner as set out in the Planning
Professional Act. No. 36 of 2002. The services provider will be required to obtain the required land use
approvals so that the Project can be delivered.

The Town planner should have relevant experience in multiple facets of the Planning Profession and a
very strong land use planning expertise, rezoning and with some involvement in public
INFRASTRUCTURE IMPLEMENTATION projects, and knowledge of green building principles, must be
clearly indicated. The activities to be undertaken by the Service Provider include:

e consult with stakeholders and other interested parties;

e negotiate with other professionals, such as surveyors and architects;
e research and design planning policies to guide applications;

e design layouts and draft design statements;

e use information technology systems such as CAD (computer-aided design) or GIS (geographical
information systems);

e keep up to date with legislation associated with land use;
e schedule available resources to meet planning targets;
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e write reports, which make recommendations or explain detailed regulations. These reports may be
for a range of groups, from councils to regional assemblies, or members of the public.

C3.1.5.2.4 Service Enquiries/Wayleave Applications and approvals

The Service Provider shall be responsible for all initial service enquiriesiwayleave applications from various
service authorities, the requirements of whom shall be carried through into the designs and tender
documentation as necessary.

C3.1.5.2.5 Preferential Procurement and Targeted Participation

The Service Provider shall provide all services related to preferential procurement and targeted
participation in respect of the construction contract (as set outin the Employer's example CIDB documents
for Civil (or other) construction contracts including but not limited to:

(a) the incorporation into the contract documentation of:
i) preferential procurement requirements in respect of B-BBEE and, if applicable, local
production and content, and
ii) targeted participation goals in respect of targeted labour and/or resources.
(b) the monitoring and verification of compliance with (i) and (i) in (a) above during the construction
contract (including the receiving and collation of documentary evidence submitted by the Contractor
in this regard).

C3.1.5.2.6 Construction Monitoring

Construction monitoring is considered to be a vitally important part of this project, requiring the full time
input of an experienced individual (the Architect or Engineer's Representative) on site. For this reason, it
is specified that a level 3 construction monitoring service (as per the Guideline Scope of Services
document referred to above) must be provided by the Service Provider as amended or amplified upon in
the project brief.

The Service Provider shall, when called upon to do so by the Employer, submit a fully motivated proposal
for such construction monitoring to the Employer for approval. The proposal shall name the individual(s)
proposed, provide details of their experience, the anticipated duration of their involvement. Construction
monitoring staff will be paid over the year end break, if applicable. The Employer's Agent's Representative
shall be a qualified Architect/Engineer/Technologist/Technician with at least eight years’ verifiable post
graduate experience in construction monitoring, including a minimum of at least two building contracts of
a similar nature with a construction value exceeding R60 000 000.00

The Service Provider's proposal may be accepted or rejected at the sole discretion of the Employer.

C3.1.5.2.7 Special inspections

More intensive inspections and assessment of the works than the norm to assess compliance with
specifications — for the Architectural aspects of the project, as described in Clause 1.2.1.2 of Board Notice
195 of 2011: Framework for the Professional Fees Guideline of the annual update of the Professional Fees
Guideline issued in terms of the Architectural Profession Act, 2000 (Act No. 44 of 2000), as amended or
amplified upon in the project brief.

C3.1.5.2.8 Act as the Employer’s agent in terms of the Occupational Health and Safety Act

The Service Provider, in submitting a tender for this professional services contract, shall be deemed to
have acknowledged acceptance of the appointment as the Employer's agent in terms of the Occupaticonal
Health and Safety Act, 85 of 1993 and the Construction Regulations, 2014, should the Employer accept
the tender. The Service Provider shall, as such, execute all of the duties of the Employer as contemplated
in the Construction Regulations.

If the Service Provider considers it necessary to employ the services of a safety specialist in order to
execute the abovementioned duties, the cost thereof must be included in the fee tendered for this aspect
of the project.

The Service Provider's attention is also drawn to the responsibilities of the designer of a structure in terms
of the Construction Regulations, and shall comply with all requirements in this regard.

The Service Provider shall, apart from conducting his own activities in compliance with the Occupational
Health and Safety Act, 85 of 1993 and Construction Regulations, 2014, ensure that any sub-
consultants/sub-contractors employed by the Service Provider also comply with the requirements of the
Act and Regulations. The Service Provider shall enter into an agreement with the Employer in this regard
before the commencement of any work related to this contract (Form C1.3, Part C1, refers).
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C3.1.5.2.9 Environmental Officer

The Service Provider shall provide from within its own organisation or, if necessary, appoint as a sub-
consultant, a suitably experienced Environmental Officer (EO) whose responsibilities shall be as follows:

(a) to prepare a project specific Construction Environmental Management Programme (specification)
(C-EMP) for inclusion into the construction tender/contract document.

(b) to assist the Engineer in ensuring that any necessary permits are obtained.

(c) to convey the contents of the C-EMP to the Contractor’s site team, and discuss the contents in

detail with the Contractor, as well as to conduct induction and environmental awareness training
sessions to the Contractor's and sub-contractor’'s workforces, as and when necessary.

(d) to monitor and verify that the C-EMP is adhered to at all times, and to inform the Engineer if the
specifications are not followed.

(e) to review construction method statements for approval by the Engineer.

03] to assist the Engineer and Contractor in finding environmentally responsible solutions to
problems.

(9) to provide a report on environmental compliance issues (with photographic evidence, if

applicable) at the monthly site meetings or any other meetings that may be called regarding
environmental matters.

(h) to ensure that all activities/incidents concerning the environment are recorded in the site records,
to monitor and review such records and advise the Engineer of any action necessary.

0] to inspect the site and surrounding areas with regard to compliance with the C-EMP.

0] to advise the Engineer on the imposition of penalties or fines specified in the C-EMP, or the

remaval of person(s) and/or equipment nat complying with the specifications.

The person appointed as EO may be the Engineer, Engineer's Representative, or any other individual,
provided that the person appointed has appropriate/relevant environmental training and experience.

The frequency of site visits/inspections shall be as and when necessary, but not less than at monthly
intervals. Both depot sites in Parts A and B have significant environmental sensitivities to be taken into
consideration. While the issues pertaining to Part A’s sites will largely have been managed during the
enabling works contract, the issues pertaining to Part B, such as wetlands, fauna and flora, will require
careful attention and consideration during both design and construction.

The provision for conducting Environmental Impact Assessments, Heritage Impact Assessments and
Other Specialist Studies shall be provided in accordance with the requirements of the National
Environmental Management Act, 1998 (Act No. 107 of 1998) (NEMA), the National Heritage Resources
Act 25 of 1999, the Environmental Impact Assessment (EIA) Regulations and the relevant Specific
Environmental Management Acts (SEMAs) (including the National Water Act No 36 of 1989) as amended
or amplified upon in the Project brief above.

C3.1.5.3 USE OF REASONABLE SKILL AND CARE

The Service Provider is required to provide all aspects of the Service with all reasonable care, diligence
and skill in accordance with generally accepted professional techniques and standards.

The Service Providers' attention is drawn to the fact that the proposed construction works will take place
on and adjacent to public roadways in built-up areas. Safety of persons and property is of paramount
importance, closely followed by the minimisation of disruption and inconvenience to the road users
(pedestrian and vehicular) and adjacent property owners.

The presence of underground and overhead services shall require special attention and care during
construction. The Service Provider is therefore required to provide all aspects of the Service with all
reasonable care, diligence and skill in accordance with generally accepted professional techniques and
standards. The Service Provider shall be paid the sum of the products of each for the staff rates multiplied
by the total staff time appropriate to that rate properly spent on the work in this Contract.

Access to all properties and shops adjacent to the work area must be maintained at all times. The safe
accommodation of vehicular and pedestrian traffic along the existing road network and sidewalks must be
maintained. All open trenches, services, material and machines must be protected and clearly marked.

In order to adequately provide safety to the general public in the vicinity of the work area, and to prevent

injury to persons and damage to private property, the necessary precautions measures (such as hoarding,
barricading, temporary traffic signs and warning lights etc.} shall be erected and maintained.

C3.1.6.GENERAL
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C3.1.6.1 Time Frames and key Milestones

Critical Milestones and project deliverables set by the Employer in the Contract Data typically revolve
around a) budget cycles, b) operational milestones, ¢) SACAP related work stage completion, deadlines
pertaining to d) procurement processes and e) regulatory and statutory requirements and approvals.

a) The important milestones are therefore the financial year ends (30 June each year) and the Service
Provider will be expected to establish a project programme and projected financial forecast, in
consultation with the Employer, that takes cognisance of the budgets available and the budget cycles.
Once agreed, the Service Provider is expected to ensure that the programme and budget are adhered
to, and to intervene timeously if necessary.

b) Operational milestones are aligned primarily with the delivery of bus fleet consignments of as well as
hand over to the relevant Vehicle Operating Contractor (VOC) who will manage each facility, timeously
such that the depot can be fitted out and fully operational, enabling roll out of the Ph2 MyCiTi services
when scheduled.

c) The Service Provider should refer the bar chart timeline provided in Part C3.2 of this document as an
estimate guideline of the Employers projected project program. The Service Provider shall submit a
proposed program together with the tender submission and a fully developed Gant chart programme
within 14 days of the contract award. Thereafter, they will be required to submit a monthly program
and on special occasions as and when required by the Employer.

d) Other key deliverables include SACAP work stage completion, and include but are not limited to:
completion of Council submission drawings, timeous submission to Council, Tender drawings, Draft
and Final Tender document, construction drawings, tender evaluation report, and close out reports.

C3.1.6.2 Penalties for late deliverables
Subject to GCC Clause 25, if the supplier fails to deliver any or all of the goods, or to perform the
services within the period(s) agreed in the agreed Project Program, the purchaser may, without prejudice
to its other remedies under the contract, deduct from the monthly invoice, a penalty per day as specified
in clause C1.3.12.1.

It is the service provider's responsibility to manage the work, ensure deliverables are submitted on time
and to set up the necessary design and discussion meetings.

In addition to the dates agreed in the Project Program, the following time frames must be adhered to:

« Emails and electronic communications from the client: Acknowledgement within 24 hours of receipt

e All Minutes of meetings: Issue within 1 calendar week after the meeting
* Close out report and as-built drawings: 4 calendar weeks after project completion

« Final Approval Certificate: 1 calendar week after end of defects liability

Any delays, need to be communicated with the Employer’s project manager and extension of timeframes
for deliverables needs to be properly motivated and agreed upon.

The Employer reserves the right to instruct the service provider to fast track the implementation of any
aspect of the project or part thereof. In such cases, the Employer will make this intension know at the PMT
start-up meeting, or as soon after as possible. Time frames for deliverables for fast tracked projects will
be agreed upon on a case by case basis. Once deliverable dates are agreed upon, such dates will be
binding.

Failure to adhere to the agreed time frames and project deadlines for deliverables, without valid, agreed
upon reasons will result in the implementation of penalties as per clause C1.3.12.1 until the required
deliverable is submitted.

Deliverables that are more than two calendar weeks later will result in the issuing of a Notice of
Dissatisfactory Service. If a service provider receives a Third Notice of Dissatisfactory Service, it will be
considered a Final Warning. If a fourth Notice is issued, Employer may terminate the contract in terms of
Clause 8.4.1 i) of the Contract Data. Penalties will be deducted on payment certificates.

C3.1.6.3 Places for the Performance of Specific Tasks

It is anticipated that the majority of the work involved in the reporting, preliminary design and detail design
and tender stages will be undertaken at the Service Provider’s local office. The construction monitork
service will take place at the site of the project.
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The Service Providers personnel will however be required to attend meetings elsewhere in the Cape
metropolitan area as and when required, and it may be necessary to carry out inspections at the
contractor’s (or sub-contractor's) yard(s) wherever they may be.

C3.1.6.4 Reporting Requirements

Aside from the particular reports required in terms of the deliverables stated above, the Service Provider
may be required to prepare, or contribute to, ad hoc reports on specific aspects of the project.

Furthermare, the Service Provider shall submit monthly cost reports (including cash flows) to the Employer
showing expenditure in respect of both the Service Provider's appointment and the construction
contractor's contract, together with the estimated final costs.

A preliminary Project Close-Out Report shall be submitted to the Employer within three months of the
Certificate of Completion having been issued, which shall be updated as necessary and re-submitted within
three months of the issue of the Final Approval Certificate.

C3.1.6.5 REFERENCE DATA

Electronic copies of the following documents are available for inspection during the tender period and will
be made available to the appointed Service Provider for reference purposes:

¢ The IRT Ph2 Business Plan

e The IRT Ph2 System Plan

These documents will be made available throughout the tender period. Upon award, the current Ph2A
Program will be issued by the Employer, and a Project Plan prepared by the Service Provider for approval.
The Service Provider shall then be responsible for aligning their deliverables with the approved schedule
and broader program milestone dates.

C3.1.6.6 APPLICABLE NATIONAL AND INTERNATIONAL STANDARDS

The Service Provider shall ensure that cognisance of all applicable national and international standards is
taken in the execution of his/her own work and that of his/fher sub-consultants in the design and compilation
of specifications for this project. International standards should only be used where no national standards
exist, or where it is the norm to use or refer to international standards.

C3.1.6.7 APPROVALS
The Service Provider shall be responsible for obtaining the following approvals:

) Approval of the implementation programme for each Part of Works, from the Employer,

) Approval of the conceptual, preliminary and council submission drawings from the Employer,

) Approval of the project from Heritage Western Cape (if required),

) Approval (authorisation) of the project from the Department of Environmental Affairs and
Development Planning (if required),

(e) Approval of the detail design, drawings and contract document from the Employer,

(i Wayleave approval from all service authorities,

(g) Approval of the accommodation of traffic plans from the Traffic Manager,

(h) Approval of the construction monitoring proposal from the Employer,

(i) In respect of time based services, approval of the allocation of staff from the Employer.

(i) Approval for the employment of specialist sub-consultants from the Employer.

Notwithstanding any approval received from the Employer, the Service Provider shall remain responsible
for all work carried out by the Service Provider and its sub-consultants in terms of this contract.

C3.1.6.8 FORMAT OF COMMUNICATION / REQUIRED RESOURCES

All requests for formal approval from the Employer, or any other authority, shall be submitted in writing in
hardcopy format unless agreed otherwise. Interim payment claims shall be submitted in the same format,
accompanied by an original tax invoice. Ad-hoc communication between the Employer and the Service
Provider may be conducted in electronic format (e-mail).

All plans, monthly reports and meeting minutes, financial and other reports as well as contract and
subcontractor documents submitted for approval shall be in hardcopy as well as electronic format. All
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project documentation will furthermore be stored on a server or directory, set up and managed by the
Service Provider, to which all project members, including the Employer, has access.

The Service Provider and all relevant member of the Project Team must have access to, and familiarity
with, competent software for their specific field of expertise including and not limited to Architectural and
Engineering drawing software, with is fully Autodesk compatible, e.g.: Autodesk AutoCAD/Revit or
equivalent, structural analysis and vehicle movement modelling/tracking software, ArcGlS, MS Office Suite
or compatible equivalent, project management, bill production software (WinQS or equivalent), financial
control, etc. as well as Microsoft Outlook compatible software including Word, Excel, Power Point or equal
compatible alternatives.

Details of the software packages that are available for use, as well as the proposed data storage/ server
system to be utilised for this project, must be indicated on the schedule titled Support Resources, Part
T2.2: Returnable Schedule 12. These resources are required to be in place and fully functional on the date
of contract commencement.

C3.1.7. PERSONNEL
KEY PERSONNEL

The Service Provider shall maintain the involvement of the following key personnel, with the necessary
qualification, professional registrations and relevant experience as the exigencies of this contract require:

Verification that these criteria have been met must be clearly indicated on the returnable schedule 10: and
supported by the list of projects in the curriculum vitae submitted with the tender.

Unless otherwise specified, each role should be fulfilled by a different individual.

It should also be understood that the project will require more than just the key personnel in order to fulfil
the tenderer’s obligations within each discipline, and provision for all categories of staff should be allowed
for, as required on the Schedule of rates C2.2

C3.1.7.1 A Project Manager who is registered with at least one of the following:

. Registered Construction Project Manager (PrCPM) or Project Management Professional (PMP)
with the South African Council for the Project and Construction Management Professions
(SACPCMP)

. Professional Architect with the South African Council for the Architectural Profession (SACAP),

. Registered Pr.Eng/Pr. Tech Eng with the Engineering Council of South Africa (ECSA)

The Project Manager is required to have at least 8 (eight) years verifiable post professional registration
experience, and have been involved with at least 3 projects during that period, in the role of leading
multidisciplinary teams in the design of large scale complex building projects. At least one of these projects
must have a total construction value of at least R60M (Sixty Million Rands VAT incl).

C3.1.7.2 Principal Agent who is registered as a Professional Architect with the South African Council for the
Architectural Profession (SACAP) or Registered as a Professional QS with The Association of South
African Quantity Surveyors {SACQSP) or Registered as a Registered Project Manager with the SA Council
for the Project and Construction Management Professions (SACCMP), together with an accompanying
building science degree, or Registered as a Professional Eng/Pr. Tech Eng with the Engineering Council
of South Africa (ECSA).

This person (who may NOT be the same person as the Project Architect), must have at least 8 (eight)
years verifiable post professional registration experience, and have been involved with at least 3 projects
during that period, in the role of acting as a Principal Agent in terms of JBCC in the construction of large
scale complex building projects with at least one project with a total construction value of at least R60M
(Sixty Million Rands VAT incl).

C3.1.7.3 A Project Architect (who is neither the Project Manager or the Principal Agent) who is registered as a
professional Architect with the South African Council for the Architectural Profession (SACAP), with at
least 8 (eight) years verifiable post professional registration experience, and has been involved with at
least 3 projects during that period, in the role of as a Professional Project Architect in the design of large
scale complex buildings, with at least one project with a construction value of at least RBOM (Sixty Million
Rands VAT incl).

C3.1.7.4 A Structural Engineer who is registered as a Professional Engineer or Professional Engineering
Technologist with the Engineering Council of South Africa (ECSA), and has at least 8 (eight) years
verifiable post professional registration experience, and has been involved with at least 3 projects during
that period, in the role of a Structural Engineer in design of large scale complex building structures with
least one project with a construction value of at least R60M (Sixty Million Rands VAT incl).
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This team member will be required to be competent and available to undertake all standard services as
described in Stages 1 to 6 in Clauses 3.2.1 to 3.2.6 (inclusive) of Board Notice 206 of 2011: Guideline
Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act,
2000 (Act No. 46 of 2000), as required to undertake the works described in the project brief.

C3.1.7.5 A Civil Engineer who is registered as a Professional Engineer or Professional Engineering Technologist

with the Engineering Council of South Africa (ECSA), and has at least 8 (eight) years verifiable post
professional registration experience, and has been involved with at least 3 projects during that period,
involving the design of civil works required for large scale complex building projects with at least one project
with a construction value of at least R60M (Sixty Million Rands VAT incl).
This team member will be required to be competent and available to undertake all standard services as
described in Stages 1 to 6 in Clauses 3.2.1 to 3.2.6 (inclusive) of Board Notice 206 of 2011: Guideline
Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act,
2000 (Act No. 46 of 2000), as required to undertake the works described in the project brief.

C3.1.7.6 A Professional Quantity Surveyor who is registered with The Association of South African Quantity
Surveyors with at least 8 (eight) years verifiable post professional registration experience on large scale
complex building projects with at least one project during that period with a construction value of at least
R60M (Sixty Million Rands VAT incl).

This team member will be required to be competent and available to undertake all standard services for
building work contracts with bills of quantities as described in Stages 1 to 6 in Clause 10.6 of Board
Notice 163 of 2009: Amended guideline professional fees set out in the 2010 Tariff of Professional Fees
determined by the South African Council for the Quantity Surveying Profession in terms of the Quantity
Surveying Profession Act, 2000 (Act No. 49 of 2000) and as published by the South African Council for
the Quantity Surveying Profession {available on their website www.sacqsp.co.za), as amended or
amplified upon in the project brief.

ADDITIONAL SUPPORT PERSONNEL

C3.1.7.7 An Electrical Engineer who is registered as a Professional Engineer/Professional Engineering
Technologist with the Engineering Council of South Africa (ECSA), with at least 8 (eight) years verifiable
post professional registration experience, and has been involved with at least 3 projects during that period
in the role of Electrical Engineer, designing electrical services for large scale complex buildings with at
least one project with a construction value of at least R60M (Sixty Million Rands VAT incl).

This team member will be required to be competent and available to undertake all standard services as
described in Stages 1 to 6 in Clauses 3.2.1 to 3.2.6 (inclusive) of Board Notice 206 of 2011: Guideline
Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act,
2000 (Act No. 46 of 2000), as required to undertake the works described in the project brief.

C3.1.7.8 A Mechanical Engineer who is registered as a Professional Engineer/Professional Engineering
Technologist with the Engineering Council of South Africa (ECSA), with at least 8 (eight) years verifiable
post professional registration experience, and has been involved with at least 3 projects during that period,
in the role of Mechanical Engineer, designing mechanical services for large scale complex buildings with
at least one project with a construction value of at least R60M (Sixty Million Rands VAT incl). This
individual will be responsible for the design of rational fire systems and fire safety as well as all wet services
in a building context.

This team member will be required to be competent and available to undertake all standard services as
described in Stages 1 to 6 in Clauses 3.2.1 to 3.2.6 (inclusive) of Board Notice 206 of 2011: Guideline
Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act,
2000 (Act No. 46 of 2000), as required to undertake the works described in the project brief.

C3.1.7.9 A Transportation Engineer (who could also be the Civil Engineer) who is registered as a Professional
Engineer or Professional Engineering Technologist with the Engineering Council of South Africa (ECSA),
and has at least 8 (eight) years verifiable post professional registration experience, and has been involved
with at least 3 projects during that period, in the role of designing transport related infrastructure required
for large scale projects with at least one project with a construction value of at least R60M (Sixty Million
Rands VAT incl).

This team member will be required to be competent and available to undertake all standard services as
described in Stages 1 to 6 in Clauses 3.2.1 to 3.2.6 (inclusive) of Board Notice 206 of 2011: Guideline
Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Ac
2000 (Act No. 46 of 2000), as required to undertake the works described in the project brief.
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C3.1.7.10 A Pavement Engineer who is registered as a Professional Engineer or Professional Engineering
Technologist with the Engineering Council of South Africa (ECSA), and has at least 8 (eight) years
verifiable post registration experience in the design of flexible and rigid pavements.

This team member will be required to be competent and available to undertake all standard services as
described in Stages 1 to 6 in Clauses 3.2.1 to 3.2.6 (inclusive) of Board Notice 206 of 2011: Guideline
Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act,
2000 (Act No. 46 of 2000), as required to undertake the works described in the project brief.

C3.1.7.11 A Professional Planner (Senior Town Planner) who is professionally registered with SACPLAN
(South African Council for Planners) in the Professional Planner category, with a minimum of six (6)
years relevant post professional registration experience, and a minimum of 3 projects during that period
in the relevant role fulfiling Town Planning services. This team member must have all the necessary
competencies to act as a Town Planner on the project.

C3.1.7.12 A Professional Construction Health and Safety Agent with at least 3 (three) years verifiable post
professional registration experience, and a minimum of at least 2 projects in the construction
(architectural/civil engineering) industry acting as the Employer's Agent. This individual must be fully
cognizant of the current health and safety regulations including the Occupational Health and Safety Act
of 1993, as well the OHS Officers responsibilities under the Construction Regulations 2014.

Construction Health and Safety Manager: must be a registered Construction Health and Safety
Manager (CHSM)

Construction Health and Safety Officer: must be a registered Construction Health and Safety Officer
(CHSO).

C3.1.7.13 A Professional Landscape Architect who is registered as such with the South African Council for the
Landscape Architectural Profession (SACLAP), with at least 6 (six) years verifiable post graduate
experience, and has been involved with at least 3 projects during that period in the role of Professional
Landscape Architect, in landscape design projects.

This team member will be required to be competent and available to undertake all standard services as
described in Stages 1 to 6 in the Amended Landscape Architectural Work Stages — January 2011
published by the South African Council for the Landscape Architectural Profession (available on their
website www.saclap.org.za), as required to complete the works required in this contract, which include
irrigation using borehole and recycled water systems.

C3.1.7.14 An Environmental Assessment Practitioner who meets the requirements and has applied for
registration with the Environmental Assessment Practitioners Association of South African (EAPASA) with
at least 5 (five) years verifiable experience on construction projects involving the design and construction
of large scale buildings, with at least one project having a total construction value of at least R60M (Sixty
Million Rands VAT incl).

An Environmental Control Officer: The required personnel must have a relevant tertiary qualification
and at least 3 (three) years verifiable experience of all works related to building construction work.

Environmental auditor: The required personnel must have an environmental auditing qualification and
at least 3(three) years verifiable experience of all works related to large scale construction projects.

C3.1.7.15 A Public Participation Specialist with a minimum of 6 (six) years' experience in managing and
delivering public participation processes, and who has managed at least 3 (three) distinct public
participation processes of major infrastructure initiatives. The Public Participation Specialist(s) must be
fluent in English and Xhosa; multiple Specialists may be used to handle the different language
requirements.

C3.1.7.16 XA Specialist: The required personnel must be recognised by council as an Approved Competent
Person in terms of Regulation A19 for Duty 19, SANS 10400-XA (Rational design which demonstrates
energy usage is equivalent to or better than that which would have been achieved by compliance with the
requirements of SANS 10400) and have completed at least 3 x Duty 19 Energy compliance reports, with
at least one on a large scale complex building project.

The Service Provider is required to adhere to the Project mobilisation procedure:

The Project Appointment Form (PAF) included overleaf, is to be completed by the Service Provider for all
Personnel including Subcontractors and approved by the Employer before the Service Provider's Personnel
perform any of the Services. Each employee allocated to the Services shall have a completed form in order fo
the associated costs to be invoiced on a monthly basis.
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The Employer reserves the right to object (at any time) to the employment or utilisation of a member of the
Service Provider's Personnel (or that of any Subcontractor) prior to the same being mobilised or deployed to the
Services.

Should it become necessary to replace any of the key personnel listed, at the time of tender or during the course of
this contract, they may only be replaced by individuals with similar or better qualifications and experience, who
satisfy the minimum requirements and then only with the approval of the Employer. A Personnel appointment/
mobilisation form (template over page), will be used to manage this process.

Please note that an incomplete form will not be approved by the Employer, this will delay invoicing. Please ensure
the form is complete, correct and signed by the relevant parties.

The Service Provider's shall notify the Employer 14 {fourteen) Business Days in writing before any of the Service
Provider's Personnel including Sub-consultants are to be demobilised from the Project.

The Service Provider may only demobilise Personnel including Subcontractors when written confirmation is
received from the Employer.
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e oplEapedium PROIJECT: IRT Ph2 DEPOT INFRASTRUCTURE DESIGN - PROFESSIONAL
fswaarino . |SERVICES
CONTRACT 4.......... Service Provider Logo

PERSONNEL APPOINTMENT FORM (PAF)
FOR THE APPOINTMENT OF KEY PERSONNEL, INCLUDING CHANGES AND DEMOBILISATION

SECTION 1 : FORM OPTIONS SECTION 1 : DETAILS OF CITY LINE MANAGER
MOBILISATION FULL NAME:
MOBILISATION EXTENSION JOB TITLE:
CHANGE OF POSITION DISCIPLINE/DEPARTMENT:
CHANGE OF LOCATION FORM COMPLETED BY:
RATE ADJUSTMENT DATE:
DEMOBILISATION SUB Service Provider COMPANY:

SECTION 2 : EMPLOYEE (CONTRACTED PARTY APPOINTED AS KEY PERSONNEL) DETAILS

FULL NAME:

GENDER:

KNOWN AS: 1.D. / PASSPORT NUMBER:

SECTION 3 : POSITION DETAILS

POSITION TITLE: MAIN AREA CODE:

REPLACEMENT: PREVIOUS INCUMBENT: | | APPROVED ON ORG CHART: |
CURRENT LOCATION: PROPOSED LOCATION: SOURCING COMPANY:

MOBILISATION DATE: DEMOBILISATION DATE: L LAt

MOBILISATION RATE: BASE RATE: HEA FROROSED | APH "°"(‘Y';s‘,‘;‘§';"'°\'"' |

RATE ADJUSTMENT EFFECTIVE FROM: LINE MANAGER:

Motivation / Explanation for Resource Requirement OR Adjustmentment ta key personnel

SECTION 4: ADDITIONAL REQUIREMENTS (Please note if an item is left blank, it is deemed NOT APPLICABLE]

Home Location Fixed Work Area Subsistence Allowance Home Visits Required
Accommodation Required Hardware Desktop Phone Cell Phone & Sim Card
Transport Provided Digital Camera GPS Sita Medical
Induction/Visas Other Requirements

SECTION 5: APPROVALS

Service Provider Project Manager Approval:

Date:

Sig Commaent:
Name:

Employer Project Manager Approval:

Date:

g Comment:
Name:

DATE DE-MOBILISED:

Date:

el Comment:
Name:

Employer Project Manager Approval;

Date:

Sigl Comment:
Name:

Please note that an incomplete form will not be approved by the Employer, this will delay invoicing. Please ensure
the form is complete, correct and signed by the relevant parties.
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The multidisciplinary services to be provided in terms of this Project are inextricably linked to the
Employer's three-year capital budget cycles. It is envisioned that the three-year cycle commencing, 1 July
2022 to 30 June 2025, will be exceeded to allow for a realistic construction period. Construction work is
likely to be finalised between Q3 2026 and Q3 2027. All services to be provided and construction works to
be executed shall therefore be programmed as such.

The City is therefore compelled to undertake the Section 33 process in line with the Municipal Management
Finance Act 2003. Although much of this process will be done in parallel with the procurement process, a
Service Provider will only be appointed once all the necessary approvals from the Section 33 are in place.

All services to be provided and construction works to be executed shall therefore be programmed in order
to make full use of, but not exceed, the budget provision in any given financial years {(which run from 1
July to 30 June the following year).

The Employer intends to complete the full Scope of Work making full use of the budget allocation and the
Employer intends to employ the Service Provider for the full duration as defined above. However, it should
be noted that the Employer's budget is subject to periodic review, and the project is budget dependent.

Should it become necessary to vary the scope of work or even suspend or terminate this contract, such
variation, suspension or termination shall be dealt with in accordance with the provisions of the Standard
Professional Services Contract as amended by the Contract Data.

Should funding in any financial year not become available, the Employer reserves the right to limit the
extent of services to the current financial year only without incurring penalties.

For tendering and evaluation purposes it has been assumed that any additional land to be acquired may
be obtained/transferred from existing City of Cape Town land holdings, and no cost has been assigned to
the procurement thereof.

For tendering and evaluation purposes it has been assumed that the total escalated construction cost for
the construction work is R150,000,000.00 exclusive of VAT.

The estimated breakdown of the percentage of work per discipline required for Item 1.1, per the
requirements of the Scope of Work, has been tabulated below as a guide only.

Discipline PERCENTAGE
SPLIT

Architectural

Quantity Surveying

Structural

Mechanical

Electrical
Civil Work

Landscaping

Environmental

Public Participation
Health and Safety
Total
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C3.1.8. PROJECT MEETINGS
C3.1.8.1 Management Meetings

During the initial stages of this project (Planning, Studies, Investigations and Assessments; Inception,
Concept and Viability and Design Development) the Service Provider will be expected to attend monthly
management meetings with the Employer’'s project management team (PMT), convened for the purpose
of managing this project. The Service Provider will present its proposals and these meetings, and take
direction from the PMT in this regard.

C3.1.8.2 Community/Stakeholder Meetings

The Service Provider will also be expected to contribute to and attend community/stakeholder meetings,
presenting proposals at these forums, and taking cognisance of input from the various interested and
affected parties in the conceptual and detail design development, where possible. It is not anticipated that
it will be necessary to continue with community/stakeholder participation through the construction period,
other than to respond to any individual queries/concerns that may be raised.

C3.1.8.3 Supply Chain Management (SCM) Committee Meetings

During the course of the Documentation and Procurement stage, the Service Provider shall attend and
participate in the SCM Bid Specification and Bid Evaluation Committee meetings in order to present the
contract document and tender evaluation report to the Employer.

C3.1.8.4 Site/Technical Meetings

During the Contract Administration and Inspection stage of this project, the Service Provider shall convene
and run monthly site meetings at which the Employer and contractor will be present, as well as any
technical meetings with the contractor as may be required to ensure the successful implementation of this
project.

C3.1.8.5 Ad-hoc Meetings

The service Provider will be expected to attend ad hoc meetings from time to time, with the Employer,
stakeholder groups, or service or other authorities, in order to address specific issues as and when the
need arises.

C3.1.8.6 General

The Service Provider shall be represented at all meetings by at-least one of the key personnel, preferably
the project leader. The service provider shall provide secretarial services (for record keeping purposes) at
all management, site/technical, and ad-hoc meetings.

All charges in respect of attendance at meetings and the provision of secretarial services shall be included
in the tendered basic fee (Item No .1.1: C2.2 Pricing Data).

C3.1.9. CLAIMS FOR PAYMENT
The Service Provider may submit interim claims for payment (invoices) as the work in terms of this contract
progresses, but not more frequently than at monthly intervals. All interim claims must be accompanied by
an original tax invoice. Payment will be effected within 30 days of the date on the tax invoice.

C3.1.10. EMPLOYER’S RIGHT TO RECOVER COSTS
The Employer reserves the right to recover, by way of a deduction from any amount due to the Service

Provider, any additional cost which the Employer incurs arising out of non-performance/negligence of the
Service Provider.
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CITY OF CAPE TOWN
TRANSPORT: INFRASTRUCTURE IMPLEMENTATION
CONTRACT NO. 213C/2021/22

PROVISION OF PROFESSIONAL SERVICES IN RESPECT OF THE DESIGN AND CONSTRUCTION
MONITORING OF IRT DEPOT FACILITY, WYNBERG

C3.2 Annexes

Annex 1: B-BBEE Sub-contract Expenditure Report
Annex 2: Joint Venture Expenditure Report
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Contract C3.2
Part C3: Scope of Work Annexes
Reference No. 213C/2021/22



saxauuy
AL 0]
65

:a1eq

1ajeq

.d 10 ebejuaoiad

% e se passaldx]

o | ‘IEeloL

ZZ/LZ0Z/DELE "ON 3duaiajay
IO JO 2d0oS gD Hed
j9BAU0D

:aAneuasalday
saahojdwz Aq payliap

30814090
pue anJ} ag o0} J9pIAOId
adinias Aq pase|dsg

Saameubls

papiaoid 8¢ 0} ouspiAe A10juswno0q,

0 10}oB)U02-gNS

g J0]DB1JU0D-gNS

Y 10}0ENIUOD-gNS

10}2B43U0D
suwllid uel [aA97 sniels 3399 WLVA 19%3)
-g JaMO| B Y}IM SI0}0BIJU0I-gNS ajep 03 yiom LLVA 19x9) 10843U09

0] }40M ]9BIJU0D-ONS JO 3N|EA J9BIUOD-(NS JO BN|EA -qng 10 anjeA |ejol

,4012B1U02-qNS
JO [3A87] snjels 3398-9

(s1030e13U02-gNG [[€ }SI])
1030B13U02-QNS JO BWEN

10}]2B1UOY BWlLd 4O [2AST] SnielS 3399-9

{«d) (aInpayog Buiouaisald #Z 8NPayas

Ul PaULSP Se) JOBIJUOD BU} JO anjeA

.............................. "ON LNJINAVd NO @3Sva Ld0d3d 34NLIANIdX3 LOVELINOD-8gNS 3398-9

NMOL 3dVI 40 ALID

OHIINAM "ALITIOVS
10d30 L4l 40 ONIHJOLINOW NOILONYLSNOD ANV N9OIS3A IHL 40 L33dSIH NI STDIAYIS TVNOISSIJI0dd 40 NOISINOAd 22/1202/d¢ele

1 ¥3AIN0Y¥d J2IANY3S

‘JINVN ANV "ON LOVHLINOD

I XaANNV



€Z/1202/DELT "ON 3dUalajay

saxauuy 3IOpA Jo 2doog (g0 Hed

AR50 19BJ3U09
09

:annejuasalday

:ajeq
s akojdw3z Aq payuap
:ajeq 3931109
PUE 3nJ} aq 03} 13PIAOId
29IAlas Aq padejoaq
sainjeubig
papinoid 8q 0} ouspIAe AJBlUSWN20(Qg,
% d d | % O lsuped Al
% <! d| % g Jsuped Ar
% S| d | % V J8ULE4 Al
00LX.d/O =0 0 «dX%V¥Y=9 v PIEME }DEJJUOD
9}ep 0} pajNJaxa }10Mm 3y} (LVA '1ox3) ,Judswaalby je se Jauned
Jo abejuaaiad e se uolngquIuo0d 2}Ep 0} UoRNQLIIU0D [{LVA "19x3) uonnquiuod Ar dad soupned Ar Al YoED jO |9AaT] (e asn)
sJauped Ar Jo anjep sdauned Ar jo anjep s Jauped Ar Jo anjea |ejo] | jo uonnguuod abejuadiad snje}s 3399-9 Jaupied aInjusp JUIO JO dWeEN
(«d) (aInpayog Buiouaisjald (61 9INPayYos
alnjusA JUIofr JO [9AST] SNielS 33949-9 d Ul paULap SE) IPEIUOO BY} JO BNEA
.............................. "ON LNJIWAVd NO @3svg Ld0d3d 34NLIANIdX3 FJ4NLNIA LNIOr

* 43AINOY¥d FOINNTS

OYIINAM ALIIOVS LO4IA LAl JINVN ANV "ON LOVYLNOD
40 ONIJOLINOW NOILONHLSNOD ANV N9OIS3Ad IHL 40 123d4S3d NI SIDIANE3S TYNOISSI40Hd 40 NOISINOY™C 22/1202/0¢ELe

NMOL 3dVD 40 ALID ¢ XaANNV



L9

ONLLSING 30 3SVIT— ALMDVE 10a3a ()
anng M3N - SILLNIDVS 10430 / oNtovis ()
3QIS gYIN — OIS NIdo Y
SIAIV1— OIS N3do [
£z0z snouvisaison @

QYLSdYVH QYIS 4
VAYHISYS ONINISE -
NMOL 34¥D 10 ALID (N

8£3 OJed
vE = rg# A2qSue | -
AR s
| SNIDY1S Y NOLIIM ﬁw{iﬂ..? N - 9EF PINYD
A . .4& = ;
SE# 11d DHIGNAM
7 g yuomguay
= R = i S
i r— s T# LLd
INOIWNIYYID

31LN0¥ MNNYL FHL OL JAILV1IY SNOILVOOT1 10d30d :VZHd 14l +'¥D

NOILVINYO4NI 3LIS :¥#0 LdVd




QJ3ONIWINDD

IAVH THM NOISIAIGENS/N
OlYANoSNOJ/ONINOZIY
QIONITININOCT FJAYH TIIM
INIFWSISSY JISvE FHL
J1I1dNCD

39 THM NSIS3A 1d30NCD
“IVHL

Q3INNYId SI LI GHYMY
1DVHINOD 40 JNLL IHL 1V

AVAEIANN

Jd3IM STIANLS ALTHGISYd
TYLNIWNNOYIANI
‘NOLLVHdINOD

HIANIL 40 INILL IHL IV

VHE'S XONddY
ALITDVH
LLDAN
JUOLAS |

LNOAVT ALIS — ALITIOVd ONIOVLS Dd3IgNAM

(A2



|

;i,.-
| B
|
I, -
i B . N
S 2 === e
{ .wr.

NV1d LNOAVT — ALITIOVd ONIOVLS DHIENAM €70



¥9

>>m_> Z<|_in_+ >._._|__O<n_ ._.wm_m SYH3IAINA
— \tTiI- ! !

e =
e S ;
ilen.n - 3 h.l
e —eree e

T
(1] rﬁb_ﬁw_&i

5
= |
—
=
o =
1B 5
3 [~ =3 '
F <} ot
W e b B,
R < = 5
2oz !
£ i
Lo 1
[

3
¥
I

(===

A0 bl
=
BobnG s e e
i.
il

e

O+

o)
(g - —fesrmmackew

AYIOVINI AS ANV SONIMVEA LdIONOD — ALIMIOV ONIOVLS OHdIEGNAM ¥'¥°0



g9

S.d€ — ALITIOVd 1S3d SH3IAIEA




99

e ==& SNOILO3S - ALIMIOVH LSIY SHIANC






