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MEMORANDUM OF AGREEMENT
FOR THE
PROVISION OF PROFESSIONAL SERVICES: PLANNING,
PRELIMINARY DESIGN, CONCEPT DESIGN, DETAILED DESIGN,
TENDER DOCUMENTATION, AND CONSTRUCTION SUPERVISION
FOR A CITY WIDE PUBLIC TRANSPORT INFRASTRUCTURE
PROGRAMME AND RELATED INFRASTRUCTURE
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CITY OF CAPE TOWN METROPOLITAN MUNICIPALITY
And

SMEC SOUTH AFRICA (PTY) LTD

(REGISTRATION No. G

CONTRACT NO. 155C/2022/23
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PREAMBLE

WHEREAS the City’s Supply Chain Management Bid Adjudication Committee resolved in line
with SCMB92/07/23_ dated 31/07/2023 to award as per the below table to Knight Piesold (Pty)
Ltd, PHB Engineers (Pty) Ltd, MPAMOT Africa (Pty) Ltd and EAS Infrastructure Engineers
(Pty) Ltd Joint Venture, SMEC South Africa (Pty) Ltd, Siroccon International (Pty) Ltd, Ralema
Consulting Engineers (Pty) Ltd, AND OWS Civils (Pty) Ltd for the PROVISION OF
PROFESSIONAL SERVICES: PLANNING, PRELIMINARY DESIGN, CONCEPT DESIGN,
DETAILED DESIGN, TENDER DOCUMENTATION, AND CONSTRUCTION SUPERVISION
FOR A CITY WIDE PUBLIC TRANSPORT INFRASTRUCTURE PROGRAMME AND
RELATED INFRASTRUCTURE from date of commencement for a period of 7 years subject
to Section 33 process.

AND WHEREAS the City's Supply Chain Management Bid Adjudication Committee resolved
in line with SCMB92/07/23 _dated 31/07/2023 to award to SMEC South Africa (Pty) Ltd as
per the rates set out at PART C2: PRICING DATA;

MAIN CONTRACTOR REGION
Knight Piesold (Pty) Ltd East
PHB Engineers (Pty) Ltd South
MPAMOT Africa (Pty) Ltd and EAS Infrastructure Engineers North
(Pty) Ltd JV

OWS Civils (Pty) Ltd Central
STANDBY CONTRACTOR REGION
Siroccon International (Pty) Ltd East
SMEC South Africa (Pty) Ltd South
Ralema Consulting Engineers (Pty) Ltd North
No standby contractor Central

AND WHEREAS Prices will be subject to adjustment in accordance with the tender document:

as per Clause 3.16.

AND WHEREAS it is recorded that this Contract will be governed by the General Conditions
of Contract for Standard Professional Services Contract (July 2009) (Edition 3 of CIDB
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document 1015), as published by the Construction Industry Development Board read
with the Contract Specific Data (“CSD”) annexed hereto marked “PART C1.2:
CONTRACT DATA”.

NOW THEREFORE THE PARTIES AGREE AS FOLLOWS:

1. PARTIES
The Parties to this Contract are:

1.1. The City of Cape Town, a metropolitan municipality, established in terms of
the Local Government: Municipal Structures Act. 117 of 1998 read with the
Province of the Western Cape: Provincial Gazette 5588 dated 22 September
2000, as amended (“the Employer”), herein represented by City Manager or

his nominee duly authorised hereto;

1.2 SMEC South Africa (Pty) Ltd, Private Company duly incorporated in terms of
the laws of the Republic of South Africa with registration no: _

with its principal place of business situated at_

B (he “Contractor’), herein represented by its duly authorised
representative, |||} ] his capacity as [Function Manager].

Hereinafter, each a “Party” and together the “Parties”.

2. INTERPRETATION

2.1. In the event of any conflict between the provisions of this Contract, the GCC
and any Parts attached hereto, or any other document incorporated by
reference to this Contract, save to the extent expressly stated to the contrary,
such conflict will be resolved by giving precedence to such different parts of this
Contract in the following order of precedence:

(a) the Form of Offer and Acceptance,

(b) the Appendix to Tender within the Contract Data,
(c) the Particular Conditions within the Contract Data,
(d) the General Conditions,

(e) the Scope of Work; and

" the Pricing Data
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3.

The provisions of this Contract supersede and replace the provisions of any
previous agreement entered into between the Parties relating to the same

subject matter.

APPOINTMENT AND DURATION

3.1.

3.2.

The Employer hereby appoints the Contractor to perform the Scope of Work
for the Employer from date of commencement for a period of 7 years

Unless terminated earlier in accordance with the provisions as set out in the
GCC or any other provision in terms of this Contract, this Contract shall be
from date of commencement for a period of 7 years.

MUTUAL GOOD FAITH / CO-OPERATION

4.1.

4.2.

The Parties represent and undertake to do all such things, perform all such acts
and take all steps to procure the doing of all such things and the performance
of all such acts, as may be necessary or incidental to give effect to the execution
of this Contract.

The Parties shall at all times during the continuance of this Contract observe
the principles of good faith towards one another in the performance of their

obligations in terms of this Contract.

OBLIGATIONS OF THE EMPLOYER

5.1

5.2.

OBLIGATIONS OF THE CONTRACTOR

The Employer undertakes to perform its obligations in accordance with the
Contract, including but not limited to the Scope of Work (PART C3: SCOPE OF
WORK), subject to the satisfactory fulfilment of the obligations by the Contractor

as set out in this Contract.

The Employer shall monitor and evaluate the Contractor's performance in
respect of the Scope of Work.
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6.1. The Contractor hereby agrees and undertakes to perform the Services to the
Employer as set out in Scope of Work (PART C3: SCOPE OF WORK).

6.2. The Contractor will perform the Works as expeditiously as possible and
furthermore agrees and undertakes to perform the services in accordance with
the operational requirements of the Employer.

6.3. The Contractor will ensure that the Works will be of a satisfactory quality and fit
for purpose.

6.4. The Contractor shall, ensure that its employees, agents, representatives, sub-
contractors and suppliers comply with this Contract and all applicable Laws in
the execution of the Works.

6.5. The Contractor will not conduct any activity of whatsoever nature which may be
detrimental to the Employer’s reputation and goodwill.

PRICING DATA

7.1. The Contract Price for the Works shall be as set out in the Pricing Data annexed
marked “PART C2: PRICING DATA".

7.2. The Contractor shall not be entitled to any other consideration for the rendering

of the Works other than as provided for in this Contract.
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COMPULSORY ENTERPRISE QUESTIONNAIRE

SCHEDULE 1 : COMPULSORY ENTERPRISE QUESTIONNAIRE

| The following parlicuiars must be fumished. In fhe case of & juint vemure, separals onterprse questionnaires

_in respect of each partner must be and submitied.
Section 1: Name of enterprise™>1 " te { Wﬁm*’bﬂw T

Section 2: VAT ragistration number, i s .. . .................. ...

Section 2a: Nationa! Treasury Central Supplier Database mgl:lnlion_n

Section 2b: SARS Tax Compliance Status PIN ¢ TP mr AR AE NG s s v uen
Section 3: cidbnghmnnmw,lfmy:.m.’ﬁ ........... ...
Soction 4: Particulars of solo proprietors and partnars in partnerships

'Gm;nfa'owwtmmorormmm i aftach separaty page o more than 3 parers

Seetion B:  Particulars of companies and ciose
o |

Ciose corporation number N A

Tax reference number . . Femmemmns s |
Section 6 Foreign Bidding Suppliers r |
s lendorer the accredited represaniative in South Afica [JYes XNo
for the L3ouds | Services / Works gffered? I i yos, enciose piaof
Is tenderer a foreign based suppher 1o the Goods /| TYes Bl
Services | Works o%ered? yes, answer the Questonnaire to Bidding Foreign
: . Suppliers { belew)
Questionnaire to Bidding Foreign Suppliers '
NOT APPLIcaRLE
) ¥ tha tenderer a resident o' the Republic of South Yes CINe 1
ita or an entily regislesad in Soulh Africa? |
b) Is the tencerer a resigent of the Republic of South Yeos No ]
frica o an enfity regiatered in South Africa?

1 Does the tenderer have a permanen &8 ntin :CYes
ne Republic of South NM y +\
| .
) Does the | ve any sourcs of income in the es Lino
epublc uth Africa? I

Tender T2.2
Part T2: Returnable Documents Returnable Schodudes
Reference [1550/2022/2% | 50
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Els the tenaerer liable in the Republic of South Alca  |.1Ves_— CNe
of any form of taxalion? A

The undersignod, who waranis ths: he 7 she s duly authorised fo 0o 50 on hehall of the enlerprse,

i} asuthorizes the Employer to abtain a tax clearance cerlificate ¥rom the South Afrizan Revenue Services
that ey { our tax mallers are in order:

¥} confirms {nal the neilher the name of the enlerprise or the rame of any partner, manager, director of olher |
person, who wholly or partiy exercises, or may exercise, control over the enterprise appsars on e
Registor of Tender Dofautiers eatatiished in torms of the Preventizn and Combating of Commupt Activilies

| Aciof 2004 or Database of Rostricted Suppliers;

Wy eonfirms that ne partner, meamber, director or other person, atic wholly or partly axorcises. or may
eRerEise, comtrol ever the enterprise appears, has within the last fve yoars been coavicied of fraud o

coruption,

iv) eonfirms that | / we are nat assocated, linked or invoived with any olher eadenng entiies submitiing
iendar ofesm and have 0o olher refationship with any of the fenderers or thote responsible for compiling
he scope of work that could causs or be inlerpreted as a confict of inleres!: and

) canfirms that ine contents of bus questionnaire are within my personal know! dpe and arp 10 the best of
my belie! both true and correct

NED LS e e e
b
Tender T22
Part T2; Returnable Documents Returnable Schedules
Reforencs 156C/2022/23

51
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CITY OF CAPE TOWN
URBAN MOBILITY: TRANSPORT INFRASTRUCTURE IMPLEMENTATION

CONTRACT NO. 155C/2022/23

PROVISION OF PROFESSIONAL SERVICES: PLANNING, PRELIMINARY DESIGN, CONCEPT DESIGN,
DETAILED DESIGN, TENDER DOCUMENTATION, AND CONSTRUCTION SUPERVISION FOR A CITY WIDE
PUBLIC TRANSPORT INFRASTRUCTURE PROGRAMME AND RELATED INFRASTRUCTURE

PART C1.1: AGREEMENTS AND CONTRACT DATA

C1.1 Form of Offer and Acceptance

Offer

Tt ermployer, idmatified in the accepeance signature Blotk -
provurement el 9 'ovk. Nas solicited offers to anter into s contract for the

smrmtggngcma:
ROVIS PROFESSIONAL SERVICES: PLANNING, PRELIMINARY DESIGN, CONCEPT DESIGN,
DETAILED DESIGN, TENDER DOCUMENTATION, AND CONSTRUCTION SUPERVISION FOR A m?\s WIDE

adienda thareto ax £xtod in the retumabie scheduiss. ang S S fuatu; ciuin 908
tender, and sporoved schedule rates contained herein PY Submitiicg this offer has accepted the concitions of

By the ropresentstive of the tenderer, gesmed to be duly autharised

) , Sayuing thix of this form of
aouphqee.hmuqmmpmnaﬂwmmmﬂhmmmdu:.:mhm::dzﬁ
menmwhwnhmwmdiﬁuumﬁmhwmmwmamglorm
mwmaednnnmeulnmneewihmmlmdeumuuﬂfmdhhemﬂmm

This offer may be accoplzd by & employer &y sioning the acceptance acceplance

| . part of thiz em of offer and

fetuming one copy of this deeiment mmmrbmmmdnmﬁnuaaymmhmmmrd:;d
named ax the service pravider in the condiions of eoniract idenditied it

Tender
Part T2: Reture:able Documents
Reference No. 155C/2022/23 a4 Returnable Documonts
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Acceptance

By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s offer. In
consideration thereof, the employer shall pay the service provider the amount due in accordance with the conditions of
contract identified in the contract data. Acceptance of the tenderer's offer shall form an agreement between the employer
and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the subject of this
agreement.

The terms of the contract, are contained in:

Part C1:  Agreements and contract data, (which includes this agreement)
Part C2:  Pricing data

Part C3:  Scope of work

Part C4: Information submited by the Service Provider

and drawings and documents or parts thereof, which may be incorporated by reference into the above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the
returnable schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer during this
process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this form of offer
and acceptance. No amendments to or deviations from said documents are valid unless contained in this schedule.

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of deviations
(if any), contact the employer's representative (whose details are given in the contract data) to arrange the delivery of any
securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of
contract identified in the contract data. Failure to fuifil any of these obligations in accordance with those terms shall constitute
a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date the parties have signed the table
below and confirms receipt from the employer of one fully completed original copy of this agreement, including the schedule
of deviations (if any). The tenderer (now contractor) shall within five working days of the agreement coming into effect notify
the employer in writing of any reason why he cannot accept the contents of this agreement as a complete and accurate
memorandum thereof, failing which the agreement presented to the contractor shall constitute the binding contract between
the parties.

The Parties Employer Contractor
Business Name City of Cape Town SMEC South Africa (Pty) Ltd
Business N/A

Registration
Tax number (VAT) 4500193497

I
Physical Address Tower Block, Civic Centre,
12 Hertzog Boulevard,

Cape Town,
8001
Accepted contract Rates Based as per Part C.2 Rates Based as per Part C.2
sum including tax
Accepted contract from date of commencement for a period of 7 from date of ggmmencement for a period
duration years. of 7 years.

Signed — who by
signature hereto
warrants authority
Name of signatory

Signed: Date

Signed: Location

Signed: Witness

Name of Witness
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Schedule of Deviations

Notes:
1 The extent of deviations from the tender documents tssuad by the empioyer befors the tunder ciesng date

ismmdbltmnpemiﬁadhmﬁsofmemiﬁomdw«.

2. Amw:mtsmmumuhdudodhhlwmmm&wﬂmymhm
fMer.MmamnM.MMmdemWMh
mudcﬁnrmdmpﬂnee.hmo&wducwmwhmhm.

3 Anynnmmmwlﬁaing&mﬂnmdﬁnmme&h«uamm.mwmm
mhhunwdmmawmhncwwunkmﬂbuommmaﬁmdm

conkract shall miso be recorded hore.
é Awdwamﬁmbmm;mmwngmumwwwm.
shall also be incomorated into the final draft of the Centract,

1 Subgeet . ..., e SRS
2. R PR P Rn b,y W

2 Suhmet

3Subject. .. ..., T e e O ol

DO s e, S A AN L b e Py T o S D < Taadbb D T T L1 7T (AP U -

d8ubppet. ..., 7)) AN 8 B e B o v S by e
Detaills . ..., 55 5 alagily e R b g el o Y s SeseraEriiaa..,

SSubject........... S BT Aty a9 ST g

..............................

-------------

By the duly mthorises representstives signing this agreement, the amployer ang the lenderer agres to and accepl
the MdmuNWWMmMmemmimdmh
mmwmm»mmmmmmmamﬂmmm, Clarfication or
chenges lo the terms of the offer agreed by the tenderer and the empisyer dunng this process of offer and accepiance,

It i expressiy agreed that no cther matter whather in writing, oral communication of imaziied dunng the perizd beteeen
mommofhmerdocumemamlhere:aiptbymehrdemn#ampleedcbnadeopyofwsqwmmtm
have any meaning or effect in the contract between the partes avising from this agreement

Tender T2
Part T2: Returnable Documents Returnublo Documents
Reference No. 155C/2022/23 38
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C1.2 Contract Data
Data provided by the Contractor

Data provided by the Supplier
The name of the Supplier GQV‘ECG(},J\?‘? mﬂ' m—‘ﬂaw
The sddress of the lisr i

Physica ;
Address

............

Telephone
eman ;

SUPPLIER’'S ANNUAL HOLIDAY PERIODS DURING DELIVERY PERIOD

.'Yearnoﬁdavpedod [ Start date !!g‘ ‘:1[. . "End dato :Pu]l , !
Year 2 heliday period | Start duie .hh?vl Son End gate > , ‘ .. '
‘Vear 3 noliday period | Start date . q— End date : al 1
nlia)aoses oa{oi|a
Year 4 holiday period | Start dae l‘llla.l 2oL End eale 3! [ !‘as
Year § holiday period | Starl date ] . | End date ‘_ ! | =
L | 1| lo[o823 21l 1a]ooos
Yeat 5 holiday peniod | Stan dals . 1 End gals 7
18{12 2028 29 1a|20s 8

Year 7 boliday pedod | Siar date
| | fiafaesq [T Bifia[a0e

Tender T2
Part T2: Returnable Documents G ) :
Reference No. 158Ci2022123 a7 AT
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C2.2 Schedule of Rates

URBAN MOBILITY: TRANSPORT PLANNING AND NETWORK MANAGEMENT
CONTRACT NO. 155C/2022/23:

PROVISION OF PROFESSIONAL SERVICES: PLANNING, PRELIMINARY DESIGN, CONCEPT DESIGN,
DETAILED DESIGN, TENDER DOCUMENTATION, AND CONSTRUCTION SUPERVISION FOR A CITY
WIDE PUBLIC TRANSPORT INFRASTRUCTURE PROGRAMME AND RELATED INFRASTRUCTURE

C2.2 SCHEDULE OF RATES - SMEC SA (Pty) Ltd

ltem No. 1:
Engineering
Services
1.1: Time Based Fees for Preliminary Design, Detail Design, Tender Documentation and Project
Management

The fee for preliminary design, detail design, tender documentation and project management shall be based on
the actual time taken by the various categories of professional staff as described in Scope of Work: 4.1.2
Normal Services

Provide Time Based Fees for Engineering Services as described in the Scope of Work in respect of
Normal Services: Stages 1 to 6 : Category of Personnel

Item No. Activity Description Unit Rate
(Excl. VAT)

Stage 1: Inception

111 a Category B Staff hour

111b Category C Staff hour

111¢ Category D Staff hour

Stage 2: Concept and Viability

11.2a Category B Staff hour

1.1.2b Category C Staff hour

112¢ Category D Staff hour

Stage 3: Design Development

11.3a Category B Staff hour

113b Category C Staff hour

113c Category D Staff hour

Stage 4: Documentation and Procurement

114a Category B Staff hour

11.4b Category C Staff hour

1.14c¢c Category D Staff hour

Stage 5: Contract Administration and Inspection

11.5a Category B Staff hour

11.5b Category C Staff hour

115¢ Category D Staff hour

Stage 6: Close Out:

116a Category B Staff hour

116 b Category C Staff hour

116¢ Category D Staff hour

Item No. Activity Description Unit Rate
(Excl. VAT)

1.21 Wayleave and Permit applications
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Full application process per road or road section and/ or sidewalk | Rate
as per clause 7.2.1.1 of Section C3.1: for the full Scope of Works
per construction project

1.2.2 Visual Assessments
Detailed TRH 12 visual assessment Per km

1.3 Provision for Time-Based Engineering Services: Provide time-based engineering services
on the instruction from the Employer in respect of services that fall beyond the scope of normal
services as described in the Scope of Work

(a) Category A Personnel hour

(b) Category B Personnel hour

(c) Category C Personnel hour

(d) Category D Personnel hour

Item No. Activity Description Unit Rate

{Excl. VAT)

1.4. Additional Services: Services pertaining to all stages of the Project with the agreement
of the Employer. Provide time-based fees

1.4.1. Project Management/Project Lead

1.4.1.1 Category B hour

1412 Category C hour

1.41.3 Category D hour

1.4.2 Architect

1421 Category B hour

1.4.2.2 Category C hour

1.4.23 Category D hour

143 Quantity Surveying

1431 Category B hour

1.4.3.2 Category C hour

1.4.3.3 Category D hour

144 Spatial/Town Planning

1.4.4.1 Category B hour

1442 Category C hour

1443 Category D hour

1.4.5 Services of Specialist Consultant for PTI/IRT hour

1.4.6 Public Participation Specialist/Stakeholder Engagement hour
specialist /

1.4.7 Social Facilitator hour

148 Road Safety Audit Specialist hour

1.4.9 Geotechnical Specialist hour

1.4.10 Electrical Engineer hour

1.4.11 Environmental Specialist hour

1.4.12 Heritage Specialist hour

1.4.13 Landscape Architect hour

14.14 Mechanical Engineer hour

1.4.15 Urban Designer hour

1.4.16 Transport Planner/Engineer hour

1.4.17 Time-based Structural engineering services

1.4.17.1 Category B hour

1.4.17.2 Category C hour
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ltem No. 2: . Economic Development

Item No. Description: Unit Rate
(Excl. VAT)

21 Trading Plans and Market Feasibility Assessment and Land Release Plan

2141 Medium Works hour

2.1.2 Large Works hour

Item No. 3: Site Supervision

31 Level Three Construction Monitoring Services

3.1.1 Senior Employer's Agent's Representative Monthly

3.1.2 Employer's Agent's Representative Monthly

3.13 Junior Employer's Agent's Representative/ Assistant Engineer’s Monthly
Agent's representative

3.1.4 Students and graduates Monthly

3.2 Occupational Health and Safety Services

3.21 Compile and submit application for Works permit from Per
Department of labour in terms of Regulations 3(1) of Report
Construction Regulations, 2014

322 Compile Baseline risk assessment in terms of Regulation 5(1)a) | Per
of Construction Regulations, 2014 Report

323 Compile and submit site specific health and safety specification Per
in terms of Regulation 5(1)(b) & (c) of Construction Regulations, Report
2014

3.24 Evaluation of Principal Contractor's Safety Plan (File) submission | Per
in terms of regulation 4, regulation 5.1(1) & (m) Report

325 Acting as Client Agent, safety inspections, submission of site Per
report and attending site meetings in terms of Regulations 5.1(0), | Report
(q), (r) and (s)

326 Reviewing Principal Contractors safety file on completion and Per
ensure compliance with any necessary close out procedures and | Report
submit file to Employer

33 Environmental Services

3.3.1 Environmental Officer Monthly

3.3.2 level 2 construction monitoring Monthly

3.3.3 level 3 construction monitoring Monthly

3.4 Traffic Counts (survey Staff)

3.4.1 Field Surveyor hour

3.4.2 Data Capturer hour

343 Supervisor hour

3.4.4 Use of specialised drone technology for surveys hour

Item No. 4: Recoverable Expenses (Disbursements) — all disciplines

Item No. Description: Unit Rate

(Excl. VAT)

4.1 Recoverable expenses in respect of printing and copying as specified below

411 Black and White on White Paper: Printing Size A4 Per

page

41.2 Black and White on coloured paper (pink yellow, blue green Per
paper): Printing Size A4 page

41.3 Colour printing on White Paper: Printing Size A4 Per

page

4.1.4 Colour printing on coloured paper (pink yellow, blue green Per
paper): Printing Size A4 page

4.1.5 Black and White Printing: Size A3 Per

page
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416 Colour Printing: Size A3 Per
page
417 Black and White Printing: Size A2 Per
page
41.8 Colour Printing: Size A2 Per
page
4.1.9 Black and White Printing: Size A1 Per
page
41.10 Colour Printing: Size A1 Per
page
4.1.11 Black and White Printing: Size A0 Per
page
4112 Colour Printing: Size A0 Per
page
4113 Binding of documents: Ring Binding Per item
4.1.14 Binding of documents: Staple and tape binding Per item
4.1.15 Burning CD’s or USB flash drive with drawings and electronic Per item
BOQ's etc. for tender docs or as requested.
Item No Description Unit Rate
(Excl. VAT)
4.2. Recoverable expenses in respect of travelling. km Employer's
ad-hoc duty
transportation
rate
Item No.5 Description: Unit Rate
(Excl. VAT)

LABORATORY SERVICES: The Service provider will procure these items on a three-quote basis to the
client’s approval. The service provider must tender his mark up for each item below and then calculate
the sum total for all items.

5.1 PERSONNEL COSTS:

511 Overtime: extra over rate (when ordered by the Employer} On working days, outside of
normal hours:

(a) Senior Laboratory Manager Hour
(b) Senior Materials Tester (Field) Hour
(c) Senior Materials Tester (Laboratory) Hour
(d) Materials Tester Hour
(e) Assistant Materials Tester Hour
(f) Laboratory General Assistant Hour
(9) Labourer Hour
5.2 Travelling Costs: Travelling to perform sampling and field work | km Employer's

ad-hoc duty

transportation
rate
5.3 TRAFFIC ACCOMMODATION
5.3.1 Traffic Accommodation: All Metropolitan Roads
(a) Two-way traffic accommodated by partial lane closure (SARTSM | hour
Manual 2, Detail 13.37.1)
(b) One-way traffic accommodated by full lane closure (SARTSM hour
Manual 2, Detail 13.37.2) - STOP/GO operation alternately on
single lane
(c) One-way traffic accommodated by lane drop (SARTSM Manual hour
2, Detail 13.38.2)
ltem No. Description: Unit Rate
(Excl. VAT)
54 SAMPLING
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(a) TMH5 MA2/MC1 Sampling of Road Pavement Layers test

(b) TMHS5 MB1 Sampling from Stockpiles test

(c) TMHS MB10 Sampling of Treated Pavement Layers test

(d) TMHS MD1 Division of a Sample Using the Riffler test

(e) TMHS MD2 Division of a Sample by Quartering test

(f) TMHS MB9 Sampling of Freshly Mixed Concrete test

5.5 bCP

(a) TMH 6 ST6 Dynamic Cone Penetrometer (DCP) : up to 1m test

(b) TMH 6 ST6 Dynamic Cone Penetrometer (DCP) : up to 2m test

5.6 AGGREGATES

(a) SANS 3001-AG1 Particle size analysis of aggregates by sieving test

(b) SANS 3001-AG2 Determination of the average least dimension test
of aggregates by direct measurement

(c) SANS 3001-AG3 Computational method for the determination of | test
the average least dimension

(d) SANS 3001-AG4 Determination of the flakiness index of coarse test
aggregate

(e) SANS 3001-AG10 Aggregate crushing value (ACV) and 10% test
FACT

f) SANS 3001-AG20 Determination of the bulk density, apparent test

density and water absorption of aggregate particles retained on
the 5 mm sieve for road construction materials

(9) SANS 3001-AG21 Determination of the bulk density, apparent test
density and water absorption of aggregate particles passing the 5
mm sieve for road construction materials

(h) SANS 3001-AG22 Apparent density of crushed stone base test

5.7 NUCLEAR DENSITY GAUGE

(a) SANS 3001-NG4 Verification of a nuclear density gauge test

(b) SANS 3001-NG5 Determination of in situ density using a nuclear | test
density gauge

5.8 Asphalt

(a) SANS 3001-AS1 Making of asphalt briquettes for Marshall tests test
and other specialized tests

(b) SANS 3001-AS2 Determination of Marshall stability, flow and test
quotient

(c) SANS 3001-AS10 Determination of bulk density and void content | test
of compacted asphalt

(d) SANS 3001-AS11 Determination of the maximum void-less test
density of asphalt mixes and the quantity of binder absorbed by
the aggregate

(e) SANS 3001-AS20 Determination of the soluble binder content test
and particle size analysis of an asphalt mix

(f) SANS 3001-AS22 Bitumen content of slurry test

5.9 ASTM

(a) ASTM D5 Standard Test Method for Penetration of Bituminous test
Materials

(b) ASTM D36 Standard Test Method for Softening Point of Bitumen | test
(Ring-and-Ball Apparatus)

Item No. Description: Unit Rate

(Excl. VAT)
5.10. Trial Excavations
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5.10.1 Cross trench to determine pavement profile only (i.e. backfill using existing material
and reinstate with 40mm approved hot-mix asphalt — all compacted to the satisfaction
of the Employer) in the following depth and surface area ranges and material classes:

5.10.1.1 Pit Depth < 500mm; Surface Area < 1,0m2

(a) Bituminous surfacing £ 50mm test

(b) Bituminous surfacing > 50mm test

5.10.1.2 500mm < Pit Depth < 1000mm; Surface Area £ 1,0m2

(a) Bituminous surfacing < 50mm test

(b) Bituminous surfacing > 50mm test

5.10.2 Trial pits for determining pavement profile and sampling/testing (i.e. backfill using

approved sand, 250mm G3 base and reinstate with 40mm approved hot-mix asphalt - all
compacted to the satisfaction of the Employer) in the following depth and surface area
ranges and material classes:

5.10.2.1 Pit Depth £ 500mm; Surface Area < 1,0m2

(a) Bituminous surfacing < 50mm test

(b) Bituminous surfacing > 50mm test

5.10.2.2 500mm < Pit Depth £ 1000mm; Surface Area £1,0m2

(a) Bituminous surfacing < 50mm test

(b) Bituminous surfacing > 50mm test

5.10.3 Trial trench for determining pavement profile and sampling/testing (i.e. backfill using

approved sand, 250mm G3 base and reinstate with 40mm approved hot-mix asphalt - all
compacted to the satisfaction of the Employer) in the following depth and surface area
ranges and material classes:
5.10.3.1 Trench Depth < 500mm; Width 500 mm and not exceeding a 40 metres in length
(a) Bituminous surfacing £ 50mm test
(b) Bituminous surfacing > 50mm test
5.10.3.2 500mm < Trench Depth < 1000mm; Width 500 mm and not exceeding a 40 metres in
length
(a) Bituminous surfacing £ 50mm test
(b) Bituminous surfacing > 50mm test
Item No. Description: Unit Rate
(Excl. VAT)
6 Existing Services investigation
6.1 Topographical survey
6.1.1 Cost of survey services hour _
6.2 Cross-Trench Excavation to determine existing services: up to 2.5 meter depth
(a) Cost of Cross Trench Excavation services Per
Trench
(b) Procurement of Cross Trench Excavation services ~ open tender | Per
Trench
(c) Procurement of Cross Trench Excavation services - Three No
quotes
6.3 Existing Services investigation using Ground penetrating radar, cable detectors etc.:
Cost of existing services investigation and confirmation of AS-builts Per Meter
(a) Cost of existing services investigation <40 M
(b) Cost of existing services investigation <100M
(c) Analysis of the Data hour

155C/2022/23; Memorandum of Agreement — SMEC South Africa (Pty) Ltd



(d) Preparing of As-Builts hour

(e) Procurement of existing services investigation services - Three per
quotes project

6.4 Security Services

(a) Cost of security personal to accompany staff to site during site Hour
investigations and visits/inspection during stages 1 to 5.

C1.2 Contract Data

Part 1: Contract Data provided by the Employer

GENERAL CONDITIONS OF CONTRACT AND CONTRACT SPECIFIC DATA

The General Conditions of Contract are the Standard Professional Services Contract (July 2009) (Edition 3 of
CIDB document 1015), as published by the Construction Industry Development Board.

Copies of these General Conditions of Contract may be obtained from the Construction Industry Development
Board’s website www.cidb.org.za. Copies of the General Conditions of Contract are also available for inspection
and scrutiny at the offices of the Employer.

The pro-forma’s attached to the Standard Professional Services Contract (July 2009) on pages 17 to 24 shall not
apply to this Contract and shall be replaced with the documentation bound into this Contract Document.

The General Conditions of Contract make several references to the Contract Data for specific data, which
together with the standard contract collectively describe the risks, liabilities and obligations of the contracting
parties and the procedures for the administration of the Contract. The Contract Data shall have precedence in the
interpretation of any ambiguity or inconsistency between it and the General Conditions of Contract.

The General Conditions of Contract shall be read in conjunction with the variations, amendments and additions
set out in the Contract Specific Data below. Each item of data given below is cross-referenced to the clause in the
General Conditions of Contract to which it mainly applies.

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of
interpretation, the priority of the documents shall be in accordance with the following sequence:

a) the Form of Offer and Acceptance,

b) the Contract Specific Data within the Contract Data,
c) the General Conditions of Contract

d) the Scope of Work, and

e) the Pricing Data.

If an ambiguity or discrepancy is found in the documents, the Employer shall issue any necessary clarification or
instruction.

CONTRACT SPECIFIC DATA

The following contract specific data is applicable to this Contract:

Clause 1:

Add the following to the definition of Employer:

The Employer is the CITY OF CAPE TOWN.

Replace the definition of Key Persons with the following:

Persons who are referred to as such in the Contract Data who will be engaged in the performance of the
Services.

Add the following to the definition of Period of Performance:

155C/2022/23: Memorandum of Agreement — SMEC South Africa (Pty) Ltd




The period(s) of performance for this service is as follows:

1) The Framework appointment period is for seven (7) financial years from the commencement of the
contract.

2) All work orders that service providers have been appointed for that result in construction projects shall be
completed up to the issuing of the Certificate of Competition, within the 7t financial year period.
Therefore, no orders that result in construction projects that cannot be completed within this time will be
issued.

3) ltis the employer’s intention to advertise a follow up tender of a similar nature to this one in the last
financial year of this appointment, and award it as soon as possible in order to ensure a continuous
pipeline of future projects. Once the follow up tender has been awarded, no new work will be issued to
the service providers on this contract and the remaining time up till the end of the seventh financial year
will be used only to complete projects already awarded.

4) The timeframes for Normal Services for each project are as stated in Section C3.1 Scope of Works,
Section 7.3.2. These time frames notwithstanding, all deliverables for work orders for portions of Normal
services shall be completed and submitted before the end of the seventh financial year.

The timeframes for deliverables will be split into the following categories:
e PTI Projects, (smaller projects can be elevated to fast track” projects).
The following timeframes shall be adhered to with regards to project deliverables:

¢  All Minutes of meetings: 1 calendar week after the meeting
¢ Inception report: 6 calendar week after project initiation meeting
e  Preliminary report: In terms of the approved project schedule

Draft detail design report for discussion

¢  PTI Projects In terms of the approved project schedule
Tender documents:

*  PTI Projects (Draft): In terms of the approved project schedule

¢ Revised Tender document post SCMBSC: 10 calendar days after SCMBSC meeting

e Close out report and as-built drawings: 6 calendar weeks after project completion

e  Final Approval Certificate: 1 calendar day after end of defects liability period

All project deliverables and programs shall adhere to the time frames above. Any delays, such as delays caused
by late receipt of wayleaves need to be communicated with the Employer's project manager and extension of
timeframes for all deliverables needs to be properly motivated and agreed upon.

Project deliverable programs need to be updated not less than every six weeks if any of these timeframes are not
adhered too or agreed upon penalties are applicable as noted in Clause 3.12.1.

Projects time frames: The Employer reserves the right to instruct the service provider to fast track the
implementation of a project. In such cases, the Employer will make this intention known at the PMT start-up
meeting, or as soon after as possible. Time frames for deliverables for fast tracked projects will be agreed upon
on a case by case basis

Once deliverable dates are agreed upon, such dates will be binding. Failure to supply the required deliverables
will result in fees for those deliverables not be paid and penalties being applied.

Add the following to the definition of Project:
The project is the PROVISION OF PROFESSIONAL SERVICES: PLANNING, PRELIMINARY DESIGN,
CONCEPT DESIGN, DETAILED DESIGN, TENDER DOCUMENTATION, AND CONSTRUCTION
SUPERVISION FOR A CITY WIDE PUBLIC TRANSPORT INFRASTRUCTURE PROGRAMME AND RELATED
INFRASTRUCTURE

Add the following to the definition of Service Provider:

The contracting party may be a consortium/joint venture contracting as a formally constituted Joint Venture
Partnership, in which all parties are jointly and severally liable. In terms of this definition, the words consortium
and joint venture shall be regarded as synonymous.

Delete the definition of Services and replace with the following:
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The work to be performed by the Service Provider based upon the relevant scope of works as described in the
Scope of Work.

Add the following to the definition of Start Date:
The Start Date is the date when the service provider confirms receipt of one fully completed original copy of this
document, including the acceptance part of the form of offer and acceptance, and schedule of deviations (if any).

Replace the words “time for completion” with “Period of Performance”.

Add the following definition:

Intellectual Property
Any and all intellectual property rights of any nature anywhere in the world whether registered, registerable or

otherwise, including patents, trademarks, registered designs and domain names, applications for any of the
foregoing, trade or business names, copyright and rights in the nature of copyright, design rights, rights in
databases, know-how, trade secrets and any other intellectual property rights which subsist in computer software,
computer programs, websites, documents, information, techniques, business methods, drawings, logos,
instruction manuals, lists and procedures and particulars of customers, marketing methods and procedures and
advertising literature, including the "look and feel” of any websites

Clause 3
Delete the heading and replace with “Governing law and policies”

Add the following after clause 3.1
Clause 3.2

a) The parties agree that this contract shall also be subject to the Employer's Supply Chain Management
Policy (‘SCM Paolicy’) that was applicable on the date the bid was advertised, save that if the Employer
adopts a new SCM Policy which contemplates that any clause therein would apply to the contract
emanating from this tender, such clause shall also be applicable to that contract. Please refer to
this document contained on the CCT’s website.

b) Abuse of the supply chain management system is not permitted and may result in cancellation of the
contract, restriction of the supplier, and/or the exercise by the Employer of any other remedies available
to it as described in the SCM Policy.

Clause 3.2
Replace the words “time for completion” with “Period of Performance”.

Clause 3.4 and Clause 4.3.2;

Add the following:

The authorised and designated representative of the Employer is the |
DIRECTOR: TRANSPORT PLANNING AND NETWORK MANAGEMENT]

The address for receipt of communications is:
Telephone:

E-mail:
Postal Aduiess.

Physical Address:Tower Block
Civic Centre
12 Hertzog Boulevard
CAPE TOWN
8001

Clause 3.4.1:

Add the following to the first sentence:

..., and may be given as set out hereunder and shall be deemed to have been received when:
a)} hand delivered — on the working day of delivery
b) sent by registered mail — five (5) working days after mailing
¢) sent by email or telefax — one (1) working day after transmission

Clause 3.5:
Add the following:
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[The location for the performance of the Project will be the office of the service provider, together with the site of
the proposed PTI-precincts situated within the City of Cape Town Municipal area. Key personnel will be expected
to work out of the local office as the exigencies of this contract require. The address of the local office will be that
as indicated on Schedule 1, Part T2.2: Returnable Schedules, and which will be regarded as the domicilium
citandi et executandi for the purposes of any contract arising from this tender submission |

Clause 3.9.1:
Add the following after f):

g) a change in the cost of the construction works applicable to the services

Clause 3.9.2:

Replace the words “6 weeks” with “21 days”.

Add the following at the end of the clause:

Should any of the event described in clause 3.9.1 occur, the professional fees and disbursement may be adjusted
in a fair and reasonable manner. The Service Provider shall, however, not be entitled to an adjustment to the
extent that the variation is due to the negligence or default of the Service Provider. The Service Provider is
required to provide all necessary substantiating documents required by the employer to evaluate the request for
variation.

Clause 3.9.3:

Delete the clause and replace with the following:

The Employer shall assess the changes to the Contract Price proposed by the Service Provider on any fair and
reasonable basis. The Employer may assess these changes on the effect of the event on the Services based on
the time-based fees as stated in the Pricing Data.

Clause 3.9.2:
Replace the words “6 weeks” with “21 days”.

Clause 3.9.3:
Add the following:
The time-based fees used to determine changes to the Contract Price are as stated in the Pricing Data.

[l

Clause 3.12

Delete the heading and replace with “Penalties and fines”
Clause 3.12.1

Add the following:
{The penalty amount per day is as follows:

The Penalties for lack of performance not meeting targeted timeframes agreed upon as described in clause
3.12.1 above will be deducted according to the prescribed guidelines as set out in the table below and a
percentage of the total cost per stage of the normal engineering services as defined below will be applicable:

Stages Engineering Services: Normal Services gzl}'centage
Stage 1 Inception 1
Stage 2 Concept and Viability 1
Stage 3 Design Development 1
Stage 4 Documentation and Procurement 2

Add the following after 3.12.2

Clause 3.12.3
The Employer may impose the following additional penalties or fines:

a) Penalties for breach of conditions of granting preferences in terms of the Preference Schedule.

b) Penalties for failure to meet targeted labour and local enterprises contract participation goals (if
applicable)

c) Any other fines or penalties levied in accordance with any of the specifications.

Clause 3.15.1:
Add the following:
The programme shall be submitted within 42 calendar days of the Start Date.

Clause 3.16.2:
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Replace the words “in which the start date falls” with “prior to the closing date of the tender”.

Add the following:
The indices are those contained in Table A of the P0141 Consumer Price Index for the CPI for services
Iplublished by Statistics South Africa.

Clause 3.17: Price adjustment due to content imported from outside South Africa
Add the following clause after clause 3.16

3.17.1 General

3.17.1.1 Price adjustment of any resources imported from outside the Republic of South Africa will be permitted
only in respect of the following variables:

(a) Variations in Rates of Exchange as detailed in Clause 3.17.2,

{b) Variations in Customs Surcharge and Customs Duty as detailed in Clause 3.17.3, and

(c) Labour and material cost variations in the relevant industries of the countries from which the resources
are imported as detailed in Clause 3.17.5.

3.17.1.2 The value of any resources imported from outside South Africa inserted in the schedule titled Price
Basis for Imported Resources and subject to Clause 3.17.2 shall be deducted from the total values to be
adjusted by the Contract Price Adjustment Factor. Any resources not inserted in the schedule titled Price Basis
for Imported Resources shall be deemed not to be imported into South Africa for the purposes of Contract Price
Adjustment.

3.17.2 Variations in Rates of Exchange
3.17.2.1 Adjustment for variations in rates of exchange shall be based on the following:

(a) The Tenderer shall have completed the schedule titled Price Basis for Imported
Resources for all imported resources intended to be subject to variations in rates of
exchange, subject to the following:

i. the value in foreign currency inserted in column (A) shall be subject to Clause 3.17.2 (e)
when recalculating the Rand value,

ii. the rate of exchange inserted in column (B) shall be the closing spot selling rate quoted by
Council’'s main banker, Nedbank, on the Base Date, rounded to the second decimal place,
subject to sub-paragraph iii. below,

iii.  if the rate of exchange inserted by the Tenderer differs from the Nedbank rate referred to
above, then the Nedbank rate shall apply and the Rand value in columns (C) and (F) shall be
recalculated accordingly, without altering the price in the Pricing Schedule for the relevant
items, and

iv.  if a quotation from a supplier or sub-contractor provides for variations in rates of exchange,
the Service Provider may only claim for variations in rates of exchange if he binds the
supplier or sub-contractor to the same provision to take out forward cover as described in
sub-paragraph (b) below.

(b) The Service Provider (or supplier or sub-contractor) shall within five working days from the
date of placing a firm order on an overseas supplier, cover or recover forward by way of a
contract with a bank which is an authorised foreign exchange dealer, the foreign exchange
component of the cost of any imported resources inserted by the Tenderer in the schedule
titled Price Basis for Imported Resources.

(c) When the Service Provider (or supplier or sub-contractor) so obtains forward cover, the
Service Provider shall immediately notify the Employer of the rate obtained and furnish the
Employer with a copy of the foreign exchange contract note.

(d) Based on the evidence provided in sub-paragraph (c) above, the value in Rand inserted in
column (C) of the schedule titled Price Basis for Imported Resources shall be
recalculated using the forward cover rate obtained, and any increase or decrease in the
Rand value defined in Clause 3.17.5 shall be adjusted accordingly, subject to sub-
paragraph (e) below.

(e) The adjustments shall be calculated upon the value in foreign currency in the Service
Provider's (or supplier's or sub-contractor's) forward cover contract, provided that, should
this value exceed the value in foreign currency inserted in column (A) of the schedule titled
Price Basis for Imported Resources, then the value in column (A) shall be used.
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3.17.3 Variations in Customs Surcharge and Customs Duty

(a) Any increase or decrease in the Rand value between the amounts of Customs Surcharge
and Customs Duty inserted in the schedule titled Price Basis for Imported Resources
and those amounts actually paid to the Customs and Excise Authorities, which are due to
changes in the percentage rates applicable or to the foreign exchange rate used by the
authorities, shall be adjusted accordingly.

(b) The Tenderer shall state the Customs Duty Tariff Reference applicable to each item and
the Service Provider shall advise the Employer of any changes which occur.

3.17.4 Value of Imported resources at Base Date

3.17.4.1 The Rand value of imported resources inserted in the schedule titled Price Basis for Imported
Resources (column (F)) shall be the value in foreign currency (column (A)) converted to South African Rand
(column (C)) by using the closing spot selling rate quoted by Council’s main banker, Nedbank, on the Base Date
rounded to the second decimal place (column(B)), to which shall be added any Customs Surcharge and Customs
Duty applicable at that date (columns (D) and (E)).

3.17.5 Variation in labour and material costs of imported resources

3.17.5.1 If the prices for imported resources are not fixed, the Service Provider shall in his Tender specify the
formula for calculating Contract Price Adjustments normally used in the country of manufacture and the indices
and relative proportions of labour and material on which his Tender prices are based. Evidence of the indices
applicable shall be provided with each claim. The indices applicable 42 days before contractual dispatch date
from the factory will be used for the purposes of Contract Price Adjustment.

3.17.5.2 Failure to specify a formula in the Tender shall mean that the prices are fixed or shall be deemed to be
fixed.

Clause 4.7:

Add the following:

Payment of the tendered basic fee for normal services shall be in accordance with Clause [g in Part C2.1 Pricing
Assumptions.

Clause 5.4.1:

Add the following:

The Service Provider is required to take out and maintain, for the full duration of the performance of this contract,
the following insurance cover:

a) Professional Indemnity (PI) insurance providing cover in an amount of not less than R40 000 000 in
respect of each and every claim during the period of insurance. Where the entity tendering is a joint venture then
the value of the Pl insurance cover required may be shared between the joint venture partners in proportion to the
percentage contribution of each party to the joint venture.

b}) Public Liability insurance with a limit of indemnity of not less than R20 000 000 for any single claim, the
number of claims to be unlimited during the contract period.
c) Insurance in terms of the provisions of the Compensation for Occupational Injuries and Diseases (COID)

Act No. 130 of 1993

The Service Provider shall ensure that any sub-contractors engaged in construction activities shall, in addition to
the Public Liability and COID Insurances as described above, also take out and maintain contractors all risks
insurance to the value of the work being undertaken.

Clause 5.4.2

Add the following:

Evidence of insurance or confirmation (warranty) from a reputable Insurance Broker that the required insurances
are in place, shall be submitted within 14 days of the Start Date.

Add the following clause after Clause 5.4.2:

5.4.3  The Service Provider shall maintain the insurance policy/ies for the duration of the liability period in terms
of Clause 13.4 and shall upon request by the Employer provide periodic proof of such insurance.

Clause 5.5:

Add the following:
The Service Provider is required to obtain the Employer’s prior approval in writing before taking any of the
following actions:

a) Replacing any of the key personnel listed at the time of tender.
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b) Occupying any public land or facility for any purpose that will cause disruption and or inconvenience to
the users of such land or facility in respect of any construction contract.

c) Making a material change, addition or omission from the approved designs.

d) The exercising of any discretion in terms of any terms and conditions in this contract, that results in the
utilisation of any of the contingency allowance, increasing the contract value or awarding any additional time as
detailed in the relevant contract conditions.

e) Permitting advance payment for items not listed in the Advance Payment Schedule.

f) Nominating the Employer's Agent Representative.

a) Delegation of Employer's Agent authority in terms.

h) Granting permission to work during non-working times.

i) Suspend the progress of the works.

i) The issuing of an instruction to accelerate progress)

k) Approval of variation orders prior to the approval of the Clients representative as well as payment thereof I
Clause 6.4:

Add the following clause after Clause 6.3:

6.4 Conflict of interest
The Service Provider shall immediately disclose any potential conflict of interest or involvement in the project
other than a professional interest in terms of this Contract.

Clause 7.1.2
Add the following:
Key Persons shall be those individuals listed under “Key personnel” in Part C3.1 Scope of Work.

Clause 7.2.1:

Add the following:

The Service Provider shall provide appropriate Personnel for such time periods as required and shall enter all
data pertaining to Personnel and Key Persons on the Personne! Schedule (comprised of Schedules[11 and 18,
Part T2.2: Returnable Schedules).

(]

Clause 8.1:

Add the following:

The Service Provider is to commence the performance of the Services within 14 days of the Start Date.

Clause 8.4.1:
Delete “or” at the end of Clause 8.4.1(d) and add the following three clauses after Clause 8.4.1(e).
f) if the Service Provider has failed to provide the required insurances within the prescribed time;
g) ifthe Service Provider has committed a corrupt or fraudulent act during the tender process or the execution
of the Contract; or
h) if the Service Provider has benefitted from an official or other role player committing any corrupt or
fraudulent act during the tender process or in the execution of the Contract;
i) if a material irregularity vitiates the procurement process leading to the conclusion of the contract, rendering
the procurement process and the conclusion of the resulting contract unfair, inequitable, non-transparent,
uncompetitive or not cost-effective, provided the Employer follows the processes as described in its SCM

Policy; or
i) The implementation of the contract may result in reputational risk or harm to the City as a result of (inter
alia):
a. reports of poor governance and/or unethical behaviour;
b. association with known family of notorious individuals;
c. poor performance issues, known to the Employer;
d. negative social media reports; or
e. adverse assurance (e.g. due diligence) report outcomes.]
Clause 8.4.3(c):
Add the following:

The period of suspension under Clause 8.5 is not to exceed 6 months.

Clause 8.4.4:

Delete the content of this clause and replace with the following:
Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall remunerate the Service
Provider in terms of the Contract for Services satisfactorily performed prior to the effective date of termination and
reimburse the Service Provider without adjustment to the agreed rates, sums or fees and without payment of any
penalty or surcharge, including any pro-rata payment for partially completed Services, except in the case of
termination pursuant to events (c) and (d) of Clause 8.4.1.

Add the following after clause 8.4.5;
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Clause 8.4.6
In addition to anything else contained in this contract, the Employer may make either of the following elections to
ensure its rights are protected and any negative impact on service delivery is mitigated in instances where the
Service Provider has been liquidated:
a) accept a contractor’s proposal (via the trustee / liquidator) to render delivery utilising the appropriate
contractual mechanisms; or
b) terminate the contract, as the liquidator proposed contractor is deemed unacceptable to the employer, at
any time by giving written notice to the contractor (via the trustee / liquidator).

Clause 9:
Delete the clause and replace with the following:

9.1 The Service Provider acknowledges that it shall not acquire any right, title or interest in or to the
Intellectual Property of the Employer.
9.2 The Service Provider hereby assigns to the Employer, all Intellectual Property created, developed or

otherwise brought into existence by it for the purposes of the contract, unless the Parties expressly agree

otherwise in writing.

9.3 The Service Provider shall, and warrants that it shall;

9.3.1 not be entitled to use the Employer’s Intellectual Property for any purpose other than as  contemplated

in this contract;

9.3.2  not modify, add to, change or alter the Employer's Intellectual Property, or any information or data
related thereto, nor may the Service Provider produce any product as a result of, including and/or
arising from any such information, data and Intellectual Property, and in the event that it does
produce any such product, the product shall be, and be deemed in law to be, owned by the
Employer;

9.3.3  not apply for or obtain registration of any domain name, trademark or design which is similar to any
Intellectual Property of the Employer;

9.3.4  comply with all reasonable directions or instructions given to it by the Employer in relation to the form
and manner of use of the Employer’s Intellectual Property, including without limitation, any brand
guidelines which the Employer may provide to the Service Provider from time to time;

9.3.5  procure that its employees, directors, members and contractors comply strictly with the provisions of
clauses 9.3.1 to 9.3.3 above;
unless the Employer expressly agrees thereto in writing after obtaining due internal authority.

9.4 The Service Provider represents and warrants to the Employer that, in providing goods, services or both,

as the case may be, for the duration of the contract, it will not infringe or make unauthorised use of the Intellectual

Property rights of any third party and hereby indemnifies the Employer from any claims, liability, loss, damages,

costs, and expenses arising from the infringement or unauthorised use by the Service Provider of any third party’s

Intellectual Property rights.

9.5 In the event that the contract is cancelled, terminated, ended or is declared void, any and all of the

Employer’s Intellectual Property, and any and all information and data related thereto, shall be immediately

handed over to the Employer by the Service Provider and no copies thereof shall be retained by the Service

Provider unless the Employer expressly and in writing, after obtaining due internal authority, agrees otherwise.

9.6 Copyright of all documents prepared for the project, and the patent rights or ownership in any plant,

machine, item, system or process designed or devised, shall be vested with the Employer. Where copyright is

vested in the Service Provider, the Employer shall be entitled to use the documents or copy them only for the
purposes for which they are intended in regard to the Project and need not obtain the Service Provider's
permission to copy for such use. Where copyright is vested in the Employer, the Service Provider shall not be
liable in any way for the use of any of the information other than as originally intended for the Project and the

Employer hereby indemnifies the Service Provider against any claim which may be made against him by any

party arising from the use of such documentation for other purposes.

9.7 The ownership of data and factual information collected by the Service Provider and paid for by the
Employer shall, after payment by the Employer, lie with the Employer.
9.8 The Employer shall have no right to use any documents prepared by the Service Provider whilst the

payment of any fees and expenses due to the Service Provider in terms of the Contract is overdue.
Clause 11.1:

Add the following:

A Service Provider may not sub-contract any work which he has the skill and competency to perform, unless he
has the Employer’s prior approval in writing.

Clause 12.1.2:

Add the following:

Interim settlement of disputes is to be by fadjudication.

Clause 12.2.4:
Add the following:
Final settlement is by litigation.

155C/2022/23; Memorandum of Agreement — SMEC South Africa (Pty) Ltd




Clause 12.3.3:

In the event that the parties fail to agree on an adjudicator, the adjudicator is nominated by the [President of the
South African Institution of Civil Engineering.

Clause 13.1:
Add the following clause after Clause 13.1.3:

13.1.4 The Employer and the Service Provider shall enter into an agreement to complete the Services required
for the Project in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act No. 85 of
1993 and the Construction Regulations, 2014 promulgated thereunder.

An agreement is included in the Contract Document (C1.3 of Contract Data) and shall be completed and
submitted to the Employer together with a letter of good standing from the Compensation Commissioner (if not
insured with a licenced compensation insurer) within fourteen (14) days of the Start Date. The Service Provider
shall ensure that any letter of good standing shall be timeously renewed in order that it remains in full force for the
duration of the Contract/ |

Clause 13.4:

Delete the content of this clause and replace with the following:

Notwithstanding the terms of the Prescription Act No. 68 of 1969 (as amended) or any other applicable statute of
limitation neither the Employer nor the Service Provider shall be held liable for any loss or damage resulting from
any occurrence unless a claim is formally made within a liability period of five years, which period shall commence
on the earlier of:

(a) Final completion of the construction contract.

(b) Suspension, postponement, expiry or termination of all construction contracts.
(c) Cancellation or termination of this Contract.

Clause 13.7.3:

Add the following clause after Clause 13.7.2:

13.7.3 The Service Provider hereby indemnifies the Employer against all claims by third parties which arise out

of or in connection with the Services rendered under this Contract and where such claims are the consequence of
breach by the Service Provider to exercise reasonable professional skill, care and diligence in the exercising of its
obligations.

Clause 14.5:
Add the following new clause after Clauses 14.4:

Clause 14.5: Tax Invoices
Section 20(1) of the Value Added Tax Act No. 89 of 1991 requires that a supplier (person supplying goods or
services) who is registered as a VAT vendor issue to the recipient a tax invoice within 21 days of the date of a
supply whether requested or not.

The Service Provider shall provide a tax invoice (VAT invoice) which shall be included with each account
delivered to the Employer in terms of Clause 14. Failure by the Servicer Provider to provide a tax invoice (VAT
invoice) timeously may delay payment by the Employer and no interest shall accrue.

Clause 14.6: More frequent payments

The Service Provider may submit a fully motivated application regarding more frequent payment to the
Employer's Project Manager to be submitted to the Employer for consideration. Requests for more frequent
payments will be considered at the sole discretion of the Employer and is not a right in terms of this contract.

Clause 15:

Add the following:
The interest rate will be the prime interest rate of the Employer's Bank at the time the amount is due.
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Part 2: Data provided by the Service Provider

e Service Provider:. SINE Sk Africa P ==
Postal Address

Physical Address -

Telephone:

zmile

The suthorised and designated representative of the Service Provider is:

Nama _

The address for receipt of communication is:

Addreas

Telephone

Facsimie

SIGNED ON BEHALF OF TENDERER:

Contract c1.2
Part C1: Agreements and Contract Data Contract Data
Reierance No. 155C12022)2%
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C1.3 OCCUPATIONAL HEALTH AND SAFETY AGREEMENT
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L eqal Compliance Certificate

OCCUPATIONAL HEALTH AND SAFETY ACT
NO. 85 OF 1993

THE MANAGEMENT AND STAFF OF

SMEC South Africa (Pty) Ltd

THROUGH THEIR EFFORTS HAVE ACHIEVED A “REASONABLE LEVEL OF
COMPLIANCE™ AS AUDITED AND MEASURED AGAINST THE SCOTT-SAFE
OCCUPATIONAL HEALTH AND SAFLETY LEGAL COMPLIANCE SYSTEM
BENCHMARK ON

17 February 2022

(VALID FOR 1 YEAR FROM DATE OF CERTIFICATION)

THE VALIDITY OF THIS CERTIFICATE IS SUBJECT TO ONGOING MAINTENANCE
AND SURVEHLANCE OF THE STANDARDS AS SET OUT AND AGREED UPON IN THE
SERVICE LEVEL AGREEMENT
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Iega_[ Compliance Certificate fl

OCCUPATIONAL HEALTH AND SAFETY ACT
NO. 85 OF 1993

THE MANAGEMLNT AND STAFF OF

SMEC South Africa (Pty) Ltd

THROUGH THEIR EFFORTS HAVE ACHIEVED A “REASONABLE LEVEL OF
COMPLIANCE" AS AUDITED AND MEASURED AGAINST THE SCOTT-SAFE
OCCUPATIONAL HEALTH AND SAFETY LEGAL COMPLIANCE SYSTEM
BENCHMARK ON

{6 September 2022

{VALID FOR 1 YEAR FROM DATE OF CERVIFICATIONS

THE VALIDITY OF THIS CERTIFICATE IS SUBJECT TO ONGOING MAINTENANCE
OF THE STANDARDS AS SET OUT AND AGREED UPON IN THE SERVICE LEVEL
AGREEMEXT
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|L Zegal Compliance Certificate

|

OCCUPATIONAL HEALTH AND SAFETY ACT
NO. 85 OF 1993

THE MANAGEMENT AND STAFT OF

SMEC

THROUGH THEIR EFFORTS HAVE ACHIEVED A “REASONABLE LEVEL OF
COMPLIANCE™ AS AUDITED AND MEASURED AGAINST THE SCOTT-SAFE
OCCUPATIONAL HEAL TH AND SAFETY LEGAL COMPLIANCE SYSTEM
BENCHMARK ON

12 September 2022

{YALI FOR 1 YEAR FROM DATE OF CERTIFICATION)

THE VALIDITY OF THIS CERTIFICATE IS SUBJECT TO ONGOING MAINTENANCE
OF THE STANDARDS AS SET OUY AND AGREED UPON IN THE SERVICE LEVEL
AGREEMENT
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OCCUPATIONAL HEALTH AND SAFETY
ACT NO 85 OF 1993

LLEGAL COMPLIANCE RISK
ASSESSMENT

CERTIFICATE OF FINDINGS

COMPANY : SMEC South Africa (Pty) Ltd
SITE ;

10 Februsry 2022
Date

Inspection Authority

Section 1 - Denninions
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| Zegal Compliance Certificate |

OCCUPATIONAL HEALTH AND SAFETY ACT
NO. 85 OF 1993

THE MANAGEMFNT AND STAFF OF

SMEC South Africa (Pty) Ltd

THROUGH THEIR EFFORTS HAVE ACHIEVED A “REASONABLE LEVEL OF
COMPLIANCE™ AS AUDITED AND MEASURED AGAINST THE SCOTT-SAFE
GCCUPATIONAL HFALTH AND SAFETY | FGAL COMPLIANCE SYS1EM
BENCHMARK ON

06 September 2022

{VALID FOR 1} YEAR FROM DATE OF CERTIFICATION)

THE VALIDITY OF THIS CERTIFICAT L 1S SUBJECT TO ONGOING MAINTENANCE
OF THE STANDARDS AS SET OUY AND AGREED UPON IN THE SCRVICE LEVEL
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C1.4 INSURANCE BROKER'S WARRANTY
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PART C2: PRICING DATA

CITY OF CAPE TOWN

URBAN MOBILITY: TRANSPORT PLANNING AND NETWORK MANAGEMENT]

CONTRACT NO. [[155C/2022/23

PROVISION OF PROFESSIONAL SERVICES: PLANNING, PRELIMINARY DESIGN, CONCEPT DESIGN,

DETAILED DESIGN, TENDER DOCUMENTATION, AND CONSTRUCTION SUPERVISION FOR A CITY WIDE
PUBLIC TRANSPORT INFRASTRUCTURE PROGRAMME AND RELATED INFRASTRUCTURE

|
C2.1 Pricing Assumptions

Pricing Assumptions mean the criteria as set out below, read together with all Parts of this contract document,
which it will be assumed in the contract that the tenderer has taken into account when developing his prices.

1. The short descriptions given in the Schedule of Rates below are brief descriptions used to identify the
activities for which prices are required. Detailed descriptions of the activities to be priced are provided in the
Scope of Work.

2. For the purpose of the Schedule of Rates, the following words shall have the meanings hereby assigned to
them:

Unit: The unit of measurement for each item of work.

Quantity: The number of units of work for each item.

Rate: The agreed payment per unit of measurement.

Amount: The product of the quantity and the agreed rate for an item

Sum: An agreed lump sum payment amount for an item, the extent of which is described in the

Scope of Work, but the quantity of work which is not measured in any units. |

3. A rate, sum, and/or price as applicable, is to be entered against each item in the Schedule of Rates. An item
against which no rate is/are entered, or if anything other than a rate or a nil rate (for example, a zero,
a dash or the word “included” or abbreviations thereof) is entered against an item, it will also be
regarded as a nil rate having been entered against that item, i.e. that there is no charge for that item.
The Tenderer may be requested to clarify nil rates, or items regarded as having nil rates; and the Employer
may also perform a risk analysis with regard to the reasonableness of such rates.

4. The rates, sums, and prices in the Schedule of Rates are to be fully inclusive prices for the work described
under the several items. Such prices and rates are to cover all costs and expenses that may be required in
and for the execution of the work described in accordance with the provisions of the Scope of Work, and
shall cover the cost of all general risks, liabilities, and obligations set forth or implied in the Contract Data, as
well as overhead charges and profit. The rates, sums and prices rates shall include for all payments to
administrative, clerical and secretarial staff used to support professional and technical staff.

5. There are no quantities given in the Schedule of Rates. The quantities of work accepted and certified for
payment will be used for determining payments due and not the quantities given in the Schedule of Rates.
In respect of time based services, the allocation of staff must be agreed with the employer before such
services are rendered.

6. [Provision for time-based services which fall beyond the scope of normal services as described in the Scope
of Work has been made in the Schedule of Rates. This provision is for services provided on instruction from
the Employer and will be deducted in whole or part if not required. The estimated period of involvement of
each category of person must be agreed with the Employer before any work in this regard commences.. No
time-based rate shall exceed those set out in the “Guide on Hourly Fee Rates for Consultants”, by the
Department of Public Service and Administration (DPSA); |

7. The categories of persons (A, B, C, D) in respect of time-based fee rates for professional services shall be
as defined in the relevant guideline scope(s) of services (as referenced in the Specifications).

5
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10.

11.

12.

14.

15.

16.

17.

18.

(Tendered time-based fees (where the unit of measurement is time based) shall be adjusted in terms of
clause 3.16 of the Standard Professional Services Contract. This is due to the fact that the fee for normal
services rendered is typically developed from a construction contract value which will be subject to
escalation/contract price adjustment, and the Service Provider will benefit from adjustments in this regard.
In developing any other rates, tenderers must make allowance for annual increases.

A higher category person undertaking lower category work will be reimbursed, in respect of time-based fees,
at the lower category rate.

Provision for time-based services have been allowed for Normal Services Stages 1,2,3,4,5 and 6. A time-
cost proposal for each works order shall be agreed upon with the relevant project manager. This proposed
cost shall not be exceeded without written motivation to and approval from the relevant project manager.
The actual hours worked on each works order shall be claimed. If the hours worked end up being less than
the time-cost proposal, the service provider shall not be entitled to claim the full amount in the proposal.

The monthly time based costs for stage 5 of normal services and construction monitoring staff and any other
monthly rates shall be claimable monthly or pro rata for a portion of a month. The pro rata cost shall be
calculated using a 24 working days per month. The monthly cost shall therefore be divided by 24 and
multiplied by the number of days worked during the portion of the month.

Tenderers are to note that only those recoverable expenses listed in the Schedule of Rates will be
reimbursed to the Service Provider. No reimbursement of costs for subsistence, typing, printing/copying
(other than reports and/or tender documents), communications or computer hardware and/or software will
be made and these costs will be deemed to be included in rates, sums, and prices for normal and additional
services rendered.

Items for printing/copying shall be for specified contract documents, reports, manuals and drawings,
excluding general correspondence, minor reports, progress reports, etc. which shall be deemed to be
included in the professional fees. Payment will only be made for copies of reports and drawings submitted
to the Employer or issued, as specified or requested by the Employer, and all drafts shall be for the Service
Provider’'s account.

Full time construction monitoring staff shall be reimbursed under the circumstances to follow: for travelling.
For non-working days where work is required outside of normal working hours they shall be reimbursed, for
either the return office to site or return home to site journeys, whichever is the lesser. Staff other than
construction monitoring staff shall only be reimbursed for travelling expenses in respect of trips exceeding
20km per journey (round trip). Payment shall only be made for that portion of the distance that exceeds 20
km.

The per kilometer rate for the reimbursement of travel expenses shall be limited to the ad-hoc duty
transportation allowance for the Employer's own staff as adjusted from time to time. This rate is currently |
R 4,18¢/KM [excluding VAT).

Tenderers are to note that the planning for this contract is based on a three-year budaet which is subject to
change. While the Employer has every intention to complete the full scope of works, the Employer reserves
the right to reduce or increase the scope of works according to the dictates of the budget, or to terminate this
contract, without adjustment to the agreed rates, sums or fees and without payment of any penalty or
surcharge in this regard. The Service Provider shall however be entitled to pro-rata payment for all services
carried out in terms of any adjustment to the Scope of Work or, in the case of termination, remuneration
and/or reimbursement as described in Clause 8.4.4 of the Standard Professional Services contract as
amended by the Contract Data.

All charges in respect of attendance at meetings and the provision of secretarial services, shall be included
in the tendered basic fee for normal services.

Prices for the PTl-precincts must be based on the full Scope of Works, irrespective of the fact that some of
the initial work is being undertaken by different service providers as described in section 5.1 of the Scope of
Work, and on the following basis: for Medium works project R20 million Ex Vat or less and Large works with
a project value exceeding R20 Million ex vat

6
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PART C3: SCOPE OF WORK

1. INTRODUCTION

This contract provides the professional services necessary to undertake the preliminary design, detail design,
tender documentation and project manage the construction of PUBLIC TRANSPORT INTERCHANGES (PTI's)
AND RELATED SERVICES projects, within the Urban Mobility Directorate

The scope includes
e Al stages or specified stages of Normal Service in terms of ECSA guidelines (Stages 1 to 6)

e Additional services, such as, but not limited to, Management of a multi-disciplinary technical professional
team, Occupational Health and Safety services (construction regs.2014), Environmental and heritage
assessment services, Construction monitoring, service investigations etc. across all stages of the project
life cycle.

The City of Cape wants to expand and upgrade the PTI facilities and related services across Metro. The purpose
of this contract is to appoint professional service providers to undertake PTI planning and design and oversee
project implementation and close out. This appointment will be undertaken in terms of the Municipal Finance
Management Act, 2003 and the Municipal Supply Chain Management Regulations, 2005, and must be procured
through a competitive bidding process. The purpose of this document is therefore to invite tenders from suitably
qualified and experienced consulting engineering firms for TENDER NO. 155C/2022/23: PROVISION OF
PROFESSIONAL SERVICES: PLANNING, PRELIMINARY DESIGN, CONCEPT DESIGN, DETAILED DESIGN,
TENDER DOCUMENTATION, AND CONSTRUCTION SUPERVISION FOR A CITY WIDE PUBLIC
TRANSPORT INFRASTRUCTURE PROGRAMME AND RELATED INFRASTRUCTURE, which will be
evaluated using a financial offer and preference points system as described in the tender data.

2. BACKGROUND

The Employer undertakes to implement Public transport Interchanges and Transport Oriented Developments
across the municipal area of the City of Cape Town. The municipal area is divided into four geographical regions,
namely: Central, East, North and South and it is the intention of the Employer to appoint a service provider to
assist it with these functions in each of these regions (see Appendix C4.1 for map showing boundaries of
geographical regions).

Public Transport Interchanges- are generally economic hubs with transport and business related activities. These
spaces are typically occupied by bus and minibus-taxi organisations and traders, and attract huge numbers of
commuters

This programme supports the roll-out of a continuous infrastructure implementation process to fulfil the City’s
strategic goals to ensure that easy, safe and dignified access in the public transport environment is achieved.

3. EMPLOYER’S OBJECTIVE

Under previous Tender No.385C/2016/17, the Employer’s objective was to increase its capacity to undertake
various PTI Facilities expansions and upgrade projects, from any stage to any stage of the project life cycle,
across the City of Cape Town by the Urban Mobility Directorate and as a follow-up this replacement tender seeks
the appropriate professional support to undertake the completion of projects already in progress and to undertake
future planned projects (as far as the annual budget provisions may allow) such as, but not limited to:-

The City's long-term development ambition is to develop, transform and revitalise PTl-precincts to create a
quality, dignified and safe environment with phased investments that is properly managed and maintained through
an integrated participatory process, in a way that will improve the quality of life of residents whilst promoting
broader spatial transformation and urban renewal objectives

The following principles should guide the delivery of the objectives:
= Access to opportunity: the user can access services at the PTI & precinct, one of the main functions
of the public transport service is to maximise access to opportunities, including access to education,
health facilities, basic services and employment opportunities.
= Integration: The facility planning should take into account as far as is possible the need to integrate
all elements into a cohesive and convenient public transport facility. Cognisance to be taken of the
proposed IRT system planning, and existing trunk routes — rail and IRT, where relevant.
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= Increased mobility: the facility should seek to maximise mobility within the constraints of economic
limits and as appropriate for the given demand, giving consideration to the special needs of low-
income earners, women, children, the elderly and those with physical disabilities.

=  Sustainability: facilities shall be user friendly, secure, economically viable, environmentally
responsible and promote social equity.

4, DETAILS OF THE WORKS REQUIRED

4.1 Planning, Feasibility Studies, Investigations, Concept Design, Preliminary Design, Detailed
Design, Tender Documentation as well as Working Drawings and Construction management of Public
Transport Projects.

411 Planning, Studies, Investigations and Assessments

The provision of all services described in Clause 3.1 of the Guideline for Services and Processes for Estimating
Fees for Persons Registered in terms of the Engineering Profession Act, 2000 (Act No 46 of 2000), published in
Govemment Gazette No 39480, 4 December 2015, as amended or amplified upon in the project brief below.
For pricing purposes, the hourly rates tendered (item No. 1.1: C2.2 Schedule of Rates) shall include for all costs
in respect of Planning Studies and Assessments as well as normal services described below in 4.1.2.

Typical projects include, (but not limited to):

4.1.2 Normal Services

The provision of all services described in Clauses 3.2.1 to 3.2.6 (inclusive) of Board Notice 138 of 2015: Guideline
Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act, 2000
(Act No 46 of 2000), published in Government Gazette No 39480, 4 December 2015, as amended or amplified
upon in the project brief below. The costs of all stages (item No. 1.1: C2.2 Schedule of Rates) will be based on
actual hours at the applicable tendered rates, which shall be backed up by approved time sheets.

4.1.3  Additional Services

(1) The provision of additional services pertaining to all stages of the project as described below and
amplified upon in the project brief.

(i) The provision of all services in respect of wayleave applications and approvals as well visuals
assessments

(i) The provision of services in respect of existing services investigations

iii) The provision of all services related to targeted procurement.

(iv) Acting as leader of a professional team.

(2) The provision of a level of construction monitoring service to be decided by the employer representative,

as agreed, as described in Clauses 3.3.2(6)(b) and (c) of Board Notice 243 of 2013: Guideline Scope of Services
and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act, 2000 (Act No 46 of 2000),
published in Government Gazette No 37120, 4 December 2013, as amended or amplified upon in the project brief
below.

(3) The provision of all services in respect of acting as the Employer's agent in terms of the Occupational
Health and Safety Act, 1993 (Act No 85 of 1993) and the Construction Regulations, 2014 as described in Clause
3.3.3 of Board Notice 138 of 2015: Guideline Scope of Services and Tariff of Fees for Persons Registered in
terms of the Engineering Profession Act, 2000 (Act No 46 of 2000), published in Government Gazette No 39480,
4 December 2015, as amended or amplified upon in the project brief below.

4) The provision of an Environmental Officer (EO) and Heritage Specialist as described in this project brief
below.
4.2 Additional Professional Services

Additional Professional service as described in C2.2 Schedule of Rates (item No. 1.4: Additional Services) will be
paid for on a time basis according to tendered hourly rates based on actual hours and backed up by approved
time sheets. In terms of a sub-consultancy or sub-contract agreement the estimated period of involvement of each
category of person must be agreed with the Employer before any work in this regard commences.

5. EXTENT OF THE SERVICES

It is the Employers intention to appoint Service Provider(s) for a period of 7(seven) financial years spanning the
Employer respective 2024/2025, 2025/2026, 2026/2027, 2027/2028, 2028/2029, 2029/2030 and 2030/2031
financial year cycles. Should the funding in any financial year not be available, the Employer reserves the right to
limit the extent of services in the current financial year without incurring penalties.

Although this tender would be valid for 7(seven) Financial years tears, the employer intends advertising a
replacement tender before expiration of this tender period. The intention would therefore be that any new PTI
Facilities and related works Projects would be implemented via the new contract. Any ongoing implementation
projects requiring continuity of consultant input, would however proceed into the last year as necessary, provided
that all work would be completed by the end of the last year. The overlap thereby allowing for consultant
continuity and a close-out period for these projects.
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it should be noted that while the Employer intends to employ the Service Provider for the full duration as defined
above, the Employer's budget is subject to periodic review. Should it become necessary to vary the scope of work
or even suspend or terminate this contract, such variation, suspension or termination shall be dealt with in
accordance with the provisions of the Standard Professional Services Contract as amended by the Contract Data.

If during the course of the project circumstances and operational requirements are found to differ from those
anticipated, the Employer reserves the right to modify the scope of work to suite the prevailing circumstances.

Work orders will be raised for each project to be undertaken by the Service Provider. Such work order will be
based on an estimated time based quotation submitted by the service provider and accepted by the employer.

6. USE OF REASONABLE SKILL AND CARE

Safety of persons and property is of paramount importance, closely followed by the minimisation of disruption and
inconvenience to the public.

The Service Provider is therefore required to provide all aspects of the Service with all reasonable care, diligence
and skill in accordance with generally accepted professional techniques and standards.

7. BRIEF

7.1 Terms of Reference

The engineering services to be provided for each project awarded in terms of this contract include, inter-alia,
inception and preliminary design, detailed design, tender documentation, project and construction monitoring for a
construction contract to provide Public Transport facilities and road related infrastructure,

Projects will be allocated to Service Providers based on the location of the projects and the region that has been
awarded to a Service Provider. The Employer will prioritise the order in which projects are implemented based on
needs of the City’s Integrated Development Plan (IDP), Current Integrated Transport Plan (CITP) and the Service
Delivery and Budget Implementation Plan (SDBIP).

As well as budget availability.

The additional services to be provided include applying for wayleave conditions and approvals from the various
service authorities, all services related to preferential/targeted procurement, acting as the leader of a professional
team, the provision of a level 3 construction monitoring service, and undertaking the duties of the Client in terms
of the Occupational Health and Safety Act, 85 of 1993 and the Construction Regulations, 2014, In terms of the
Construction Regulations 2014. Competent Agents must be registered with South African Council for Project and
Construction Management Professions (SACPCMP). The services of Heritage specialist and services must be
done in line with the Heritage Services as in terms National Heritage Act, 2005 (Act No. 645). If the service
provider does not have such a competent person in their employ, they will be expected to procure such services.

In addition it is expected that operation, maintenance and management plans will be compiled by the Service
Provider to ensure the long term sustainability of facilities post implementation, and to influence the Employer’s
objective of providing communities with proper public transport facilities corresponding to the City of Cape Town’s
CITP, within the given budget over a three year cycle.

The Service Provider will furthermore be required to procure, on instruction from the Employer, any other
specialist services as may be required for the successful implementation of this project, in terms of a sub-
consultancy or sub-contract agreement.

7.2 SPECIFIC REQUIRMENTS

7.2.1 Engineering Services

7.2.1.1 Planning, Studies, Investigations and Assessments

The cost of Planning, Studies, Investigations and Assessments shall be priced into the basic rates for the
professional engineering services required, which include the fee for normal services as described in ltem No 1.1:
C2.2 Schedule of Rates.

The Service Provider shall carry out all of the studies and investigations necessary to provide for the construction
of each project awarded and shall submit a preliminary report on the technical and financial feasibility of the
project together with preliminary proposals in this regard.

Typical projects include, (but not limited to): in reference to items listed under item 1.4 (page 40-42)

1.4.1 Project Management/Project Lead
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1.4.2  Architect services

1.4.3  Quantity Surveying (cost estimates, etc.)

1.4.4  Spatial/Town planning services in terms rezoning, consolidation and sub-division of proposed Precincts
1.4.5  Services of Specialist Consultant for PTI'/IRT

1.4.6  Public Participation Specialist/Stakeholder Engagement specialist

1.4.7  Social facilitation Services

1.4.8 Road Safety Audit Specialist Services

1.4.9  Geotechnical engineering advice and services

1.4.10 Electrical Services

1.4.11 Environmental Specialist

1.4.12 Heritage Specialists services

1.4.13 Landscape Development Feasibility studies, Design and Management full services
1.4.14 Mechanical Engineer

1.4.15 Urban Designer

1.4.16 Transport Planner/Engineer

1.4.17  Structural Engineer

Public and stakeholder participation with all relevant parties (e.g. Rail, water, services, Telkom etc...) will be an
important aspect of each project, and the Service Provider shall ensure that key personnel are available to attend
community and stakeholder meetings as necessary.

7.21.2 Time Based Fees

Time based fees tendered in Iltem 2.1 of the Schedule of Rates will be as described in Section 4.2 Additional
Professional Services, of the guideline scope of services. Time based costs will only be reimbursed for specialist
studies not covered by the basic rates for PTI Facilities and related works must be included in the rates for
Normal Services under Item 1.1 of the Schedule of Rates.

7.2.1.3 Normal Services

The service provider must include the project manager, district manager, district engineer as well other
Departments that will be impacted by the planned works and all PMT attendees in all correspondence and
meeting invitations for all phases of work for all projects under the normal services.

Stage 1 — inception
The Service Provider shall provide those services as described in the relevant section of the aforementioned

Guideline in Clause 4 above, as are necessary to establish the Employer’s requirements and preferences, assess
user needs and options and confirm the project brief moving forward.

This stage shall involve project start up meetings and site inspections during which the following will be defined
for each construction project:

e Develop a Project Management Team (PMT) with representatives from the Employer (including
head office and/or district staff) and the Service Provider's tendered Key Personnel and any
other personnel as required by the Service Provider / exigencies of the project / brief.

¢ Define individual PMT member roles and responsibilities and lines of communication.

¢ Exact limits of project or scope of investigation.

e Extent of investigation required, such as the necessary surveys, visual assessment, analyses,
tests and site investigations, location of infrastructure and services, survey requirements,
geometric improvement upgrade and storm water requirements.

e Advise on the rights, constraints, consents and approvals (wayleave requirements).

¢  Sub-consultant requirements

e |dentification of interested and affected parties, both internal and external
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Preliminary risk assessment for design and construction

Line of communication

Reporting requirements

Program of deliverables for the remaining stages

Preliminary high level estimation of the type of work required (retrofitting, intersection
improvements, replacing/moving services, resurfacing) and high level estimate of construction
costs

¢ Detailed cost proposal based on hours and tendered rates for the provision of professional
services on a stage by stage, and task by task basis for the project/works order in question.

The PMT meetings shall be attended by the employers related staff members, and shall include at least the
Project Manager and one other relevant person from the service provider may attend if necessary. Any further
personnel from the service provider attending the meeting will not be claimable in terms of time and cost unless
prior approvable has been sought.

All the above information, as well as any further requirement from the Employer or recommendations from the
Service Provider as agreed in the meeting, shall be recorded in the inception report for each project and in the
minutes for each meeting held.

Once the inception report and minutes have been approved and agreed on, they will become a reference
document regarding any future discussions of scope of works for each project.

Written permission from the Employer is required for any changes to the agreed content in the inception report
and minute for record purposes. Any changes in program or budget due to changes of scope must be agreed
upon in writing by the employer.

The deliverables for Stage 1 are, but not limited to:

e attendance at start-up meeting by the Project Leader and other identified specialists as
required;

e attendance at site inspections (if required) by of the Project Leader and other identified
specialists as required;

¢ minutes of meetings held;

e Inception report including all the details agreed to above, locality plan, detail scope of works,
methodology, detailed program (including milestones, deliverable and critical path), cost
estimate, cash-flow, minutes for both start-up meeting and site inspection.

Payment for Stage 1 of the Normal Services will not be made until the deliverables have been completed as per
clause C1.2. Contract Data: Period of Performance :( 4) Timeframes for Deliverables.

Costs for stage 1 will be reimbursed at the tendered hourly rates for the actual hours booked by personnel who
worked on stage one and attended the meetings as backed up by approved timesheets and attendance register.

Stage 2 - Concept and Viability (Preliminary Design):

The Service Provider shall provide those services necessary for the development and completion of preliminary
designs for PTI facilities and or TOD or any other services required for submission to the Employer and other
relevant authorities for approval.

Additional tasks included in (but not limited to) the Concept and Viability stage:

a) Provide the Employer with a detailed project programme and cash-flow forecast.

b) Monthly report to Employer on programme and progress in relation to tasks and cash-flow.

c) Provide the secretariat for Project Management Team (PMT) meetings, including minutes of meetings.

d) Liaise, co-operate and provide necessary information to the PMT.

e) Assist with stakeholder engagement and public participation.

f) Advise the Employer regarding further surveys, analyses, tests and investigations which may be required
that were identified after inception stage

q) Establish regulatory authorities’ requirements and technical standards and incorporate into the design.

This must include environmental assessments and authorizations (including public participation
processes if required), heritage impact assessments and authorizations (including public participation
processes if required) and Water Use Licence Applications (WULA) and authorizations.

h) Establish access, services and connections required for the design, including way-leaves and liaison in
terms of design and construction requirements from all service departments and authorities.
i) Carry out detailed services investigations including non-destructive testing such as Ground Penetrating

Radar and cable detection as well as test pits and trenches to determine the position and level of
existing services

Complete the concept design of all services to show where existing and new services should be located
or relocated to.
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Complete all the investigations and studies agreed upon in the inception report, including survey,
pavement and geotechnical investigations, and traffic counts and ensure that all investigations are
completed during the concept phase

i) Preparation of property acquisition diagrams for submission to City’s Property management department
and ultimately the Surveyor General’s office, if necessary

k) Refine and assess the Concept Design to ensure conformance with all regulatory requirements and
consents.

)] Coordinate design interfaces with other authorities, departments and consultants involved.

my} Provide cost estimates and comment on life cycle costs as required.

n) Submit Preliminary Design plans/report for approval by the PMT and Employer.

o) Obtain input/comments from the PMT and other internal (other directorates/departments, sub-councils
etc.) and external stakeholders and update the Draft Preliminary Design report to Final status.

p) Assist the Client Representative with the Conceptual Design Stage Gate Review and final Project

Screening (project readiness), confirming the Strategic Case, Social / Economic Case, Procurement
Case, Commercial and Regulatory Case, Financial Case, Project Management Case, Technical /
Engineering Case.

Deliverables for Stage 2 are:

. Draft Detailed Evaluation and Preliminary Design Report containing all investigation data as specified,
including all relevant recommendations and concept plans

Regulatory authorizations/Approvals (environmental/Heritage/WULA etc.)

Attendance at design discussion meetings of project leader and other specialists;

Presentation of the preliminary design report and recommendations to the City officials on the PMT;
Minutes of design discussion meetings;

Final Detailed Evaluation and Preliminary Design Report;

Preliminary design drawings;

Attendance at stage gate review meetings of project leader as and when required.

Payment for Stage 2 of the Normal Services will be made based on the cost proposal and actual costs incurred as
back up by approved time sheets. Work-in-progress payments will be made monthly provided evidence of work
completed to date of invoice can be produced. Payment will not be made until the deliverables have been
completed as per clause C1.2. Contract Data: Period of Performance: ( 4) Timeframes for Deliverables.

Stage 3 - Desian Development (Detail Design):

The Service Provider for each project shall provide those services necessary to finalise the design, specifications,
cost plan, financial viability and programme for the project under this appointment

The Service Provider will include the review and finalisation of all the preliminary design recommendations and
aspects, such as but not limited to pavement design, geometric design, design of storm water and utility services
alterations, structures, and design of construction traffic accommodation. For all design aspects the Urban
Mobility Directorate’s "Standards and Guidelines for Roads & Storm water” document shall be consulted for the
relevant drawing standards in this regard.

The Service Provider shall be responsible for all further required utility service enquiries, wayleave applications
and obtaining the necessary authority or permission from the relevant utility service authorities to carry out all
work in terms of this project. All applications in this respect must be carried out timeously. All wayleave conditions
must be incorporated into the detail design. Any existing services will require thorough investigation to ensure that
there is no conflict with proposed work and the designs should take into account any special construction
methods or protection required to accommodate the services during construction. Services may require
rehabilitation or replacement in conjunction with the construction works. The Service Provider will be responsible
to investigate, plan and manage this work in conjunction with the relevant authorities. If the authority executes the
design and construction of such work, the cost thereof will not be added to the contract amount on which the
basic fee is based.

Traffic accommodation plans, where appropriate and public notices pertaining to traffic accommodation, must be
submitted to the Employer for approval at least 1 week prior to the relevant event.

For each project, a draft specification and bill of quantities shall be prepared using either COLTO or the new
COTO format. Each bill of quantities shall be supplemented with spreadsheet or quantity file that shows the
detailed quantity calculations for each item in the bill of quantities. The General Conditions of Contract shall be
the General Conditions of Contract for Construction Works, 3rd Edition 2015, published by the South African
Institution of Civil Engineering. The Service Provider shall liaise with the Employer during the preparation of the
draft contract document to determine any other specific requirements that the Employer may have in this regard.

The design development shall consider and include public lighting on, and in the vicinity of, the proposed PTI
facility. If a pedestrian bridge is planned, the pedestrian bridge will result in a loss of privacy to the properties
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immediately adjacent to the proposed pedestrian bridge, some form of screening or separation must be
considered. It is not envisaged that the pedestrian bridges or approaches thereto, will be covered.

A set of draft tender drawings and a draft tender specification and bill of quantities, including detailed cost
estimate based on the BOQ shall be submitted to the Employer’s project manager for comment prior to finalising
all documentation and going out to tender. All drafts must be thoroughly checked by the Service Provider's project
leader prior to submission. The tender document shall be submitted to the Employer for checking at least two
weeks prior to the Bid Specification Meeting.

The Service Provider shall prepare any further plans, designs and drawings (over and above the tender
drawings), which may be necessary for the execution of the works. The preparation of any shop drawings
required for manufacture and installation, or the detailed checking of such, where prepared and submitted by the
construction contractor, shall form part of the normal services to be provided by the Service Provider.

Final Design development drawings to must be signed for approval by the Employers relevant appointed official,
before advertising of the tender for construction purposes.

The Service Provider shall prepare detailed estimates of construction costs and submit such to the Employer.

Deliverables for stage 3 are but not limited, to:
o  Draft tender document
Draft tender specifications, schedule of quantities
File or spreadsheet with all detailed quantity calculations for all items in schedule of quantities
Final cost estimate of construction costs
Detail tender and construction drawings
Availability of sub-contractors and local labour
Assisting with detail design stage gate

Payment for Stage 3 of the Normal Services will be made based on the cost proposal and actual costs incurred as
back up by approved time sheets. Work-in-progress payment will be made monthly, provided evidence of work
completed to date of invoice can be produced.

Stage 4 — Documentation and Procurement

The Service Provider for each project shall provide those services necessary for the preparation of procurement
documentation, advertising of tenders, and the evaluation of tenders received. The service Provider shall confirm
the Employer’s procurement (Supply Chain Management) policies and procedures prior to the preparation of any
procurement documentation.

The construction contract document shall be prepared in the Construction Industry Development Board's (CIDB)
format and in compliance with the City of Cape Town’s Supply Chain Management Policy. The construction
contract document shall be based on the City of Cape Town's latest example CIDB document for Civil Contracts,
which is based on the SAICE General Conditions of Contract for Construction Works, 3rd Edition 2015. The
Service Provider shall liaise with the Employer during the preparation of the construction contract document to
determine any other specific requirements that the Employer may have in this regard.

The Service Provider shall ensure that all of the requirements, limitations and/or restrictions on construction as
may be imposed by service authority (in Clause 7.2.1.3 below) wayleaves are incorporated into the specification
of all projects and that, where necessary, tenderers are given the opportunity to price for the impact of such
requirements, limitations and restrictions.

Specifications shall include, inter alia, a Health and Safety Specification, and a Construction Environmental
Management Programme (refer to Clause 7.2.1.3 Environmental Officer).

The Service Provider should note that it is the Employer’s preference that all payment items be measured out in
the Bills of Quantities, as opposed to the use of provisional sums or prime cost items. Should provisional sums or
prime cost items of greater value than R300 000 (incl. VAT) be included in the Bills of Quantities, the Service
Provider will be expected to follow an open competitive process in respect of these items, on behalf of the
contractor. This will include the preparation of a tender document, advertising and receiving tenders, and
evaluating same on behalf of the contractor, at no extra cost to the Employer.

It is furthermore noted that the creation of employment within the communities adjacent to the site of the
construction is an important consideration and wherever practicable labour intensive technologies shall be
incorporated into the design and specified in the contract document. The Service Provider shall establish the
requirements of the Employer in this regard and will need to carry out an evaluation for realistic labour and SMME
targets to include in all tender documents.
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The typical procedure after submission of first draft document until the tender is able to be advertised is as
follows:
s Meeting with Employer’s project manager to review the draft technica! specifications and Bill of quantities

¢ SCMBSC meeting to review draft document
e  Service Provider to make changes to draft as per SCMBSC meeting

¢ The final Draft with amendments as per SCMBSC will be forwarded to the Employer for approval by the
Director to go to tender

¢  Only once Director approval has been obtained, will a tender number, advert dates, tender closing dates
and tender box number be issued by Supply Chain Management

e Service Provider to finalise document by incorporating tender number, advert dates, closing dates and
tender box number and send to Employer electronically for final review

e Final approved documents, typically 20 to 30 documents, to be printed and submitted to the Civic
Centre’s 2nd floor, the day before the tender is advertised.

The length of this process varies but, director approval is required by no later than 12pm on the Wednesday, ten
(10) days prior to the advert date, which will be a Friday. The process typically therefore takes two to three weeks
between SCMBSC and tender advertisement. It is therefore imperative that the Service Provider take no
more than two working days to make the changes specified at SCMBSC and submit the document for
tender approval.

The Service Provider shall be responsible for providing the Employer with the required number of copies of plans
and tender documents for tender purposes (both hard copy and on compact disc).

The Service Provider shall, during the tender period, attend and preside over a tender clarification meeting which
will present all the important tender and contractual requirements, scope of works and any important amended
specifications and respond to all queries received during this period. Any Notices or amendments that are
required during the tender period shall be drawn up by the Service Provider and submitted to the Employer’s
project manager electronically so that the Notice/amendment can be sent out by SCM. No notices shall be sent
out directly by the Service Provider.

The procedure once the tender has closed is as follows:

e Tender documents go to SCM for compliance checking (this can take one to two weeks)

e The Service Provider will be notified to collect the documents

e The Service Provider will evaluate all valid tenders in accordance with the tender conditions and
shall prepare a curtailed evaluation report as described further below.

e Should any correspondence be required for clarification, the Service Provider shall prepare the
draft correspondence and submit it to the Employer’s project manager. All correspondence to
tenderers during the tender evaluation phase must be agreed on in a Bid Evaluation Committee
meeting and must be sent out by SCM. No correspondence or request for information or
clarification shall be sent to any tenderer directly by the Service Provider.

s The Service Provider, represented by at least one of either the Project Leader, shall form part of
the Supply Chain Management Bid Evaluation Committee (SCMBEC) and shall attend the
SCMBEC meetings.

It is often required that more than one SCMBEC meeting be held.
The SCMBEC will finalise a Report to the Bid Adjudication Committee (BAC) for final award.
The Service Provider is not required to attend the BAC meeting

e The 21-day appeal period will commence from the date of the letter issued to the successful
tenderer after the BAC resolution has be published.

¢ [fthere are no appeals the contract will be awarded after the 21-day appeal period.

The curtailed tender evaluation report should not include any determinations of responsivity or recommendations
for award. 1t should only carry out an analysis of the completeness of all tenders, analysis of rates for sensitivity
and unbalancing, check for arithmetical errors and provide guidance of possible clarification that may be required.
Where key staff is specified in the construction tender document, the Service provider shall compile a
spreadsheet of the key staff and summary of the projects or other requirements for key staff for every tender
submitted.
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The time between tender advert and the final award after the 21-day appeal period is typically three to five months
if there are no appeals.

An appeal can further delay the award by a number of months, or result in the tender being withdrawn. It is
therefore critically important that the Service Provider ensures that the contract documents are meticulously
reviewed, accurate, unambiguous and that any special requirements in the document are feasible and attainable.
If a tender is withdrawn and needs to be re-advertised due to an error that is attributable to the Service Provider,
the Service Provider will carry out Stage 4 of the Normal Services for the retender at no charge to the Employer
and any outstanding fees for this stage will only be paid on the successful completion of the retender. If a tender
is withdrawn and not re-advertised due to an error that is attributable to the Service Provider, the Fees for Stage
4, including the printing of the documents will not be paid to the Services Provider as the Employer has received
no benefit from these services

The Service Providers fee for Stage four of Normal Services shall be sufficient to cover the costs of attending one
document review meeting with the Employer’s project manager, One SCMBSC meeting and up to three SCMBEC
meetings. Any further SCMBEC meetings required will be covered under ltem 1:3 Time Based Costs.

Once approved by the Employer, the Service Provider shall facilitate the signing up of the construction contract.
Deliverable for stage 4 are but not limited, to:

Attendance at review meeting with Employer’'s project manager

Attendance at SCMBSC meeting

Final Tender Document and printed documents, MEMORY STICK with drawings and electronic
bill of quantities if required

Attending, presenting at and presiding over the Tender Clarification Meeting

Tender clarification meeting minutes and draft Notice to Tenderers

Tender evaluation report

Attending SCMBEC meetings

Populating the draft report to BAC

Final signed contract document

Full payment for Stage 4 of the Normal Services will be made based on the cost proposal and actual costs
incurred as back up by approved time sheets. The project Leader and one other relevant staff member will be
allowed to attend Bid committee meetings in terms of time and cost booking. Time for attending meetings of any
additional staff from the service provider shall not be claimable. Work-in-progress payment will be made monthly,
provided evidence of work completed to date of invoice can be produced.

Stage 5 — Contract Administration and Inspection

The Service Provider shall provide those services as required to manage, administer and monitor the construction
contract, including co-ordination of the inspection of the works as and when necessary.

The Service Provider shall fulfil the role of the Employer's Agent as described in SAICE GCC 2015 for all
construction contracts and shall also, in particular, ensure that all payment certificates, preferential procurement
and labour retumns, and contract participation expenditure reports are timeously submitted. Monitoring of program
and progress, budget and expenditure is of paramount importance, so as to ensure the contract value which
cannot under any circumstances be exceeded.

The service to be pravided shall include, where necessary the detailed checking of construction drawings
prepared for the contractor for implementation.

The Service Provider shall not issue any variations until approved by the client's representative that shall exceed
the amount approved by the Employer’s Bid Adjudication Committee.

The service provider will establish and maintain a financial control system that will ensure conformity to project
rollout

Deliverables for stage 5 are, but not limited, to:
¢ Minutes of site hand over meetings and monthly site meetings and technical meetings

Submitting approved monthly payment certificates and labour reports on time

Submitting updated monthly cash flows

Compiling Variation Orders in terms of the applicable GCC and contract data where required

Adjudication of claims in terms of the applicable GCC where required

Practical Completion Certificates

Compilation of snag lists
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e Completion Certificates
¢ Final payment certificate

The tendered rate for Stage 5 shall be per month or pro rata for parts of a month. Pro rata daily costs shall be
calculated by multiplying the monthly cost by 12 (months in a year) and then dividing by 365 (days per year). The
pro rata monthly days shall be measured as calendar days. Measurement for the time will start on the
commencement date of the contract and will be paid until the date stipulated on the Certificate of Completion. The
tendered rate shall cover all of the Service provider's time, overheads, printing, and other incidental costs incurred
by the Employer's Agent and any support or administrative staff in carrying out the duties required in stage 5 of a
project.

The payment for Construction Monitoring services staff is allowed for in ltem No. 3: Site Supervision in the
schedule of rates and conditions is as set out in clause 7.2.1.3 Additional Services: Construction Monitoring
below. An amount equating to 5% will be retained as part of the site supervision payment and 50% of this will be
released post achieving completion and the balance paid post the 12 month defects liability period per
construction project.

Payment of Services for Stage 5 will be made based on the cost proposal and actual costs incurred as back up by
approved time sheets. Work-in-progress payment will be made monthly provided evidence of work completed to
date of invoice can be produced. The tenderer must ensure that the fee tendered will cover the costs of all the
requirements of this stage.

Stage 6 — Close-Out

The Service Provider shall complete the project close-out as described in the guideline scope of services,
including monitoring over the defects liability period and issuing of final snag lists and approval certificates.

As-built plans and drawings shall be submitted to the Employer in electronic format (preferably .dwg, otherwise
.dxf, and also in PDF format) as well as one complete set of paper prints.

The Service Provider shall also compile a project close-out report for submission to the Employer, which includes,
inter alia, technical details of the project, the project team, project cost, completion dates, construction details and
design changes, delays and the reasons thereof, problems encountered and the solution thereof, conclusions and
recommendations. And be submitted in the prescribed close out stage gate format for approval.

The other deliverables for stage 6 to be supplied:

Library of before and after photo record

Confirmation of completion of shags

Final Approval Certificate and final payment certificate for the release of retention.

Risk register close out

OHS close out report

All EPWP record with supporting documentation.

CD or memory stick x2 containing pdf copies of all the service provider's deliverables for project
as well as all the contractual documentation generated during the construction contract,
including all construction drawings, approved programs, signed site meeting minutes, technical
meeting minutes, variation orders, claims, claims rulings, OHS and environmental audit reports,
payment certificates, and the various completion certificates.

Payment for Stage 6 of the Normal Services will be made based on the cost proposal and actual costs incurred as
back up by approved time sheets. Work-in-progress payment will be made monthly provided evidence of work
completed to date of invoice can be produced.

General Framework Contract Deliverables:
A final deliverable on this contract is a Contract close out report for the appointment as a whole. This report must
be delivered to the framework contract manger before the contract expires at the end of the 84 months. This
report must include the following:
1) General information for this appointment:
a. Appointment date
b. Contract expiry date
c. Total number of purchase orders
d. Total fees claimed on the framework appointment

2) General Info for each Purchase Order/projects
a. Project manager
b. Purchase order number
c. Appointment information (Letter of appointment as an annexure) including the stages of normal
services for which the appointment was made
d. Project deliverables completed
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e. If contraction was carried out, construction contract details including
i. Contract number

ii. Contractor
iii. Brief Contract Scope of works

iv. Award value
v. Final construction value

vi. Date of issue of completion certificates

vii. Library of before and after photo record

viii. End of Defects Liability Period

3) General lesson learnt on framework contract for improvements on future framework contracts

7.2.1.3 Additional Services

Targeted Procurement

The Service Provider shall provide all services related to targeted procurement in respect of the
construction contract including, but not limited to, incorporation of targeted participation goals, the
measuring of key participation indicators, and auditing compliance by the construction contractor
(including the receiving and collation of documentary evidence submitted by the Contractor in this
regard).

Service Enquiries/Wayleave Applications

The Service Provider shall be responsible for all initial service enquiries/wayleave applications from
various other service authorities, the requirements of whom shall be carried through into the designs and
tender documentation as necessary and cost of this is provided in item 1.2.1 of the Schedule of Rates.

The Service Provider shall ensure that the information provided in the wayleaves are correct and
accurate by non-invasive (radar etc.) methods if necessary before proceeding with detail design and cost
for this item to be provided in Section 6 of the Schedule of Rates

Act as Leader of the Professional Team

Where other disciplines have sub-contracted their services to the Service Provider, the Service Provider shall
assume leadership of the professional team and be responsible for the overall administration, co-ordination, and
programming of design and financial control of all works included in the services.

The Service Provider will be required to provide all standard services described in the Guideline Scope of
Services and Recommended Guideline Tariff of Fees for Persons Registered in terms of the Project and
Construction Management Professions Act, 2000 (Act No. 48 of 2000) as determined by The South African
Council for the Project and Construction Management Professions (The SACPCMP Guidelines 2019).
Remuneration shall be part of all normal services, ltem Nos. 1.4

Architectural Services

The Service Provider will be required to provide architectural services as required in terms of the detailed scope
as set out above and as provided for in the Professional Fees Guideline in respect of services provided by
person(s) registered in terms of the Architectural Profession Act, 2000 (Act No. 44 of 2000), Board Notice 121 of
2015 as gazetted in Government Gazette No 38863, 12 June 2015.

Town Planning Services

The Service Provider will be required to provide town planning services as set out in the Planning Professional
Act. No. 36 of 2002.

The services provider will be required to undertake a contextual analysis of the site and its broader context and to
obtain the required land use approvals so that the project can be delivered.

The town planner will provide a conceptual spatial development framework for the sites, addressing location of
transport infrastructure, provision for future alternative land uses (such as small scale commercial and service
industry), provision of public space, landscaping, building height, pedestrian facilities such as colonnades,
pedestrian and vehicular access arrangements, provision for informal trading.

Quantity Surveying Services

The Service Provider will be required to provide “building and engineering works services” as required in terms of
the detailed scope as set out above and as defined in section 1.6 of the “Guideline tariff of professional fees in
respect of services rendered by persons registered in terms of the Quantity Surveying Profession Act 2000 (act
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no 49 of 2000) published as SACQSP Board Notice 170 of 2015 in Government Gazette No 39134 of 28 August
2015 (SACQSP Guidelines 2015).

Public Participation

Where the use of public participation services is needed, provision is made in the schedule of rates under item no.
1.4.6 in line with the legislative process. In close collaboration with the representative group and the City, a
Management Model and implementation plan needs

Social Facilitator

Where the use of a social facilitator is needed, provision is made in the schedule of rates under item no. 1.4.7 and
will only be allowed to assume their duties once the stakeholder management plan (Communication Execution
Plan) has been approved. See typical example of CEP reference under list Annexes on page 136.

Environmental Officer

The Service Provider shall provide from within its own organisation or, if necessary, appoint as a sub-consultant,
a suitably experienced Environmental Officer (EO) whose responsibilities shall be as follows:
(a) to prepare a project specific Construction Environmental Management Programme (specification) (C-EMP) for
inclusion into the construction tender/contract document.
(b) to assist the Engineer in ensuring that any necessary permits are obtained.
(c) to convey the contents of the C-EMP to the Contractor's site team, and discuss the contents in detail with the
Contractor, as well as to conduct induction and environmental awareness training sessions to the Contractor's
and sub-contractor's workforces, as and when necessary.
(d) to monitor and verify that the C-EMP is adhered to at all times, and to inform the Engineer if the specifications
are not followed.
(e) to review construction method statements for approval by the Engineer

(f) to assist the Engineer and Contractor in finding environmentally responsible solutions to problems.
(g) to provide a report on environmental compliance issues (with photographic evidence, if applicable) at the
monthly site meetings or any other meetings that may be called regarding environmental matters.
(h) to ensure that all activities/incidents conceming the environment are recorded in the site records, to monitor
and review such records and advise the Engineer of any action necessary.
(i) to inspect the site and surrounding areas with regard to compliance with the C-EMP.
(j) to advise the Engineer on the imposition of penalties or fines specified in the C-EMP, or the removal of
person(s) and/or equipment not complying with the specifications

Provision for the appointment of sub-consultants to undertake environmental impact assessments a rate will be
allowed as per the item 1.4.11 in the schedule of rates.

Allowance for work of this nature has been made for in item 1.4.8 in Additional Services 1.4 of the Schedule of
Rates for a Registered Environmental Assessment Practitioner (EAP) and a Registered Candidate EAP as well as
environmental work support staff. The EAP’s must be registered in their respective positions with the
Environmental Assessment Practitioners Association of South Africa.

Allowance for work of a Registered Environmental Officer in Schedule of Rates is made provision for in item 1.4 of
the Schedule of Rates

The frequency of site visits and inspections shall be as and when necessary, but not less than at monthly
intervals.

All travel expenses to the Site for audits and site meetings will be covered by the tendered rate and payment
shall only be made for that portion of the distance that exceeds 20 km, paid for separately under item 4.2 in the
Schedule of Rates.

A detailed cost proposal outlining the required deliverables and the proposed time and cost of the EAP’s for
environmental works must be submitted for each works order where such work is required. The cost proposal
shall be agreed upon and shall not be exceeded without written motivation to, and approval from the relevant
project manager. Only the actual hours booked, as backed up by approved timesheets, shall be claimable. If the
full amount of hours in the proposal are not utilised the service provider shall not be entitled to claim those hours
not utilised.

Heritage Impact Assessments
Assumption of responsibility for completion of requisite heritage process where necessary, in terms of current

legislation. Provision for the appointment of sub-consultants to undertake heritage impact assessments a rate will
be allowed as per the item 1.4.12 in the schedule of rates.
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Security Personnel

All security staff employed by the Service Provider under item 6.4 for the purpose of protection during the
following Stages 1 to 5 must be registered with Private Security Industry Regulatory Authority (PSiRA). Proof of
such registration must be made available to the Principal Agent upon request. The minimum of two security
personnel must be made available during these visits/inspections when required.

PTI and Road Related Surveys / Counts

Public transport and road related survey counts will be carried out. The duration, positions and number of the
counting stations will be as agreed in the start-up meeting from the employer's project management team.
The minimum information required from the counts is:

. 12-hour duration of counts

. define directional movement of different user types

. Counts during stage 2 and to be included in close out report.

Counts must not take place during December, any school holidays or over a period which includes any public
holidays.

Payment for surveys is allowed in item 3.4 of the schedule of rates, and payment for the use of camera /
recording equipment during surveys to be allowed within the rate of the supervisor in item 3.4(c).

Payment for use of drone technology will be allowed as per the item 3.4(d) and include the cost of the drone pilot

Construction Monitoring

Construction monitoring is considered to be a vitally important part of this project, requiring the full time input of an
experienced individual (the Engineer's Representatives/Employer's Agent’s Representative) on site. For this
reason, it is specified that a level to be determined per project construction monitoring service (as per the
Guideline Scope of Services document referred to above) must be provided by the Service Provider, as agreed
with the Employer for each contract. Level 3 full time construction monitoring staff shall adhere to the contractor’s
working hours including overtime, weekends and night work and shall be on site until the day’s work is completed.

Some work may have to take place outside normal working hours including at night and during weekends and on
public holidays, in order to maintain traffic flow.

The Service Provider shall, when called upon to do so by the Employer, submit a fully motivated proposal for
which complies with additional key personal requirements for such a construction monitoring to the Employer for
approval.

The rates tendered for construction monitoring staff in Section 3.1 of the Schedule of Rates shall cover the full
cost to company, site allowances, over time, overhead costs, additional mark-up and profit of the specified
person. In tendering a rate, cognisance should be taken of the required amount of experience for each position.
The tendered rates, will be applicable to all Service Providers’ construction monitoring staff

The proposal shall name the individual(s), provide details of their experience, the anticipated duration of their
involvement and the tendered monthly cost in respect thereof. Daily costs for project durations that include a
portion of a month will be calculated on 25 working days per month. Construction monitoring staff will be paid over
the year end break, if applicable.

Site staff will be paid for monthly or pro rata monthly for the duration of the contract i.e. from the commencement
date of the contract, or if site staff is not available from the construction contract commencement date, from the
date the site staff start working on the project full time, that is if it is after the commencement date, until the date of
the issuing of the Practical Completion Certificate. Once the practical Completion Certificate has been issued, the
site staff will be reduced to only the senior member of the site staff team (if the team consisted of more than one
member) until the Certificate of Completion has been issued. Should there be delays in the award of the contract
that are not attributable to the Service Provider, and the service provider can show that the site staff were
specifically hired on contract for the project in question and that the relevant staff cannot be utilised elsewhere,
the site staff shall be paid for at 75% of tendered rates from the end of the 21-day appeal period until the contract
is awarded, officially withdrawn or until the delay is otherwise resolved. No payment for site staff shall be
made for delays that are attributable to the Service Provider.

As far as the minimum requirement criteria for Site staff supervision is concerned it should conform to the
requirements outlined in Clause 13: Key Personnel, || Construction Monitoring Staff.

The Service Provider’s proposal may be accepted or rejected at the sole discretion of the Employer.

The rates tendered for ltem No. 3.1: Site Supervision of the Schedule of Rates should cover the full cost to
company, site allowances, over time, overhead costs, additional mark-up and profit of the specified person.
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Service Provider to ensure that, during the construction phase in terms of their contract monitoring responsibility,
the constructed works complies with and adheres to the detailed design as signed off by responsible official of the
COCT’s Urban Mobility Directorate.

Site staff monitoring Contract works are expected to carry out daily cost reconciliations to keep accurate records
of expenditure to ensure that there is no over expenditure on contracts.

Act as the Employer’s agent in terms of the Occupational Health and Safety Act

The Service Provider, in submitting a tender for this professional services contract, shall be deemed to have
acknowledged acceptance of the appointment as the client’s agent in terms of the Occupational Health and
Safety Act, 1993 (Act No 85 of 1993) and the Construction Regulations, 2014, should the Employer accept the
tender. The Service Provider shall, as such, execute all of the duties of the client as contemplated in the
Construction Regulations 2014,

If the Service Provider considers it necessary to employ the services of a safety specialist in order to execute the
abovementioned duties, the cost thereof must be included in the fee tendered for this aspect of the project.

The service provider's attention is also drawn to the fact that in terms of the Construction Regulations 2014,
Competent Agents must be registered with South African Council for project and Construction
Management Professions (SACPCMP) in the appropriate category.

The Service Provider’s attention is also drawn to the responsibilities of the designer of a structure in terms of the
Construction Regulations, and shall comply with all requirements in this regard.

The Service Provider shall, apart from conducting his own activities in compliance with the Occupational Health
and Safety Act, 1993 (Act No 85 of 1893) and Construction Regulations, 2014, ensure that any sub-consultants
and sub-contractors employed by the Service Provider also comply with the requirements of the Act and
Regulations. The Service Provider shall enter into an agreement with the Employer in this regard before the
commencement of any work related to this contract (Form C1.3, Part C1, refers).

Specific rates for the work to be carried out in this regard have been allowed in the schedule of rates. The service
provider must provide rates for each of these items. If the work is being subcontracted, the rates must include all
mark-up, administration fees and profit.

Any additional services required by Health and safety agents shall be agreed upon beforehand and
reimbursement will be made on a time and cost basis at the rates tendered under Section 1 of the Schedule of
rates.

Deliverables
The specific deliverables required for each project in order to claim for the work done are as follows:
e Application for Works Permit from the Department of Labour for projects exceeding
R60 million (or as adjusted) as required - full compensation for all work carried out and
expenses incurred in this regard will be covered by ltem 3.2(a) of the Schedule of Rates
o Baseline Risk Assessment — full compensation for all work carried out and expenses incurred
in this regard will be covered by Item 3.2(b) of the Schedule of Rates
e Site Specific health and safety specification - full compensation for all work carried out and
expenses incurred in this regard will be covered by Item 3.2(c) of the Schedule of Rates
o Approval of Health and safety file - full compensation for all work carried out and expenses
incurred in this regard will be covered by Item 3.2(d) of the Schedule of Rates
e Site health and safety audit reports, including scores - full compensation for all work carried
out and expenses incurred in this regard, including attending monthly site meetings will be
covered by ltem 3.2(e) of the Schedule of Rates. The tendered rate should cover the costs per
audit and must include for attending monthly site meetings.
¢ Site close out Report - full compensation for all work carried out and expenses incurred in this
regard will be covered by ltem 3.2(f) of the Schedule of Rates

All travel expenses to the Site for audits and site meetings will be paid for separately under item 4.2 in the
Schedule of Rates

7.2.2 Laboratory Services
The Service Provider will obtain rates for the tests specified in the Section 5 of the Schedule of Rates from a

SANAS accredited laboratory at tender stage. Any profit, management fees and mark-up applied by the Services
Provider must be included in the tendered rate. The rates tendered in the Schedule of Rates will be used for /

155C/2022/23: Memorandum of Agreement — SMEC South Africa (Pty) Ltd



investigation purposes only. Testing during construction shall still be procured through an open tender process
and will be paid through the construction project.

All other work, analysis and site inspections carried out in connection with the materials investigation shall be
included in the fees tendered Normal Services for Stage 2.

All the materials testing during the design and investigation stages of the normal services will be carried out by a
SANAS accredited laboratory. The service provider is to obtain rates for the items provided in Section 5 of the
Schedule of Rates. These rates will be applicable, with contract price adjustment as per the contract data, for the
duration of the appointment. The Service provider will be responsible for managing the laboratory during the
investigation process to ensure that timelines are met.

For quality and acceptance control testing purposes for a construction project the service provider will have to
procure the services of a laboratory through an open tender process for each construction project. Payment
items.in pricing schedule 6 will cover all the costs associated with procuring laboratory services for construction
projects in terms of the City’s Supply Chain policy and will be paid per number of tenders advertised. The
tendered rate shall include full compensation for compiling the tender documents as and when required, placing
the tender adverts in two Cape Newspapers (one English, one Afrikaans), evaluating the tenders and providing
the Employer with an evaluation report and recommendation for award.

7.2.3 Recoverable expenses (disbursements)
Printing

The rates tendered for printing and binding shall cover all costs associated with printing as described in
the Schedule of Rates in item 4.1. Printing shall only be paid for deliverable reports, tender documents, books of
drawings and any other printing specifically requested by the Employer.

7.24 Travel expenses

Full time construction monitoring staff, shall be reimbursed for travelling expenses for the return trips to site and
mileage on site in execution of their duties. Part time construction monitoring staff shall be reimbursed for either
the return office to site or return alternate site to site journeys. Staff other than construction monitoring staff shall
only be reimbursed for travelling expenses in respect of trips where journey has been properly documented and
recorded.

The per kilometre rate for the reimbursement of travel expenses shall be limited to the ad-hoc duty transportation
allowance for the Employer’'s own staff as adjusted from time to

The per kilometre rate for the reimbursement of travel expenses shall be limited to the ad-hoc duty transportation
allowance for the Employer’s own staff as adjusted from time to time and shall be claimed, on provision of
evidence under item 4.2 of the Schedule of Rates.

7.3 Time frames / Milestones

Milestones set by the Employer in the Contract Data typically revolve around budget cycles and the need to
spend the budget in any given financial year. The important milestones are therefore the financial year ends (30
June each year) and the Service Provider will be expected to establish a project programme, in consultation with
the Employer that takes cognisance of the budgets available and the budget cycles. Once agreed, the Service
Provider is expected to ensure that the programme is adhered to, and to intervene timeously if necessary. The
Service Provider shall submit a revised programme as and when required by the Employer.

The Service Provider will be expected to prepare a project schedule for each project and once agreed and signed
off by the City's designated Project Manager, it will become the timeframe commitment for that project. The
Service Provider is expected to ensure that the programme is adhered as stated in section C1.2. Contract Data:
Period of Performance: (4) Timeframes for Deliverables and to intervene timeously if necessary.

It is the service provider's responsibility to manage the work, ensure deliverables are submitted on time

Once deliverable dates are agreed upon, such dates will be binding. Failure to supply the required deliverables
will result in fees for those deliverables not be paid and penalties being applied

7.4 Appointment and management of sub consultants

All appointments of the necessary sub-consultants must be in place at the time work commences on this
programme. The onus is on the Service Provider to ensure that the sub-consultants are appointed and managed
in such a manner that they can carry out the work required of them in a timeous manner. The employer does not
have any standardised documentation in this regard. The Service Provider will be held responsible for any delays
in submission of deliverables caused by sub-consultants or the late or slow appointment of sub-consultants.
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7.5 Places for the Performance of Specific Tasks

It is anticipated that the majority of the work involved in the reporting, preliminary design and detail design and
tender stages will be undertaken at the Service Provider's local office. The inspection of existing situations,
determination of future needs and the construction monitoring service (if applicable) will take place Citywide within
the City of Cape Town Municipal boundaries. Any construction monitoring service will take place at the site of the
project.

Tenderers shall operate from a local office in the Cape Town Municipal area, through which all communication
with the employer will flow, and where the majority of work in terms of this tender will be carried out. The address
of the local office will be that as indicated on Part C1.2 Contract Data, Information Supplied by the Tenderer and
which will be regarded as the domicilium citandi et executandi for the purposes of any contract arising from this
tender submission. NB: Key personnel must operate from a local office in the Cape Town Municipal Area for the
full duration of the contract.

The Service Providers personnel will however be required to attend meetings elsewhere in the Cape metropolitan
area as and when required, and it may be necessary to carry out inspections at the contractor's (or sub-
contractor’s) yard(s) wherever they may be.

7.6 Reporting Requirements

Progress meetings with service providers will be held every six weeks. These will be set up in advance on award
of this tender and the progress on all projects and deliverables will be reported on. The Project leader and one
other representative from the service provider will be reimbursed at tendered rates for attending these meetings.
The time for any additional staff attending these meeting will not be reimbursed.

Once a construction project is underway, the Service Provider shall submit monthly progress versus expenditure
reports to the Employer showing expenditure in respect of both the Service Provider's appointment and the
construction contract together with the anticipated spend to the end of the financial year in question. Format for
same to be agreed with the Employer.

Each project deliverable as outlined in table 7.3. will have a unique project number with a specific start and end
date, along with full details of resource allocations to such project/s. These details shall form part of any invoicing
submitted to the Employer.

Aside from the three particular reports required in terms of the brief above {the Conceptual Planning Report,
Tender Evaluation Report and Project Close-Out Report), the Service Provider may be required to prepare, or
contribute to, ad hoc reports on specific aspects of the project.

Furthermore, the Service Provider shall submit monthly cost reports to the Employer showing expenditure in
respect of both the Service Provider’s appointment and any construction contractors contract, together with the
anticipated spend to the end of the financial year in question. Such cost reports shall include a breakdown of both
work types and categories of staff used in therein, citing the project number under which the work was issued.

A preliminary Project Close-Out Report shall be submitted to the Employer 4 calendar weeks after the Certificate
of Completion having been issued, which shall be updated as necessary and re-submitted within one month of the
issue of the Final Approval Certificate.

8. REFERENCE DATA

Appendix C4.2 contains a list of relevant reference documents that shall be kept in the office of the Service
Provider for the duration of the contract. The Employer has various internal standards, specifications, templates
and procedures to be adhered to — details of which will be made available to the appointed Service Provider as
and when required for reference purposes.

9. Applicable National and International Standards

The Service Provider shall ensure that cognisance of all applicable national and international standards is taken in
the execution of his/her own work and that of his/her sub-consultants in the design and compilation of

specifications for this project. International standards should only be used where no national standards exist, or
where it is the norm to use or refer to international standards.

The following construction contract documents shall be used for this project:
¢ The General Conditions of Contract for Construction Works (Third Edition, 2015) published by
SAICE or any subsequent updates or revisions as may be published and adopted during the
contract period.
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¢« The COLTO Standard Specifications for Road and Bridge Works for State Road Authorities, 1998 or
any subsequent updates or revisions to COLTO as may be published and adopted during the
contract period.

¢ The COTO Standard Specifications for Road and Bridge Works for South African Road Authorities,
2020.

« CIDB Standard Conditions of Tender as contained in Annex C of Government Gazette No. 42622 of
8 August 2019.

¢ CIDB standardised procurement documentation.

10. APPROVALS
The Service Provider shall be responsible for obtaining the following approvals:

(a) All approvals in terms of Clause 5.5 of the Contract Data

(b) Approval of the implementation programme from the Employer,

(c) Approval of the conceptual and preliminary designs from the Employer,

(d) Approval of the project from Heritage Westemn Cape (if required),

(e) Approval (authorisation) of the project from the Department of Environmental Affairs and
Development Planning (if required),

(f) Obtaining a Water Use Licence from the Department of Water and Sanitation (if
required)

(g) Approval of the detail designs, drawings and contract documents from the Employer,

(h) Wayleave approval from all service authorities,

(i) Approval of the accommodation of traffic plans from the Employer and Traffic
Department,

(i) Approval of the construction monitoring proposal from the Employer,

(k) In respect of time based services, approval of the allocation of staff from the Employer.

(I) Approval for the employment of specialist sub-consultants from the Employer.

{m) Approval of extensions of time granted to contractors from the Employer.

Notwithstanding any approval received from the Employer, the Service Provider shall remain responsible for all
work carried out by the Service Provider and its sub-consultants in terms of this contract.

11. PROCUREMENT
111 Preferential Procurement

The Works shall be executed in accordance with the conditions associated with the granting of preferences
detailed in the Preference Schedule where preferences are granted in respect of B-BBEE contribution.

Financial penalties, as described in the Preference Schedule, shall be applied in the event that the Contractor is
found to have breached and of the conditions contained in the Preference Schedule (unless proven to be
beyond the control of the Contractor).

Notwithstanding the application of penalties, the Contractor’s attention is drawn to other sanctions that may be
applied by the Employer (listed in the Preference Schedule) with due consideration to the circumstances.

11.2 Monitoring the use of sub-contractors/sub-consultants and joint ventures

Notwithstanding the restriction on sub-contracting as described on the Preference Schedule, it is recognised that
sub-contracting is an integral part of construction, which the conditions of contract make provision for.

In order, however, to comply with the requirements of the Preference Schedule, the Contractor shall submit to
the Employer’'s Agent, on a monthly basis, a B-BBEE Sub-Contract Expenditure Report. The format of this
report is provided in Annex 1 attached

The Contractor shall submit to the Employer's Agent documentary evidence in accordance with the applicable
codes of good practise, of the B-BBEE status level of every sub-contractor employed by the Contractor. Until such
time as documentary evidence as described above has been submitted to the Employer's Agent, a sub-contractor
shall be deemed to be a non-compliant contributor.

The Contractor shall furthermore, on the written request of the Employer's Agent, provide documentary evidence
showing the value of work sub-contracted to any or all of the sub-contractors employed by the Contractor.

11.3 Sub-contracting procedures
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Any specialist study or investigation required may only be carried out with the approval of the Employer and shall
be paid for as a recoverable expense (disbursement). Supply Chain Management Policies and Procedure will
apply i.e. a competitive process involving three quotes is normally required for appointment values under R300
000 including VAT, whereas a full competitive tender is required where the amount exceeds this value.

The Employer together with the Tenderer shall evaluate the tenders received in accordance with the provisions of
the Standard Conditions of Tender contained in Annex F of Standard for Uniformity in Construction Procurement.
The evaluation panel shall comprise equal representatives from the Employer and from the Tenderer

The Tenderer shall without delay enter into contract with the successful tendering subcontractor based on their
accepted tender submission. The Tenderer shall remain responsible for providing the subcontracted portion of the
works as if the work had not been subcontracted.

Where subcontractors are also key personnel that their contract must be for the duration of this contract and any
changes requires permission of Employer.

114 Forms for contract administration

The Service Provider shall complete, sign and submit with each monthly statement for payment, the following
updated returns (the format of which are attached in C3.2 Annexes as amended from time to time):

a) B-BBEE Sub-contract Expenditure Report (Annex 1)

b) Joint Venture Expenditure Report (Annex 2), if applicable

The B-BBEE Sub-contract Expenditure Report is required for monitoring the prime contactor's compliance with
the sub-contracting conditions of the Preference Schedule.

The Joint Venture Expenditure Report is required for monitoring the joint venture’'s compliance with the
percentage contributions of the JV partners as tendered, where the joint venture has been awarded preference
points in respect of its consolidated B-BBEE scorecard.

In respect of Annexes 1 and 2, the Employer shall, in addition to any other sanctions available to it, apply the
financial penalties applicable to breach of preferencing conditions in the Preference Schedule Preference
Schedule in Part T2.2 Returnable Schedules. In the case of joint ventures (Annex 2), the contractor shall prove
his compliance with item 6) in Section 2 of the Preference Schedule by providing a consolidated scorecard at his
own cost on instruction from the Employer's Agent.

12. FORMAT OF COMMUNICATION

All requests for formal approval from the Employer, or any other body, shall be submitted in writing in hardcopy or
PDF format. Interim payment claims shall be submitted in the same format, accompanied by an original tax
invoice. Ad-hoc communication between the Employer and the Service Provider may be conducted in electronic
format (e-mail).

All plans and contract documents submitted for approval shall be in hardcopy format (unless stipulated otherwise)
and shall be signed and dated by the Service Provider. All work issued to the tenderer will have a unique project
number under which the work was issued, when the work item is invoiced, the same project number must be cited
along with full details of resourcing allocation/s relating to each work item.

The formal lines of communication will be agreed upon by all parties as part of the kick off meeting and
adhered throughout the life cycle of the contract.
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13. KEY PERSONNEL

The Service Provider shall at all times maintain the involvement of the following key personnel as the
exigencies of this contract reguire, 35 stipulsted in Clause C.2.1.4 2 of the Tender Data in this document.

The service provider must supply the following key stsff throughout the duration of the contract.
{2) A Project Manager [Engineer or Technoiogist):

« who is a professionally qualified specialist with a National Qualifications Framework (NQF)
Lewsl 7 and regisizred with a relevant built environment professional body recognized in
South Africa. Must have ten years’ verifiable post qualification experience on a minimum of
five successfully completed mads relafed projects up o issue of certificate of completion
and one must equate o a construction value of R30 milkion {vat incl.) and is familiar with
green building principles

Project Leader will ulimately be responsible for all works underiaken on this contract and as such
shall at a minimum be expected to do the following:

= be the primary contact person at the service provider and shall compile, receive and respond o
3l confractual communications between the sevice provider and the Employer

review, approve and sign all reports and drawings being submitted

sttend all start-up mestings, site inspections and design discussion meelings

attend all Supply Chain mestings as described in 7.2.1.2, Normal Services, Stage 4

sttend all site clarfication meatings

{b) A Transport Planner Engineer or Technologist:

+ who is a professionally qualified speciafist with a National Qualfications Framework (NQF)
Level 7 and registered with a relevant built environment professional body recognized in South
Africa. Must have ten years verifiable post guaiification experience in successfully completed
three public transport relsied projacts up to issue of cerdificate of completion, and one project
must equate to 3 construction value of R15 million {vat incl.).

= Shouid it become necessary to replace any of the key personnel listed at the time of tender
during the course of this contract, they may only be replaced by individuals with similar or better
qualfication: and experence, who satisfy the minimum requiremenis and then only with the
approval of the Employer.

{c) An Architect

= A professionally qualified architect with an NOF 7 registered with the South African Council for
the Architectural Profession (SACAP).and is familiar with green building principles
= atleast eight years’ verifiable post gradustz experiencs,

= puperience in the design of complex civil engineering or building projects as defined by
SACPCMP,

prewided architectural input into ai least two public transport interchange (PT1).

L
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{d) Urban PlannerfDesigner:

»  who is preferably with a minimum of eight {8) yaars venfiable post graduate experience. A
track record in transpont relabed design 5 compuisory, as would knowledge of green
building principles. The Urban Designer will undertake the ideniificaion of any specislist
investigations and develop a special framework o ensure the creation of a vibrant,
integrated whan environmeant where the boarder urban needs of public ransport users
and mone specifically pedestrians are 0 take precedence. The spatial framework shall
inform the conceptual layout and detail design of the facility

Construction Monitoring Staff:

in addition to the Key Staff requirement dascribad above which are necessary for the CIDB tender contract
respansiveness, the following minimuwmn requirement criteria shall be applicable for construction monitoring
siaff and other junicr staff in this tender cordract

The semnice prowider must supply the following Construction monitoring staff before the award of a
construction coniract. The Employers Represeniative will aliocate the relevant site staff 3s required by the
comiract

Construction Moniloring Staff for projects exceeding 24 menth contract period.

| Role Qualifications Experiznce
' Engineer/Technologist
Senior Engineer's | with relevant | 12 years, acted as the senior ER/EAR on a3t least two
Razpresentative pm{essml projects relaling to PTI, road projects, of which two must
{ER) qualification and | have been in an urban municipal envimoment.
1 | registration :
Employer's Agent's | EnginezrfTechnologist | 10 years, acled as the senior ER/JEAR on at least five
Re i with qualification in civil | projects relating to PTI, road projects, of which two must
{EAR) enginaering have been in an wban municipal emvironment
Construction Monitoring Staff for projects with a 12 month contract period.
EngineenTechnologist
with relevant | B years, acted 33 the senior ER/EAR on at lzast two projects

E?W% professional relating o Public transport and or, road projects, of which one
i " qualification and | must have been in an urban municipal enwvironment
5 registration
" 10 years post qualificalion experience, acted as the senior
=
Employer's Agents | EngiesdTechnulogit | -0 0 on at least beo projects relaing fo Public fransport,

Fepeseniative with gualification = = - :
mad projects, of which ona must have been in an wban
= gty municipal environment

Where it is deemed necessary the following contract management staff will be employed with the approval of the

Enginear/

Junior  Engineers Technologizt with | 3 years post gualification experience and shall have acled ==

Representatve relevant professional | the Assistant Enginser's Representative on at lzast two PT]
qualification amd | or public rensport related . road and or building projects

Asszistant EnginezrTzchnologist | 5 years post gualification experience and shal have acled as
Engingsrs with  gualificaion @0 | the Assistant Enginesr's Representative on 3t lzast two PTI
Represantative ciwil enginzening or public trensport related , road or building projects

‘Where deemed necessaty by the Employer, a Junior ERVEAR will be mentored part time, as agreed, by a senior
ER at no additional cost to the Employer. For contracts exceeding R3D.0 million, where an Assistant ER/EAR is
required, a Junior ER/EAR shail ba utifised.

Students and graduates: Students and junior staff or graduates that do nct meet the expenence cntera of
any of the above positions thal neguire site expenence can be accommodated on site as Assistant Engineer's
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 important Mote: An amount eguating to 1% will be retained as part of the site supervision payment
and 30% will be released post achieving completion and the balance paid post the 12 month
defects hability period per construclion project.

The following personnel service must be available during the course of this condract and be paid for
on a time basis according to tendered howrly rates. Allowance for work of this nature has been mada for by
including howurly rates in Schedule of Rates in section 1.4 Prowision for Time-Based Services

Such underiaking must be attached to the Schedule 1B, Part T2.2: Returnable Schedules.

Professional Registration | i _
Role Reguemenis | Qualifications and Experience
14 | ErofectManager | Relevantprfescional | akicaton experienve i O Enginesting 2 ol a5
a at least & years as project leader.
142 | Architect mmmn An Archilect who has experience in the design of
e with SACAP complex civi engineering or buiding projecks as
defined by ECSA with 2t least 8 years’ experience
| Category B: Al least B (eght) years accumulative
§ . verifiable post qualification 2xperience with at least 3 of
143 Quamit_y gmmﬁd those years working on medium complexity civil /

Surveying . i building projects. with a least one project with a
quaication and registration. construction value greater than R15M (Fifteen Million

Rand). Category C: 5 five years’ experience

A Senior Town Planner who is in the Frofessional

144 Planner category, with a minimum of six years’
SpatialTown Relevant Gualification / relevant experience in multiple facets of the Planning
Planning Experience Profession and with very strong land use planning

expertise and with some involvement in public
transport planning projects,
Spﬁciﬂi,s;:f Enginzer with Relevant Five years verifiable experience of new technology for

145 Co;mi'mi for professional qualification and | Public Transport Faclities and Interchanges and or
2TET regisiration. maore cost effeciive alternate methods of construction.
Public

L ;peciaiu'stm Prohss:onéﬂwsngoodstmqunﬁleast#yea«s

Relevant Qualification demonstrable recent experience as a public relations
Stakeholder
orofezsional
specialist/
| meessmduhonsmgoodstmdmgwﬂnleasuyeals

147 | Social Facilitator | Relevant Qualification demonsirable recent experience as a public relations

professional.

- o - Four years verifiable post quaiificalion in Road Safety
148 | Road Safety ﬁngirmmhmﬂeiﬁ ﬁ:ﬁ - audit experience, with a least one project with a
Audit Specialist cp_s construction value greater than R30OM (Thirty Million

registration. _Rand)
CahgnlyB 8 {eight} years verifiable post qualification
Geotechnical Enginesr with Relevant experience in geotechnical design of madsbridges
148 Specialist professional gqualification and | with at least one project with a consiruclion value
registration. geeater than R30M (Thirty Million Rand). Category C:
5 (fwe) years' expenence
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| At least 3 (eight) years accumulative verifiable post
Blectrical Engneer with Relevant qniﬁcahmaq:enenoenmedesmofelennnal
14.10 . professional quakfication and | senvices for medium comglexity civil / building projects,
Engineer registration. with a least one pmject wilh a consbuction valve
greater than R15M {Fifieen Milion Rand)
Environmental Assessment Practitioner (EAP) with
Five (5} years verifiable experience and who has
F provided enwironmental consuliing input inte at least
1441 |Emioementdl | Relevant (EAP}Registered | fve projects of a complex technicai nature. Experience
must further include 2 or more successfully submitied
ElAs for large scale urban development projects. .
Registered Candidate-EAP with 5 years experience
Relevant qualification and
regisration i 1emms ofthe | Five (5) years verifiable experience and who has
14.12 | Heritage pekscmoltleriage. provided heritage consulling input into 3t least five
Specialist Services as in ferms National projects of 3 complex technical nature
Heritage Act, 2005 {Act No.
845)
Category B With at least 7 (seven) years accumulative
14.13 Landscape Relevant professional varifiable post quakfication experience in landsecape
i Architect qualification and registration | architecture (Category C 5 five years and Category D
3 (thwee) yoars” experisnce
| Professional Mechanical EngineeriTechnologist and
- . fire engineer, who is registered as such with ECSA,
1414 m mam.msg? on | With @ minimum of eight years’ verifiable post
el qualification which must be clearly demonstrated in
the cusriculum vitae provided.
An Urban Designer, with a minimum of (eight) B
: years’ verifiable post graduate experience. A track
1.4.15 | Urban Designer 'Mmmwﬂnda“mmn record in transport related design is compulsory, as
- would knowledge of green building principles
Transport EngineerTecmOlogisl Who & regisiered
Transport Engineer with Relevant with ECSA, with 2 minimum of ten (10} years’
14.16 Planner/Engineer professional qualification and venﬁable post graduate experience in the planning
registration. and implementation of public ransport projects,
including taxi industry liaison
. . Eight years veriiable post gualification experience in
14,17 Stuctural Emmnam the design and construction management of bridge
S0 Engineer femaﬁm 1 structures, with a list of 1 Bridge or 3 Pedestrian bridge
N projects completed in the last 10 years
1. MANAGEMENT MEETINGS

4.1

142

43

‘Please note a2l meeting items Bsted below must be done in accordance o the Transport
Departments Standard Operating Procedure Manual

Management Meetings

Management and progress meeting wsll be held with the Employer every six weeks. The service provider
will report on all issues relating to this tendar and will also report on progress of all projects. These
meelings can aiso be used as PMT start-up meetings and design discussion meetings should the need
arise. Note howeser. that design discussions and PMT meetings should not be delayed in order for them
to coincide with progress meelings. The Service Provider shall be represented at these meetings by at
least one of the Key Personnel described in 13(a) or (b) abowve.

Communityf3takeholder Weelings
When requiired. the Sernvice Provider shall be expecied to confribute to and atiend community/stakeholder
meelings, presenting proposals at these forums, and taking cognisance of input from the varsious

interested and affected parties. These meetings guided/handled in conjunction/consuliation with the
COCT Communications Unit (for Urban Mobility Directorate) and the Corporate Public participation unit.

Supply Chain Management (SCM) Commiitee Meetings
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144

145

148

i3

16.

During the course of the Documendation and Procurement stage, the Sarvice Provider shall attend and
participate in the 5CM Bid Specificafion and Bid Evaluation Commitee meehnqsnnrdeh present the
contract document and tender evaluation report to the Emplover, as described in detail in Stage 4 of
Momal Services, ¥ so regquired

SiteiTechnical Meetings

During the Contract Adminisiration and Inspection siage of each project, the Service Provider shall
convene and run manthly site meafings at which the Employer and contractor will be present, as well as
any technical meetings with the contractor as may be required to ensure the sucoessful implementation
of this project. The Semvice Provider shall be represented at these meelings by the Confract
Enginesr/Employer’s Agent and the senior site staif.

Ad-hot Meetings

The Senvice Provider will be expected to atiend ad hoc meetings from time o time, with the Emplover,
stakeholder groups, or seivice or other authorities, in order to address spacific issues as and when the

Gznzral

The Service Provider shall be represenied at all meatings by aid=ast one of the key personnel,
the project leader. The senvice provider shall provide secrearial services {for recond keeping purposes)
at all management, siteftechnical, and ad-hoc meetings.

All charges in respect of attendance at meetings and the provision of secretarial services shall be included
in the iendered basic fee (liem No _1.1: C2_2 Schedule of Rates).

During the Confract Adminisiration and implamentation stage of each project managed in teams of this
appoiniment, the Sernvice Provider shall convene and run monthly site meatings at which the Employer
and contractor will be present, as well as any technical meelings with the contractor as may be required
to ensure the successful implementation of this project. The Service Provider shall be represanied at
these meetings by the Contract Engineer/Employer’s Agent and the senior site siaff. am 3.1 of the
Schedule of Hates shall include for the provision of one site/progress meeting and two technical meetings
per month — including the compiation and distribution of minuies.

CLAIMS FOR PAYMENT

The Service Provider shall only proceed with work for which an official purchase order of value sufficient
for the scope in question, has been issued beforehand. The Senvice Provider may submit interim claims
for payment {invoices) as the work in tarms of this contract progresses, but not more frequently than at
monthly inlervals. All intenm clzims must be accompanied by an original tax invoice bearing the City's
official Purchase Order (and associated line item) number for this project.

Invoices for work underiaken must be subsmitted monthly and shall include a schedule of the number of
hours of work performed by each category of personnel as well as a schedule of the specific tasks
performad / projects completed, along with the start and end dates of each task. This shall be provided
in sufficient deiail, to the employer’s satisfaction, in order to meet Auditor General Requirements. All
work fizms that are submiited for invoicing shall bear the employers unique reference number under
which the work was issued lo the service prowider for investigation. Each invoice submitied shall be
accompanied by electronic progress photos for aach of the projects contained in such invoice. This shall
be forwarded io the relevant PM to satisfy the Employers SAP PPM reporting requirements. The
tendarer shall furthermore comply with any additional information requirements that may be imposed by
the National Treasury andfor the Employer in this regard.

EMPLOYER'S RIGHT TO RECOVER COSTS

The Employer reserves the right 1o recover, by way of a deduction from any amount due Io the Service
Provider, any additional cost which the Employer ncurs arising out of non-performanca/negligence of
the Service Provider which inhibits the achievement of intemal response fimes in ierms of the
timeframes for deliverables given in Clause 7.3 above
This includes. but is not Gimited 10 the following:
» Any cost exceeding the maximum value will be deducted from the Service Providers fea claims
= Al costs associated with delay claims from contractors siemming from non-perinmance of the
Service Provider
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17.

18

fa.

« Al cost associaled with abortive works cause by negligence, poor dasign and poor planning on
behalf of the Service Provider

Market Feasibility Assessment and Land Releasz Plan

A market feasibifity assessment is nequired 1o inform the informal Trading Plan and possible land
release aimed at creafing business and commercial space in the area. The purpose of ihis stage will
therefore be 1o investigate the economic development feasibility and to dewslop recommeandations. The
relevant role players {in collaboraion with Cily officials and Councillors) need to be consuii=d reganding
formal retail and commercial opportunities within the study area (extent, location, and land use mix) and
fo delermine probable relums on investment. The views of polential private investors and developers
ne2d to be canvassed, including pre-conditions to altract private investrments.

informal Trading Plan Activities-

aj Assist and guide the PThprecinct representative group to conduct 3 detadled informal trader survey
and compile a database of informal traders within the identified areas. List and record the folowing

b Location of the trader stall {capture with GPS co-ordinates), personal details (name, gender, age,
address, Nationality SA identity numbers or work permils required) of the stall owner, Number of hours
of tade per day and week,

¢) Raport to Consultstive Forum on the findings of the trader survey, including explanation of benefits
and implications of the Trading Plan.

d) Prepare a draft map of proposed restricizd informal trading areas with demarcations for wrader bays.
&) Consultant to obdzin further mandates from Council Depariments with regands to the envisaged
Informal Trading opportunities.

f} Conduct alf preparations for meetingsiworkshops i.e. hand-outs, presentation materisi, agendas,
Fwitations and take minutes of all consuliation and meetings.

g) Prepare memoranda / reporis and recommendations to appropriate fora and/or standing commitizes
of Councit and Mayoral Committee.

h) Document ali meetings with stakeholders. Attendance registers and photographic / video recoeds of
who attended as well as copies of any presentziion material tabled will be required

Medium Works- construction value of precinct below R70 Million incl. VAT
Large Works — Construction value of the precinct above R 70 Million Inc!. VAT

HON-PERFORMANCE

Failure ip meet the requizements of fhis coniract, either through negligence or poer or slow performance,
will result in a Motice of Dissatisfactory Service being issued. If a service provider receives a Third
MNotice of Dissatisfactory Service, it will be consideraed a Final Warning. If a fourih Motice is issued,
the Employer may terminate the contract in terms of Clause 3.4 1{l) of the Coniract Data.

TRADE NAMES OR PROPRIETARY PRODUCTS
Bid specifications may not make any reference t0 any parficular frade mark, name, patent, design, type,
specific ongin or producer, unless there is no other sufficiently pracise or imelligible way of describing the

characteristics of the work, in which case such reference must be accompanied by the words “or
equivalent™.
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C3.2 Annexes

CONTENTS
Annex 1: B-BBEE Sub-Contract Expenditure Report

Annex 2: Joint Venture Expenditure Report
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PART C4: INFORMATION/DOCUMENTATION PROVIDED BY SERVICE
PROVIDER

All of the aforementioned information, documentation, schedules as submitted/provided by the
Contractor for TENDER NO. 155C/2022/23 , are incorporated into this Memorandum of agreement by

the mere reference thereof.
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Certificate of Currency

We hereby certify that the undermentioned Insurance Policy has been effected from the 28t of
December 2023, subject always to the terms and conditions of the Policy.

Class of Insurance:

Insurer:

Policy Number:

Insured:

Period of Insurance:

Scope of Cover:

Limit of Liability:

Territorial Limits:

Professional Indemnity

SMEC Holdings Pty Ltd, SMEC International Pty Ltd, SMEC South Africa (Pty)
Limited, SMEC International {Africa) (Pty) Ltd including their subsidiary and
associated companies.

31% December 2023 to 31* December 2024 (both dates inclusive)
(4:00pm Eastern Standard Time applicable to both dates)

Insurer will pay the Losses of the Insured that arises from any Claim first
made against the Insured and which is notified to the Insurer during the
Policy Period for any civil liability arising out of the conduct of the
professional business.

ZAR40,000,000 each and every claim made during the Period of Insurance
and in the aggregate

Worldwide excluding USA and Canada

Authorized Representative




Certificate of Currency

We hereby certify that the undermentioned Insurance Policy has been effected from the 28" of
December 2023, subject always to the terms and conditions of the Policy.

Class of Insurance:

Reinsurer:

Policy Number:

Insured:

Period of Insurance:

Scope of Cover:

Limit of Liability:

Territorial Limits:

Public and Products Liability

SMEC Holdings Pty Ltd, SMEC International Pty Ltd, SMEC South Africa (Pty)
Limited, SMEC International (Africa) (Pty) Ltd including their subsidiary and

associated companies.

31 December 2023 to 31 December 2024 (both dates inclusive)
(4:00pm Eastern Standard Time applicable to both dates)

Indemnifying the Insured in respect of legal liability to pay compensation in
respect personal injury and/or property damage first happening during the
Period of Insurance, caused by an occurrence within the Territorial Limits in
connection with the business.

ZAR20,000,000 each and every claim made during the Period of Insurance
and in the aggregate

Worldwide excluding USA and Canada

Authorized Representative
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CALL CENTER NO: 0860 105 350

crrec No G

ISSUE DATE : 2024-04-19

CERTIFICATE NO : -

wle employment & labour
0 f: Deparment: -

y : Ermploymer and Labour
w REPUBLIC OF SOUTH AFRICA

SMEC SOUTH AFRICA (PTY) LTD

A LETTER OF GOOD STANDING

COMPENSATION FOR OCCUPATIONAL INJURIES AND DISEASES ACT 130 of 1993 (AS
AMENDED).

With reference to sections 80, 82, 86 and 89 of Compensation for Occupational Injuries and Diseases Act
130 of 1993 (As amended), | hereby certify that:

SMEC SOUTH AFRICA (PTY) LTD

has complied with the requirement of the above Act and is at present in good standing with the
Compensation Fund.

Nature of business :CONSULT ENG
Expiry date :2025-04-30

IMPORTANT NOTICE:

Any fraudulently obtained Letter of Good Standing shall constitute a eriminal offence.

The Compensation Commissioner shall institute criminal proceedings against any perpetrators who
unlawfully alter or deface this letter with intend to defraud or misrepresent facts contained therein.

PLEASE, use the Below link (Website Address) to check if the Letter of Good Standing is valid:
https://cfonline.labour.gov.za/VerifyLOGS

Yours faithfully

COMPENSATION COMMISSIONER






